M.R.O. 1—77,006—8-6-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 2188 Press ~~Mis.~~

345-46

Dated 25-8- 1871.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 25th August 1871.

No. 345. Read the following letter from the Superintending Engineer, 5th Division, to the Secretary to Government, Public Works Department, dated Cuddalore, 10th August 1871, No. 103 :—

In G. O., No. 1,208, dated 1st May 1871, an estimate of Rupees 320 was sanctioned for the erection of a new latrine for the Native Infantry Hospital, French Rocks, and another estimate of Rupees 526 was also sanctioned in G. O., No. 1,259, dated 6th idem, for improving the existing latrine of this Hospital, but the Executive Engineer, Bangalore, now reports that the Major-General Commanding the Division prefers instead of the latter work the construction of the sanctioned new privy.

2. I have, therefore, the honour to request that the estimate of Rupees 526, sanctioned in G. O., No. 1,259, dated 6th May 1871, be cancelled.

No. 346. Order thereon, 25th August 1871, No. 2,188.

MILITARY WORKS, No. 5.

Under the circumstances explained in this letter, His Excellency the Governor in Council resolves to cancel the estimate of Rupees 526, sanctioned in G. O., No. 1,259, dated 6th May 1871, for improving the latrine of the Regimental Hospital, French Rocks, and to hold at the disposal of Government the amount allotted to the work.

(True Extract.)

Captain, R.E.;
Under Secretary to Government.

To the Superintending Engineer, 5th Division.
" Controller of Public Works Accounts.
" Military Department.

Ed. S. T. Augustin.

No 103. Superintg: Engineers Office, 5th Division,
Cuddalore, 10th August 1871.

From,

The Superintending Engineer,
5th Division

To,

The Secretary to Government,
Public Works Department.

Sir,

In G. O. No 1208 dated 1st May 1871 an Estimate of Rs. 320 was sanctioned for the erection of a new Latrine for the Native Infantry Hospital, French Rocks; and another Estimate of Rs. 526 was also sanctioned in G. O. No 1259 dated 6th idem for improving the existing Latrine of this Hospital. But now the Executive Engineer, Bangalore, reports that the Major General Commanding the Division prefers to the latter work, the construction of the sanctioned new Privy.—

2. I have therefore the honor to request that the Estimate of Rs. 526, sanctioned in G. O. No 1259 dated 6th May 1871, be cancelled.—

I have the honor to be
Sir,
Your most obedient Servant

Executive Engineer, in charge.

To The Secretary to Government
in Marine Department

Proceedings

888 The Madras Government

Under date the 25th August 1871

Read the following

From The Superintending Engineer
5th Division } No. 103 of 11th August 1871

Under the circumstances
stances explained in
this letter, His Excellency
the Governor in Council
resolves to cancel the Estimate
- cate of Rupees 526, sanc-
tioned in G.O. No. 1259
dated 6th May 1871 for
improving the latrine of
the Regimental Hospital
French Rocks, and to
hold at the disposal of
Government

Orders Aug/71 Nos 14-15
" 6 " " 119-120

P.W.D. 1871. Dept
Estimate for Amt. Rs. 380.
The Supdg. Engineer,
5th Division
The Secy. to Govt.
of Madras P.W. Department.

Dated 10th
Recd 12th } August 1871.

No. 103.

Latrine.

Requesting that the
Estimate of Rs. 526. sanc-
tioned for improving the
latrine of the Native Infy.
Hospital at the French
Rocks, be cancelled.

No. 2188. 25th Augt/71

No. 345
6 Orders 11th Augt/71 D. 21

overnment the amount
olted to the Work.

Engrs

Aug: 17th

To
The Supt Engineer
5th Dist
" Controller of P.W.A.
Military Depts
Dated 28/4/71

overnment the amount
otted to the work.

Aug 17

C-Ro-3809.

Govt. of [1871] Madras.

PUBLIC WORKS.

To The Superintending Engr.
5th Division

Dated

Rcvd.

G. O. 25th August 2188.

Nos. 345 to 346

Estimate of the Regimental
Hospital - French Rocks.

Estimate of 1820 526
sanctioned for the work
cancelled, and the amount
held at the disposal
of Govt.

Military Depts
Dec 28/4/71