M R O 1—77,006—8-6-37.

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Fuliodi 1064 DEPARTMENT.

G.O. No. 2392-93 Press / Mis.

320-32

Dated 20-9- 18 37.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 20th September 1871.

Read the following papers:—

No. 320. Telegram from Colonel DICKENS, Simla, to the Secretary to Government, Public Works Department, Madras, dated 19th July 1871.

YOUR letter No. 1,531 of the 6th ultimo. Unless an assurance can be given that the estimate for the Madras Water Supply Project will be submitted within ten days the work must be stopped forthwith pending their receipt.

No. 321. From the Under Secretary to Government, Public Works Department, to the Secretary to Government, Public Works Department, dated Fort St. George, 24th July 1871.

WITH reference to the telegram recently received from the Government of India directing the stoppage of the works of the Madras Water Supply Project unless an assurance can be given that the estimate will be submitted within ten days, I have the honour to bring to your notice that the greater portion of the work now going on is of a character which cannot be stopped without incurring the risk of disasters which it would cost considerable sums to make good.

2. The Executive Engineer in charge is now carrying on—

(a) The repairs to, and raising of, the head-sluice on the Cortilliar river. This was damaged by flood last year because it was too low.

(b) The construction of a calingulah on the supply-channel for surplus water, the want of which caused the breaching of the channel last year.

(c) The repairs to the Cholaveram Tank embankment which cannot be left incomplete without endangering that work. And further it is absolutely necessary that the embankment of the Cortilliar river, near the head sluice, should be commenced at once and completed without delay to prevent the risk of damage to the channel from the entry of flood water as happened last year. The estimate for this is included in the statement now to be submitted by the Committee appointed under G. O., No. 939, dated 29th May 1871, Revenue Department.

No. 322. ORDER THEREON, 20th September 1871, No. 2,392.

IRRIGATION, No. 18.

ORDERED that the following letter be sent.—

(Here enter No. 2,393, dated 20th September 1871.)

(True Extract.)

(Signed) J. CARPENDALE, Colonel, R.E.,
Secretary to Government.

Exd. S. T. Augustin.

No.

Fort St. George
24th July 1871

From

The Under Secretary to Govt P.W.D.

&c &c

The Secretary to Govt P.W.D.

Sir,

With reference to the Telegram recently received from the Government of India directing the stoppage of the works of the Madras water supply project unless assurance can be given that the estimate will be submitted within ten days, I have the honor to bring to your notice that the greater portion of the work now going on is of a character which cannot be stopped without incurring the risks of disasters which it would cost considerable sums to make good.

The Executive Engineer in charge is now carrying on

a

No 2392

Public Works 1871 Department
Registered September
No 3971

Madras

To
The Secretary to the
Govt: of India.

No 2393

Sir,

I have received intimation
from the Madras Water ...
supply Project ...
to express thanks ...
been laid before the Govt:
of India, I am directed
to explain, with reference
to your Telegram dated
13th July 1871 on which the
Despatch of the mail
was ordered if an
answer could not be
given that the estimates
would be submitted

Public Works 1871 Department
Registered September
No 3971

Madras

The Under Secy: to Govt:
P. W. D.

Dated 24th July
Received 23rd August } 1871

No 2392 & 2393-10 dated 24/7/71

Stating that most
part of the Works of the
Madras Water supply
Project now carried on
cannot be stopped with
incurring the risk of disas
and inflicting a considera
derable amount to ma...

No 321
dated 1st Aug 1871

supply channel for surplus water. the bank of which caused the breaching of the channel last year.

The repairs to the Cholaveram Tank embankment which could not be left incomplete without endangering that work.

in which a slip had taken place. N

24/8/95

Desp: 7/K

Desp: 25/9/71

Letter-

Explaining the circumstances under which the Broadoaks waste supply weir cannot be immediately suspended & requesting the approval of the Collector of Tinnevelly to the action taken.

C-20-3476-

Govt of {1871} Madras.

PUBLIC WORKS.

To The Secretary to the Govt of India

Dated

Rec'd

G O 20 Septr 1, No 2392-2393.

Nos. 320 & 322

Rodda wales Lufft & Wajeed -

Passing orders on the Telegrams from the Collr & Judge intimating that the work must be stopped in the absence of an estimate being submitted within 10 days