M.R.O. 1—77,003—8-6-37.

(1) Number of pages 1 4 5

(2) Date of repair 3 / 1 / 6 4

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public DEPARTMENT.

G.O. No. 2151 Press Mis.

Dated 1 (18 1 .

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
31st October 1871.

No. 502. Read the following letter from the Acting Superintending Engineer, 1st Division, to the Secretary to Government, Public Works Department, dated Dowlaishweram, 16th October 1871, No. 2,183 :—

I HAVE the honour to forward herewith a plan and estimate, amounting to Rupees 440, for the improvements to the Deputy Collector's Office at Cocanada, and to request you will be so good as to obtain the sanction of Government for the same.

2. In the event of the estimate being sanctioned, I request that the necessary funds may be allotted by cancelling the grant sanctioned in G. O., No. 4, dated 1st August 1871, for the belfry for the Rajahmundry church, as the execution of this work has, at the request of the Lay Trustees, been postponed for the present.

No. 503. ORDER THEREON, 31st October 1871, No. 2,756.

CIVIL WORKS, No. 36.

THE estimate of Rupees 440 submitted with this letter is sanctioned. Under the circumstances stated the sum of Rupees 350 allotted in G. O., No. 4, dated 1st August 1871, for the belfry of the Rajahmundry church, may be appropriated to the work, provided the Superintending Engineer is in a position to make up the balance of the estimate from any sums at his disposal. Major Fischer will report on this point.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Acting Superintending Engineer, 1st Division.
" Controller of Public Works Accounts.
" Ecclesiastical Department.
" Revenue "

Exd. S. T. Augustin.

Govt. of {1871} Madras.

PUBLIC WORKS.

To

THE ACTING SUPERINTENDING

ENGINEER, 1st Division.

&c., &c., &c.

Dated October, 31st.

Recd. *Encl.*

G. O., 31st October 1871, No. 2,756.

OCTOBER

Nos. 502-503.

Deputy Collector's Office at Cocanada, Rajahmundry.—The estimate of Rupees 440 for improvements to the building and the appropriation to the work of the allotment of Rupees 350 for the belfry of the Rajahmundry church, sanctioned.

SUPERINTENDING ENGINEER'S OFFICE, 1ST DIVISION.

DOWLAISHWARUM, 16 October 1871

No. 2183

From Major J. P. Fischer R.E.

Acting Superintending Engineer

1st Division

To Colonel J. Carpendale R.E.

Secretary to Government D. P. W.

MADRAS

SIR,

I have the honor to forward herewith a Plan and Estimate, amounting to Rs. 440 for the improvements to the Deputy Collector's Office at Cocanada, and to request you will be so good as to obtain the sanction of Government for the same.

In the event of the Estimate being sanctioned I request that the necessary funds may be allotted by cancelling the grant mentioned in G.O. No. 6 dated 1st August 1871 for the Belfry for the Rajahmundry Church on the execution of this work has at the request of the Civil Engineer been postponed for the present.

I have the honor to be
Sir,
Your most Obt. Servant,

Major R.E.
Actg. Supdg. Engineer 1st Division.

Public Works Depte
No 2183/71
Proceedings of the Madras Government
Read the following

From the Secy: Mutiny Engineer
To the Chief Engineer

HE c 452/183 of 16 October 1871

The estimate of
Rs 4440 submitted with
this letter is sanctioned.
Under the circumstances
stated the amount of Rs 3550
allotted vide G.O. Dt. 1st
August 1871.
dated 1st August 1871.
for the Mutiny Church,
Rajahmundry Chunchi,
may be appropriated
to the work provided
the Engineer is in
the Mutiny Establishment
the balance of the estimate
from any source which
Lieut. Fischer
will

Public Works Depte
No 5000

Proceedings of the Madras Government
Read the following

From
To

Secretary to Government
Public Department

Madras

Dated 16th October 1871
Received 23rd " " "

No 2183

Forwarded for the sanction
of Government Madras
Estimate amounting to
Rupees 4440 for improve-
ments to the Deputy Collr
Office at Cocanada.

No 2756 - 31st Oct 1871

C No 502

will report on this point.

H. D.

Supt Genl. 1st Div. Surveyor
Controller P. O., Accts
Ecclesiastical Dept
Revenue

Dept. 1/11/71.

C - ho - 5000

Govt. of {1871} Madras.

PUBLIC WORKS.

To Hiedtz Superintending Engr.
1st Division

Dated

Rec'd. Encl.

G. O. 31 Retd. No. 2756.

Nos. 582 & 583

Deputy Collectors Office at
Cocanada - Rajahmundry

The Estimate for Rs 440 for
improvements in the Office -
- premises & the works
& the all at mentd for Rs 221350
Belgaum & Rajahmundry
Circuit bungalows &
passed by Engr. have
made up the balance.

Sps 7/11/71.