M.R.O. 1—77,006—8-6-37.

(1) Number of pages 10

(2) Date of repair 29/6/11

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works **DEPARTMENT.**

G.O. No. 2794 Press Mis.

70-71

Dated 4 · 11 1871.

Not to be folded or roughly handled

No. 70. Read the following letter from the Special Executive Engineer, Wynaad, to the Secretary to Government, Public Works Department, dated Vythery, 14th October 1871, No. 486:—

I HAVE the honour to forward a supplementary estimate for the construction of the Sub-Magistrate's Cutcherry and Post Office at Goodalore.

2. This has been necessitated by two causes, namely, a payment on account of compensation for land taken up for the site, which was not included in the original estimate; and, secondly, by the necessity for adopting some more weather-proof description of roofing than tiles, as it is found quite impossible to guard against leakage under the incessant soaking that tiles have to endure during a monsoon which lasts with little intermission for five months; the choice lays between corrugated iron or continuous iron with a single layer of pantiles above. The former by itself is hot during fair weather and noisy during rain, and, therefore, not suited for the purpose of a Cutcherry; the other mode ensures a dry roof, while the tiles above keep the building temporarily cool and deaden the noise.

3. I have included the foregoing in my Budget proposal for 1872-73 in anticipation of sanction. Funds are not required during current official year.

No. 71. ORDER THEREON, 4th November 1871, No. 2,794.

CIVIL WORKS, No. 2.

	Rs.
For Cutcherry including compensation for land	1,915
For Post Office	195
	2,110

THE Government sanction the supplementary estimates amounting to Rupees 2,110, received with the above letter, for completing the Sub-Magistrate's Cutcherry and Post Office at Goodalore.

2. As a portion of the Sub-Magistrate's Cutcherry is set apart for the Post Office the estimate of Rupees 195 for roofing it will be charged to Imperial Funds.

(True Extract.)

Colonel, R.E.,

Secretary to Government.

To the Special Executive Engineer, Wynaad.
„ Controller of Public Works Accounts.

Exd. S. T. Augustin.

Special Ex: Engineer's Office
Wynaad 14th Octr 1871

No 486.-

From

The Special Executive Engineer
Wynaad

To,

The Secretary to Government
of Madras

Sir,

I have the honor to forward a supplementary Estimate for the construction of the Sub Magistrates Cutcherry and Post office at Gudalore

2. This has been necessitated by two Causes; viz. a payment on account of Compensation for land taken up for the Site, which was not included in the original Estimate, and unavoidably by the necessity for adopting some more weather proof description of roofing than Tiles, as it is found quite impossible to guard against leakage under the present soaking that Tiles have to Endure during a Monsoon which lasts with little intermission for 5 months; the choice lays between Corrugated iron;

[illegible] Continued Iron with
a single layer of pantiles above
The Joists by steam is not during
fair weather, and windy during
rain, and therefore not suited
for the purpose of a Cistern: the other
mode "Inclined" a dry proof, while
the Tiles above keep the Coal, and dry=
=den the inside

3. Shall included the fore=
=going in my Budget proposal
for 1872-73 in Anticipation of Sane=
=tion, Funds are not to be provided
during Current official year.=

Shall be honored to be
Sir
Your most obedt Servt
Rob H Keane Capt
Supt Ch Engr Bengal

Public Works Department

No 2794

Proceedings of the Madras Government.

Read the following

From the Special Executive Engineer Wynaad

(H.C. No 486 of 14th October 1871)

The Government Sanction the Supplementary Estimates amounting to Rs. 2110, received with the above letter for completing the Sub Magistrate's Cutcherry and Post Office at Goodalore.

As a portion of the Sub Magistrate's Cutcherry is set apart for the Post Office, the Estimate of Rs. 195, for roofing it will be charged to Surplus Funds.

For Cutcherry including compensation for land Rs. 1915

For Post Office " 195

2110

To The Special Ex. Engr. Wynaad (thro Collr.)
" Controller P.W. Accts.

Despd 6/11/71.

24 Oct

P.W. 1871 Depart
Proceedings of Govt. for November
No 4957.

The Special Executive Engineer Wynaad

To, The Secretary to Government P.W. Madras

Dated 14th October 1871
Rec'd 19th

No 486.

Enclosures 2.

Forwards a Supplementary Estimate for the construction of the Sub Magistrates Cutcherry and Post Office at Goodalore.

No 70

No 2794 4 Nov 71.

6 Encls. 21st Oct. Rec'd

Cr 1497

Govt. of {1871} Madras.

PUBLIC WORKS.

To

The Special Executive
Engineer Nyanad

Dated

Recd. Encl.

G. O., 4th March 1871. No. 2794.

Nos. 70-71

Sub Magistrates Cutcherry and
Post Office at Gadalore.

The Supplementary Estimate
amounting to Rs 2110 for com-
pleting the Sub Magistrates
Cutcherry & Post Office at
Gadalore, sanctioned.