9 M.R.O. 1—77,006—3-6-37.

(1) Number of pages 6

(2) Date of repair 6-7-44

(3) Initials of the Referencer

page 16

MADRAS RECORD OFFICE.

Government of Madras.

Rev. DEPARTMENT.

G.O. No. 2852. Press Mis.
189-196

Dated 10 11 18 71.

Not to be folded or roughly handled

No 2454 Submitting Enquirers Office Report
Bank Abstract 3rd Instalment 1871
Plan ... 1
Estimate Rs ... Rs ... Rs ...
Adjutant Engineer & Dr.
&c

Colonel J. Farquhar Chief
Secretary to Government

Enclosures 10 viz.

Original Plans Sir Reference No 1613
3 Plans dated the 15th June 1871 sanctioned
2 Estimates
2 Specifications

Plan & Estimate submitted for the 3 Schools
Station & Stores under the Superintendence
of Kayts Mudaliar for the ensuing year
for the Repairs of Government
Revised Plans Specifications and
Estimates for the works in question, and
remaining respectfully for your favourable
Kayts 27th July 1871 Sub Assistant
Engineer
Each copy sanctioned annexed

Station House at Bullagondan Rs 830
— Do — Iruvadanai —"— 920
— Do — Paduruvadamungal
Sum 960
Rx 2710

Government to be defective in ventilation and as they appear to me to be wanting in other respects, I have considered it advisable to revise the designs, while adhering to the accomodation originally provided, The objections to which I allude are as follows:-

1st The Tiruvadanai building was proposed to be built of brick in mud, which is opposed to the orders of Government No 596 dated 24th February 1869, ruling that this Department should not construct any other than Pucka buildings, i.e. those built with brick in chunam.

2 The Sadurvadammingalum Station house was designed with a tiled roof, and though providing less accomodation than that for Tiruvadanai (a terraced building) actually cost more, viz. Rupees 960, as opposed to Rupees 920, the estimated cost

of the Tiruvadanai design.

3. As the working season is almost coming to a close, and as there is scarcely any time to complete the works within the current official year, I have, in anticipation of the approval of Government to the proposed alterations, issued the necessary instructions to the Range Officers to proceed with the works according to the revised designs. And I would wish that these designs may be considered, at least as far as this Division is concerned, standard designs for all buildings of the kind that may be required hereafter.

I have the honor to be,
Sir,
your Most Obt Servant,

Rich. J. Roberts Lieut: Col: RE
Superintg. Engineer 8th Dn.

P.S. I have thought it advisable to to enclose the original Plans for comparison

Public Works 1871 Department
No: 2436
Dt: 4836

From,
The Supt. Engineer
S. & D.

To
The Secretary to Govt.
P.W.D.

Dated 3d October 1871.
Rect 11

Enclosures 10

Submits for the approval of Government revised Plans and Estimates for Constructing Station Houses at Tiruvadanai Sathurvathamungalum and Puthagundoo in the Madura Dist. in lieu of the Plans and Estimates sanctioned in G.O. No 1613 dated 16th June 1871 for the above Buildings.

No 2854-10th Nov

No. 2854.

Copy of the Engineer's letter forwarding the revised Plans and Estimates for the construction of Station Houses at Tiruvadanai Sathurvathamungalum and Puthagundoo in the Madura District.

Laurence, but the Engineer should be requested to refund his advance of Rs 2 to Mr Ward on account of the Plans on Standard paper.

Nov 12

Chief Engineer

Copy to Mr Ward

Copy to Mr Laurence

Copy to Mr Ward

Copy to Mr Laurence

Copy to Mr Ward

Copy to Mr Laurence

C/1836

Govt. of (1871) Madras.

PUBLIC. WORKS.

To The Superintending Engr
8th Division

Dated.

Rcd. Encl.

G.O. 10 June 1871, No 2854.

Nos. 1831 151

Plan Station Trees in
Trichinopoly Dt. Rec'd
revised plans & for certain
Plain Station trees on the
Trichinopoly Dt. sanctioned; the
Right Hon'ble Secy of State requested to
report his opinion regarding the
adoption of the Plans as
standard.