MRO 1—77,000—8-6-37.

(1) Number of pages 1

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 3194 Press / Mis-

292-93

Dated 16 12 1891.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 16th December 1871.

No. 292. Read the following letter from the Acting Superintending Engineer, 7th Division, to the Secretary to Government, Public Works Department, dated Camp at Tellicherry, 28th November 1871, No. 191 :—

I HAVE the honour to submit a supplemental estimate, amounting to Rupees 530, for additions and a fish screen found necessary to the new sluice in the bund of the Ooty Lake. The Executive Engineer's explanation as to the necessity of the estimate is enclosed for your information. I consider the return walls to be absolutely necessary to prevent accident to the sluice; with sanction I beg that funds may be allotted for the work.

1 Estimate No 29 of 1871-72, Rupees 530
1 Range Officer's letter No 186 of 21st November 1871.

No. 293. ORDER THEREON, 16th December 1871, No. 3,174.

CIVIL WORKS, No. 17.

SANCTIONED, and the sum of Rupees 530 will be provided by transfer from the allotment for the Rajahmundry Central Jail from the grant for which the Superintending Engineer of the 1st Division expects there will be a large saving.

(True Extract.)

No 191

Supp. Engineer's Office 7th Dn
Camp. Jellicherry 28th Novr 1871.

From,
Lt-Colt W. Farewell R.C.
Ag Supp. Engineer 7th Dn

To,
The Secretary to Government
L.P.W. Madras

Sir,

I have the honor to submit a Supplemental Estimate amounting to Rupees 530 for additional a fish Screen found necessary to the New Sluice in the Bund of the Coaty Lake. The Executive Engineers' Explanation as to the necessity of the Estimate is inclosed for your information. I consider the return walls to be absolutely necessary to prevent accident to the Sluice; with sanction I beg that funds may be allotted for this work.

I have the honor to be,
Sir,
Your most obt Servant,

W Farewell Lt-Colt R.C.
Ag Supp Engr 7th Dn

Enclosures 2.
No 2951871/R
530.
Engineer Officers
No 186 of
Nov 1871.

P. W. 1871 Despatch.

From

No 5786.

Executive Engineer

7th Division

To

The Secretary to Govt

Pub. Department

Madras

No 191

Dated 28th November/71

Recd 6th Decr/71

Enclosure 2.

Submits a supplemental estimate of Rs 530 for addition and a fish screen to the new sluice on the Coty Lake.—

No 3174 - 16th Decr of 71

With an order

Pro 20th May/71 No 367-68

2nd July " " 5

Superintendent

Coimbatore

No 3174 Dated 16th Decr/71

Sanctioned and the sum of Rs 530 will be provided by Grant from the allotment of 1871 Rajahmundry Central Jail from the grant for which the Superintending Engineer of the 7th Division is responsible.

Expenditure will be in account

Coimbatore Dy No 3174 Dated 16th Decr/71

Dy No 3174

69 Decr/71 Rs 120

No. 5780

Govt of Madras.

PUBLIC WORKS.

To Hd Dy Superintending Engr
1st & 7th Divisions

Dated
Rec'd Fwd.

G. O. 16th Decr 1871. 3174.

Nos. 2921 293

Cabacanund Lake.

Estt. Sch. Rs 530 for
certain additions to the
new Sluice in the Bund
of the Paty Lake, &c.
&c. with remarks.