M.R.O. 1—77,006—8-6-37.

(1) Number of pages

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public works **DEPARTMENT.**

G.O. No. 329 Press / Mis.

64-65

Dated 3 . 2 . 1871 .

Not to be folded or roughly handled

No. 64. Read the following letter from the Superintending Engineer, 2nd Division, to the Secretary to Government, Public Works Department, dated Bezwarah, 7th January 1871, No. 137:—

I HAVE the honour to forward a supplemental estimate, amounting to Rupees 75, for the erection of the new lantern on the lighthouse at Point Devi, for which Rupees 600 were sanctioned in G. O., No. 43, Department Public Works, of 10th November 1870.

2. The excess has been caused partly by the inconvenience of fitting together at a distance the pieces of a lantern sent from England for a building already in existence at an unfrequented point of the coast with great difficulties of access, partly from the necessity for repairing petty injuries caused in transit, and for carrying stores which it was supposed the lighthouse establishment would have paid for. I beg to call attention to my No. 117, 26th November, as no funds have yet been allotted for this work.

No. 65. ORDER THEREON, 3rd February 1871, No. 329.

CIVIL WORKS, No. 5.

UNDER the explanations afforded the supplemental estimate of Rupees 75 is sanctioned.

2. Application has been made to the Government of India for the provision by transfer of the sum of Rupees 600 to cover the amount of the original estimate for this work which was sanctioned in G. O., No. 43, of the 10th November 1870, and under the ruling contained in paragraph 31, Section II., Chapter XX., of the Public Works Code of the Government of India, no additional appropriation will be required.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 2nd Division.
" Controller of Public Works Accounts.
" Marine Department.

Mxd. E. C. Shunker.

Govt. of {1871} Madras.

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,

2ND DIVISION.

&c., &c., &c.

Dated February, 3rd.

Exed. Encl.

G. O., 3rd February 1871, No. 329

FEBRUARY

Nos. 64-65

New lantern.—The supplemental estimate of Rupees 75 for fixing the new lantern on the lighthouse at Point Devi, sanctioned with remarks.

Supplemental Abstract Estimate for "7" or Masulipatam Range
Kistna District
No 86 Nandur Taluq

34

Work. Abstract of items not included in the Original Estimate prepared for fixing new light at Point Divy.
Prepared by Taluq Amildar T. Rajhavulu.

Quantity	Particulars	Rate	Amount	Deduct Establishment	Total	Amount required from Government	Remarks.
	Cawlking & Tarring Platform		30 00				
	Painting light house		12 00				
	Taking tanks & Point Divi		15 00				
	Repairing burners		10 00				
	Puttying		5 00				
	Sundries			2 00 / 3 00 /			
	Total Estimate Rupees		75 00	75 00			

Certificate.

I do hereby Certify that the Estimate provides every thing necessary and that no Supplemental Estimate will be required. Cost Rs 75

Sub Regr's Office
Bezwada
7th January 1871
Masulipatam
19th December 1870

T. Rajhavulu
Taluq Amildar

Superintending Engr's Office
7th Range. Masulipatam
21st December 1870.

H. Mullaly Captain R.E.
Executive Engr 7th Range N.D.

No 137

Superintending Engrs Office
2d Division Bayworks
7th January 1871.

From Colonel F J. Mobury RE
Superintending Engineer 2d Div

To Colonel C. A. Ott RE
Secretary to Government
Dept of Public Works.

Sir I have the honor to forward a Supplemental Estimate amounting to Rs 75 for the erection of the new lantern on the light house at Point Diego for which Rs 600 were sanctioned in G. O. No 43 D. P. W. of 10th November 1870.

The excess has been caused partly by the inconvenience of fitting together at a distance the pieces of a lantern sent from England, for a building already in existence, at an unfrequented point of the Coast with great difficulties of access partly from the necessity for repairing petty injuries caused in transit, and for carrying stores which it was supposed the Light House Establishment would have paid for. I beg to call attention to my No 117 26th November, as no funds have yet been allotted for this work.

I have

Received in Office
From the Superintending Engr
2d Division Bayworks
& Public Works Secretary
No 137 of 7th January
Dated 7th 1871
Rec'd 13th Jan 1871

I have the honor to be

Sir

Your Most Obt Servant

J. Hicobs Colonel R.E

Supt Engineer 2nd Div.

P.W.D.

No 329

Proceedings of the Madras Government

Read the following

From

The Supt Engineer
2nd Div.

(No. E. dtd. 137 of 7th January 1871)

Under the explanations afforded the supplemental estimate of Rs 75 is sanctioned.

Application has been made to the Govt. of India for the provision by transfer of the sum of Rs 600 to cover the amount of the original estimate for this work which was sanctioned vide G.O. No. 43 of the 10th inst for Rs 450, and under the covering contained in rule paragraph

Public Works Department
Supt Engineer's Office
No 1889
Dated 17th March 1871

The Secretary to Government
Public Works Department

Sir,

I have the honor to forward herewith a supplemental estimate for Rs 75 for the erection of the new Custom House at Point Pedro, which has been sanctioned by G.O. No 443-10 of 8th March 1871 for Rs 600 as mentioned in the margin.

2. The original estimate was submitted for sanction with my letter No 614 dated 25th January 1870.

No 329 - 3rd February 1871.

Pub: 10 Stat/70 c 243 Sec
" 13 Stat - 252 C257 - 9½

paragraph 31, Section II
Chapter ~~XX~~ of the P. R.
Code of the Government
of India, no additional
appropriation will be
required.

38
4

Lo.
The Supt Engr 2d Div
" Controller P. W. Accts
" Marine Department

Desp. 4/2/71

625 Stat/71 Pr. 275

10A Cpo 788

Govt. of {1871} Madras.

PUBLIC WORKS.

To

The Superintending Engineer
2nd Division

Dated

Read. Encl.

G. O. 3rd February 1871, No. 329.

Nos. 64 - 65

New Lanterns. Re Supplemental Estimate Rs. 75 for Fixing the new Lanterns on the light House at Point Divi, transmitted with remarks.