M R.O 1—77,006—9-6-37.

(1) Number of pages 20

(2) Date of repair 10.5.04

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 597-98 Press —Mis.

7-9-10

Dated 1-3- 1871.

Not to be folded or roughly handled

Cf

Proceedings of the Madras Government, Public Works Department, 1st March 1871.

Read the following papers —

No. 7. From the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 27th January 1871, No. 4,351.

I HAVE the honour to submit a statement showing the sum allotted for the Madras Water Works Project during the current official year, from which it will be seen that the Executive Engineer surrenders Rupees 50,000.

2. I requested Captain Scott to make every effort for finishing off the Cholaveram and Red Hill tank works by putting on additional workmen so as to spend the full allotment within the three months of the current official year, but that Officer states that the whole of the masonry works have been completed, and it would be necessary to increase the rates for work in order to ensure more rapid progress, besides which there would be no object gained, as the revetment of the embankments is far in advance of the probable requirement for storage of water next year

3. Under these circumstances, I would strongly recommend that the 50,000 Rupees now surrendered may be placed at the disposal of the Collector of Chingleput District, for adjusting claims for compensation for land pending the sanction of the additional* grant by the Government of India

* *Vide* G O, No 60, dated 10th January 1871

No. 26

No 6 OR MADRAS WATER WORKS RANGE

Statement showing the sums allotted for Public Works in No 6 or Madras Water Works not likely to be expended during the current year—Vide Superintending Engineer's Circular No 4,179, dated 16th January 1871

District	Name of Work	Amount of Estimate	No and date of order sanctioning estimate	Expenditure up to 31st March 1870	Allotment of funds for 1870-71	Probable expenditure in 1870-71	Portion of allotment not required
		RS		RS	RS	RS	RS
Chingleput.	Madras Water Works	* 6,11,759	G O, No 3,298, dated 16th Oct 1866	8,43,872	2,00,000	† 1,50,000	50,000

* REMARKS —A supplemental estimate for Rupees 10,42,640 has been submitted to Government and orders passed thereon —*Vide* G O, No 1,100, dated 26th April 1870

† Includes Rupees 30,000 and 20,000 advanced to the Collectors of Madras and Chingleput respectively—Vide G O, Nos 2,418 and [illegible] dated 6th October 1870 and 14th January 1871, respectively

(Signed) A DEC SCOTT, Captain, R E,
Executive Engineer, Madras Water Works

MADRAS,
21st June 1871.

Proceedings of the Madras Government, Public Works Department, 1st March 1871.

No. 8. From the Acting Collector of Chingleput, to the Secretary to Government, Public Works Department, dated Camp at Perambakam, 10th February 1871, No 23

In reply to your Memorandum, dated the 6th instant, No 20, I have the honour to state that out of the sum of Rupees 50,000 surrendered by the Superintending Engineer of the 4th Division out of the Budget allotment for the Madras Water Supply Project, I shall require Rupees 20,000 during the current official year for the adjustment of claims to compensation for land taken up for the project in this district, in addition to the sum of Rupees 20,000 made available for that purpose in G O, No 60, dated the 10th ultimo.

No 9 Order thereon, 1st March 1871, No 597.

IRRIGATION, No 2

As it appears from the letter from the Superintending Engineer of the 4th Division, dated 27th January 1871, No 4,351, that, of the allotment of Rupees two lacs provided in the Budget for the Madras Water Supply Project, Rupees 50,000 cannot be utilized during the current official year, His Excellency the Governor in Council resolves, with reference to the letter from the Acting Collector of Chingleput above read, to place Rupees 20,000 at the disposal of Mr. Blair for the adjustment of claims to compensation for land taken up for the project in that district, prior to the 31st December last, in addition to the sum of Rupees 20,000 made available in G. O, No. 60, dated 10th January 1871, and to surrender the balance of Rupees 30,000 to the Government of India

(True Extract)
(Signed) CHARLES A. ORR, Colonel, R.E.,
Secretary to Government.

No 10 Docket No 598, dated 1st March 1871.
Copy of the above forwarded to the Government of India.
(True Extract)

Colonel, R. E.,
Secretary to Government.

Exd E C Shunker.

Note 2 to 2b

No. 6 or Madras Water Works Range.

Statement shewing the sums allotted for Public Works in No. 6 or Madras Water Works likely to be expended during the current year. Vide Supdg. Engineer's Circular No. 4179 dated 6th Ja

District	Name of work.	Amount of Estimate.	No. and date of order sanctioning Estimate	Expenditure up to 31st March 1870	Allotment for 1870-71	Probable Expenditure in 1870-71	Actual Expenditure in 1870-71	Remarks.
Chingleput	Madras Water Works	6,11,759	G. O. No. 3298 dated 16th October 1866	Rs. 3,03,372	2,00,000.	*1,50,000	53,000.	

Note. * Includes Rupees 30,000. and 20,000 advanced to the Collectors of Madras and Chingleput respectively. Vide G. O. No. 248 and 4,156 dated 6th October 1870 and 14th January 1871 respectively.

Madras Water Works Office
Red Hills 21st January 1871.

To The Superintending Engineer
4th Division.

Executive Engineer

to make every effort for finishing off the Cholaveram and Red Hill Tank works by putting on additional workmen so as to spend the full allotment within the three months of the current official year, but that officer states that the whole of the masonry works have been completed, and it would be

Engineer
Waterworks
ineer
ivision

uary 1871

71
shewing
t for
this
Kelly to be
this

for 71)

Secretary to Government.

No 10. DOCKET No. 598, dated 1st March 1871.
Copy of the above forwarded to the Government of India.
(True Extract.)

Colonel, R. E.,
Secretary to Government

Exd E C Shunker.

No. 4351 Supg Engineer's Office 4th Dn.
Madras 27th January 1871

From.
Colonel C. F. Wilkinson R.E.
Supg Engineer 4th Division

To.
Colonel C. A. Orr R.E.
Secretary to Government P.W.D.

Enclosure 1

Sir. I have the honor to submit a statement shewing the sum allotted for the Madras Water Works Project during the current official year. From which it will be seen that the Executive Engineer surrendered Rs 50,000.

2 I requested Captain Scott to make every effort for finishing off the Cholaveram and Red Hill Tank works by putting on additional workmen so as to spend the full allotment within the three months of the current official year, but that officer states that the whole of the masonry works have been completed, and it would be necessary

necessary to increase the rates for work in order to insure more rapid progress, besides which there would be no object gained as the revetment of the embankments is far in advance of the probable requirement for storage of water next year.

3 Under these circumstances, I would strongly recommend that the 50,000 Rupees now surrendered may be placed at the disposal of the Collector of Chingleput District for adjusting claims for compensation for land, pending the sanction of the additional grant by the Government of India.

* Vide G.O. No. 60 dated 10 January 91.

I have the honor to be
Sir
Your most obedient Servant

Lieutenant Colonel R.E.
Supg Engineer 4. Div.

JP

Office of
the Engineer
&c &c

7E

95

Deputy

Establishment

Accounts

The honor
Rs 50,000
surrendered by the Superintending Engineer
of the 4th Division out of the Budget allot-
-ment for the Madras Water Supply project,
I shall require Rs 20,000 during the current
official year for the adjustment of claims
to compensation for land taken up for the
project in this District in addition to the
sum

Chingleput Collector's Office.
Camp Perambakam
10th February 1871

No 23

97

From

W. J. Blair Esqre
Actg Collector of Chingleput

To

Colonel C. A. Orr R.E.
Secretary to Government
Public Works Department

Sir

I am to beg to forward herewith duplicate of the 1st Instant. No 20, I have the honor to state that out of the sum of Rs 50,000 surrendered by the Superintending Engineer of the 1st Division out of the Budget allotment for the Madras Water supply project, I shall require Rs 20,000 during the current official year for the adjustment of claims to compensation for land taken up for the project in this District in addition to the sum

Rec'd 27th Jan 1871
No 415
The Supg Engineer
1st Division

To the Secy to Govt
P.W.D.

Dated 27th January 1871
Rec'd 30
Encl. No 4351
Sp. 59 95 98 - 2 hundred

Submitting a statement shewing the sum allotted for the Madras Water Works project during the current official year and recommending that the 50000 Rs now surrendered may be placed at the disposal of the Collector of Chingleput Dy for adjusting claims for compensation for land.

No 7

of Indra 1st Sec 1871 Rec 3rd

10th January 1871

I have the honor to be
Sir
Your most obedient Servant

M. Williams Colonel R.E.
Supg Engineer 1st Div.

Sum of Rs 20000 made available
for that purpose in G. O. No. 60 dated
the 10th Ultimo.

I have the honor to be,

Your most obedt servt,

J. W. Blain

Ag Collector.

Public Works Department
135

Proceedings of the Madras Government

Under date the

Read the following above

Lr dd H. C. No. 4358/27th January 71 Govt

As it appears
from this letter that of
the allotment of Rupees
2 lacs provided in
the Budget for the
Madras Water Supply
project Rs. 50,000 cannot
be utilized during
the current official
year, His Excellency
the Governor in Council
resolves to surrender
the amount to the
Government of India

Ag 8

comp
sufficient
this can not be
supplemented for
the Rs. 50,000
surrendered

sum of Rs 20000 made available
for that purpose in G. O. No 60 dated
the 10th Ultimo

I have the honor [illegible]
Your most obed[ient] [illegible]

[illegible]
Secretary

Public Works Department
13

Proceedings of the Madras Government
Under date the
Read the following above

The Supdg Engineer 1st Dn/ M. C. No 435 of 27th January 71 Govt

As it appears
from the letter that of
the allotment of Rupees
2 lacs provided in
the Budget for the
Madras Water Supply
project Rs 50,000 cannot
not be utilized during
the current official
year, His Excellency
the Governor in Council
resolves to surrender
the amount to the
Government of India

I do hereby certify that the
Secretary D. W.
should ascertain positively
whether the Supdg
mentioned on his last
application is
sufficient - if not
this sum must be
supplemented for
the Rs 50,000
subsequently

[illegible]
Secretary to Govt
P.W. Department
Chief Engineer

[illegible]
Secretary to Govt
P.W. Department
Chief Engineer

[illegible]
Ag Collector
No 15
Dated 8th February 1871
Rs 2.3

Collector Non-Concurrence
Rs 1000 during the current
official year for the present
annual Establishment
Rs for Canals Calling exp
for the Madras Water Works
Expenditure in Mar Division
additions & Alterations
annual Collection & Charges
Rs 10%
Rs 598
Rs 597
1st March 71

Ex. C.B. Establishment

A sum of Rs.
20,000 applied for
by the Collector of
Chingleput has been
allotted to meet claims
for compensation on
account of lands taken
up for the project in
that District; and the
Government do not
see any immediate
necessity for supple-
menting the grant.

* 10 Jan 71. No 6.

S. Engr 4th Dn
Under Sec
Chief Engr for.

Docket

15E

Docket No. dated

Copy of the above
forwarded to the Govt
of India.

No 5197 Dev (P. W. D.)

Proceedings of the Madras Government

Read the following

From the Supdg Engr 4th Dn (No. 4351 dy 27th Jan/71) 17

" The Asst Collector of Chingleput (No. 233 dy 10th Feby 1871)

From

53

No it appears from the letter from the Supdg Engineer of the 4th Division dated 27th January 1871, No. 4351 that, of the allotment of Rupees two lacs provided in the Budget for the Madras water supply project, Rs 50,000 cannot be utilized during the current official year, His Excellency the Governor in Council resolves, with reference to the letter from

from the Acting Collector of Chingleput above read, to place Rs 20,000 at the disposal of Mr. Blair for the adjustment of claims to compensation for land taken up for the project in that District in addition to the sum of Rs 20,000 made available in G. O. No. 60 dated 10th January 1871, and to surrender the balance of Rupees 30,000 to the Government of India.

Docket No. 598 dated

Copy

No. 5

The Supg Engr. do. Do.
5 " Controller P. W. Accts.
5 " Chief Engr. for Irrign.
2 " Rev. Dept.
1 " Collector of Chingleput.

1871

Copy of the above forwarded to the Govt. of India.

October /66 Pr 378 331 —
Gmc /70 — 349 350
Oct — — 104 105
Jan 7 /71 — — 120 C 122

No 653 H 15

Govt. of [1871] Madras.

PUBLIC WORKS.

To The Superintending Engr.
4th Division
and
The Secretary to the
Govt of India

Dated

Rd

No

G O [illegible] No 597 1578

Nos. 789 10

From Water Supply Branch

Further sum of Rs 20,000
[illegible] at the disposal of
the Secretary of State
for the adjustment of
claims & compensation for
lands taken up the Project
[illegible] District & a sum
Rs 3,000 surrendered
[illegible]