M.R.O. 1—77,006—8-6-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

# MADRAS RECORD OFFICE.

## Government of Madras.

Public works DEPARTMENT.

G.O. No. ೨೫೫೨೬ ೨೬೭ Press / Mis.

Dated 30.10 1872.

**Not to be folded or roughly handled**

*Proceedings of the Madras Government, Public Works Department,*
*30th October* 1872.

No. 524. Read the following letter from the Superintending Engineer, 8th Division, to the Secretary to Government, Public Works Department, dated Madura, 4th October 1872, No. 3,045:—

1 Revised Estimate of Rupees 1,200.
1 Comparative Statement.

At the instance of the Superintendent of Police, Madura, I have the honour to submit, for the sanction of Government, a revised estimate of Rupees 1,200 for the Police Station-house at Tiroovadanai now under construction, in lieu of the estimate of Rupees 980 sanctioned in G. O., No. 2,854, dated 10th November 1871; and to state that the present estimate has been countersigned by the Inspector-General of Police.

2. I beg to observe that the excess by Rupees 220 of the revised estimate over the amount of the sanctioned estimate is explained in the accompanying comparative statement. The excess, it will be seen, is principally attributable to the substitution of brick-in-chunam for the foundation instead of rough stone-in-chunam, which latter is now reported by the Madura Range Officer to be too expensive owing to the great distance from which it has to be obtained, and also to a slight increase of rate, from Rupees 4 to Rupees 4-8-0, for brick-in-chunam.

3. This has been explained to the Inspector-General of Police, who has promised to provide the extra sum of Rupees 220 required towards the completion of the work during the ensuing official year 1873-74.

---

No. 525. Order thereon, 30th October 1872, No. 2,551.

CIVIL WORKS, No. 27.

The revised estimate of Rupees 1,200 for constructing the Police Station-house at Teroovadanai is sanctioned.

2. The work will be completed within the current official year in anticipation of the unallotted balance of Rupees 220 accruing from savings on other works.

(True Extract.)

Colonel, R.E.,
*Secretary to Government.*

To the Superintending Engineer, 8th Division, with two Enclosures.
" Controller of Public Works Accounts.
" Inspector-General of Police.
" Financial Department.

Exd. E. C. Shunker.

Superint.e Engineer's Office 8th Dr.

No. 3045

Madura 4th October 1872.

From,

Lieut.t Colonel R. A. Roberts R.E.

Superint.e Engineer 8th Dr.

To,

Colonel G. W. Walker R.E.

Secretary to Government &c.

Sir,

Annexures: 2.

1 Estimate

1200 Rupees

At the instance of the Superintendent of Police Madura, I have the honor to submit for the sanction of Government a Revised Estimate of Rupees 1,200 for the Police Station House at Tiruvadanai now under construction; in lieu of the Estimate of Rupees 980 sanctioned in G. O. No. 2854 dated 10th November 1871; and to state that the present Estimate has been countersigned by the Inspector General of Police.—

2. I beg to observe that the

excess

excess by Rupees 220 of the Revised Estimate over the amount of the sanctioned Estimate is explained in the accompanying Comparative Statement. The excess it will be seen is principally attributable, to the substitution of brick in chunam for the foundation instead of rough stone in chunam which latter is now reported by the Madura Range Officer to be too expensive owing to the great distance, from which it has to be obtained and also, to a slight increase of rate, from Rs 4 to Rs 4-8-0 for brick in chunam.—

But the high cost of labour!

3. This has been explained to the Inspector General of Police, who has promised to provide the extra sum of Rupees 220, required towards the completion of the work during the ensuing Official 1873-74.—

I have the honor to be,
Sir,
Your Most Obedt. Servt
Richd Lobbe Lieut. Colo. R.E.
Superintg Engineer 8th Dn

Compd
S.E.

P. W. 1872 Rs Repeat.
Sum Rs 4869.
The Supt. Engineer
8. Division

To The Secretary to Govt
D. P. W

Dated 4th October/72.
Rec'd 7th October/72.
Enc: 2.

Submits for sanction a revised Estimate of Rs. 1200 for the Police Station House at Seroor-vadavanny now under construction, explaining the cause of the excess

William Ryder
No 2551. 30th Octr/72.

The revised estimate of Rs 1200 for erecting the Police Station House at Seroor-vadavanny is sanctioned.

The work will be completed within the current official year viz anticipating the available balance of Rs 220 remaining from sanctioned estimate.

12 Octr.

No. 4869

Govt. of 1872 Madras.

PUBLIC WORKS.

To The Superintending Engr. & Executive

Dated

Rec'd. Encl.

G. O. 30 Dated 1872 2551.

Nos. 524 & 525

Police Station house at Zeroodany, Madura District.

Revised Estimate Rs. 1200 for the Police Station house at Zeroovadany, sanctioned with remarks.