M.R.O. 1—77,006—8-6-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works **DEPARTMENT.**

G.O. No. 2688 Press
239-240 Mis.

Dated 15-11- 1842.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 15th November 1872.

No. 239. Read the following letter from the Acting Superintending Engineer, 1st Division, to the Secretary to Government, Public Works Department, dated Dowlaishweram, 28th October 1872, No. 2,669:—

With reference to G. O., No. 2,317, dated 3rd instant, I have the honour to forward herewith a comparative statement and a revised estimate, amounting to Rupees 2,500, for the proposed alterations and additions to the Post Office at Cocanada, and to state that the saving of Rupees 500 on the original estimate has been principally effected by substituting country wood in place of teak, and by reducing the charge for contingencies.

2. The foundation has not been reduced, as the proposed additions will, in my opinion, be less safe in such a place as that on which the existing building stands, if it were not of the same depth as the old one.

No. 240. Order thereon, 15th November 1872, No. 2,688.

CIVIL WORKS, No. 14.

The Government sanction the revised estimate of Rupees 2,500 for the proposed alterations to the Post Office at Cocanada.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Post master-General.
" Acting Superintending Engineer, 1st Division.
" Controller of Public Works Accounts.
" Public Department.

Exd. E. C. Shunker.

SUPERINTENDING ENGINEER'S OFFICE, 1ST DIVISION.

DOWLAISHWARUM, 28 October 187 2

No. 2669. Despd 29 Dr 36.

From

Lieutenant Col P. N. Fischer RE.
Actg Superintending Engineer
1st Division

To

Lieut Col Smith RE
Secretary to Government D. P. W.
MADRAS

SIR,

With reference to G O No 2317 dated 3d Instant, I have the honor to forward herewith a comparative Statement and a revised Estimate amounting to Rupees 2500 for the proposed alterations and additions to the Post Office at Cocanada, and to state that the saving of Rupees 500 on the original Estimate has been principally effected by substituting Cuddapah wood in place of teak, and by reducing the charge for Contingencies.

2. The foundation has not been reduced as the proposed additions will in my opinion be less safe in such a place as that on which the existing building stands if it were not of the same depth as the old one,

I have the honor to be
Sir
Your Most Obed^t. Serv^t.
W. R. [illegible] Captain R.E.
For Sup^g. Superintending Engr 1^st Div

One

Resto to Coimbatore 5 Nov/72

The Superintending Engineer,
First Division.

To

The Secretary to Government
Department Public Works
MADRAS

Dated 28 October 1872
Received. 4^th Nover/72.

No. 2669

ENCLO. Two Sheets

Subject.

Forwards a comparative statement and a revised Estimate amounting to Rs. 2500 for the proposed alterations and additions to the Post Office at Cocanada.

No. 2688. 15^th Nov/72
With an order

2688

The Government sanction the revised estimate of Rs 2500 for the proposed alterations to the Post Office at Cocanada.

G.W.W.

To
3, Post Master General
6 S. Engr 1 Div
5 Controller
11 Public Dept

Desp^d 16/11/72

No. 5345

Govt. of 1872. Madras.

PUBLIC WORKS.

To The Post Master General

Dated

Recd. No. 2 Encl. 2

G. O. 15th Nov 1872. 2688.

Nos 239 & 240

Post Office at Cocanada.

The revised Estt. of Rs 2500 for alterations to the Post Office at Cocanada, sanctioned