M.R.O. 1—77,006—8-6-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Public works **DEPARTMENT.**

G.O. No. 2967 Press / Mis.
301-302.

Dated 14-12-1892.

Not to be folded or roughly handled

S.T.

Superintending Engineer's Office
3rd Div.

No. 1961.

Bellary 23rd November 1872.

From

The Superintending Engineer
3rd Div.

To

The Secretary to Government
P.W. Department
Fort Saint George

Sir

I have the honor to bring to the notice of Government that in the Provincial and Local Budget Estimate of 1872-73 the Land Buildings as per margin with the allotments opposite to them, are sanctioned for execution aggregating

Cuddapah	Jummalmadugoo	Taluk Kutcherry Sub		
		Sidvary Jail		15,000
	Sidhout	D	do	12,000
	Kadri	D	do	15,000
Kurnool	Koilguntla	D	do	15,000
	Cumbum	D	do	15,000
Bellary	Roidroog	D	do	15,000
	Pennacondah	D	do	15,000
				Rs. 87,000

Rs 87,000.

2. The plans and Estimates were prepared in this Office according to Standard designs, but owing to these designs having been twice altered, much delay has occurred. The last revised and approved one was ordered to be lithographed

in

in G.O. № 232 dated 23d April 1872. This plan was received early in May, and shortly after my assuming charge of the Division in October, I found that revised Estimates were being prepared. I have since sent Skeleton Estimates to the Range Officers to check them with the Plans and to fill in the rates prevailing in their Districts. There has certainly been some what unnecessary delay in their preparation, but I hope they may be returned to District Engineers before the close of the year, and I would now beg Government to permit materials to be prepared and collected in order that utilization of the Grants in this Division may take place.

3. As regards two of these Kutcherries at Sidhout and Cumbum in the Cuddapah and Kurnool Districts, I find that Major Vertue in September last ordered the work to be proceeded with, owing to the forward state I presume of these buildings, which were constructed on the original plan, and the large expenditure which had been incurred on them. As the authority given for the prosecution of the work, however, was in contravention

contravention of the orders of Government, I have countermanded it pending this reference.

4. The other Kutcherries, excepting that at Kadiri, have the greater part of their foundations laid up to the close of last Official year.

I have the honor to be
Sir
Your most Obed. Servant
Col. R.E.
Superintending Engineer
S.D.

× Computed expenditure to 31st March 1872
Rs. 17,740
Rs. 13,908
had at all, Rs.
Municipal
№ 696. of 14

Circle No. 1 P.W.D.

Proceedings of the Madras Govt.

Read the following

From
The Supdg. Engineer
3rd Dec

Dated 23rd Novr 1872
Rec'd 1st Decr 1872

No. 1961

The Excellency the
Governor in Council reports
to receive no intimation.
- Copy of report of the Pro-
- gress made on the con-
- struction of Calastri Outfall
- erties and Salaries
- Jails in the Districts
of Bellary, Cuddapah
and Nellore from
- sewers and Jails Buildings
commenced in 1868-69.
and adopted in 1869-70.
allotments were made
in the current years

P.W. 1872 Elephant.
Encl. of Govt Order Dated
From No. 5805.
The Supdg. Engineer
S. Dist

To The Secy: to Government
P.W. Department
Fort St George

No. 1961

Dated 23rd November 1872
Rec'd 26 — " —

Requests permission
to prepare & collect Materials
for Minor Tank Estimates
for such allotments have
been made for 1872-73

No 2961 - 14th Decr 72

by Despatch No 301

Budget amounting to Rs 87,000 none of which has yet been utilized.

The reason assigned is that estimates are not yet ready, although it is admitted that the revised plans sanctioned by Government were received several months ago. Nothing could more clearly show the helpless state of imbecility into which the Public Works Department appears to have drifted under Lieutenant Colonel A. Moberly's administration of the 3rd Division. And the Government regret to observe that

is totally inadmissible

I would omit M

7

the
one attempt at vigorous action made, however tardily, by Major Vertue has been checked by Colonel Beaud.

That officer will be instructed by Telegraph to order immediate resumption of works at the Sidhaut and Jumbam Jutcherries. It is true that their estimates, the early submission of which was promised by Lieutenant Colonel Moberly in his letter No 696 of 12th July 1871 have not yet been received in the Government office but Major Vertue is held justified in ordering the resumption of work

ans them, under G.O. No 46 of 11th August 1871 communi-
-nicated with No 186 of 21st September 1871 which authorized their comple-
-tion on the original plan.

The plan on which the remaining five Inter-
-ments are to be built having long since been settled, there is no hindrance not only to the collection of materials for them, but to their actual con-
-struction being pro-
-ceeded with but that the formality of submis-
-sion and sanction of their estimates has not been gone through. His Excellency the Governor in Council dispenses with this for the present, but conditionally only on immediate submis-
-sion of all the estimates; failing which, the usual suspension of business at Christmas shall not be permitted in those offices from which the wanting documents shall not have been previously despatched.

Early report of the sums likely to be spent in the current official year under these orders will be made.

G.W.W.

Sent not Theatre to keep them in school.

65

To Dt Engr Cridge Park, Kurrul Bolany
1 Pt Dt Depy
5 Controllers
2 Regt Dt Depy

Desp 16/12/72

G.6 No 296 for
6/14 Dec/72 Sanctd
E.M.S. Lyon Bombay 9/1/73

Rp 5805

Govt. of {1872} Madras.

PUBLIC WORKS.

To The District Engr
Bellary

Dated

Recd. Encl.

G. O. 14th Dec 1872, No. 2967.

Nos. 307 & 312

Palook Cutcherries-

The immediate resumption of work on the Sidhout and Cumbum Cutcherries in the Cuddapah & Kurnool Districts respectively authorized and Conditional sanction accorded to the commencement of the other Cutcherries-