M.R.O. 1—77,006—3-6-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

PUBLIC WORKS DEPARTMENT.

G.O. No. 40	Press / Mis.
76-77	
Dated 8-1-	1877.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 8th January 1872.

No. 76. Read the following letter from the Officiating Superintendent of Telegraphs, Madras Division, to the Secretary to Government, Public Works Department, dated Madras, 29th December 1871, No. 1,768:—

With reference to Madras Government Order, No. 3,001, dated 28th November 1871, I have the honour to forward copy of a letter, No. 787, dated 21st October 1871, received from the Superintending Engineer, 6th Division, Tanjore.

2. In Madras Government Order, No. 2,505, dated 3rd October 1871, it was stated that "the submission of the plans and estimates should be expedited with a view to the grants made by the Government of India being fully utilized." The plan and estimate for the Telegraph office at Negapatam were submitted on the 9th November last, and sanctioned by the Government of Madras on the 28th of the same month. A whole month has since elapsed and not a brick has been laid, even the foundations have not been excavated.

From the Officiating Superintending Engineer, 6th Division, to the Superintendent of Telegraphs, Madras Division, dated Tanjore, 21st December 1871, No. 787.

In reply to your letter, No. 1,625, dated 30th ultimo, I have the honour to inform you that the Range Officer reports that the Telegraph office at Negapatam will probably be completed in August or September 1872, should the weather prove favourable for the manufacture of bricks.

No. 77. Order thereon, 8th January 1872, No. 40.

TELEGRAPH, No. 1.

The Acting Superintending Engineer should make every effort to complete the Telegraph office at Negapatam during the current official year as the work is of a simple character and no funds may be available in 1872-73.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, 6th Division.
,, Superintendent of Telegraphs, Madras Division.

Exd. S. T. Augustin.

Superintending Engineer Office
6th Division Tanjore 21st Dec 1871

No 787

From The Offg: Superintending Engineer
6th Division

To The Superintendent of Telegraph
Madras Division

Sir,

In reply to your letter No. 1625 dated 30th Ultimo I have the honor to inform you that the Range Officer reports that the Telegraph Office at Negapatam will probably be completed in August or September 1872 should the weather prove favorable for the manufacture of Bricks.—

I have &c
Sd/ J. Husted Capt RE.
Offg Supg: Engineer 6th Div.

/True copy/
J. Burke.
Offg Supdt.

No. 1768

FROM

Offg.
THE SUPERINTENDENT,

Madras DIVISION.

To The Secretary
to Government Madras P. W. D.

Dated Madras the 29 of December 1871

SIR,

With reference to Madras Government order No: 3001 dated 28th November 1871 I have the honor to forward Copy of a letter, No: 787 dated 21st October 1871, received from the Superintending Engineer 6th Division, Tanjore.—

2 In Madras Government order No: 2505 dated 30 October 1871, it was stated that "the submission of the plans and estimates should be expedited with a view to the grants made by the Government of India being fully utilized." The plan and Estimate for the Telegraph Office at Negapatam were submitted on the 9th November last, and sanctioned by the Government of Madras on the 28th of the same month. A whole month has since elapsed and not a brick has been laid— even the foundations have not been excavated.

I have the honor to be
Sir,
Your Most Obed: Servant,
J. Burke
Offg: Superintendent
of Tels Madras Dn

Pro 3rd Oct/71 R 18-19.
" 28 Nov — 488-490

P.W. 1872. Dept.

GOVERNMENT TELEGRAPH DEPARTMENT.

From No 17.
SUPERINTENDENT,
Madras DIVISION.

To The Secretary to Govert
P.W. Department

Dated 29 December/71 Madras
Recd. 4th January/72. No. 1768
Encs. 1.

Index No.

ABSTRACT.

PRECIS.

Regarding the erection of a Telegraph Office at Negapatam.

No 40. 8th Janu/72

Sultan Ader

Submitted
With reference to the accompanying Extract from the Proceedings of Government in the Public Works Department, dated 18th ultimo, No. 1768, I have the honor to forward herewith a complete Estimate for the Telegraph Office at Negapatam, showing the Current Charges and Special Charges, the work is to be carried out, viz. Erection of Office, Quarters for Clerks, Store, Godown, Servants' Quarters, Compound Wall, Well, Flagstaff, Lightning Conductor, Machine, Battery, Instruments, Tools, Furniture, Stationery, Contingencies, Establishment, Pay of Clerks, Pay of Servants, Pay of Peons, Pay of Messengers, Pay of Sweepers, Pay of Watchmen, Pay of Coolies, Pay of Boatmen, Pay of Bullock Drivers, Pay of Horse Keepers, Pay of Dhobies, Pay of Barbers, Pay of Sweepers, Pay of Watchmen, Pay of Coolies, Pay of Boatmen, Pay of Bullock Drivers, Pay of Horse Keepers, Pay of Dhobies, Pay of Barbers,

Submitted

No 17

Govt. of Madras.

PUBLIC WORKS.

To The Superintending Engr
Civil & Marine

Dated

Read. Encl.

G. O. 8th Jany 1872 No 40.

Nos. 76177

Telegraph Office at Negapatam. The Supt Engr & Pbo & Sr. requested to make every effort to complete the Telegraph Office at Negapatam during the Current Official Year.