M.R.O. 1—10,006—28-2-50.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE

Government of Madras

Public works DEPARTMENT

G.O. No. 2599	Press
~~B.P. No.~~ 396.397	~~Mis.~~
Dated 24.10.1873	~~195~~—

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 24th October 1873.

No. 396. Read the following letter from Colonel E. A. FOORD, R.E., Inspecting Engineer for Civil and Military Buildings, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Chepauk, 28th August 1873, No. 1,014 :—

I HAVE the honour to forward, for the sanction of Government, a revised estimate of Rupees 9,560 for the Subsidiary Jail, etc., at Tripaty in the North Arcot District.

One Revised Abstract Estimate.

2. An estimate of Rupees 9,250 was sanctioned for this building in the Proceedings of Government, Judicial Department, No. 715, of the 28th April 1869, communicated with G. O., No. 1,597, of the 14th May 1869. This estimate was revised in the Superintending Engineer's Office and reduced to Rupees 7,190, which amount was sanctioned in G. O., No. 147, of the 17th May 1872. The work had however been commenced and paid for at the original estimate rates. It is now nearly if not quite finished.

3. I do not forward the statement which accompanied the District Engineer's revised estimate, as, in it, the items are compared with the items of the original estimate, of Rupees 9,250, instead of with those of the estimate last sanctioned by Government, which has been exceeded by Rupees 2,370, but the cost of the work does not differ materially from the original estimate. There is no grant for this work in the current year's Budget, but the amount now required, Rupees 2,437, was entered in the list of Incomplete, works sent to Government on the 14th May.

	Rs.
Expenditure to 31st March 1872 ...	5,585
Do. in 1872-73	1,538
	7,123
Revised Estimate	9,560
Balance required	2,437

No. 397. ORDER THEREON, 24th October 1873, No. 2,599.

CIVIL WORKS, No. 22.

WITH this letter the Inspecting Engineer for Buildings submits a revised estimate, amounting to Rupees 9,560, for the Sub-jail, etc., at Tripaty in the North Arcot District, an estimate of Rupees 9,250 for which was sanctioned in the orders noted in the margin; but the amount was subsequently reduced* to Rupees 7,190 consequent on the adoption of the revised design.

G. O., 1,597, 14th May 1869.

* G. O., 147, dated 17th May 1872.

2. It is now explained that the work had been commenced and paid for at the original estimated rates, hence the excess of Rupees 2,370, which is but slightly more than the amount first sanctioned.

3. Owing to the absence of a comparative statement it has not been possible to distinguish items of excess. The revised estimate is however sanctioned, and an allotment of Rupees 2,437 will be made for the work later in the year.

(True Extract.)

Colonel, R.E.,
Seretary to Goernment.

To the Inspecting Engineer for Buildings.
,, District Engineer, North Arcot.
,, Officiating Controller of Public Works Accounts.
,, Judicial Department.
Exd. S. T. Austin.
Spare Copies.

OFFICE OF THE INSPECTING ENGINEER
FOR CIVIL AND MILITARY BUILDINGS,
Chepauk, 28 August 1873.

No. 1014

From

The Inspecting Engineer,
for Civil and Military Buildings

To

The Secretary to Government
Public Works Department

SIR,

Enclosure 1
Revised abstract
estimate

I have the honor to forward for the sanction of Government a revised estimate of Rs 9560 for the Subsidiary Jail &c at Tripaty in the North Arcot District.

2 An estimate of Rs 9250 was sanctioned for this building in the Proceedings of Government Judicial department No 715, of the 28th April 1869, communicated with G.O. No 1597, of the 14th May 1869.

This estimate was revised in the Superintending Engineer's Office and reduced to Rs 7190 which amount was sanctioned in G.O. No 147, of the 17th May 1872.

The work had however been commenced and paid for at the original estimate rates.

265-4

It is now nearly if not quite finished.

3. I do not forward the statement which accompanied the District Engineer's revised estimate, as, in it, the items are compared with the items of the original estimate of Rs 9250 instead of with those of the estimate last sanctioned by Government, which has been exceeded by Rs 2370, but the cost of the work does not differ materially from the original estimate. There is no grant for this work in the current year's budget but the amount now required Rs 2437 was entered in the list of Incomplete Works sent to Government on the 14th May.

Expenditure to 31st March 1872	Rs	5585
Do in 1872/73		1538
	Rs	7123
Revised estimate		9560
Balance required	Rs	2437

I have the honor to be
Sir
Your Most Obedient Servant
Ed Md Colonel RE.
Inspecting Engineer for
Civil & Military Buildings

P.W. 1873 Department
Dist. Board of Coast
No. 1014

From

No. 4744.

The Inspecting Engineer
for Buildings,

To

The Secretary to
Government P.W.D.

Encls: 1

Dated 28
Recd. 29 ... August 1873.

Forwards for sanction a revised estimate of Rs. 9560 for the Subsidiary Jail &c at Tripatty in the North Arcot Distt.

No 396

No 2599-24 Aug 73.

Encls 6 Reply 29 Aug 73

No. 2599

Prs of the Madras Govt. Joint Board
Read this Inspr. Genl's
from the Inspecting Engr. for Buildings
Buildings 3 H.L. Gr. 1014 of 28 Aug 73.

With this letter the Inspecting Engineer for Buildings submits a revised Estimate amounting to Rs. 9560 for the Sub Jail &c at Tirpatty in the North Arcot Distt. an Estimate of Rs. 9250 for which was sanctioned in the orders noted in the margin; but the amount was subsequently reduced to Rs. 7190 consequent on the adoption of the revised design.

It is now explained that the work had

G.O. 1597. 14th May 1869.

G.O. 1470 of 4th May 1872.

however been commenced and paid for at the original estimated rates, hence the excess of Rs. 2,370, which is but slightly more than the amount first sanctioned.

Owing to the absence of a comparative Statement it has not been possible to distinguish items of excess of the revised Estimate is however sanctioned and an allotment of Rs. 2487 will be made for the work later in the year.

Submitted to Rs. 3396-9-7 as per Estimate dated 29 Aug 73

I. Engr for Buildings
Dy Engr Branch
Submitted for Supdt
Dy Dy Supdt
I.C. dated 31/10/73

No. 4744

Govt. of {1873} Madras.

PUBLIC WORKS.

To The Inspecting Engr for Buildings

Dated

Recd. Excl.

G. O. 24 Aug 73, No. 2599

Nos. 396 & 397

Sub Jail &c at Tirpatty, N. Arcot Dt. - Revised Est. for the Sub Jail &c, Sanctioned.