M.R.O. 1—10,006—28-2-50.

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

public works DEPARTMENT

G.O. No.	2845	Press
~~B.P. No.~~	350851	Mis.
Dated	25. 11- 1873 ~~195~~.	

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
25th November 1873.

No. 350. Read the following endorsement of the Inspecting Engineer for Civil and Military Buildings, dated Vellore, 31st October 1873, No. 1,380 :—

From Lieutenant-Colonel R. A. ROBERTS, R.E., District Engineer, Madura, to Colonel E. A. FOORD, R.E., Inspecting Engineer for Civil and Military Buildings, dated Madura, 1st October 1873, No. 2,804.

I HAVE the honour to forward, for submission to Government for sanction, the accompanying revised estimate of Rupees 954 for constructing a Police station-house at Combay, in lieu of the estimate of Rupees 750, sanctioned in G. O., No. 88, of the 8th August 1872.

2. The excess of Rupees 204 of the revised estimate over the amount of the sanctioned estimate is explained in the enclosed comparative statement. The excess, it will be observed, is mainly due to the increase in the rates which have now been found necessary in consequence of the great distance from which the materials have to be obtained, and to the addition of a sum of Rupees 50 on account of compensation to be paid for the land on which the station-house is to be built.

3. I may mention that when the original estimate was framed the standard rates of the district were allowed therein. Unfortunately, however, it is now found simply impossible, for a variety of reasons, to carry out the construction of the station-house at an out-of-the-way-place like Combay at those rates, and the extra sum of Rupees 204 above mentioned is thus necessitated.

4. I may add that the additional allotment of Rupees 204 has been provided for the work in the statement of Incomplete Police Works of this district for 1873-74, appended to G. O., No. 1,711, dated 2nd July 1873.

5. The delay in submitting this estimate is owing to the revised estimate of Rupees 954 and the comparative statement, forwarded to the Superintendent of Police, Madura, with my letter, No. 4,564, dated 22nd January 1873, having been mislaid by that department. At the request of the Superintendent of Police I have recently furnished that officer with a copy of the missing papers. These documents have been received back by me on the 26th September 1873, with his letter No. 309, of the same date, and they are now forwarded.

THE necessity for higher rates is explained by the District Engineer, who knows the site. The revised estimate and comparative statement are forwarded for the orders of Government.

1 Estimate.
1 Comparative Statement.

(Signed) E. A. FOORD, Colonel, R.E.,
Inspecting Engineer for Civil and Military Buildings.

No. 351. ORDER THEREON, 25th November 1873, No. 2,845.

CIVIL WORKS, No. 21.

HIS Excellency the Governor in Council sanctions the revised estimate of Rupees 954 for the construction of a Police station-house at Combay in the Madura District under the explanation afforded as to the insufficiency of the standard rates of the district for work to be

carried out at a site remote from places where building materials are procurable, and as to the addition of Rupees 50 on account of compensation for land.

2. It is remarked that the culpable carelessness and neglect of the District Superintendent of Police has led to such delay as will probably ensue in not one-half of the allotment for the work being availed of in the current year. The District Engineer will accordingly report the actual sum he is likely to utilize.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

o the Inspecting Engineer for Buildings.
,, District Engineer, Madura.
,, Inspector-General of Police.
,, Officiating Controller of Public Works Accounts.
,, Judicial Department.

One ground Ventilator 3 X 4½ with frames 1 inch Iron bars	1	3	8	-	3	8	-
Arm rock	1	-	5	-	-	5	-
Filling in with sand, watering & tamping	1	-	-	-	-	15	-
Excavating foundation Sundries & Superintendance	1	-	-	-	-	26	7
Price for land	1	-	-	-	-	50	-
Total Amount of Estimate		-	-	-	-	954	-

Camp Dulwey
27th August 1873

True Copy

Dist Irish Engrs Office
Madura 12th Septr 1873

Chief Office of Inspr of Police
Madras 19th September 1873.

Captain.
for Br Inspector General of Police.

Madura Distt.

Encle in a letter No
1380 Dt 31st October/73

G.Dep. 2865 - 25th
November/73
P.W. 5980/73.

Comparative
Statement shewing
the difference between
the Original & Revised
Estimate of Police Station
House at Cumbay

Revised Estimate Rs 954
Original Estimate Rs 750

Revised Abstract Estimate Rs of 1873-74

District Madura - Taluq Periaculum.

Work Constructing Police Station House at Cumbay.

Quantity	Description of Work	Rate	amount		Total	
93	Cyds of roughstone in chunam for foundation	3	4 -	95	14	-
521	Ds of bricks in chunam	1	8 -	234	-	-
105	Sqre ft of honey comb work of terrace bricks in chunam including chunam coating	-	1 -	26	1	-
3	Cut Stone pillars 10 feet high including Dressing &c	6	8 -	19	8	-
96	Rq. ft of coarse Work with bricks in chunam including plastering	-	3 6	21	-	-
20 1/3	Sqrs of plastering in chunam 2 coats including buff, colorwashing &c	3	4 -	65	13	-
11 2/3	Cyds of Terracing with bricks on edge 3 inches of jelly 2 course of flat tiles 3 coats of Chunam including plastering	6	- -	88	-	-
4 1/2	Cyds of flooring with stone jelly in chunam well plastered &c	5	- -	21	10	8
1	Cut Stone for Steps 10 x 1 x 3/4 bedded on Concrete	3	- -	3	-	-
3	Stone Corbels 1/2 x 1/2 x 1/4	-	12 -	2	4	-
2	Do 1/2 x 1/4 x 1/4	-	4 -	0	8	-
79 1/4	Cft of Vengay wood wrought and put up including painting	2	12 -	217	15	-
1	Door with frames 3/4 inch iron bars painting &c complete	25	- -	25	-	-
2	Cornices for covering the edge of the floor of Hall and Verandah	1	- -	8	-	-
2	Windows with frames 1 inch iron bars Shutters painting &c complete	14	- -	28	-	-
1	Ground Ventilator 3 x 4 1/2 with frames Iron bars &c	3	8 -	3	8	-
					865	4 8
1	Iron pacht	5	- -	5	-	-
	Filling in with Sand watering & Ramming				15	- -
	Price for Land				50	- -
	carried over				930	4 8

Brought over		231	4 8
Receive Anig. Jamadar's Sanctions and Superintendence			12 4
Total Rupees		963	" "

Camp Pulney
27. August 1873

Signed / J. M. Hawkesworth Lieut
Discharge No. 2 or Duidigul Range

/ True Copy /

Madura
11th Sept. 1873

Lieut. Col. Hawkesworth R.E.
District Engineer Madura

Compd. Sig.
62 [illegible]

Chief Office of the I.G. of Police
Madras 19th September 1873.

[illegible] Captain
for Addl. Insptr. Genl. of Police

[illegible] Capt
Addl. Inspr. of Police
Madras

E.A. Inrd Colonel, R.E.
Inspect. Engr. for Civil & Military Buildings.

and

Madura Dist.

Encls. in a letter No.
1380 Dy of 31st October/73

G.O. No: 2845. 25th Nov/73
P.W. 5986/73
2

Revised Abstract Estimate for constructing a Police Station house at Combay—

Amount of Estimate Rs 954

District Engineer's Office
No 2804 Madura 1st October 1873.

From

The District Engineer
Madura

To

The Inspecting Engineer
for Civil & Military Buildings

Sir,

I have the honor to forward for submission to Government for sanction the accompanying revised estimate of Rs. 954 for constructing a Police Station House at Combay, in lieu of the estimate of Rs. 750 sanctioned in G.O. No. 88 of the 8th August 1872.

2. The excess of Rs. 204 of the revised estimate over the amount of the sanctioned estimate is explained in the enclosed comparative statement. The excess it will be observed is mainly due to the increase in the rates which have now been found necessary in consequence of the great distance from which the materials have to be obtained,

and

and to the addition of a sum of Rs 50 on account of compensation to be paid for the land on which the Station House is to be built.

3. I may mention that, when the original estimate was framed, the standard rates of the District were allowed thereon. Unfortunately, however, it is now found simply impossible, for a variety of reasons, to carry out the construction of the Station House at any out of the place like Coonbay, at those rates; and the extra sum of Rs 204 above mentioned is thus necessitated.

4. I may add that the additional allotment of Rs 204 has been provided for the work in the statement of Incomplete Police Works of this District for 1873-74 appended to G.O. No 1711, dated 2nd July 1873.

5. The delay in submitting this estimate is owing to the revised estimate of Rs 954 and the comparative statement, forwarded to the Superintendent of Police Madura with my letter No 4564, dated 22nd January 1873, having been mislaid by that Department. At the request of the Superintendent of Police I have recently furnished that Officer with a copy of the missing papers. These documents have been received back by me on the 26th September 1873 with his letter No 302, of the same date, and they are now forwarded.

I have &c

(Signed) R. A. Roberts Lt Col R.E.
District Engineer of Madura

No 1380

The necessity for higher rates is explained by the District Engineer who knows the site. The revised estimate and comparative statement are forwarded for the orders of Government.

Enclosures 2.
1 Estimate
1 Comparative Statement.

E A Ford Colonel R.E.
Inspecting Engineer for Civil & Military Buildings

Office of the Insp.g Engr for Civil & Mily. Buildings
Vellore 31 October 1873.

To

Colonel G. W. Walker R.E.
Secretary to Government P.W.D.

P.W. Deptt

No. 2825

Proceedings of the Madras Government

Under date the 5th November 1873.

Read the following:

From the Inspecting Engr
for Buildings

Dated 31st Oct. 1873

Here enter No 1380 of 31. Oct 1873

His Excellency the Governor in Council sanctions the revised Estimate of Rupees 954 for the construction of a Police Station House at Cumbay in the Madura District under the explanation afforded as to the insufficiency of the Standard rates of the District for work to be carried

P.W. Secretariat
Dept. of Buildings
Fort St. George
The 5th Nov. 1873.

To
The Executive Engr
P.W. Madura

Sir,

I am directed by the Hon'ble the Chief Secretary to Government to forward herewith a Plan and Estimate for the construction of a Police Station House at Cumbay in the Madura District, and to request that you will be good enough to submit the same for the sanction of Government.

I am, Sir,
Your most obedient Servant,
[illegible]
Asst Secy

No 2825 of 5th Nov. 1873

Encl 2 Plan & Estimate

No 1380

Dated 31st Oct 1873

From the Executive Engr
Madura

To
The Secretary to Government
P.W. Department
Fort St. George

Sir,

I have the honor to forward herewith a Plan and Estimate for the construction of a Police Station House at Cumbay in the Madura District, and to request that you will be good enough to submit the same for the sanction of Government.

I have the honor to be
Sir,
Your most obedient Servant,
[illegible]
Executive Engr

Rec'd 13th Nov. 1873

carried out at a site remote from place where building materials are procurable, and as to the addition of a sum of Rupees 50 on account of compensation for land.

It is remarked that the culpable carelessness and neglect of the District Superintendent of Police has led to such delay as will probably ensue in not one half of the allotment for the work being availed of in the current year. The District Engr. will accordingly report the actual sum he is likely to utilize.

Genl.

5357/6

To
The Asstg Engineer for Buildings
" Distt Engr. Madura.
" Inspr. Genl of Police
" Controller. P.W.A.
" Judicial Dept
" Dupd with S.C. 26/11/73

R: 350 · 51.
R. 13 Dec 1873
Sent to Orderly 5 Dec 73

Nr. 5981

Govt. of {1873} Madras.

PUBLIC WORKS.

To The Inspecting Engr. for Buildings

Dated

Recd. Encl. 2

G. O. 25th Nov. 1873 No. 2845.

Nos. 350 1057

Police Station House at Cumbum

Madura Dt. Revised Estimate for the Station House, sanctioned with Remarks.