M.R.O. 1—10,006—28-2-50.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE

Government of Madras

Public works DEPARTMENT

G.O. No.	3662	Press
~~B.P. No.~~ 336-337		~~Mis.~~
Dated	20-12-1873	~~195~~ .

Not to be folded or roughly handled

5

Proceedings of the Madras Government, Public Works Department, 20th December 1873.

No. 336. Read the following endorsement of the Inspecting Engineer for Civil and Military Buildings, dated Chepauk, 28th November 1873, No. 1,590:—

From Captain H. R. MEAD, R.E., District Engineer, Tanjore, to Colonel E. A. FOORD, R.E., Inspecting Engineer for Civil and Military Buildings, dated Tanjore, 25th November 1873, No. 844.

WITH reference to your letter, No. 1,495, dated 14th instant, I have the honour to inform you that a sum of Rupees 2,037 has been expended up to date on the construction of the Deputy Tahsildar's Cutcherry and sub-jail at Vedaraniem. A further sum of Rupees 4,000 will probably be required for expenditure on the work in the current year, which will leave a balance of Rupees 1,963 unutilized out of the allotment of the work. The Range Officer reports that the site of the building has not yet been handed over to him by the Revenue Department, and I have this day addressed the Collector on the subject.

FORWARDED for the information of the Chief Engineer, Public Works Department. The current year's allotment for the work is Rupees 8,000.

(Signed) E. A. FOORD, Colonel, R.E.,
Inspg. Engr. for Civil and Mily. Buildings.

No. 337. ORDER THEREON, 20th December 1873, No. 3,062.

CIVIL WORKS, No. 26.

PENDING report of the site of the building having been handed over, Rupees 5,000 out of the Budget allotment of Rupees 8,000 for the Vedaraniem Cutcherry will be recredited to the Provincial Reserve.

2. The Collector will be requested, through the Revenue Department, to report the cause of delay in handing over the site for a building sanctioned for execution in 1869, and for which funds were available in April last.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the District Engineer, Tanjore.
" Inspecting Engineer for Buildings.
" *Officiating Controller of Public Works Accounts.*
" Accountant-General.
" Revenue Department.

Exd. S. T. Austin.
Spare Copies

District Engineer's Office

No. 8145. Tanjore 25th November 1873.

3

From

Captain H. R. Mead R.E.
District Engineer
Tanjore

To.

Colonel E. A. Ford R.E.
Inspecting Engineer for
Civil & Military Buildings
Madras

Sir

With reference to your letter No. 1495 dated 14th Instant I have the honor to inform you that a sum of Rupees 2037 has been expended up to date on the construction of the Deputy Tahsildars Cutcherry and Sub-jail at Vadaramiem. A further sum of Rs. 4000 will probably be required for expenditure on the work in the current year which will leave a balance of Rupees 1963, unutilized out

out of the allotment of the work. The Range Officer reports that the site of the Building has not yet been handed over to him by the Revenue Department and I have this day addressed the Collector on the subject.

I have the honor &c.

/Signed/ H. R. Mead, Capt[n] R.E.
District Engineer & Surveyor

No. 1590

Forwarded, for the information of the Chief Engineer D.P.W.
The current year's allotment for the work is Rupees 8000.

Office of the Supdg Engr
for Civil & Mily Buildings
Chepauk 28 November
1873

Edmd Colls R.E.
Actg Executive Engineer
for Public Buildings

To.

Colonel G. W. Walker R.E.
Chief Engineer D.P.W.

52

to

No. 3062 P. W. Departt.

Proceedings of the Madras Government

Read the following

From the Insp.g Engr. for Buildings (H. E. No. 1590 dt. 28th Novr 1873)

Pending receipt of the site of the building having been handed over, Rupees 5,000 out of the Budget allotment of Rupees 8,000 for the Vedaranniam Cutcherry will be recredited to the Provincial Reserve.

The Collector will be requested through the Revenue Department to

P. W. 1873. Departt.
Proceedings No. 3062
From No. 647
The Superintending Engineer
for Buildings
To
The Chief Engineer
P. W.
Dated 28
Recd 29th } Novr 1873
No. 1590
No. 3062 - 20th December
Forwards for
information copy of
a letter from the Dist.
Engr. Tanjore, reporting
relative to the expendi-
& probable amount
required for the Current
year on the Dy. Collector's
Cutcherry & at Vedare-
=niam, Tanjore Distt.

No 336
Sectt. Dec. 73

to report the cause of delay
in handing over the site
for the building sanctioned
for execution in 1869, and
for which funds were
available in April last.

Genl.

To The Dt Engr Surveyor
" Asstt Engr Buildings
" Offg Cathedral Architect
" Accts Genl
" Revr Exps

No. 336. 37.

Recd Calcutta 20/12/73.

Up647

Govt. of {1873} Madras.

PUBLIC WORKS.

To The District Engr
Tanjore

Dated

Recd. Encl.

G. O. 20 Dec 1873 No. 3062.

Nos. 336 & 337

By Tahsildar's Cuddalore

at Vedaranium.

Rs. 5000 out of the budget allotment of Rs: 8000 for the Cuddalore Verandah & the Provincial Reserve; the Rector requested through the Rev. Dept. to report the cause of delay in handing over the site for the buildings.