M.R.O. 1—77,006—8-6-37.

(1) Number of pages

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 108-109	56	Press / Mis.
Dated	8- 1-	1873.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 8th January 1873.

No. 108. Read the following letter from the District Engineer in charge Kistna, to the Secretary to Government, Public Works Department, dated Masulipatam, 12th December 1872, No. 1 :—

I HAVE the honour, with reference to G. O. No. 164, dated 19th November 1872, to report that the basement of the Anglo-Vernacular School at Guntoor has been completed; that the main walls have been built up to three feet above this level; and that the pillars have been raised to their full height. The progress hitherto has been unsatisfactory, but the Sub-divisional Officer recently assured me that the required timber had been procured, and that the work would now be vigorously prosecuted.

No. 109. ORDER THEREON, 8th January 1873, No. 56.

CIVIL WORKS, No. 2.

COMMUNICATED to the Educational Department, with reference to the order in that department, dated 23rd October 1872, No. 297.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Educational Department.
,, District Engineer, Kistnà.

Exd. F. R. Bantleman.

4-10

No 1

District Engineer's
Office Camp Mercantepalam
12th December 1872

From

P. Scriven Esquire
District Engineer in charge
Kistna.

To,

Colonel G. W. Walker R.E.
Secretary to Government
Public Works department

Sir,

I have the honor with reference to G.O No. 164 dated 19th November 1872, to report that the basement of the Anglo-Vernacular school, at Guntur, has been completed, that the main walls have been built up, to 3 feet above this level, and that the pillars have been raised to their full height - the progress hitherto has been unsatisfactory, but the sub-divisional Officer recently assured me that the required timber had been procured, and that the work would now be vigorously prosecuted -

I have the honor to be
Sir
Your most obedt servant

P. Scriven

District Engineer in charge
Kistna

P. W. 1872 No 1 Depart

No 6334.

From

The District Engineer
Incharge Ristna

To

The Secretary to Govt
D P W Madras

Dated 12th December 1872
Recd 20 — " — "

Reports on the progress of the Guntur Anglo Vernacular school.

No 56 - 8th Jany/73 -

With an order

Recd 19 Nov/72 W 164 Mis

No 55

Communicated to the Educational

Depart with reference to the order in that

Depart dated 23rd Octr/72 No 297 -

[illegible]

To Ex. Cuffe
OIC Kistnah Dicker 9/1/73

Cfd 6334

Govt. of {1872} Madras.

PUBLIC WORKS.

To The Educational Dept.

Dated

Read. Encl.

G. O. 8th January 1872, No. 56.

Nos. 108 & 109

Anglo Vernacular School at Guntoor.

Report on the ~~Plan~~ proposals made with the construction of the School, Comd. by the Educational Dept.