M.R.O. 1—10,006—28-2-50.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE

Government of Madras

Public works DEPARTMENT

G.O. No. / ~~B.P. No.~~ 81-82	1476	Press / ~~Mis.~~
Dated	5-6-1874	~~195~~

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department, 5th June 1874.

No. 81. Read the following endorsement of the Inspecting Engineer for Civil and Military Buildings, dated Coonoor, 5th May 1874, No. 659:—

From Lieutenant-Colonel J. GODDARD, R.E., District Engineer, Presidency, to Colonel E. A. FOORD, R.E., Inspecting Engineer for Civil and Military Buildings, dated Fort St. George, 1st May 1874, No. 494.

I HAVE the honour to submit, for sanction of Government, a supplemental estimate, accompanied by comparative statement, for improving the coach-houses and stables in the Government House, Madras.

2. In the original estimate, amounting to Rupees 5,000, sanctioned in G. O., No. 174, dated 26th January 1874, a sum of Rupees 236 was provided for 27 line gear boxes. The pattern of box provided for in the estimate, *vide* plan marked A, did not, on inspection, meet with the approval of the Military Secretary to His Excellency the Governor, and the estimate now submitted provides for boxes as per plan marked B, which have been approved by the above officer.

Boxes on the A pattern cost each Rs. 8-11-10.
Do. B pattern ,, ,, ,, 20 & 23.

3. The excess,* viz., Rupees 343, which will accrue from the adoption of pattern B being more than 5 per cent. in excess of the sanctioned estimate, I have the honour to solicit that sanction of Government for the same may be obtained.

	Rs.
* Original Estimate	236
Revised do.	579
	343

UNDER the explanation furnished in the above letter, the plans and supplemental estimate of Rupees 343 are forwarded for the sanction of Government.

(Signed) E. A. FOORD, Colonel, R.E.,
Inspecting Engineer for Civil and Military Buildings.

No. 82. ORDER THEREON, 5th June 1874, No. 1,476.

CIVIL WORKS, No. 5.

THE excess of Rupees 343 is sanctioned, and the estimate for additional stabling accommodation at Government House will now stand at Rupees 5,343.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the District Engineer, Presidency.
,, Officiating Controller of Public Works Accounts.

Exd. S. T. Austin.
Spare Copies.

Supplemental Estimate of the probable Expence of making five sets of boxes for the use of Government Horse Stalls prepared agreeably to letter of 13th March/74 from the Military Secretary to His Excellency the Governor.

No	Measurement Length	Breadth	Depth	Sets	Contents	Rate	Amount
					No 42 of 1874-75.	£	
14					Cost of making square fully dyed Sea Cocoa boxes for the use of Govt Horse stalles as per patterns approved by the 4th Sept 73 of His Excellency the Governor	20 ea	280
13					do do do rounded top & bottom	23 ea	299
							579
					Deduct the cost of Ironwork & Nailing Estimated		236
						Total Rupees	343

Ex Wood Colonial &c
Surveyr Engrs & Builders

Fort St George
1st May 1874
Comptr Re 30-574.10

Deduct the cost of Ironwork & Nailing Estimated

Total Rupees 343

Dist Exor Engrs

Colonial

No. 494

From

The District Engineer
Presidency

To

The Inspecting Engineer
for C & M Buildings

Sir

I have the honor to submit for sanction of Government an Supplemental Estimate accompanied by Comparative Statement for improving the coach house and Stables in the Government House, Madras

2. In the original Estimate amounting to Rupees 5000 sanctioned in G.O. No. 1715 dated 26 January 1874 a sum of Rupees 236 was provided for 27 Line gear Boxes. The pattern of Box provided for in the Estimate, vide plan marked A did not on inspection, meet with the approval of the Military Secretary to His Excellency the Governor and the Estimate now submitted provides for boxes as per plan marked B which have been approved by the above officer.

3

Boxes on the A pattern costs Rs. 11-10
Do — B pattern — " 20-4-23

Lineman Enquiring clerk 343
Original — Rs. 5000
Revised Estimate — Rs. 5343

Compensation Statement showing the difference between the Original Estimate and Revised Estimate for improving the coach house & Stables &c. as per the Govt. Order &c. &c.

Sir

Lately in a letter No. 659 dt. 5th May 1874 Rs. 5000 Sanction for Rs. 5000 was accorded for improving the Coach house & Stables &c. &c. in the Government House Compound.

Presidency District

Superintending Engineer

Pub: Works 1874 Dept.
From No: 2766.
The Inspecting Engr for
Civil & Mily Buildings
To The Secretary to Govt.
of T.N.
Dated 5th May 1874
Recd 9th —"—
No 659
Enclosures 4.

Submits for Sanction of Govt. a supplemental estimate amtg to Rs 343 accompanied by Comparative Statement for improving the Coach-houses & Stables in the Govt House, Madras, with the District Engr's explanation

Rs 343

The excess of Rs: 343 is connected with the estimate for original Stables &c. &c. now under construction

To the Supt. Roads
" Cantonments
" Civil duties

Civil
Fill 5-

81-82
Rs 15/5/11 12/5/11 16/0/4 9 Mar 74

3. The excess Rs Rs. 343 which will accrue from the adoption of pattern B. being more than 5% in excess of the Sanctioned Estimate I have the honor to solicit that Sanction of Government for the same may be obtained.

Original Estimate Rs 236
Revised Do. 579
343

Fort St George
1st May 1874

I have the honor Sir
Signed J. Goddard Lt Col R.E.
District Engineer of
Presidency

No 659

Under the explanation furnished in the above letter, the plans and supplemental estimate of Rupees 343, are forwarded for the sanction of Government.

Enclosures 4
2 Plans.
1 Estimate
1 Comparative Statement.

Insp. Engr's Office for Civil & Mily Buildings
Egmore 8th May 1874

E A Ford Col R.E.
Inspecting Engineer for
Civil & Military Buildings

To
The Secretary to Govt
W.P.W.

Govt. 2766 of 1874 Madras.

PUBLIC WORKS.

To Mr. Dy. Secy. Price.

Dated

Recd. Encl. 4

G. 05th June 1874, No. 1471.

Nos. 81-82.

Coach houses and Stables in Government House Madras

Supplemental Estimate of Rs. 343 for improvements to the buildings sanctioned ——

Govt. 2766 of 1874 Madras.

PUBLIC WORKS.

To Mr. Dy. Secy. Price.

Dated

Recd. Encl. 4

G. 05th June 1874, No. 1471.

Nos. 81-82.

Coach houses and Stables in Government House Madras

Supplemental Estimate of Rs. 343 for improvements to the buildings sanctioned ——