M.R.O. 1—77,005—9-6-37.

(1) Number of pages 346

(2) Date of repair 1945

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1943 Press Urgent
~~Mis.~~

Dated 30. 7 1874.

Not to be folded or roughly handled

Orders 43.

DISTRICT ENGINEER'S OFFICE, GANJAM,
Berhampore
3 June 1874.

No. 20

From

THE DISTRICT ENGINEER,

GANJAM.

To

The Secretary to
Government Pl. &
Madras.

SIR,

Enclosures

* G.O.R: 1313 of 16 May /74.
G.O.R: 1303 of 13 May /74.

I have the honor to
solicit for funds under
Military works for the
following estimates sanc-
tioned in the Government
orders marginally quoted.
Viz.

Rifle Range at Berhampore	Rs 1500
Armourers Work Shop at Berhampore	Rs 563
Total Rs	2063.

2

2. The Commanding
Officer is requested
to have the Roads completed
before October 1874.—

I have the honor
Sir
Your Most Obt Servt

A Huxley Major R.E
Dist Engineer
Ganjam

No. 192

5

Vizagapatam District Engineer's Office.

Waltair 30th April 1874

From

Captain J. W. Hindle

Offg. DISTRICT ENGINEER

VIZAGAPATAM.

3

To

Colonel G. W. Walker R.E.

Secretary to Government P.W.D.

Madras

Sir,

I have the honor to submit herewith 3 Statements as per margin and to request you will be good enough to have the orders of Government passed on them at your earliest convenience

1. Statement of incomplete works
1. —D°— of works sanctioned but not yet commenced
1. D° of Transfers of grants

I have the honor to be
Sir
Your most obdt. servt.

J. W. Hindle Captain
Offg. District Engineer
Vizagapatam

P.W. 1874 Despatch
Engd. for Govt. for July

From No. 3586.

THE DISTRICT ENGINEER,

GANJAM.

To.

The Secretary to Government P.W.D.

No. 20

Dated 30
Despatched 5th } June 1874.
Received 13th

Enclosures.

C.C. No: 1943. 20-7-74.
Applies for funds under Repairs Military Works for the written sanctioned Estimates sanctioned in G.O. No. 1303 of 13 May 74.

No 375
Recd & Rd 13 June 74

Statement of works which remained incomplete on 1st April 1874

Works	Estimate	No. and Date of Sanction	Expended up to 31st March 1874	Balance required for Expenditure in 1874-75	Remarks
Imperial Funds					
Military					
Constructing Drains in the Lines of the 12th Regt. N. I. at Vizianagram	3790	G.O. No 136 25th Feby. 1874	3474	506	
Add 5 per cent on the Estimate required to complete the work	190	District Engr.			
	3980				
Provincial Funds					
None					

District Engineers Office Waltair 30th April 1874

W. H. Brodie Captain
Offg District Engineer
Vizagapatam

Remaining Statement
of unexpended works,
and requiring carryover
in the Accts.

P. W. No: 1962. 20-7-74

No 37

Statement of works which remained incomplete on 1st April 1874.

P.W.D. 2692/74. 20 Pur. P.W.D. No. 336.					380

List of works for which Estimates have been sanctioned by Government but not yet commenced.

Work	Estimate	No. and date of Sanction	amount required for 1874-75	Remarks
Military				
Constructing a latrine for the Native Infantry Regt. at Vizianagram.	745	G.O. No. 148 dated 23d January 1874	745	
Lengthening the expense Magazine of the 7th Regt. N.I. at Viragapatam and providing it with Lightening Conductor.	780	G.O. No. 747 dated 18th March 1874	780	
Asphalting the floors of four Magazines at Vizianagram altering the stands & providing additional ventilation.	385	D. D.	385	
Civil				
Compound wall and a gate to the Salug Cutcherry at Yellamunchelly	1290	G.O. No. 772 dated 20th March 1874	1290	

Works	Estimate	Nr. and date of Sanction	amount required for 1874-75	Remarks
Quarters for the Dresser attached to the Zillah Jail at Vizagapatam	1560	G.O. Nr. 3183 of 1st Octr 1869	1560	

District Engineer's Office
30th April 1874

M W Riddle Captain
Offg. District Engineer
Vizagapatam

List of works for which estimates have been sanctioned by Government but not yet commenced.

Nil.

W.W. 2692/72.

Dy. D. 20 Pub. 74
Ex. Bk. 376

NO. 218

VIZAGAPATAM DISTRICT ENGINEER'S OFFICE

From The Offg. District Engineer
Vizagapatam.

To The Secretary to Govt. P.W.D.
Madras

Dated 30th April 1874
Received

No.

~~Enclosures~~

Your ~~No.~~ ~~dated~~ ~~187~~

Statement showing works the grants of which are found to be in excess of what can be spent and those to which the amounts are proposed to be transferred.

— Nil —

M W Riddle Captain
Offg. District Engineer
Vizagapatam

Works	Estimate or date of	and amount requires for	Remark

P. W. 2692/3/74.
Rd 20 July/74
Ln. 1811: 376.

NO. 248

Vizagapatam District Engineer's Office.
Waltair 8th May 1874

From

Captain J. W. Hindle
Offg. DISTRICT ENGINEER
VIZAGAPATAM.

To

Colonel G. W. Walker R.E.
Secretary to Government P.W.D.
Madras

Sir,

I have the honor to request you will be so good as to have a sum of Rs. 350* placed at my disposal for Tools & Plant Imperial, to enable me to authorize the necessary adjustment of the amount of bills received from the General Superintendent of Public Works Stores Madras for articles supplied last year to the Jeypore Ghaut Range and also to meet the requirements of Range Officers under the same Head (which already amounts to Rs. 87) during the current official year.

New supplies 200
Repairs. 150

The grants already placed at my disposal for Tools and Plant are those noted in the margin and no allotment has yet been sanctioned

2879 under Irrigation
100 — Do — Provincial

sanctioned for Tools and Plant under Imperial.

I have the honor to be
Sir
Yours most Obdt. Servt
W. P. Bristol Captain
Offg. District Engineer, Viragapatam

No. 3901

Dated 28th March 1874

From

Lieut. Colonel A. Cadell R.E.
Executive Engineer Godavery
Colonel G.H.S. Balfour R.E.
Superintending Engineer
Madras

Sir

I have the honor to acknowledge the receipt this day of the Proceedings of the Board of Revenue dated 18th Instant No. 1875, and to state that I have caused the Estimate for the Construction of a Godown at Rajahmundry for the Salt Department to be prepared and submitted for the sanction of Government.

2. The Estimate amounts to Rs. 1,151.13 and I would beg to solicit the favourable consideration of the Board to the grant of the amount required for the work.

I have &c.

(Signed) A. Cadell
Executive Engineer

Rajahmundry
28th March 1874

Pub. Works 1874 Sept.
From the Offg. District Engineer
Vizagapatam
No: 2915.

To

The Secretary to Govt. P.W.D.
Madras

Dated 8th
Recd. 16 } May 1874

No. 248

Requesting to have placed at his disposal a sum of Rs. 350 for Tools & Plant Imperial to enable him to authorize the necessary adjustment of the amount of certain bills &c. received from P.W. Stores Madras

G.O. No: 1543. 20-7-74.

No 3794
Supd to Cuddapah 31st May 1874 Rs. 350

Godavery District

Statement of Sanctioned Works Estimated to Cost at above and below Rupees 2,500 each, which have not been commenced but which are recommended for retention in 1874-75

Works	Amount of Estimate	No and date of order Sanctioning Estimates	Amount required	Remarks
Civil Buildings				
Construction a Compound wall round the Roman Catholic burial ground at Samurlacotta	830	G.O.No 3048 dated 18th Decbr 1873	830	
Sea Custom House Godowns proposed to be built at Coconada	5,800	G.O.No 93 dated 16th January 1874		Estimate & Plan not returned
Subsidiary Jail at Rajahmundry	7,100	V-2-2032 of 22d June 1869		
Tahsildars Cutcherry at Ramkiw	21,240			
Do at Nursapur	22,440	G.O.No 2150 of		
Do at Rheemarum	22,560	2d July 1869		
Sea Custom House at Coringa	7,270	No 3424 of 23d May 1873		
Taluk Cutcherry at Challapudy	18,100	G.O.No 184 of 20th Decbr 1872		
Deputy Tahsildars Cutcherry at Dedapotarum	7,600	Do		
Sub Collectors Cutcherry at Rajahmundry	10,400	No 44 of 7th March 1870		
Master Attendants Office at Coconada	8,100	No 206 dated 25th Novr 72		

* Sundry Jobs of little worth & nine applied for in the Budget for 1874-75 but not provided by Government.

District Engineers Office Godavery.
Dowlaiswaram 7th May 1874

M. Tritchler Lieut R.E.
District Engineer Godavery.

Rs 350

Works of construction Revenue
may be made, for
Reasons explained

Enclosure in a letter
No 1404 dated 7th May 1874
from the District Engineer
Gadarey to the Secretary
to Government N.W.P.

P.W. 2800/74.

P-S-D 20 July/74
Dr B&S 74

Statement shewing the Works which were suspended by

Work	Amount of Estimate	No. and date of Sanction			
Extraordinary Tools & Plant					
Converting the Hull of Steamer "Rose" into a stone Boat	5650	G.O. No. 154 of 7th January 1874	4000	1650	1650
Constructing an Iron Punt for Godavery Delta Works	7395	G.O. No. 139 B of 21st January 1874	3921	3454	3454
					5104
Ordinary					
Civil Buildings					
Constructing a Telegraph Office and Out houses at Cocanada	2945.50	G.O. No. 644 dated 8th March 1872	17833	2617	2617
Supplemental	444.10				1793
Do Telegraph Office at Rajahmundry	7900	G.O. No. 1996 of 29th July 1871	7602	278	298
					4708
Agricultural					
Digging a New Irrigation Channel from Ellore Canal for the supply of Agudellanca & Chillamapad Lakes in the Kollair Lake	10900		571	1029	1029
Road from Rajahmundry to Ralilapuram					
Half from Imperial 23666	47330	G.O. No. 2133 of 7th Sept. 1872	9770	13896	13865
					24294

From the sum of Rupees 20,000 provided in the Irrigation Budget for 1874-75 on account of "Tools and Plant" Extraordinary.

Supplemental Estimate has been forwarded to the Supdt. of Telegraphs. This will complete the Building with all the alterations proposed.

Estimate has been submitted to the Chief Engineer for Irrigation Work Commenced in anticipation of Sanction to the Estimate under the Circumstances reported to him.

This Amount was already applied for in any Budget list, but not provided by Government

Brought Over					24294	
Road from Vizagaramm to Polaram						
From Imperial Rs. 50.000	80.000	G.O. No 138 dated 22 February 1872	23610	26390	15000	This amount was applied for in my Budget for 1874-75, but not provided by Government
Local 30.000						
					39294	
Provincial						
Original Works						
Civil Buildings						
Constructing a Ryots shed near the Collectors Cutcherry at Cocanada	720	G.O. No 1244 of 30 October 1872	577	143	143	
Do a Dead house at Nursapur	1170	G.O. No 710 of 15 March 1873	857	313	313	
Do a Taluq Cutcherry &c						
Subsidiary Jail at Peddapuram	27004	G.O. No 1621 dated 21 August 1872	27091	"	200	
Do Sub Magistrates Cutcherry at Prattipaud	4330	G.O. No 211 dated 22 February 1873	4003	327	327	
Adding Verandah round District Munsiffs Court house at Rajahmundry	1660	G.O. No 36 dated 27 January 1873	1589	71	71	
					1054	
Tools & Plant						
Repairing No 7 Sea Punt	2069	G.C. No 557 dated 4 March 1874	1000	1069	1069	

...ded to be Completed in 1873.74 but which remained unfinished on 31st March 1874

	of Sanction	Past Expenditure	Balance of Estimate	Amount required	Remarks.
Circle No. 1.					
Putting up 1 wire fenced Compound to the Public House at Rajahmundry	300	Rs. 300 Completed in December 1872	26 5	35	35

District Engineer's Office Godavery
Dowlaiswaram 7th May 1873

Lieut. Colonel R.E.
District Engineer Godavery District

Enclosure in a letter
No 404 dated 7th May 1874
from the District Engineer
Godavery to the Secretary
to Government D.P.W.

P.W. 2800/74.
2
Rec. 20 May 74
Ans. 25 May 74.

DISTRICT ENGINEER'S OFFICE, GODAVERY

No. 404 DOWLAISHWARUM, 7th May 1874

From.

Lieutenant Colonel J. F. Fischer R.E.
District Engineer
Godavery District

To.

Colonel G. W. Walker R.E.
Secretary to Government D. P. W.
MADRAS

SIR,

Enclosures two

1 Statement of incomplete works

1 Do. Estimate

I have the honor to forward herewith Statements of incomplete works of all kinds for the year 1873-74, and request you will be good enough to obtain the sanction of Government for the Rs 2500 amounts therein applied for at an early date.

Estimated cost at Rs 2500 each which cannot be commenced at present for want of funds

I have the honor to be
Sir
Your Most Obedient Servant

Illegible Lieut Col R.E.
District Engineer Godavery

II

Salient-Memo of the Canals & works submitted to Govt. last Year Rs 2500 each which have not been commenced and which are recommended for execution

Rs. 1,25,000

Rec. in 1874

Ans.

Rec. 1874

Rec. 1874

Rec. 1874

III

Statement shewing the outlays actually incurred in excess of the Computed expenditure on each work in the Mirzapur District upto 31st March 1874. and the work to which the excess allotment should be appropriated.

Total

Executive Engineer
Mirzapur
2nd May 1874

Rec'd 30th June 74.

Statement shewing the works expected to be but not completed on the 31st March 1874 and for which no provision has been made in the Budget of 1874/75

Works	Amount of Estimate	Date of Sanction	Part Expenditure	Balance of Estimate	Amount Required	Remarks.
Kistna District						
Provincial						
Civil Buildings						
Constructing New jail ward at Paputta —	5610	G.O. No. 1670 of 4th October 1873 — 8/1874 —	3354	2256	2256	G.O. No. 710 of 16th March 1874
Constructing a subsidiary Jail of 4 wards, a Cook Room and Latrine to be attached to the Taluq Cutcherry at Guntur	4810	G.O. No. 167 of 26th January 1874	3605	1205	1205	G.O. No. 167 of 26 January 1874
Improvements to the Sub Magistrates Cutcherry at Mungallagerry	3180	G.O. No. 167 of 26th January 1874	1666	1514	1514	00 02
					By Carried Down	4975

Brughstraat 4975

Lab 4975

Mechanical Cable
Suspension Bridges
(Patents

Patents to the Law Cypher ab
Mechanical

885 (C. No. 2627 783 102 102
4th February 1874
Sig. Cert. 284 of
21st January 1874

Lab 102

District Engineer's office
Limerick
Manchester
2nd May 1874

District Engineer

No 601

Transferred to the Chief Engineer D.P.W.

Insp. Engr's Office
Civil & Mil. Buildings
Calcutta 11th May 1874

Sir

I have the honor to forward herewith
Estimate for Colonel R.B.
Chief Engineer
Civil & Military Buildings
Lahore

Sir

I have the honor to forward herewith Estimate for Colonel R.B. Chief Engineer Civil & Military Buildings Lahore

Dated 2nd May 1874
Received 9th —

Statement of Charges
the work described
below but not completed
on the 31st March 1874
and for which the sum
has been drawn Details
Budget of 1874/75.

Estimated

No 379 Rec'd 30 May 1874

Pub. Works 1874 Sept.
No: 2820.

From
Rudolph Engr.
for Building.
Dated 11th May 1874
Received 15th Do: 1874
Registered Do: 1874

Statement shewing the Estimates of Works completed or in progress on the Welland Canal - Canadian Section - Showing Amounts Expended - Balances required &c &c

Statement shewing the works expected to be but not completed as the 31st March 1874 and for which no provision has been made in the Budget of 1874/75

Works.	Amount of Estimate	Date of Sanction	Past expenditure	Balance Amount of Estimate required	Remarks.
Rubble Work in ordinary Repair Channel Project for Enlarging Channel and Deepening Entrance at Buffalo	5680 / 195770	Gov. Order 1313 of 12th June 1867 / Gov. Order 1181 of 24th June 1867.	5430	250	250 / Gov. Order 751 of 18th March 1874.
Excavation a channel Basin 45 feet wide at Mouth of Channel at Mackenzie's Point on Welland Canal from Port Dalhousie to Port Colborne	49860	Gov. Order 3342 of 19th October 1866.	49020	840	300
					540

Ordinary Agricultural

Widening Ellore canal from Ibn Bridge at Ellore to the Ellore canal	1640 / 2180	G O No 895 of 30 March 1874	1378	802	802	Explanation will be sent for as 2180 Rs being correct.
Constructing a Bridge across Ellore High Level canal at Pentapad	14150	G O No 810 of 11 March 1873	12,12	1738	178	The difference between these sums was to be applied for to L.F.B.
Constructing a drainage channel from Pendyungee Sluice to the Sedab Lock	21360	G O No 1928 of 14 June 1869	20959	401	401	Budget for 1873/74
Make shift head Sluices for controlling the flow of water into and out of Canals in the Divisions	11,116 Revised 8209	G O No 2385 of 19 September 1874	1603	1606	1606.	G O No 1803 of 16 July 1873. Revised Estimate sent to Chief Engr for Irrigation with his 121 of 25 February 1874
Surveying River Inundations	245.	G O No 1632 of 25 June 1873	58	187	187	G O No 1652 of 25 June 1873.
Rest House at Gudevadah.	2600	G O No 478 of 25 February 1874	2025	575	575	
					3749	

Pools and Plant

Imperial

Ordinary.

Stores Supplies

Purchasing Stores Brandt	600	G O No 870 of 27 March 1874		600	600	This sum being for money taken out last year could not be found off

Repairs

Repairing Scientific Instruments	346	G Supt No 3488 of 10 March 1874		346	346.	This should be adjusted under Miscellaneous Advances to which this sum was debited last year at Superintendent's request.
					746.	

District Engineer's office
Bezwada
Masulipatam
2nd May 1874.

John Arbuthnot. Major R.E.

District Engineer Krishna

II

Statement shewing the Sanctioned works estimated to cost less than Rs 2500 each which have not been Commenced and which are recommended for Execution in 1874/75

Works	Amount of Estimate	Number and date of Sanction	Amount required
Provincial Civil Buildings			
Adding 2 Rooms to the existing 3rd Range Office at Guntur	805	13 April 1874	805
Constructing Dead house at Guntur	1260	Dept 2336 of 17	1260
Do Do at Masulipatam	925	Do 2335 of Do	925

These are for hospital mortuary Examination of bodies sent by Magistrates

Dated Collector's office Kistna
Masulipatam
2nd May 1874

N.R.

District Engineer

From

The District Engineer

Thana

To, The Executive Engineer

for Civil & Military

Buildings

Dated 2nd May 1874.

Received

Plan and Estimate of the

undermentioned works estimated

to cost less than Rs 2,500

each which have not

been commenced and

which are recommended

for execution in 1874/75

No. 283.

Transmitted to the Chief Engineer & Secy.

for sanction & Allotment of Funds.

Executive Engineer & Ex-officio

Assistant Secretary.

Chief Engineer & Secy.

Dacca 2nd May 1874.

Memorandum of Works proposed for execution in the Dacca District during the year 1874/75.

No.	Name of Work	Estimated Cost	Remarks
1	Repairs to Public Buildings	Rs. 2,000	
2	Repairs to Roads	Rs. 2,000	
3	Repairs to Bridges	Rs. 2,000	
4	Repairs to Ferry Boats	Rs. 1,000	
5	Repairs to Dak Bungalows	Rs. 1,000	
6	Repairs to Police Stations	Rs. 1,000	
7	Repairs to Jails	Rs. 1,000	
8	Repairs to Hospitals	Rs. 1,000	
9	Repairs to Dispensaries	Rs. 1,000	
10	Repairs to Schools	Rs. 1,000	
11	Repairs to Court Houses	Rs. 1,000	
12	Repairs to Public Offices	Rs. 1,000	
13	Repairs to Markets	Rs. 1,000	
14	Repairs to Ghats	Rs. 1,000	
15	Repairs to Tanks	Rs. 1,000	
16	Repairs to Wells	Rs. 1,000	
17	Repairs to Embankments	Rs. 1,000	
18	Repairs to Drains	Rs. 1,000	
19	Repairs to Culverts	Rs. 1,000	
20	Repairs to Sluices	Rs. 1,000	
21	Repairs to Aqueducts	Rs. 1,000	
22	Repairs to Tunnels	Rs. 1,000	
23	Repairs to Viaducts	Rs. 1,000	
24	Repairs to Railways	Rs. 1,000	
25	Repairs to Telegraphs	Rs. 1,000	
26	Repairs to Lighthouses	Rs. 1,000	
27	Repairs to Beacons	Rs. 1,000	
28	Repairs to Buoys	Rs. 1,000	
29	Repairs to Moorings	Rs. 1,000	
30	Repairs to Anchors	Rs. 1,000	
31	Repairs to Chains	Rs. 1,000	
32	Repairs to Cables	Rs. 1,000	
33	Repairs to Ropes	Rs. 1,000	
34	Repairs to Sails	Rs. 1,000	
35	Repairs to Masts	Rs. 1,000	
36	Repairs to Yards	Rs. 1,000	
37	Repairs to Booms	Rs. 1,000	
38	Repairs to Gaffs	Rs. 1,000	
39	Repairs to Spars	Rs. 1,000	
40	Repairs to Oars	Rs. 1,000	
41	Repairs to Rudders	Rs. 1,000	
42	Repairs to Tillers	Rs. 1,000	
43	Repairs to Helms	Rs. 1,000	
44	Repairs to Compasses	Rs. 1,000	
45	Repairs to Sextants	Rs. 1,000	
46	Repairs to Chronometers	Rs. 1,000	
47	Repairs to Barometers	Rs. 1,000	
48	Repairs to Thermometers	Rs. 1,000	
49	Repairs to Hygrometers	Rs. 1,000	
50	Repairs to Rain Gauges	Rs. 1,000	
51	Repairs to Anemometers	Rs. 1,000	
52	Repairs to Weather Vanes	Rs. 1,000	
53	Repairs to Lightning Conductors	Rs. 1,000	
54	Repairs to Fire Engines	Rs. 1,000	
55	Repairs to Fire Hydrants	Rs. 1,000	
56	Repairs to Fire Escapes	Rs. 1,000	
57	Repairs to Fire Buckets	Rs. 1,000	
58	Repairs to Fire Ladders	Rs. 1,000	
59	Repairs to Fire Hooks	Rs. 1,000	
60	Repairs to Fire Axes	Rs. 1,000	
61	Repairs to Fire Pumps	Rs. 1,000	
62	Repairs to Fire Hoses	Rs. 1,000	
63	Repairs to Fire Nozzles	Rs. 1,000	
64	Repairs to Fire Branches	Rs. 1,000	
65	Repairs to Fire Monitors	Rs. 1,000	
66	Repairs to Fire Boats	Rs. 1,000	
67	Repairs to Fire Tugs	Rs. 1,000	
68	Repairs to Fire Barges	Rs. 1,000	
69	Repairs to Fire Floats	Rs. 1,000	
70	Repairs to Fire Rafts	Rs. 1,000	
71	Repairs to Fire Canoes	Rs. 1,000	
72	Repairs to Fire Dinghies	Rs. 1,000	
73	Repairs to Fire Gigs	Rs. 1,000	
74	Repairs to Fire Whalers	Rs. 1,000	
75	Repairs to Fire Cutters	Rs. 1,000	
76	Repairs to Fire Launches	Rs. 1,000	
77	Repairs to Fire Steamers	Rs. 1,000	
78	Repairs to Fire Tugs	Rs. 1,000	
79	Repairs to Fire Barges	Rs. 1,000	
80	Repairs to Fire Floats	Rs. 1,000	
81	Repairs to Fire Rafts	Rs. 1,000	
82	Repairs to Fire Canoes	Rs. 1,000	
83	Repairs to Fire Dinghies	Rs. 1,000	
84	Repairs to Fire Gigs	Rs. 1,000	
85	Repairs to Fire Whalers	Rs. 1,000	
86	Repairs to Fire Cutters	Rs. 1,000	
87	Repairs to Fire Launches	Rs. 1,000	
88	Repairs to Fire Steamers	Rs. 1,000	
89	Repairs to Fire Tugs	Rs. 1,000	
90	Repairs to Fire Barges	Rs. 1,000	
91	Repairs to Fire Floats	Rs. 1,000	
92	Repairs to Fire Rafts	Rs. 1,000	
93	Repairs to Fire Canoes	Rs. 1,000	
94	Repairs to Fire Dinghies	Rs. 1,000	
95	Repairs to Fire Gigs	Rs. 1,000	
96	Repairs to Fire Whalers	Rs. 1,000	
97	Repairs to Fire Cutters	Rs. 1,000	
98	Repairs to Fire Launches	Rs. 1,000	
99	Repairs to Fire Steamers	Rs. 1,000	
100	Repairs to Fire Tugs	Rs. 1,000	

No. 2899/74.

Office of the Executive Engineer, Dacca, the 2nd May 1874.

No 27

Superintending Engineer's Office
1st Division, Kistna
Cocanada
20th June 1874

From

Major J. C. Haslett R.E.
Offg Superintending Engineer, 1st Division
Kistna

To

Colonel C. H. D. Walker R.E.
Secretary to Government
Department Public Works.

Sir,

Referring to my Letters No 5 dated 27th Ultimo, to the address of the late Inspecting Engineer for Civil and Military Buildings, I have the honor to inform you that the estimate for repairs required to the Jaggiahpett Post Office amounts to Rs 700 instead of 100 Rs as at first anticipated, and that I have sanctioned the work being proceeded with pending the grant of necessary funds.

2. I have, therefore, the honor to request that you will be so good as to arrange for a sum of Rs 100 being placed at my disposal in addition to Rs 350 asked for in para 3 of my letter under reference, to enable me to have the work as well as that marginally named carried out as early as possible.

I have the honor to be,
Your most obedient Servant
J. C. Haslett
Offg Superintending Engineer 1st Div. K

Inspecting Engineer for Civil and Military Buildings

Transferred to the Superintending Engineer 1st Division Kistna

Inspecting Engineer for Civil and Military Buildings

No 602

Dated Masulipatam the 27th May 1874

From

Major A. Pollock
Inspecting Engineer for Civil and Military Buildings
Kistna

To

Lieut. Colonel C. H. D. Walker R.E.
Secretary to Government
Public Works Department

Sir,

Referring to your letter No 2290 P.W. dated 22nd instant, I have the honor to state that the Collectorate Cutcherry actually requires repairs to the amount of Rs 1000 as estimated by the Executive Engineer, Kistna Division, and that I have sanctioned the expenditure of Rs 350 as stated in my letter under reference, as a first instalment, and have the honor to request that you will be so good as to move Government to grant the remaining Rs 650 required to complete the repairs.

I have the honor to be,
Sir,
Your most obedient Servant
A. Pollock
Major R.E.
Inspecting Engineer for Civil and Military Buildings

No. 6

District Engineer's Office
Kellaur 16th April 1874.

From,

R. Smith Esquire
District Engineer of Kellaur

To

Colonel G. Dr. Walker R.E.
Chief Engineer
Public Works Department
Fort Saint George

Sir

I have the honor, to submit, for your consideration, 3. enclosures. Statements Nos. I, II and III of incomplete works of 1873-74.

I have the honor to be
Sir.
Your most obedient servant
J. Smith
District Engineer

B/11

Rec'd 18th April 1874
No. 3855.

Public Works Department
Dated 20th June 1874
Received 25th "
No. 2.

Memorandum that a
copy of No 1 has been
forwarded to the Executive
Engineer Trichinopoly
a Copy of No 2 to the
Executive Engineer
Madura (Circle)
a Copy of No 3 to the
Executive Engineer
Tanjore
for the information of
each

P.G.L. 19.6.20-7.

Rec'd 1874. Sept 24
From No 2350

The District Engineer
of Nellore

To
The Chief Engineer
Public Works Dep't
Fort Saint George
Madras

Station Nellore
Dated 16th April 1874
Rec'd 17 Do
Reg'd Do —

No 6
Encls: 3

Submits the Statements
No I, II, and III of in-
-complete works of 1873-74
G.O. No: 1963. 20-7-74.

No 283

Nellore District
No 1

Statement showing the works in progress, or not completed, on the 31st March 1874, and for which no provision has been made in the Budgets of 1874-75

Works.	Amount of Estimate	Date of sanction	Past Expenditure	Balance of Estimate	Amount required	Remarks.
Provincial						
Original Works.						
Civil Buildings						
Improving Salem Cutcherry and constructing Subsidiary Jail at Gudiuru	5,850	G.O. No 2539 of 17th October 1873	3122	2728	2728	
Converting the Old Salem Cutcherry at Ongole into a District Munsiff's Court	2,600	G.O. No 99 of 1874	2531	69	69	
Constructing Sub Collector's Cutcherry at Ongole	10700	G.O. No 28 of 5th January 1872	9547	1153	1153	
Constructing Police Station House at Cettoo	990	G.O. No 1784 of 10th July 1873	932	58	58	
Do Do at Ajilly	1000	Do	729	271	271	
Do Do at Singatoor	1010	Do	656	354	354	
	22150		17517	4633	4633	

District Engineer's Office
Nellore 16th April 1874

M.R.

Illegible
District Engineer

No. II

Vellore District

Statement showing the
Unfinished works, Estimated
to cost less than Rs. 2500,
which have authorized
commenced during which
are to be commenced for
Execution in 1874-75.

Nil

Executive Engineer's Office
Vellore, 16th April 1874

District Engineer

Enclosure in a letter
No 6 dated 16th April
1874 from the District
Engineer of Vellore to
the Chief Engineer
S.D.W.

Rr 2350/74

1

Pl. J 20 July/74
En Sh. 383.
No I

Statement showing the
works in progress, or
not completed, on the
31st March 1874 and
for which no provision
has been made in the
Budget of 1874-75.

Enclosure in a letter
No 6 dated 16th April
1874 from the District
Engineer Allow & the
Chief Engineer D.P.W.

MR 23574
2

R.G.O. 20 Aug 1874
L.R. 18 Aug 1874 - 3813

No II

Statement showing the
sanctioned and the
Estimated & Cost of Option
@ 2500 Each, which have
not been commenced but
which are recommended
for Execution in 1874-75

Enclosure in letter No 6 dated 16th April 1874 from the District Engineer Allow & the Chief Engineer D.P.W.

Note of Contracts for Bridges not previously shewn in the Schedule annexed to the Estimate for the year 1874-75.

State.	Name of Bridge.	Remarks.
Bengal	Bridge over the Gumti at Jaunpore.	
	Bridge over the Ganges at Allahabad.	
	Bridge over the Ganges at Cawnpore.	
	Bridge over the Ganges at Futtehgurh.	
	Bridge over the Ganges at Buxar.	
	Bridge over the Ganges at Dinapore.	
	Bridge over the Soane at Arrah.	
	Bridge over the Soane at Dehree.	
	Bridge over the Soane at Nasseriganj.	
	Bridge over the Soane at Sasseram.	
	Bridge over the Soane at Akbarpore.	
	Bridge over the Soane at Rohtas

No 241 District Engineer

1874-75.

From, The District Engineer
Kurnool.

To, The Chief Engineer
D. P. W.

Dated 29th April 1874.
Recd.

Statement of In=complete works of Irrigation in the Kurnool District for the Year 1873-74.

1874-75.

From, The District Engr.
Kurnool.

To, The Chief Engineer
D.P.W.

Dated 29th April
Recd. } 1874.

No. 15-B

Statement of Inc complete works of Civil buildings "Pro=cucial" in the Kurnool District for the Year 1873-74

Sir

(Signed) R. J. Taylor Capn
Acting District Engineer.

(True Copy)

Dy. Dist. Engr.
Kurnool
28th April 1874.

W. T. Taylor Captain
Acting District Engineer

No 24

District Engineer's Office

Camp Nandikothur, 16 May 1874.

From,

The Ag District Engineer,

Kurnool.

To,

The Chief Engineer D.P.W.

Madras.

Subject. List of incomplete works for 1873-74.

Sir,

In reply to your memorandum No 16 dated the 12 Instant I have the honor to inform you that the Lists of incomplete works therein called for were forwarded to the Inspecting Engineer for Buildings, and the Chief Engineer for Irrigation on the 29 April last

I beg to submit herewith copies of them.

I have the honor to be

Sir,

Your Most Obedt Servant

W T Denyer Captain

Ag District Engineer.

No 1116 Dated 19th May 1874

Ag D.E. Kurnool

A:16

(Signed) R. T. Taylor Capt.

Acting District Engineer

(True Copy)

W T Denyer Captain

Acting District Engineer

B.W. 1874 Dept
From Chief Engr
The District Engineer
Tanjore
No: 3006.
To,
The Chief Engr.
P. W. S. Madras.

Dated 16th May 1874
Rec'd 25th " "
Sheets 2.
No: 24.

Forwards Copies
of the Statement
of incomplete wks
for 1873-74 as
requested.
C.E.'s No: 1943. 20-5-74.

No 388

No 883

Statement of Channel Anicuts

Name of Anicut	Description of Anicut	Whether masonry or Dam	Date of Estimate	Estimated Cost	Amount spent up to 1873-74	Amount required to complete in 1874-75	Remarks
Opening the Sluices from the Canals of Irrigation							
Mathandoor Upper Anicut	25 Sluices	Masonry	1872-73	Rs. 1320	Rs. 0891	Rs. 429	
Nallamadoor Anicut	47 Sluices	Masonry	1872-73	Rs. 2365	Rs. 1803	Rs. 562	

Signed Assistant Engr.
Countersigned Executive Engr.
29th June 1874.

Chief Engr's Office
Received 1st July 1874
Registered
Sent to Secretariat
Public Works Department

1874-75

From

The District Engineer

Bellary

To

The Secretary to Govt

P.W.D. Dept.

Pg. No 20 July 1874

Dr. No. 386.

Dated 29th April/74

P.W. 2591/74.

2

Irrigation.

Statement Showing New Works remaining incomplete on the 31st March/74. in the Bellary Distt for which funds are required during 1874

Sent 7.10.74

1874-75

From

Shd Dest. Engineer

Bellary

To

Shd Secretary to

Government

P.G. No. 720 dated 20 July 74

Rec'd 18 July 74

Date 29th 386.

Ans. April 74

II P.W. 2591/74

Statement of New works

Estimated to cost less than

Rs 2500 each, which have

not been commenced but

for execution during 1874-75.

Statement of New Works Estimated to cost Less than Rs. 2500 each which have not been commenced but which are recommended for execution during 1874-75 in the Bellary District

Works	Estimated Cost	Number and date of Order Sanctioning the Estimate	Amount for 1874-75	Remarks
Imperial				
Military				
Constructing a Shed for Commissariat Transit Cart	2320	G.O. 1175 of 20 June 68	2320	
Grain boiling Shed for Commissariat Mules	1160	" 3151 of 29 Sept 69	1160	
Constructing two Dead Houses for the use of Native Cavalry and Infantry Regiments	2000	" 317 of 25 Feby 71	2000	Ordered to be carried out in 1873-74 vide G.O. 1145 of 11 Sept 73
Constructing three Latrines for the Native Infantry and Cavalry Guards and for Cavalry followers	2400	" 1757 of 1 July 71	2400	
Constructing a Platform for Troops near the Railway Station at Gooty	2300	" 2194 of 17 Sept 72	2300	
Providing Furniture to the Roman Catholic Church at Bellary	2434	" 20 of 1 July 73	2434	An allotment is urgently required. As the furniture has been made up in the industrial school of Roman Catholic boys and application made for payment.
Restoration of the American Bowling Alley's of the European Infantry and Royal Artillery	2030	" 81 of 10 Sept 73	2030	Urgent as the men at present have no amusement.
Constructing Cook House for the Garrison Defence Police Quarters at Bellary	570	" 538 of 4 March 74	570	Urgent as the existing Cook House has been dismantled on account of its insecure condition

Works	Amount of Estimate	Number and date of order Sanctioning the Estimate	Amount Expended during the year	Remarks
Improvements to the Range Office at Bellary	1030	G.O. No 500 of 27 July/69	1030	Urgent
Do Do at Permanent	560	Do	560	
Roads &c				
Providing Lightning Conductors to certain Buildings at Permanent	2960	G.O. No 2463 of 26 July/69	2960	
Constructing 3 Latrines for Native Troops at Bellary	5280	" 1479 of 7 May/69	5280	
Improving the Road to the Commissariat Cattle Depot at Soottanpoor	2600	" 2990 of 10 Dec/70	2600	
Constructing 3 Shuttle Sheds 1 for R. Artillery 2 for Euro Infantry	6780	" 3016 of 18 Dec/70	6780	
Constructing Cantonment Magistrates Court House	8333	" 1375 of 2 August/69	8333	

District Engineers Office
Camp Pakkakacherum.
29 April 1874.

Wm. Eugeone. Capt. R.E.
Offg. District Engineer Bellary

Statement Showing New Works remaining unfinished on the 31st March 1874 in the Bellary District for which Funds are required during 1874-75.

Works	Amount of Estimate	Rate per Cent. per Annum	Date of Sanction	Allotment during 1873-74	Amount Expended during last year	Orders granting allotments for 1873-74	Cash Expenditure during 1873-74	Balance of Estimate	Amount required during 1874-75	Remarks
In Bellary										
Improving the Supply of water to the Cantonment of Bellary	69,300		G.O. 115 of 26 March 1867	247 167	20320	71.004	G.O. 1803 of 14 July 1873 & G.O. 710 of 16 March 1874	10931	696	10,000
Altering Seats of Latrines attached to the European Infantry Hospital to adapt them to Dry Earth System	2140		G.O. 2646 of 24 Oct 1873	of 2140			G.O. 2646 of 29 Oct 1873	1697	443	440
Constructing Quarters for Rest House Sepoys at Gooty	3670		G.O. 1998 of 31 July 1873	of 3670			G.O. 1803 of 14 July 1873	1843	152	1826	1820
In Bellary Coast Districts										
Constructing Jakoh Cutcherry at Raidroog	18150 17450				7500	15,000	Budget for 1873-74	16191	57	1258	1250
Constructing D at Pimasandra	19750 19,000				11,500	11	G.O. W. 1999 dated 12 Aug 1873 & p. 871 of 27 March 1874	16899	85	2100	2100
Improving the Travellers Bungalow at Pimasandra for the accommodation of Headchief Collector	4650		G.O. 1179 of 17 May 1872	119	3350		G.O. 1799 of 12 August 1873	3345	124	1301	1300

District Engineers Office
Camp Pakkakachinnur.
29 April 1874.

Arthur Ingelcombe Capt R.E.
Offg. District Engineer Bellary

No. 293. (District Engineer's Office
Bellary 10th June 1874

From

The (District Engineer
Bellary.

To The Chief Engineer
Public Works Department
Madras

Sir,

I have the honour to request sanction for the construction of the Cook House for the Garrison Serjeant Majors Quarters - Estimate Rupees 570 sanctioned in G.O. No. 558 dated 4th March 1874, pending an allotment. The Garrison Serjeant Major, the Military Authorities inform me, is put to very great inconvenience for want of a Cook House.

2. The work has been included in the Statement submitted from this Office, of works requiring allotments from the current year

Reserve 77

I have &c.
Ed. Ford Capt. R.E.
District Engineer Bellary.

No. 2591.
Public Works Department
Fort St. George
Dated 29th June 1874.

From

The Secy. to Govt.
Mily. Dept.

To

The Chief Engineer
Bellary.

Sir,

I am directed to forward for the information of Government the accompanying letter from the District Engineer Bellary No. 293 dated 10th instant, and to request that you will submit a Report on the subject.

I have &c.
[illegible]
Secy. to Govt.

G.O. No. 1542. 20-7-74.
Lieut. and Assg. Mily. Secy.

From Public Works Dept. -
Lieut. and Comptroller dated
30th June 1874.

-1691-
1770

15

No. 293. (District Engineer's Office
Bellary 10th June 1874

From

The (District Engineer
Bellary.

To The Chief Engineer
Public Works Department
Madras

Sir,

I have the honour to request sanction for the construction of the Cook House for the Garrison Serjeant Majors Quarters - Estimate Rupees 570 sanctioned in G.O. No. 558 dated 4th March 1874, pending an allotment. The Garrison Serjeant Major, the Military Authorities inform me, is put to very great inconvenience for want of a Cook House.

2. The work has been included in the Statement submitted from this Office, of works requiring allotments from the current year

Reserve 77

I have &c.
Ed. Ford Capt. R.E.
District Engineer Bellary.

No. 2591.
Public Works Department
Fort St. George
Dated 29th June 1874.

From

The Secy. to Govt.
Mily. Dept.

To

The Chief Engineer
Bellary.

Sir,

I am directed to forward for the information of Government the accompanying letter from the District Engineer Bellary No. 293 dated 10th instant, and to request that you will submit a Report on the subject.

I have &c.
[illegible]
Secy. to Govt.

G.O. No. 1542. 20-7-74.
Lieut. and Assg. Mily. Secy.

From Public Works Dept. -
Lieut. and Comptroller dated
30th June 1874.

-1691-
1770

15

P. W. 1874. for Depart
No: 9 Sub Dr Corps
From No 3540

The Asst Engr
Bellary

To

The Chief Engr
Madras

Dated 10: June 1874.

Recd 12" " "

No: 293.

Requesting sanction
for the Construction of the
Cook House for the
Garrison Engr Engrs
2nd. the Estimate which was
sanctioned vide G.O. No: 558
of 4: March 74. pending
an allotment

E.A. No: 1540. 20-7-74

Imperial Military				
P.S. Works above 2500 Rupees				
Certain alterations and improvements to the building attached to the Gun Carriage Manufactory.	16700	*G O No 201 Dt 21st January 1873*	16700	
Constructing additional Qrs with the requisite out houses for the accommodation of the present number of European Employés at the G.P. Factory.	10170	*G O No 73 Dt 12th June 1871*	10170	
Constructing Library at the Ordnance Lines Esplanade.	11400	*G. O No 28 Dt 6 August 1870.*	11400	
Providing a 3d Story to the Qr occupied by the Subordinate Comd Officers of the Ordnance Department in the Fort.	7100	*G O No 224 Dt 23 January 1867*	7100	
Provincial Civil.				
Constructing a verandah in front of the Qr occupied by the District Engineer Presidency-Fort.	6180	*G.O No 1962 Dt 15 August 1872*	6180	

Fort Saint George
1st May 1874
compd Duty

Lt Col R
District Engineer
Presidency

Part II

Statement of New Works estimated to cost less than 2500 Rs each which have not been commenced but which are recommended for execution from the Reserve for 1874-75.

District	Work	Amount of Estimate	No & date of order Sanctioning the Estimate	Amount required	Remarks
	Imperial Military Original Works				
	Erecting verandahs in the open parts between the Ration shed & the Artillery Library & in front of the door way leading to the garden of the Infantry Regiment in the Fort	390	G O No 2898 Dy 9th December 1872	390	
Recieving	Lightning conductors to the European Infantry and Artillery Magazines in the Fort	1350	G. O No 2378 Dy 26 September 1873	1350	
	Drainage of the quarters of the European Mill men & other Employes of the Gun Powder Factory	700	G. O No 2354 Dy 19 July 1869	700	Ch. 297.
			Total Military	2440	
	Provincial Civil				
	Enclosing the North East Corner of the Compound of the Peryapettah Dispensary with wooden railings	460	G O No 1884 Dy 25 July 1873	460	
			Total Civil	460	

P.G. J 20 July 1874
In 8 N. 3 Cs.
P. N. 2648/74.
2
F. O. No 1943 - 20-7-74

Part II

D.S.J.
Read 3 May/74

Statement
of new works
estimated to cost
less than 2500 Rs
each which have
not been commenced
but for which are
recommended for
execution from the Reserve
for 1874/75.

P.S. No 20 July 1874

Statement of incomplete new works not especially provided for in the Budget of 1874-75

Part I

District.	Work.	Amount of Estimate	No and date of Sanction	Expenditure upto 31st March 1874	Balance	Amount required	Remarks.
	Imperial Military						
(Revised)	**Original Works**						
	Laying down pipes for supplying water to the Body Guard Lines	3915 / 4920	G.O. No 1760 of 24 July 1872	3910	1010	1010	The Revised Estimate will be submitted shortly to Government for Sanction thro the Superintending Engineer for Buildings
			Total military	Rupees		1010	
	Provincial						
	Constructing Nurses quarters on the 3 pl[illegible] of Jutie block at the General Hospital	23600	G.O No 464 of 25 February 1874	30,00-	20,600	20600	Plan and Estimate will be submitted to Government for sanction shortly
	Constructing Coach Houses & Stables in the Government Houses	5000	G.O No 174 of 26 January 1874	4994	349	343	The Supplemental Estimate & Comparative Statement will be submitted shortly
	Madras Suppl Estimate for — do —	343					
		5343					
	Constructing an enclosing wall in front & rear of old & new Coach House at the Government House Madras	720	G.O. No 1116 of 21 March 1874 / 2nd Supplemental 374	720.		720.	Work completed last year but not paid for. Plan and Estimate were submitted to Government on the 27 March 74 No 5969 & Sanction accorded vide No 1116 of 27 April 1874
			Total Civil	Rupees		21,663	

Fort Saint George
1st May 74

Compiled.

Dist Engineer

Presidency

Lt Col R.E.

No. 496,
From

The District Engineer
Presidency.

To,

The Chief Engineer
and Secretary to Govt.

D.O. 78.

Sir,

In obedience to your Memorandum No 148 dated 19 April 1873 I have the honor to submit two statements as follows, for sanction and allotment of funds from the Reserve of 1874-75.

I. Statement of Incomplete New Works for which no provision has been made in the Budget of 1874-75.

II. Statement of New Works estimated to cost less than Rs 2,500 each, which have not been commenced, but which are recommended for execution from the Reserve of 1874-75.

I have the honor to be
Sir,
Your most obedient servant

H. Goodwyn Lt Col R.E.
District Engineer
Presidency.

Fort Saint George
14th May 1874.

A.B.

Encls
2 Statements

P.W.D. 2648 14.

Recd 16 May 1874

By D 20 July 74
L & M No 3 pp.

Acknowledge
Incomplete
New works
not already
provided for
in the Budget
for 1874-75

No. 1185.

From,

The District Engineer
Presidency.

To,

The Chief Engineer
& Sec.-to Govt. D. P. W.

Sir,

I have the honor to forward an Estimate amounting to Rs 565 for thorough repairs to the Telegraph Store Buildings attached to the Civil Debtors' Jail at Madras, has been prepared at the request of the Asstt. Supdt. in ch. of the Store Dept. and approved of by that officer.

2 As only a sum of Rs 25 is allotted in the current year's Budget for Repairs to Telegraph Buildings under the head Civil Repairs 'Imperial', I beg that you will place at my disposal the balance of the Estimate viz, Rs 540 by transfer from other Districts, to enable me to carry out the repairs at an early date.

Amt of Estimate 565.
Amt available in the Budget — 25.
540

I have the honor to be
Sir,
Your most obedient servant
H. Forbes Lt. Col. R.E.
District Engineer
Presidency

Lt. H. Forbes
18th June 1874

Pub: Works 1874 Oct.
Nos. 2648-
The District Engineer
Presidency

To
The Chief Engineer
& Sec.-to Govt. D.P.W.

Dated Fort St. George
the 18th June 1874.

Read. Lt. H. Forbes
No. 4 Pub.
Submits Estimate
for repairs to Telegraph
Stores Buildings
attached to Civil
Debtors' Jail at
Madras.

Read. Lt. Col. H. Forbes
No. 1185
Submits Estimate
amounting to Rs 565
for thorough repairs
to the Telegraph
Stores Buildings
attached to the
Civil Debtors' Jail
at

Part II

Statement of new Works estimated to cost less than Rs 2500 each which have not been commenced but which are recommended for execution from the reserve of 1874/75

Work	Amount of Estimate	No & date of orders Sanctioning the Estimate	Amount Required	Remarks
Imperial Fund Ordinary Original Works Military				
Constructing Armourer's Shop for the Native Infantry at Pallaveram	870	G.O No 2999 d/18th Decr 1872	870	
Providing Lightning Conductors to the Magazine attached to No 2 Barracks at Pallaveram	320	G.O No 2429 d/16th Octr 1872	320	

Chingleput District Engrs Office
Guindy 11th May 1874.

I.
The Secretary to Govt
P. W. Deptt

Col. R.E.
District Engineer Chingleput.

From
The Dist Engr
Chingleput.

To
The Secretary
to Govt P.W.D

Dated 11 May 1874
No 432

Statement of new
works estimated to
cost less than Rs 2500
each which have not
been Commenced but
which are recommended
for execution from the
reserve of 1874/75

No 391

M. 2803/74.
Rg. 720 July 74
In Bn-1 390.

No 431 Part I

Statement of incomplete works not specially provided for in the Budget of 1874/75.

Works	Amount of Estimate	Date of Sanction	Past Expenditure	Balance of Estimate	Amount required	Remarks.
Imperial Fund						
Ordinary						
Original works						
Military						
Barracks &c: for One field Battery in H. A. Lines at Mount	2,37,885	G.O. No. 934 of 9th April 1872	2,12,276	25,609	25,609	
Cut House to the Reserve powder Magazine at Mount	13,625	G.O. No. 2496 of 23rd October 1872	11,436	2,189	2189	
Agricultural						
Original Works						
Raising Homeras pateum Embankment in Connection with the Madras Water Works	6800 1,920	Estimate not Sanctioned	5,317	1,603	1,603	Funds Granted in G.O. No. 749 d/ 18th March 1874 Estimate submitted for Sanction.
Forming an Embankment on the Northern bank of the Kortalear River	5,550	Estimate not sanctioned	3,617	1,933	1,933	—— Do ——
Constructing a bridge on the 20th mile of Western Trunk Road	*10,300	G.O. No. 3183 B dy 29 Dec 1873	1,999	3151	3,151	* of this Rs 5150 out of Imp. Funds Agrl. Original.
Provincial						
Original Works						
Civil Buildings						
For Supplying Punkahs and mats for the Office and also providing a Court room upstairs for the use of the District Magistrate at Homes Garden.	870	G.O. No. 54 dy 10th Novr 1873	485	385	385	
Constructing Civil Dispensary at Conjeveram	15,000 10,000	G.O. No. 2176 dy 5th July 1869	9,374	5126	466	

Chingleput District Engineer's Office
Guindy 11th May —— 1874

To The Secretary to Govt.
P. W. Deptt.

Col. R.E.
District Engineer Chingleput.

to Government P.W. District Engineer Chingleput

(Supplemental) Part II

Statement of New Works estimated to cost less than Rs 2,500 each which have not been commenced but which are recommended for exemption from the Reserve of 1874-75.

Work.	Amount of Estimate	No. & date of orders Sanctioning the Estimate.	Amount Required	Remarks.
Provincial				
Original Works				
Civil Buildings				
Constructing a mud wall round the old Cemetery in the centre of the Poonamallee Cantonment.	256	G.O. No. 1166 2nd May 74.	256.	

Chingleput Divl. Engr Office
15th May 1874.

To The Secretary to Government N.W. District

Colonel R.E.
Engineer Chingleput

No 20 Memo

His attached from Khatmandu dated 11th May 1874 submitted by the Dy Supt of Roads depart that out of the estimate of Rs 13,625 for constructing cart tunnels to the Ramni Powder Magazine at the Ramni Bridge Magazine at the Ramni Bridge Rs 11,436 was spent up to end of 1873-74. leaving an unexpended balance of Rs 2189 to be provided for in 1874-75. Instead of this latter amount Rs 2578 (or Rs 389 in excess of that now asked for) was at the Dy Supts request, allotted in lieu, from Rs 1123 of 30 April 1874 for completing the guard rooms attached to the above mentioned Magazine. The Dy Supt is therefore-requested to report if the excess grant of Rs 389 can be amended.

The Dy Supt is also requested to report as to the amount that has

x included in the Estimate of Rs 13,625.

Pub. Works 1874 Defct.
Progress Sheet No: 2911
From
The Dy Engineer
Chittagong
To
The Secretary to
Govt of B.

Dated 15th May 1874.
Recd. 16th " "
No 462

Supplemental

Part II

Statement of New Works estimated to cost less than Rs. 2500 each which have not been commenced but which are recommended for execution from the Reserve Fund for 1874-75

Cr 392

G.O. No: 543: 20-7-74.

No. 575.

CHINGLEPUT DISTRICT ENGR'S. OFFICE,
Guindy, 21st May 1874.

From

THE DISTRICT ENGINEER,
Chingleput.

To

Colonel G. W. Walker R. E.
Secretary to Government P. W. Dept.

SIR,

In reply to your Memo. No. 20 13th instant, I have the honor to report that when the Range Officer gave me the information embodied in my No. 17 dated 1st April he expected that he could not lay out so much on the outbuildings of the Reserve Powder Magazine as he afterwards did Rupees 359 of the grant should therefore be taken back.

On Conjeeveram Civil Dispensary Rupees 4,999-1-0 were expended up to 31st March against the grant of Rupees 5,000.—

I have the honor to be,
Sir,
Your most obedient Servant,

Colonel, R. E.,
District Engineer Chingleput.

No. 575.

CHINGLEPUT DISTRICT ENGR'S. OFFICE,
Guindy, 21st May 1874.

From

THE DISTRICT ENGINEER,
Chingleput.

To

Colonel G. W. Walker R. E.
Secretary to Government P. W. Dept.

SIR,

In reply to your Memo. No. 20 13th instant, I have the honor to report that when the Range Officer gave me the information embodied in my No. 17 dated 1st April he expected that he could not lay out so much on the outbuildings of the Reserve Powder Magazine as he afterwards did Rupees 359 of the grant should therefore be taken back.

On Conjeeveram Civil Dispensary Rupees 4,999-1-0 were expended up to 31st March against the grant of Rupees 5,000.—

I have the honor to be,
Sir,
Your most obedient Servant,

Colonel, R. E.,
District Engineer Chingleput.

No. 575.

CHINGLEPUT DISTRICT ENGR'S. OFFICE,
Guindy, 21st May 1874.

From

THE DISTRICT ENGINEER,
Chingleput.

To

Colonel G. W. Walker R. E.
Secretary to Government P. W. Dept.

SIR,

In reply to your Memo. No. 20 13th instant, I have the honor to report that when the Range Officer gave me the information embodied in my No. 17 dated 1st April he expected that he could not lay out so much on the outbuildings of the Reserve Powder Magazine as he afterwards did Rupees 359 of the grant should therefore be taken back.

On Conjeeveram Civil Dispensary Rupees 4,999-1-0 were expended up to 31st March against the grant of Rupees 5,000.—

I have the honor to be,
Sir,
Your most obedient Servant,

Colonel, R. E.,
District Engineer Chingleput.

Pub: Works 1874 Dept
From Dpt: 75 or Notary No: 3065

THE DISTRICT ENGINEER

CHINGLEPUT.

To

THE Secretary
to Govt of T.N.

Dated 21st
Received 23 } May 1874

No. 575

ENCLOSURE.

Reports that when the Range Officer gave the last situation embodied in No. 17 of 1st April ex- pected that Could scrub out so much on the east- ern sides of the Reserve Reorder Magazine &c— No 359 of the grant should therefore be taken back

C.Q. No: 1962. 20-7-74.

No 393

No 1106

From

The Lieutenant Engineer

North Coast

To The Secretary to Govt

P. W. Department

Dated 12th May 1874

Recd P.W. 20 July 1874

In Part II 3/4

Statement of new works sanctioned and not yet commenced, but which are recommended to be undertaken from the Reserve of 1873-74.

No 395

P.W. 2826/74.
2

Part III.

No. 407.

Statement shewing the transfers from Budget Works for which funds in excess of actual requirements have been provided in the Budget of 1874-75.

Works	Amount of Estimate	No. and date of Sanction	Expenditure up to 31st March 1873.	Expenditure in 1873-74	Total Expenditure.	Amount of Expenditure in excess of estimate allotted	Works to which excess in whole or in part is recommended to be appropriated	Amount of Estimate	No. and date of Sanction	Expenditure up to 31st March 1874	Amount of the appropriated in 1874-75	
Constructing Taluq Cutcherry with subsidiary jail at Gooriatham	28140	G.O. No. 147 dt 17th May 1872.	10934	9921	20855	2421	Constructing a 2nd class submagisterial cutcherry at Polavaram	13800	G.O. No. 2728 dt 8th Nov. 1873	10899	1100	This estimate will probably be exceeded by about Rs. 1300 which will absorb the balance of the excess grant for the year.
Do Dy. Tahsildar's Cutcherry & subsidiary jail at Coopanum	2530	G.O. No. 1710 dt 2nd July 1873.	377	7500	7877	5347	Do	Do	Do	Do	347	
										Total	1447	

North Arcot
Distt Engrs Office
Vellore 12th May 1874

To
The Secretary to Government
P. W. Department
Madras.

Captain R.E.
District Engineer North Arcot.

From

The District Engineer
North Arcot

The Secretary to Govt.
P. W. Department
Madras

Pg. d/ 20 July /74
Vellore Dy. 18th /394.
Dated 13th May 1874
Received

P. W. 2826/74.

No. 407.

Statement showing the transfers from Budget work for which funds in excess of actual requirements have been provided in the Budget of 1874-75 ———

No 396

No 405

Part I

Statement of Incomplete Works not Specially provided for in Budget 1874/75

Works	Amount of Estimate	Date of Sanction	Past expenditure	Balance of Estimate	Remarks.
Alteration and additional Verandah to the Commissariat Store Godown at Maconam	480	G.O. No. 2730 of 8th Nov. 1873	444	16.	16
				Total.	16
Reconstructing a 2nd Class Sub Magistrate's Cutcherry & Subsidiary Jail at Poothoor	12500	G.O. No. 2728 of 8th Nov. 1873	9961	2539	2782*
Do Do Do at Tadacherry	43800	Do	10895	2901	2367*
Do Do Do at Tiruppattur	9560	G.O. No. 2699 of 24th Oct. 1873	9123		437
Reconstructing Out Houses for the Church at Chittoor	300	G.O. No. 5 of 8th January 1874	200	100	100
Do Taluq Cutcherry & Subsidiary Jail at Wandawash	9000	G.O. No. 1992 of 11th August 1873	8681	319	319
Sinking a Well in the Compound of the Subsidiary Jail at Arnee	170	G.O. No. 2607 of 30th October 1873	100	70	70
				Total	6075
Repairing Iron Railings at the Vellore Central Jail	10000	G.O. No. 1686 of 23rd April & 20th May 1873	6000	4000	4000
				Total	4000
				Grand Total	10091

* Actual expenditure

These works were omitted in the Budget owing to an oversight

District Engineer's Office
North Arcot
12th May 1874

To The Secretary to Government
P. W. Department.

Captain R.E.
District Engineer N. Arcot

Nil

Dist. Engr. Office
Sukkur
6th April 1874

Executive Engineer
District Engineer

117

Pub. Works 1874 Dept.
Miscellaneous Works for India
No. 2826.

From Executive Engineer
1st Class
To
The Secretary to
Government
P. W. Department

Dated 12th May 1874
Rec'd 13

Enclos. 2.
No. 405

Statement of Incomplete
Works not specially
provided for in Budget
1874-75.

G.O. No: 1963 - 20-7-74.

No 394

P.S. Dated 20 April 1874
Rec'd 22nd Idem
Entd in Reg. 359
Submitted
The Secretary to
Govt. P.W.D.

II. Statement showing the sanctioned works estimated at and above Rs 2,500 each which have not been commenced but which are recommended for execution in 1874-75.

South Arcot District.

Works.	Amount of Estimate	Number and date of orders sanctioning the estimate	Amount required	Remarks.
Provincial - Civil Buildings.				
1. Constructing a record room in the Taluq Cutcherry at Chellumbram	330	G.O. No 743 of 18th March 1874.	330	
2. Do Do at Virdachellum.	260		260	
3. Do a room for the office of the Sub-Registrar at Chellumbram in connection with the Taluq Cutcherry	1060	G.O. No 907 of 1/4/74	1060	Estimate called for in G.O. of 2nd March/74 No 7 and submitted on the 12th idem.
4. Enlarging the office of the Head Assistant Collector at Tinderamam.	860	G.O. No 902 of 31/3/74	860	Estimate called for in G.O. of 2nd March/74 No 27 and submitted on the 17th idem.
5. Enlarging No 2 Range Office at Tinderamam.	630	G.O. No [illegible]	630	Estimate submitted to Inspecting Engineer 7th February 1874.
		Total Rupees	3140	

N.B. An Estimate of Rupees 7900 has been just received from the Range Officer for constructing quarters for Assistant Superintendant of Police at Trikalore and is being examined in this Office. This Estimate was called for in G.O. No 410 of 8th Dec. 1873

District Engrs Office
South Arcot
Cuddalore 16 April 1874.

To
The Secretary to Govt.
P.W.D.

[illegible]
District Engineer.

From

The Dist.t Engineer

South Arcot.

To

The Secretary to

Govt. of P.W.D.

Dated 16 } April 1874.
Desp.d 16 }
Recd
P.G. d 20 July 74
In A.N.= 3357

II Statement showing the sanctioned works estimated at and above Rs 2500 each which have not been undertaken but which are recommended for execution in 1874-75.

Rs 2347/74

No. 12.

South Arcot District.

I. Statement showing the works remaining incomplete on the 31st March 1874 and for which no provision has been made in the Budget of 1874-75 Vide Memorandum No. 52 of the 28th March 1874.

Works.	Amount of Estimate	Number and date of sanction	Past Expenditure	Balance of Estimate	Amount required	Remarks.
Imperial.						
Agricultural – Ordinary.						
1. Cutting a channel from the Ponniar river for the supply of the Cossepalavady 35 villages, Cuddalore Taluq.	6250	G. O. No. 844 of 18th March 1873.	3651	2599	2599	
2. Bund across the Bahoor Sank between French and English Villages.	3050	G. O. No. 144 of 13th April 1872.	2122	928	928	
Total Imperial.						
Provincial – Civil Buildings.						
1. Constructing a subsidiary jail with out-houses at Chengum.	2770	G. O. No. 2467 of 7th October 1873.	1974	796	796	Plan and Estimate for this work have just been received from the Range Officer after repeated reminders and are being examined in this Office. The work has been commenced under the authority conveyed in G. O. No. 14 of 3rd October 1873.
2. Constructing a Taluq Cutcherry with subsidiary Jail and outhouses at Hullakurchi.	about 21,000		2497	17503	10,000	
Total Provincial.			18299	10,796		

Enclosures 2 Statements II & III

District Engr's Office S. Arcot
Cuddalore 16th April 1874

To The Secretary to Govt.
P. W. D.

Superintending Engineer.
District Engineer.

131

No. 12

No: 126
Revenue:

Subject:

Statement of Savings and demands.

20th Feb: 1874.

M. 1874 Feb
No 19
Govt for Bldg
Fasc No. 2347
The District Engr
South Arcot

To The Secretary to
Govt P. W. D.

Dated 16th April 1874
Rec'd 20th
Enclosures—2.

I Statement showing the works remaining incomplete on the 31st March 1874 and for which no provision has been made in the Budget of 1874-75

G.O. No: 1943. 20-7-74

No 897

No: 16

Nil

District Engineer's Office,
Salem, 15th April 1874

A. Bailey Captain,
Executive Engineer,
in charge, Salem District.

Exd. CD
Asst

No: 17

—Nil—

District Engineers Office
Salem 15th April 1874

H. Bailey Captain
Executive Engineer in charge
Salem District.

Exd'd
Asst'n

					Brought Over			2304	"	"
6	Extending the Cemetery at the Remount Depot, Cossoor	327	"	"	G.O. No. 774 of 6th March 1874	101	8	225	8	226	"	"
7	Converting the central Tower into an Office & Store Rooms in the Salem Central Jail	1223	"	"	G.O. No. 1233 of 14th May 1872	906	8	316	8	317	"	"
					Total Rupees					2847	"	"

District Engineer's Office,
Salem, 15th April 1874.

Exd/ D
Actt

W. Bailey Captain,
Executive Engineer in charge,
Salem District.

No. 2317 dated 15th April 1874.

Statement showing the sanctions awarded & admitted at and above Rs. 2500 and which have not been commenced but which are to be completed in 1874-75 for execution

23/10/74

No: 18

D32

Statement showing the works remaining incomplete on the 31st March 1874 and for which no provision has been made in the Budget of 1874-75 vide Chief Engineer's Memorandum No. 52 of the 28th March 1867.

No.	Works	Amount of Estimate	No. and date of sanction	Past Expenditure	Balance of Estimate	Amount Required	Remarks.
	Imperial						
	Ordinary						
	Agricultural						
	Original Works						
1.	Constructing a Tank at Chinnatirutturaipuram	807 0 0	G.O. No. 3015 of 1868	675 14 9	131 8 3	131 9 0	
						1319 0 0	
	Provincial						
	Civil Buildings						
	Original Works						
1.	Converting the present Guard room into Debtors wards and constructing out houses of Salem Jail	3534 0 0	G.O. No. 101 & 1233 dt 15th Dec 1871 & 14th May 1872.	3003 12 5	530 14 10	531 0 0	
2.	Improving a portion of a wall around Salem Grand Yard	1335 0 0	G.O. No. 1550 dt 12th June 1873	211 14 0	1123 2 0	1124 0 0	X
3.	Constructing a Tahsildary Cutcherry and Subsidiary Jail at Attoor	30600 0 0	G.O. No. 1735 dt 5th July 1873	30516 2 8	83 13 4	84 0 0	
4.	Constructing Wooden Gate Cistern for Women compartment in the Salem Jail	935 0 0	G.O. No. 10 dt 2nd July 1870	527 5 6	407 10 6	405 0 0	
5.	Erecting a Compound wall for Green Hill Cemetery	170 0 0	G.O. No. 156 dt 29th January 1874	13 2 0	156 4 0	157 0 0	
						Carried Over	2304 0 0

Pub: Works 1874 Dehat
Fwd: Pr: Secd: No: 23310
The Executive Engineer
in charge Sa. Cent. Divn
To, The Secretary to Government
Public Works Department
Madras.

Dated 15th April 1874
Recd on 18 " " No: 18 Public.

Statement showing
the works remaining
incomplete on the
31st March 1874. and
for which suspension
has been made in
the Budget of
1874-75.
G.O. No: 1943. 20-7-74

No 348

Item

The Offg District Engineer
of Salem

To

The Secretary to Government
G. P. W.

Sir,

I have the honor to inform you that out of the Sum of Rupees 70—— under "Imperial Postal Repairs" granted in part III of the current years Budget, Rupees 36 have been appropriated, leaving a balance of Rupees 34—— This amount being insufficient to appropriate the estimated amount of Rupees 91—— for repairing the residence of the Post-Master at Jollarpett, I have the honor to request that Government will be pleased to grant an additional sum of Rupees 57——

I have the honor to be,
Sir
Your Most obedient Servt
A. Bailey Captain
Offg District Engineer.

No 639

District Engineer's Office,
Salem, 22nd May 1874.

137

From

Maj. Wm. H. Heuer, District Engineer
of Salem.

To

The Chief Clerk to Government,
Public Works Department.

Sir,

I have the honor to request
Government will be pleased to
allot the sum of Rs. 100 on account
of Repairs and Carriage of Tools and
Plant during the current year, as
Ammunition having been made under
this head.

I have the honor to be,
Sir,
Your most obt. Servant,

A. Baily, Captain,
Offg. District Engineer.

Pub. Works 1874 Despatch
No: 2791

From

The Offg. Dist. Engr.,
Salem.

To The Secy. to Government
Public Works Department.

Dated 7th
Despd 8th } May 1874
Recd 11th

No. 30.

Requesting sanction to
grant an additional
Sum of Rs. 57 under
"Annual Postal
Repairs."

G.O No: 1943. 20-7-74

C no 399

No. 18

DISTRICT ENGINEER'S OFFICE.

Bangalore 23rd April 1874.

From

The District Engineer,

Bangalore.

To

The Chief Engineer

Public Works Department.

Madras

SIR.

I have the honour to forward herewith three statements as follows.

No 1. Statement showing the Incomplete works on 31st March 74.

No 2. Statement showing the works to cost above Rs 2500.

No 3. Statement of works to cost below Rupees 2500 each, which are recommended for execution from the Revenue of 1874/75.

I have the honour to be

Sir,

Your most Obedt Servant

Harry Hubert

Captain R.E.

District Engineer Bangalore

Public Works Department
Bangalore 1874 Dated 26th May
No: 3712.

From

The Executive Engineer

To

The Secretary to Govt.

P. W. D.

Dated 22nd
Received 26th May 1874.

No 68

Requesting to allot the sum of Rupees 100 000 on account of Repairs and Enlargement of Cubbon Road

Issuing Instructions
C.O. 26: 1543-20-5-74.

Copied

Ex. Engr. to Chief Engr. 26 May 74

No 1

Bangalore District

Statement of Incomplete New Works for which no provision has been made in the Budget for 1874/75.

Work	Amount of Estimate	Date of Sanction	Allotment during 1873/74	Orders Past Granting Allotment	Balance expenditure the last year	Amount of Estimate Req^d	Remarks.
Original Works							
Military							
Draining water scheme from the Hobbis Wells & Ulsoor Tank	297,378	G.O. No 1132 of 23387 3 May & 5 Oct 72	24,000	25,226	Budget No 5	275,430	10 52,947 57 2,000 " "

District Engineers Office
Bangalore 23d April /74

Henry Nibart Captain R.E.
District Engineer Bangalore

...ompletion for the ...	
...uired for the double Magazine	108
...or 2 Native Infantry Regiments	
Total Rupees	14,843

District Engineer's Office
Bangalore 23rd April/74

Henry Le Vesconte Captain R.E.
District Engineer Bangalore

143

No 3

Bangalore District

Statement of New Works estimated to cost less than 2500 each, which have not been commenced but which are recommended for execution from the Reserve of 1874/75.

Description of Work	Amount of Estimate	Date of Sanction required	Amount	Remarks.
Military				
Constructing Ration shed for B. H. A.	1000	G. O. No. 8937 of 30th March 1870	1000	
Do Prison room and room for Native Officer in guard room & Do	1150	Do Do	1150	
Do Water trough for Royal H. A.	665	G. O. No. 3043 of 15th December 1870	665	
Removal of saddle pegs in the Cavalry Stables, Ulsoor Barracks	1920	G. O. No. 550 of 23 February 1871	1920	
Building Gymnastic Apparatus for 1st Battn. Rifle Brigade forces at Bangalore	2297	G. O. No. 3135 of 12th Dec. 1871	2297	
Constructing a road from the Cholera encampment ground to the Main road from the Bruce Pet to Bellary	553	G. O. No. 2404 of 21st Sept. 1871	553	
Do a verandah in rear of Magazine Gate guard room	770	G. O. No. 2174 of 18th October 1872	770	
Do 3 Cutchy sheds for the Centries belonging to the Magazine Gate guard room &c.	600	Do Do	600	
Do a Platform shed for 2 Batteries of Artillery - Ulsoor Barracks	1750	G. O. No. 1232 of 14th May 1872	1750	
Enclosing the Forage Yard, Cavalry Ulsoor Barracks	470	G. O. No. 1247 of 14th May 1872	470	
		C. O.	11175	

Description of Works	Amount of Estimate	Date of sanction	Amount sanctioned	Remarks.
	£.			
			11175	
Enclosing two Cisterns for Native Followers attached to Battalion of Royal Artillery - Ceylon Barracks	560	G.O. 136 of 1st June 72	560	
Privies Pans for Native Troops at Bangalore	1910	G.O. 49 of 8th March 73	1910	
Constructing Guard rooms for Native Infantry Regiments	1090	G.O. 219 of 26th March 73	1090	

No. 2

Bangalore District

Statement of New Works Estimated to cost more than 2,500 Rs. each, which are recommended for execution from the Reserve of 1874/75.

Description of Work	Amount of Estimate	Date of Sanction	Amount required	Remarks.
Military				
Providing racks in the Ordnance Gun powder Magazine, Fort &c—	2,560	G.O. No. 2625/28 October/73.	2,560	
Drainage of Agram Barracks B.C.	40,400	G.O. No. 311 of 10 February/74	10,000	

District Engineer's Office
Bangalore 28th April/74

Henry Turnbull Captain R.E.
District Engineer Bangalore

No 3.

Bangalore District

Statement of New Works estimated to cost less than Rupees 2500 each, which have not been commenced but which are recommended for execution from the Reserve of 1874/75.

Description of Work.	Amount of Estimate	Date of Sanction	Amount required	Remarks.
Military				
Alterations to the Privy of No 5 Black Cavalry Barracks, to adapt it to the dry earth system	530	G.O. No 1321 of 7th May 1874.	530.	* Ex the P.W.D.

Divisional Engineer's Office
Bangalore 22nd May 1874.

Alex Gen Nuttall Captain R.E.

No 2.

P.W.D. 20 July 1874
From Ex 1874-1507.
To — Divl Engr
Bangalore
The Chief Engineer
P.W. Madras
Dated 23rd April 74
Rec'd P.W. 2466/74

Statement of New Works estimated to Cost more than R2500 each which are recommended for execution from the Reserve for 1874/75

Pub: Works 1874 Delhi.
Transmits Estimate No: 3/113.
for D.& F. Canals
Bangalore.

To The Comptroller
P.W. Accounts
Madras.

Dated 22nd May/74
Rect 26th —"— —

Statement of
New Works estimated
to cost Rs 2,500 Rupees
and which Government
authorise Commencement
but intended for execution
from Returns of 1874/75.

G.O. No: 1542-20-7-74

C.No 402

District Engineers Office
Camp Alathambady
4th May 1874

No. 126

From Major H. R. Mead Rt.
District Engineer
Tanjore

To Colonel G. W. Walker Rt.
Secretary to Government
P.W.D.

Sir,

I have the honor to forward herewith the statement of Ins. Complete works &c. of 1873-74 under the Heads of Imperial and Provincial requiring provision in 1874-75; statement II Contains several new works for which Estimates have been submitted but not yet sanctioned in order that they may not be lost sight of.

The works in the statements have been entered

in

Pub: Works 1874 Dept.
Pro: of Govt for July
No: 2759

From
The District Engineer
Fazilka
To The Secretary to Govt
P.W.D

Dated 4th
Recd 9 } May 1874
No 126.
G.O. No: 1943. 25-7-74
Forwards the Statements of Incomplete Works &c. of 1873-74 under the Heads Imperial and Provincial requiring provision in 1874-75

in the Order of Importance.
Name the Lessee &c
Your letter of last instant
Estimate
Plan
District Engineer, Jamrao

No 403

Tanjore District

No. I

Statement showing the works expected to be, but not completed on the allotment up to 31st March 1874. for which no provision has been made in the Budget of 1874-75.

Work	Amount of Estimate	Date of Estimate	Sanction	Portion expended during the year	Balance required to complete Estimate	Remarks
Imperial						
Agricultural						
Extraordinary						
Regulators for the principal branches of the Vennaur River						
Rs. 211195						
Additional to Do. Rs. 7866						
Rs. 219061						
Amount debitable to Local Funds						
Paudavayaur bridge Rs. 7950						
Vellyaur bridge " 6005	Rs. 13955		1 Cl No. 2072 dated 29th August 1870, & 2521 dated 15th October 1873	Rs. 19887 5 11 3½	Rs. 6230 48½	Rs. 6230	× Includes Rs. 2776-14-4 paid on account of compensation for land - The Estimate will be exceeded but the Excess will be within 5 per cent of the Estimate.
Rs. 205106						
Fixing bench mark stones along both banks of Colleroon & incidental expenses connected with the Survey of the Agundacanneny & Colleroon from Mooseny to the Sea	Rs. 1000		1 Cl No. 2841 dated 4th Dec 1872	Rs. 733 4 4	Rs. 266 15 8	Rs. 267	× Amount required for expenditure in 1874-75, vide letter to the Chief Engineer for Irrigation No. 47 dated 15th April 1874.
						Rs. 6497
Total Extraordinary						

Work	Amount of Estimate Sanction	Date of Sanction	Part & Balance of Estimate required	Amount of Estimate required	Remarks
Ordinary					
Cutting a new channel from the North bank of Cauvery for the irrigation of Ponnamasel & ca Villages	19500 ua	46 dated 1872	Wo 2881 6 ua-Dca u		
Supplemental Estimate submitted to the Chief Engineer for Irrigation with letter Wo u dated	2975 ua	G.O. No 1350 dated 8/11	Cto 20928 of 874		
	22475 ua		15784 6 6690126 6691 ua deduction Ancorg 2975 3716		Balance required to complete the work-
Extending the Apron of the Cauvery Coleroon Regulators	6300 ua	46 dated	Wo 795 13 ua March 1873	4107/2.8	2192 34 2192 ua — Do u —
Total Ordinary					8883 ua
Total Agricultural & Imperial					15380 ua

Work	Amount of Estimate	Date of Sanction	Past expenditure	Balance of Estimate	Amount required	Remarks
Provincial						
Civil Buildings						
Providing tiled roofs to the two thatched block of wards in the District Jail at Tanjore	1770 " "	G.O. No. 166 dated 23rd September 1872	1840 " "	529 " "	529 " "	× Amount required to pay the Contractor who completed the work in May 1873, & has been kept waiting since then for payment.
Supplemental Estimate vide letter to Government No. 1175 dated 30 March 1874	600 " "					
	2370 " "					
Constructing Cutcherry Court-houses to the Sub Magistrate's Cutcherry at Tirootoraipoondy	2355 " "	G.O. No. 2475 dated 28th July 1869	1699 6 6	655 9 6	655 " "	Balance required to complete the work
Alterations to — Do — Do —	1690 1922 " "	— Do —	572 10 5	1117 5 7 1349 5 7	1117 1349 " "	— Do —
Surrounding the Roman Catholic Cemetery at Negapatam	2250 " "	G.O. No. 350 dated 4th February 1867	1156 1 5	1093 4 7	1094 " "	— Do —
Carried over					3627 " "	

Work	Amount of Estimate	Date	Amount of Sanction	Past expenditure	Balance of Estimate	Amount required	Remarks
Brought forward						3627 nn	
Constructing a Sea Custom House at Velangunny	1480 nn	16 dated 6th Oct	No 3361 30th Nov 1867	200 nn	1280 nn	1280 nn	Balance required to complete the work -
Constructing a Police Guard Room with Cut-houses at Nunicolum	2060 nn	16 dated July	No 2475 28th May 1869	556 17	1503 45	1504 nn	The repairs to the Talug Cutchery sanctioned in 16 No 2210 dated 5th Sept 1873 have been nearly completed. The completion of the Police Guard room & Cut-houses is therefore necessary -
Total Civil & Buildings						6411 nn	

Work	Amount of Estimates	Date of Sanction	Past expenditure	Balance of Estimate	Amount required	Remarks
Miscellaneous Public Improvements						
Protecting the Foot of Tranquebar by means of additional Stone groynes	11500 " "	G.O. No. 208 dated 4th April 1872, & No. 1560 dated 14th June 1873	104352 4	1061138	1065 " "	
Total Provincial					7476 " "	

District Engineer's Office Tanjore
Camp Alathambady
4th May 1874

Lt. Col. Major R.E.
Dist. Engineer Tanjore

Enclosure in a
letter from the
District Engineer
Tairgone to the
Secretary to Govern.t
P.W.D.
No. 126 dated 4th May 74.

P.W. 2759/74

No. I

Rly No 20 July/74
In No 24/403

Statement showing
the works expected to
be, but not completed
on the allotment up
to 31st March 1874
for which no provision
has been made in the
Budget of 1874/75.

Tanjore District

No II.

Statement showing the works estimated to cost less than Rs 2500 each which have not been commenced, but which are recommended for execution in 1874-75.

Works.	Amount of Estimate	Date and date of Order sanctioning the Estimate	Amount required	Remarks.
Imperial				
Agricultural				
Ordinary				
Constructing a Fish Chamber at the Lower Collehoon Anicut	1570 —	G.O. dt 360 dated 14th February 1874.	1570 —	No funds were allotted for this work in 1873-74.
Constructing a New Head sluice for the Vadapathoor Channel on the North bank of Cauvery	960 —	G.O. dt 823 dated 24th March 1874.	960 —	Do Do
Works estimated to cost above 2500 Rs each.				
Constructing a scouring sluice of two vents above the Vadavaur Head sluice	2810 —	G.O. dt 395 of 17th February 1874	2810 —	Do Do
Total Agricultural			5340 —	

Tanjore District

No II.

Statement showing the works estimated to cost less than Rs 2500 each which have not been commenced, but which are recommended for execution in 1874-75.

Works.	Amount of Estimate	Date and date of Order sanctioning the Estimate	Amount required	Remarks.
Imperial				
Agricultural				
Ordinary				
Constructing a Fish Chamber at the Lower Collehoon Anicut	1570 —	G.O. dt 360 dated 14th February 1874.	1570 —	No funds were allotted for this work in 1873-74.
Constructing a New Head sluice for the Vadapathoor Channel on the North bank of Cauvery	960 —	G.O. dt 823 dated 24th March 1874.	960 —	Do Do
Works estimated to cost above 2500 Rs each.				
Constructing a scouring sluice of two vents above the Vadavaur Head sluice	2810 —	G.O. dt 395 of 17th February 1874	2810 —	Do Do
Total Agricultural			5340 —	

Tanjore District

No II.

Statement showing the works estimated to cost less than Rs 2500 each which have not been commenced, but which are recommended for execution in 1874-75.

Works.	Amount of Estimate	Date and date of Order sanctioning the Estimate	Amount required	Remarks.
Imperial				
Agricultural				
Ordinary				
Constructing a Fish Chamber at the Lower Collehoon Anicut	1570 —	G.O. dt 360 dated 14th February 1874.	1570 —	No funds were allotted for this work in 1873-74.
Constructing a New Head sluice for the Vadapathoor Channel on the North bank of Cauvery	960 —	G.O. dt 823 dated 24th March 1874.	960 —	Do Do
Works estimated to cost above 2500 Rs each.				
Constructing a scouring sluice of two vents above the Vadavaur Head sluice	2810 —	G.O. dt 395 of 17th February 1874	2810 —	Do Do
Total Agricultural			5340 —	

Has been included in Budget of 1874/75.

Work	Amount of Estimate	No. and date of order sanctioning the Estimate	Amount required	Remarks.
Provincial Civil Buildings.				
Constructing a Moonsiff's Court House at Mayaveram	2020 —	G.O. dt. 3126 dated 2nd October 1866	4000 —	A revised Estimate is under preparation according to the new design sanctioned in G.O. dt. 124 dated 19th January 1874, and will be shortly submitted for sanction - probable cost of a building according to Standard plan Rs. 9000.
Works estimated to cost above 2500 Rs each.				
Building grant for the Construction of a new Building for the Wesleian Mission school at Nemmargodi	2750 —	G.O. dt. 114 dated 19th October 1870	2750 —	
Constructing a Sub Collector's Cutcherry at Negapatam	11553 — 11460 —	G.O. dt. 3126 dated 2nd October 1866	5000 —	Estimate called for in G.O. dt. 110 dated 12th June 1872 and submitted with letter dt. 629 dated 16th September 1873. to the Inspecting Engineer for Buildings, who states that the Estimate has been submitted for the sanction of Government. The necessity of a gallery &c as provided in Standard plan is under reference to the Collector on the suggestion of the above Officer.
			Carried over —	11750 —

Work	Amount of Estimate	No and date of order sanctioning the Estimate	Amount required	Remarks.
	Brought forward		11750 —	
Constructing a Sub Magistrate's Cutcherry with Out houses at Shanthangky	7710 —	"	7710 —	The Plan and Estimate were submitted to the Inspecting Engineer for Buildings, but were returned by that Officer in March last for the purpose of certain remarks being provided for. The revised Estimate will be made as soon as the new standard plan is received.
Restoring roof of Clerk's Room and that of adjacent rooms in the Small Cause Court at Combaconum	3100 —	"	3100 —	Estimate submitted to Government with letter No 65 dated 22nd April 1874. + Cr 2478
Constructing a Range Office building at Combaconum	2750 —	"	2750 —	Estimate ready.
	Carried over		25310 — —	

Has been made into Pucca

Work	Amount of Estimate	No and date of order sanctioning the Estimate	Amount required	Remarks.
	Brought forward		11750 —	
Constructing a Sub Magistrate's Cutcherry with Out houses at Shanthangky	7710 —	"	7710 —	The Plan and Estimate were submitted to the Inspecting Engineer for Buildings, but were returned by that Officer in March last for the purpose of certain remarks being provided for. The revised Estimate will be made as soon as the new standard plan is received.
Restoring roof of Clerk's Room and that of adjacent rooms in the Small Cause Court at Combaconum	3100 —	"	3100 —	Estimate submitted to Government with letter No 65 dated 22nd April 1874. + Cr 2478
Constructing a Range Office building at Combaconum	2750 —	"	2750 —	Estimate ready.
	Carried over		25310 — —	

Has been made into Pucca

Work	Amount of Estimate	No and date of order sanctioning the Estimate	Amount required	Remarks.
	Brought forward—	25310 " "		
Constructing a Range Office building at Munnangoor	2550 "	"	2550 "	Estimate required
Repairing and restoring the District Court House at Tranquebar	18100 "	"	8000 "	Estimate submitted to the Inspecting Engr for Buildings with letter No 103 dated 29th April 1874.
Constructing a Head assistant Collector's Cutcherry at Negapatam	5500 "	"	5500 "	✓ Estimate ordered to lie over in G.O. No 190 dated 28th April 1870. The Government have directed Mr Chisholm in G.O. No 135 dated 24th November 1870 to prepare the necessary detailed drawings and Estimate.
Total. Provincial			41360 "	

Work	Amount of Estimate	No and date of order sanctioning the Estimate	Amount required	Remarks.
Miscellaneous Public Improvements &c &c.				
Port Fund.				
Repairing the Light House at Point Calimere for a Light	3270 " "	"	3270 "	Estimate submitted to the Inspecting Engineer for Ports & Communications with letter No. 46 dated 14th April 1874.

District Engineer's Office
Camp Alathamkudy
4th May 1874

W M Ward Major R.E.
District Engineer Tanjore.

17

Tanjur District

No III

Statement showing the outlay actually incurred on each work, for which provision is made in the Budget of 1874-75.

Nil —

Distt Engr's Office Tanjur
Camp Alathanibad
4th May 1874

W. R. Mead — Major R.E.
Distt Engr. Tanjur

Enclosure in a letter from the Executive Engineer to the Chief Engineer & Secretary to Government No. 9.

Estimate for Rubble Stone Work in Fifty Cubic Yards.

Rs. 2-12-0

Statement showing the works estimated to cost Rupees each which have not been commenced but which are recommended for execution in 1874-75.

Enclosure in a
letter from the Dist.
Engineer Tarsons
to the Secretary to
Government Dept. &c.
No. 126 dated 4th May 1874
P.C. 20 Ph. 1874
M. 2752 1/2.
3

No. III

Statement showing the outlay actually incurred on each work for which provision is made in the Budget 1874-75.

Name of Work | Sanctioned Estimate | Outlay incurred up to 30th April 1874 | Remarks

Kendrapara Division

Kendrapara Sub-Division

Kendrapara Road | Rs. 28,000 | Rs. 28,000 | Completed

Kendrapara Sadar Station | Rs. 30,000 | Rs. 30

Bakhmutsky District

No II

Sentry Box Abandoning fire works Estimated Cost Seven Thousand Roubles 2500 Each which leave Prof Exam Commenced last which one) Recommended for Execution in 1871 75.

Imperial

Name

Forts Examined to Cost about 2500 Roubles Each

Name

Provincial

Name

Chief Engineer Office Yuzhnoe Polye

Dated 25th April 1871

Lieut Lendenyuk Major &c

Assistant Engineer Yuzhnoe Polye

Frederickshof District

P.W. 2614/74

P.S. 720 Jul 6/74
L. 18 No 4 054

III

Statement showing the works sanctioned to cost less than Rs 2500 each which have not been commenced but which are recommended for execution in 1874-75.

5.

Trichinopoly Cantonment

No 1

Statement Showing the works Expected to be but not Completed on the Allotment up to 31st March 1874 for which no provision has been made in the Budget of 1874-75.

Work	Amount of Estimate	Date of Sanction	Amount of Expenditure up to 31st March 1874	Balance Estimate required	Remarks.
Imperial					
Military					
Quarters for one Sub Conductor and two Staff Sergeants of Ordnance Department	10800	G.O. No 3578 of 8/11/69	5119 7 7	5680 8 5	1681 " "	Rs 6000 provided in the Budget of 1874-75. Item No 19.
Constructing Latrine of 8 seats for the families of the Detachment British Infantry	1840	G.O. No 1400 of 21st May 1873	956 7 9	883 5 3	887 " "	
Provincial						
Constructing Stores for the Superintendent of the Central Jail at Trichinopoly	6000	G.O. No 3 dated 7/1/70			842 " "	Provided for Rs 710 of 16th December 1874 leaving a balance of Rs 132
Constructing Sub Magistrate's Cutcherry & Jail walls and Compound at Kulitalai	27990	G.O. No 2475 of 20th July 1869	26198 4 2	1751 11 10	1152 " "	Rs 1340 have been withheld on account of the Hospitals shed provided in the Estimate not being required vide G.O. No 2367 of 25th September 1873.
Constructing a first class Police Station House in the Cantonment of Trichinopoly	25720	G.O. No 796 of 13th March 1874.	2181 2 3	90 13 2	91 " "	
Constructing Deputy Collector's Cutcherry at Musiliore	4100	G.O. No 688 of 13th March 1874	2178 8 10	1921 7 2	1921 " "	
Constructing 2 Large and 2 Small Lecards together with a Police Guards Room for at Musiliore	8450	Do	5866 5 6	2583 10 6	884 " "	Rs 700 provided in the Budget of 1874-75. Item No 23.
Do Do at Srirangam and Schoolhouse	6000 1300 4708	G.O. No 2447 of 28th July 1869 and 80 of 6th Feb 1872. G.O. No 2800 of 27th [illegible]	3600 6 9	2337 3 3	1100 " "	Rs 1300 have been withheld on account of the Hospitals shed provided in the Estimate not being required vide G.O. No 2367 of 25th September 1873.

Dist Engineer's Office
Trichinopoly
28th April 1874
Dispt — 30th

To The Secretary to Govt New Cudenpost. Major R.E.
P.W. Department
Madras — District Engineer, Trichinopoly

Pub: Works 1874 Dept:
Govt for Cn No: 2614
Trichinopoly District

From

The Dist. Engineer
Trichinopoly.

To

The Secy. to Govt
P. W. D.

Dated 28 April 1874
Received 2 May 1874.

Ref: No: 1543. 20-5-74
Statement showing the works proposed to be executed from the allotment of Rs 1,400 for the year 1874-75 for which no provision has been made in the Budget of 1874-75

Cir 1404
Dec 1874

is under preparation, and if so, when it is likely to be submitted to Government.

Fort St George
4th May 1874

Signed L. A. Campbell
Ag. Under Secy for
Secy to Govt

To The District Engineer
Trichinopoly

District Engineer's Office.
Trichinopoly 9th May 1874.

No 51

From,

The District Engineer
Trichinopoly.

To

The Secretary to Govt
P. W. Department
Madras.

Sir,

In reply to your Memo No 11 of the 4th instant, I have the honor to explain, that there is no revised Estimate in preparation, and there is no demand for a supplemental grant.

2.) The Jail Superintendent was given the execution of the work, in G.O. No 3 of 1st October 1872. In the year 1872-73 Rupees 3000 were disbursed to him, and Rupees 3000 more in 1873-74: but on the representation of the Superintendent that an unexpended sum of Rupees 1400 had been paid back into the Treasury in March 1873, the Government

in

6000
1400
4600
4
8000

in Her order No 2371 A of 21st September 1873 directed a fresh allotment of Rs Rupees 1400. Thus there was a total disbursement of Rs 7400 in this Department up to 31st March 1874.

3 The sum of Rs 842 required for expenditure in 1874-75, is the amount of the Supplemental Estimate sanctioned as per G.O No 117 dated 19th January 1874. and for which provision was made in G.O No 710 of the 16 March 1874. This amount was not utilized in the month of March. and Consequently there is a fresh demand for the current year.

I have the honor to be
Sir,
your most obed Sert
Hen L Prendergast Major RE
District Engineer Trichinopoly.

Pub. Works 1874. Dept.
No: 2794

From

The Dist Engineer
Trichinopoly

To

The Secretary to Govt
Pub Depart.
Madras.

Dated 9th May 1874
Rec'd 11th

No 61

Affording explanation with reference to Chief Engr's memo: regarding the allotment for the Central Jail Superintendant's Quarters at Trichinopoly

G.O. No: 1543. 20-7-74.

No 405

No II

Coimbatore District

Statement of New Works estimated to cost more than Rs 2500 each which have not been commenced, but which are recommended for execution in 1874

Coimbatore District.

Work	Amount of Estimate	No and date of the order sanctioning the Estimate	Amount required	Remarks.
Constructing Sub Collectors Kutcherry, at Erroda	12500	G.O. No 1136 of 19th April 1873	12500	
Constructing a 3rd Class Kutcherry with Cutcherries at Talavadi	9150		9600	
Do do at Kongheiem	8350	Do No 217 of 24th Feby 1874	8000	
Do do at Avvacoorchy	8350		8350	
Do a 3rd Class Taluq Kutcherry at Annamalay	6700	Do No 93 of 14 Nov 1871	6700	
Total Civil Buildings			45150	
Constructing a Raft Channel around the Sevenjipettanent in the Cauvery river	7750	Do No 59 of 11th Dec 1873	7750	
Total Communication			7750	

Dist Engrs Office
Coimbatore 27th April 1874

Lt Colonel RE
Dist Engineer, Coimbatore

Public Works Dept
Despatch

From
The Asst Engineer
Coimbatore.
P.W. Dis 20 July 1874
The Secretary to Govt
P. W. Department
Madras

P.W. 2542/74.
Dated 27 April 1874.
Rec'd

No. III.

Statement of new
Works estimated to cost
less than Rs 2500 each which
have not been commenced
& ought not to be commenced
recommended for execution
in 1874/75.

Blank.

Asst Engineer
Asst Engineer Coimbatore

From
The Asst Engineer
Coimbatore.
P.W. Dis 20 July 1874
The Secretary to Govt
Public Works Deptt
Madras

P.W. 2542/74
Dated 27 April 1874.
Rec'd

No II

Statement of New
Works estimated
to cost more than
Rs 2500 each which
have not been
commenced but
which are recom-
mended for execu-
tion in 1874/75.

P.W. No: 1542/74

No 405

Pub: Works 1874 Dept.

From 2nd No: 2542.
The District Engineer
Coimbatore
To
The Secretary to Govt.
Public Works Deptt.
Madras

Dated 27th } April 1874
Recd 29th }
Pub: 2

G.O. No: [illegible] 20-7-74.
Blank.
Statement showing the works expected to be but not completed on the 31st March 1874 and for which no provision has been made in the Budget for 1874/75

No 456

Sd/- [illegible] Capt. R.E.
Dist. Engineer

Ootacamund
District Engineers Office
2d April 1874

No 97

203

From

The District Engineer
Neilgherries

To

The Chief Engineer
& Secretary to Government
Pub. Works Dept.
Madras

Sir

With reference to
Provincial Budget for 1874-75
just received I have the
honor to observe that no
provision has been made for
the two works referred to in
P. W. D. G. O. No 426 of the
20th February 1874.

I have the honor to be
Sir
Your most obedt. Servt

Jas Morant Captain R.E.
District Engineer

Otacamund
District Engineer's Office
11th May 1874

No 148

From

The District Engineer
Nilgherries

To

The Chief Engineer &
Secretary to Government
Public Works Dept

Sir

I have the honor to request early provision of funds for the Fencing Connoor road from the Library to DeButts Bridge on the Connoor New Ghaut work as per margin sanctioned in P.W.D. No. 594 of the 6th March last.

2. The work has already been commenced.

I have the honor to be
Sir
Your most obedt Servt

J. Morant Captain R.E.
District Engineer

Chief Engineer &
Secretary to Govt
Public Works Dept

Dated 20th May 1874
Received 4th June
Q.O. No: 1543 dated 20-7-74
Provision is made in the Revised Estimates for 1874-75 for the work referred to in T.O. No 426 dated 20th February 1874

Ch 467

Asst to Supt 10/7/74

Yr. 26. Memo

The undersigned has the honor to request the D^r Engr Nerlyhenies to be good enough to expedite the submission of the List of Incomplete work for the year 1873-74.

Hon^{ble} A Campbell.
Ag^s Undersecretary
for Ecclesiastical
P.W.D.

23^d May 1874.

Exploited by the Digitized by Google

To
The Hon^{ble} Inspector
Ecclesiastical Works
Calcutta

Sir Bourdillon No. 1 Forwarded
Zemindary Estate Part Works Petn
Requisitions Rec^d 13th May 1874
The Collector Requisitions
Requisitions
Requisitions

Nairn District

Statement shewing the Work expected to be but not completed on the 31st March 1874 and for which no provision has been made in the Budget for 1874-75

Inverness - Fund Applicable to Harbours

Inverness - Harbour Repairs Contingencies

Inverness - Miscellaneous Improvements

Nairn - Harbour Repairs.

Nil

Dist. Engrs Office
Aberarder
27th May 1874

Joseph Mowatt
Captain R.E.
District Engineer

Naigherry District

Statement showing the Works expected to be but not Completed on the 31st March 1874 and for which no provision has been made in the Budget for 1874-75.

District	Work	Amount of Estimate	No and Date of Sanction	Expenditure to 31st March 1874	Balance of Estimate	Amount required in 1874-75	Remarks
Naigherry District	Provincial Engineer's Communication of Improvements to Coonoor Station Roads	2,500..	G.O. No. 1901, of 28th July 1873	2250..	250..	250..	

District Engineer's Office
Ootacamund
21st May 1874

Jas Morant Captain R.E.
District Engineer

No. 321

District Engrs. Office
Ootacamund 27th May 1874

From

The District Engineer
Nilgherries

To

The Under Secretary
to Govt. of Madras
Pub. Wks. Dept.

Sir

With reference to your Memorandum No. 26 of the 22nd Instt.,
I have the honor to forward herewith, the List therein called for.

I have the honor to be
Sir
Your most obedt. Servant
J. Lee Morant.
Capt. R.E.
District Engineer

Mr 3193/74

Ry. D. 20 July 74
Ex. 8 Aug. 74
Ex. 8 Aug. 74

Cost of Surveying and levelling the
Coonoor Drainage & Water Supply Project

36 Coolies @ 9 annas Each	20	4 . .
125 do @ 5 do	39	1 . .
48 do @ 4 do	12	. .
Total Rupees	71	5 . .

Ootacamund
District Engineers Office
8th June 1874

Lt. Col. Maxwell
Captain R.E.
District Engineer

Dist. Engr. 1874 Dept.
Ootacamund
The Assistant Engineer
No: 37 Dy 3.
Sir,
I have the honor to request that you will be pleased to cause the Coolies employed under your charge on the Survey of the Coonoor Drainage & Water Supply Project to be paid for the month of May 1874.
I have the honor to be
Sir
Your most obedient Servant
Lt. Col. Maxwell
Commanding the Ootacamund
Hills & Coorg Sappers
& Miners
Ootacamund 2nd June 1874.
Rec'd 2nd June 1874.
Paid 2-6-74

9

No 179

Ootacamund
District Engineers Office
8th June 1874

From

The District Engineer
Neilgherries

To

The Chief Engineer
and Secretary to Government
Pub. Works Department

Sir

In accordance with Public Work
G.O. No 2624 of the 27th October 1873
I prepared plans & Estimate for the
drainage & water supply of the town of
Coonoor. These have been sent to the
Vice President of that Municipality to
be forwarded to Government through you.
In preparing these Plans, Surveys, Sections
&c an Expenditure of Rs 71-5-- has
been incurred as per Enclosed bill.
I have the honor to request you will
be so good as to sanction and provide
funds for the same.

I have the honor to be
Sir
Your most obed. Servt.
J de Mounte
Captain R.E.
District Engineer

No. 31

Malabar Distt: Engrs: Office
Calicut 15th April 1874

From

The District Engineer.
Malabar.

To,

The Secretary to Government. P.W.D.
Madras.

Sir,

I have the honor to request you will be so good as to allot the sum of Rupees 300 under head of "Postal Repairs" to this District, only Rupees 17 are left at my credit from the amount entered in the Budget for 1874.75.

I have the honor to be
Sir,
Your most obedt. Servant.

W. Stevenson

District Engineer.
Malabar.

+ Rs 70.

No 172

From
The District Engineer
Malabar

To
The Executive Engineer
& Secretary to Govt.
P.W.D. Madras.

Dated 8th Sept 1875

Sir,

I have the honor to forward herewith Plan & Estimate for repairs to the Calicut Post Office, and to request that the Estimate may be submitted for the sanction of Government.

I have the honor to be
Sir,
Your most obedt. Servant.

W. Stevenson

District Engineer.
Malabar.

Q.O. No. 1563. 28.9.75

From The Under Secretary to Government of Madras
The Chief Engineer
Malabar.

No: 2322.

Sir,

I am directed to forward for your information a copy of the Statement of works in Malabar District which are expected to be but not completed on the 31st March 1874 and for which no provision of funds has been made in the Budget of 1874-75.

Fort St. George
Dated 15th April 1874

I am &c.
Sd/- [illegible]
for Chief Secretary

Answering his letter
-ment of the 30th inst.
Received 2nd April
G.O. No: 1543. 26-7-74.

Copy
[illegible] 2nd April 74 A.M.

Malabar District

Statement Shewing the works expected to be, but not completed on the 31st March 1874 and for which no provision of funds has been made in the Budget of 1874-75.

Description of work	Amount of Estimate	Date of Sanction	Expenditure up to 31st March 1874	Funds 1873-74	Balance required	Estimate	Amount required for 1874-75	Remarks
Provincial Fund - Original Works - Civil Buildings								
Constructing Record room for the Badagherra Taluq Cutcherry	780	G.O No. 2815 of 21st November 1873	716		64		64	
Providing Lightning Conductors to the buildings of the Central Jail Cannanore	3860	Do No. 137 of 22nd Augt 1873	588		3272		3272	Revised Estimate will be submitted on receipt of information as to the value of Copper from Bombay.
Constructing a Dead-house at Calicut	855	Do No. 889 of 16th Octr 1872 & No. 1503 of 14th July 1873.	806		49		49	
Ceiling the Treasury room attached to the Huzoor office Calicut	480	Do No. 2560 of 20th Octr 1873	343		137		137	
Making a safe for the Government Church at Cochin	136	Do No. 161 of 30th Octr 1873.	101		35		35	
					Carried over		3557	3557

			Brought Rs.	3557	3557	
House for Superintendent, Central Jail	6228	G.O. No. 121 of 22nd Oct/72 Item No. 90 of Budget of 1872-73	2000	4228	4228	
			Total Rs.	7785	7785	
Communications- Original Works						
Tracing Kootiaddy Ghaut	6500	G.O. No. 1565 of 14th June/73 & " 374 " 16/2/74	6259	241	241	
			Total Rs.	241	241	
Mis: Pub: Improvements- Provincial Original Works-						
Constructing a wooden bridge across the Fort Ditch at Palghaut	1460	G.O. No. 123 of 20th January 1874.	511	949	949	
Preliminary experiments for improving the Harbour of Cochin	2000	G.O. No. 3002 of 18th December 1872.	1030	970	500	Vide Insp: Engrs Memo: No. 33/3 D/16th April/74.
			Total Rs.	1919	1449	
Repairs						
Repairing Groyne A. brushwood Groyne Nos. 1 to 6 & closing two boat Channels	383	G.O. No. 240 of 2nd February 1874.	90	293	293	
			Total Rs.	293	293	

Malabar Dist. Engr's office
Calicut 7th May 1874.

W. Stevenson
District Engineer, Malabar

From,
The Dist: Engineer
Malabar
To, The Secretary to Govt
D.P.W
Madras.

Dated 7th
Recd 8 } May 1874.

Statement shewing the
works expected to be but
not completed on the 31st
March 1874, and for which
no provision of funds
has been made in the
Budget of 1874-75.
Imperial Agt: Works.
Nil.

P.W. D 20 July 1874
Ln N. 412.
W. Harrington

Dist: Engineer, Malabar
D.P.W. 2289/74.

From,
The Dist: Engineer
Malabar
To
The Secretary to Govt
D.P.W
Madras.

Dated 7th
Recd } May 1874.

P.W. D 20 July 1874
Ln N. 412.

Provincial Service

Statement shewing the
works expected to be but
not completed on the 31st
March 1874, and for which
no provision of funds
has been made in the
Budget of 1874-75.

P.W. 2289/74.

Read Board 20 July 1874 No 412.

Malabar District

Statement of New Works estimated to cost less than Rs. 2500 each, which have not been commenced but which are Recommended for execution from the Reserve of 1874-75.

Work	Amount of Estimate	No. & Date of order sanctioning estimate	Amount required	Remarks.
Imperial Original Works.				
Military				
Converting a Stable into a Dead-house at the West Hill Barracks Calicut	325	G. O No. 761 dy 19th March 1874	325	
Constructing a Shed for 9 Elephants at Cananore	1335	G. O No. 762 dy do	do	1335
Do Do for 3 addl. Elephants at Malliapuram	1050	Do	Do	1050
Do Do for 7 Elephants at Calicut	2300	Do	Do	2300
Improving the Solitary Cells, Prisoners Room and Guard room at Malliapuram	1130	G.O. 149 dy 20th Febry 1874		1130
Carried over	6140			6140

No. 2989/74.

Brought Fs.	6140		6140
Flooring with asphalte the Commissariat Godown at Calicut	600		600
Total Rs.	6740		6740

Recd: Works 1874 Dec 10 No: 2989 The Asst. Engineer Kadatanad

Sir

The Rev. the Govt. of Madras

Dated 7th Recd. 11th May 1874

Quoted 2½

Q. Dis: 1542.20-7-74

Estimate for Works Retaining Wall round the Hospital Compd. Rs. 2500 each, which have not been commenced during which are necessary for execution from the Revenue of 1874-75.

No 412

Provincial Fund

Original Works

Civil Buildings

Additions and alterations to the District Engineer and Range Office Calicut	1230	G.O. No: 1476 3/3 June 1873	1230
Asphalting the floor of the Lepar Hospital at Calicut	700	D: No: 1132 3/30 April 1874.	700
Total Rs.	1930		1930

Submitted to Government with letter No: 319/5 April 1874.

W. Livingston

District Engineer, Malabar

Malabar Dist. Engrs Office
Calicut 7th May 1874 — 3

Recd: 8 May 74

Submitted to Govt with letter No: 327/17 April 1874.

No. 55.

Malabar Dist. Engr's Office
Calicut 12th June 1874.

From

The District Engineer
Malabar.

To

The Secretary to Government
P.W. Department
Madras.

Sir,

I have the honor to invite your attention to my No. 31 dated 15th April last asking an allotment of Rs: 300 under "Postal Repairs"

sal Estimate under that head
have con ..ich I am unable to sanction for want of funds, as there is only a balance of Rs: 17 at my disposal.

I have the honor to be
Sir
Your most Obt: Servant

W Stirling Lieut

Distt: Engineer, Malabar

Special Executive Engr's. Office.

Wynaad, Luckadie 12th May 1874.

No. 221

From, THE SPECIAL EXECUTIVE ENGINEER WYNAAD.

To, THE Secretary to Govt. Madras.

Dated 12th July 1874.

RECEIVED 15th July 1874.

ENCLOSURE.

Your letter No. Memo

No.

Statement of encumbrances for which no provision has been made in the Budget called for in Memo: No 459 dated 20th March 1874.

Dist. Engr.

Supdg. Engr.

Supt. Wynaad

P. W. Dept. Despatch. Dist. Engineer's Office. Received 16 June 1874. No. 3621

The Dist. Engineer

Malabar

To The Secretary to Govt.

P. W. Dept.

Madras.

Dated 12th June 1874.

Received 15th June 1874.

No. 55

P. A. No: 1943. 20-7-74

Inviting attention to

No. 318 of 15th April last

for an allotment of

Rs. 300 under "Postal Rep

No. 413

Dept. & Dist. 16 June 74

Special Executive Engr's. Office.

Wynaad, Luckadie 12th May 1874.

No.

FROM,

THE SPECIAL EXECUTIVE ENGINEER

WYNAAD.

To,

THE Secretary to Government
Dept of Pub: Works
Madras.

Dated

RECEIVED No. 2897/74.

ENCLOSURE.

Your letter No. Genl

Perused

No 2.

Statement of New Works estimated to cost less than Rupees 2500 each which have not been commenced but which are recommended for execution from the Revenue of 1873. 74.—

W. H. Keen Lieut Col
Spl Exc: Engr Wynaad

Special Executive Engr's. Office.

Wynaad, Luckadie 12th May 1874 –

No.

FROM,

THE SPECIAL EXECUTIVE ENGINEER

WYNAAD.

To,

THE Secretary to Government
Department of Public Works
Madras

Dated

RECEIVED M. 2897/74.

ENCLOSURE.

Your letter No. Bl. 11

Enclosure
No 3.
Statement of transfers
from
Land
for work for which
receipt of
is

Pl. of 20 July/74
Ir 18 No 414.

Special Executive Engr's. Office

Wynaad, Luckadie 12th May 1874.

No.

FROM,

THE SPECIAL EXECUTIVE ENGINEER

WYNAAD.

To,

THE Secretary to Government
Department of Pub: Works
Madras.

Dated

RECEIVED 18th 2897/74

ENCLOSURE.

Your letter No. Block II

Despatched

No 4.

Statement of works in progress and for which the funds provided for in Budget of 1874. 75 are insufficient.—

W. H. S. Kell Lieut Col
Spl Exc: Engineer
Wynaad.

Special Executive Engr's. Office.

Wynaad, Luckadie 12th May 1874.

No.

FROM,

THE SPECIAL EXECUTIVE ENGINEER

WYNAAD.

To,

THE Secretary to Government
Department Pub: Works
Madras

Dated

RECEIVED P.G. 2720 July 1874

ENCLOSURES

Your letter No, Ltr 75 dt. 4th

Blank

P.W. 2892/74.

Received

No 2

Statement of New Works estimated to cost less than Rs 2500 each which have not been commenced but which are recommended for sanction from the Periods 1874-

Asst Engr
Supt Engr

Special Executive Engr's. Office.

Wynaad, Luckadie 12 May 1874.

No.

FROM,

THE SPECIAL EXECUTIVE ENGINEER

WYNAAD.

To, 203

THE Secretary to Government
Department Pub: Works
Madras.

Dated

RECEIVED Pr. 2897/74

ENCLOSURE 2

Your letter No. Block 18
Provincial
No 3.

Statement of transfer from Budget work for which funds in excess of the unexpended balances of sanctioned Estimate on the 31st March 1874 have been allotted for outlay in 1874. 75.—

Wm Keen Lieut Col
Spl Ex: Engr Wynaad

Special Executive Engr's. Office.

Wynaad, Luckadie 12th May 1874

No.

From,

THE SPECIAL EXECUTIVE ENGINEER

WYNAAD.

To,

THE Secretary to Govt.
Public Works Dept.
Madras

Dated

RECEIVED PW 2864/74.

ENCLOSURE. 3

Your letter No.

Sir,

Referring to your letter which the
foregoing and the enclosed
Budget for 1874-75 are in
reply, I have the
to submit.

Statement of incomplete New Works for which provision has been made in the Budget, called for in Memo: No 52 dated 28th March 1872.

Work	Amount of Estimate	Date of Sanction	Past expenditure	Balance of Estimate	Amount required	Remarks
Sub: Magistrate's Cutcherry at Vythery	17,850.	G.O. No 2269 dated 6th September 1871	17,785.	65.	565.	There will be an excess of not quite 3 per cent.
Constructing Hospital and Civil Dispensary at Vythery	10,400.	G.O. No 2239 (2230) dated 2nd September 1871 & G.O. No 576 d/5th March 1874	9,824.	576	576	Balance of unexpended grant to be reallotted.

Wynaad Sub Kadie
12th May 1874.

To,

The Secretary to Government
Public Works Department
Madras.

Lieut. Col.
Special Exc. Engr. Wynaad.

No 362.

Sheird Executive Engineers Office
Nynaad, Sultan's 19th May 1874.

Sir,

The Sheird Executive Engineer
Nynaad

The Secretary to Government
Department Public Works
Madras.

Sir,

I have the honor to forward a revised statement of incomplete new works for which no provision has been made in the Budget for 1874-75 in lieu of that submitted for the previous year, and to request that sanction to the addition may be accorded.

I have the honor to be
Sir,
Your most Obedient Servant

[illegible]
Executive Engineer

Pub: Works 1874 Dept.
Pub: of Govt. Gen.
No: 2897

From

The Ex. Engr. Nynaad.

Dated 12th May/74
Receive 15th May/74

Encl. 7.

-801-

Statement of incomplete new works for which no provision has been made in the Budget of 1874-75.

G.O. No: 1943. 20-7-74.

No 4446

Enclosure

No 1

Statement of incomplete New Works for which no provisions has been made in the Budget, called for in Memo: No 52 dated 28th March 1874.

Works.	Amount of Estimate	Date of Sanction	Paid up to date of Estimate	Balance of Estimate	Amount required	Remarks.
Sub Magistrate's Cutcherry at Vythery	17.950	G.O. No. 2259 dated 6th September 1871	17.785	65	565	There will be an excess of not quite 3 per cent.
Constructing Hospital and Civil Dispensary at Vythery	10410	G.O. No. 2234 dated 5 September 1871 and G.O. No. 574 dated 5th March 1874	9824	576	576	Balance of unexpended grant to be reallotted.
Constructing One Block of two Police huts at Colicode	2040	G.O. No. 1112 dated 17th April 1873	1840	200	200	
Ditto ditto at Tamisode	1870	Ditto	1116	754	754	

Sp. Ex: Engr. Office
Cutcherry, Wynaad.
19th May 1874.

To

The Secretary to Government.
Public Works Department.
Madras.

Lieut. Col.
Special Ex: Engineer, Wynaad

No. 24

District Engineer's Office
South Canara
Mangalore 22nd May 1874.

From

A. C. Lawford Esquire
Offg. District Engineer South Canara

To

Colonel G. W. Walker R. E.
Secretary to Government P. W.
Madras.

Sir,

Having been in receipt of G. O. No. 1314 of 16th Instant sanctioning the Estimate for repairing the Sub Judge's Court house at Mangalore amounting to Rs. 2960. I have the honor to request that Government will be pleased to make an allotment for the full amount of Estimate as early as possible to enable me to make early arrangements for the collection of the necessary materials, so that the work may be taken on hand immediately the Monsoon

Public Works Deptt.
Progress Report No: 3 for 1875.

Statement showing the works expected to be but not completed on 31st March 1874 for which no provision has been made in the Budget for 1874-75.

Name of Work	Amount of Estimate	No. and date of Order sanctioning the Estimate	Progress upto this date	Balance of Estimate	Amount required during 1874-75	Remarks.
Imperial Jail Works. Mangalore.						
Constructing a tiled Shed over the bomb-proof roof of the Solitary Cells of the Infantry Regiment at Mangalore.	355	G.O. No. 902 D of 31st March 1874		355	355	Vide para. 2 of G.O. No. 902 of 31st March 1874.
Renewing the roof of the Gun Shed at Mangalore now converted into an Guard Room	1060			1060	1060	Estimate submitted to Govt. with letter No. dated 14th April 1874
Constructing Arm-racks for the 31st Regt. Light Infantry at Mangalore to accommodate 700 Rifles	460	G.O. No. 973 of 14th April 1874		460	460	Vide G.O. No. 973 of 14th April 1874.

District Engineer's Office S. Canara
Mangalore 21st April 1874

A. Adamson
Offg. District Engineer,
South Canara.

Copied
Illegible

No 14.

From

The District Engineer

Nellore

No. } dated 20th July 1874

To

The Secretary to Govt

P.W.D. Department

Madras

No. } dated 21st Feb 1874

Statement showing the works expected to be but not completed on 31st March 1874 and for which no provision has been made in the Budget for 1874/75.

P.W. 2465/74

Provincial

South Canara District

No 15.

Statement showing the work expected to be but not completed on 31st March 1874 and for which no provision has been made in the Budget for 1874-75.

Name of Work	Amount of Estimate	No & date of order sanctioning the Estimate	Paid-up Expenditure	Balance of Estimate	Amount required during 1874-75	Remarks.
Provincial Public Works.						
Enclosing the Burial Ground at Mangalore with Masonry wall	4790 ..	Revised Estimate. Vide G.O. No. 208 of 29th January 1874	4209 .. 10	580 12	581 ..	The receipt of additional allotment of Rs. 1265 being too near the close of the Offl. Year, and the difficulty of procuring large stones caused the non completion of the work within the end of the last Official year.
Erection of a Court house at Cassergode	2365 ..	Revised Estimate sanctioned in G.O. No. 71 of 15th April 1874.	1730 ..	635 ..	335 ..	Balance of the revised Estimate being required to complete the work. Original grant having been fully utilized.
Do of a Sea Custom house at Coondapoor	1730 ..	G.O. No. 86 of 12th July August 1873.	1506 15	223 .. 3	223 ..	As certain work executed by the Contractor was condemned and required re-execution, the work could not be fully completed & paid for in the year.
Do of Do Do at Naitkan cuttah	300 ..	Do No. 1930 of 1st August 1873.	177 14	122 1 11	122 ..	The site originally selected having been disapproved of & the approval of the newly selected site having been received late the work could not be fully completed.

District Engineers Office S. Canara
Mangalore 26th April 1874

A Sanford
Offg. District Engineer,
S. Canara

District Engineer's Office
Madura 24th May 1874

No 581

From

Lieut Colonel A. A. Roberts &c
District Engineer, Madura

To

Colonel G. H. Walker &c
Secretary to Government
Public Works Department

Madras

Enclosures-3

I have the honor to forward herewith the statement of Immediate New works not specially provided for in the Budget for 1874-75. All new works will be observed that the statement does not contain any of the kind mentioned in Rule 1 of the Public Buildings in which the other works are included as much as a separate statement is except Jails for them has been forwarded for Government sanction & that Police authorities with a view of three works being included in the general list which the Inspector General of Police may submit to Government for provision of the necessary funds during the

P. W. 1874 Despatch
Public Works Department
No. 2468

From
The District Engineer
South Canara

To
The Secretary to Govt
Madras

Dated 25th April 1874
Rec'd 25th
Encl: 1.

Statement showing
Works expected to be in
not completed on 31st March
1874-5 for which no pro-
vision has been made
in the Budget for 1874-

G.O. No: 1943. 20-7-74

No 417

the current year.

I have the honor to be,
Sir,
your Most Obt Servant,

Lieut Col R.E.
District Engineer,

No. 2002

Chas. Mills
Lt. Col. Engrs.

267

W. Works 1874-75
Proc: Govt Ltr
From No: 3004.

The District Engineer
Madura.

To. The Secretary to Govt
PWD.
Madras.

Dated 14th May 1874.
Desp. 18th —do. do.
Received 21st —do. —do.

Encls: 3
R.O. No: 1543. 20-7-74.
Forwards the Statement of Incomplete new works not specially provided for in the Budget for 1874-75. with Certain Explanations

No 418

I

Madura District.

Abstract of incomplete new works not Specially provided for in the Budget for 1874-1875

Abstract of Estimate	Date of sanction	Abstract	Amount of Original Estimate	Ordered granting the allowance	Last Expenditure	Balance of Estimate	Amount required	Remarks.
Ramnad		Up to 1873-74.						
Provincial Civil Buildings								
Construction & repairs of the new jail & Lockup Premises of the Collector Madura & the Collectors Cutcherry & Bail Godown	Pub. 1523 of 9-6-73		5,400	Pub. 1808 14-9-73 1995 11-8-73.	1,893	1	1297.	Approved Estimate amounting to Rs 13,678 has been submitted thro' the Inspecting Engineer for Buildings for the sanction of Govt & will be observed from the forming Letter No 814 of 31 st July 74. that the increase of Rs 1298. over the sanctioned Estimate Rs 12,400 has been necessary Chiefly by improved Construction of roof & other works completed with the exception of plastering & flooring.
Do a new Sub magistrates Cutcherry & Subsidiary Jail at Trichoor	10,500	Go No 260 of 28-1-69.	4880.	5863	Go No 1803 14-7-73	3,548	1,337	1,337	
Do Sea Custom office & Police Station Houses at Pondy	3,550	Go No 1885 of 9-8-72	2,160	2,550	Do	1,574	576	576	Do
Do a new Sub magistrates Cutcherry and Subsidiary Jail at Mangalore	10,110.	Go No 260 of 28-1-69.	6,000	4,064	Provincial Budget of 1873-74. Item No 103.	5,439	597	597.	Do
					Total Rs		2571	3789.	

District Engineers Office.
Madura 14 May 1874.

Lieut Col RE
District Engineer of Madura.

Madura District

			Expenditure in 1873/74	Expenditure in 1873/74
Jail at Dindigul and 4 Branches in the vicinity of the new Jail for the Accommodation of Civil debtors	12,400	Sanctioned by Govt. No. 1523 of 9th June 1871	4525-11-11	7,872-14-7
New Sub Magistrate Cutcherry & Sub Jail at Periyakulam	10,500	Sanctioned by Govt. No. 260 of 28th Jany 1849	5615-3-9	3548-2-2
Cutcherry				
Chattram Hospital	3550	Sanctioned by Govt. No. 1888 of 9th Augt 1872	1400	1574-6-5
New Sub Magistrate Cutcherry & Sub Jail at Tirumangalam	10,100	Sanctioned by Govt. No. 260 of 28th Jany 1849	4064	5439-7-5

No 271

Madura District

Statement of new works
Estimated to cost Rupees
which are recommended for
execution from Assigned for
1874-75.

Nil

Lieut Colonel
Madura
14th May 1874

Lieut Col R.E.
District Engineer, Madura

Enclosure No 1 in a
letter from the District
Engineer Madura to the
Secretary to Govt PW D.
Madras dated 14th May
1874. No 581.

PG. 27 to July/74
In PW No 418.

P.W. 3009/74.

No I

Madura District

Statement of
Incomplete new works
not Specially provided
for in the Budget
for 1874-75.

Enclosure No 2 in a letter from the District Engineer Madura to the Secretary to Govt. P.W.D. Madras dated 14th May 1874.

No 581.

Vol. 2 p 20 July/74
Jan 1871 to 4/8

P.W. 3009/74.
2

II

Madura District

Statement of two works estimated to cost less than Rupees 2,500 each which have not been commenced but which are recommended for Execution from Revenue for 1874-75.

III

Madura District

Statement shewing the outlay actually incurred on Budget Works up to 31st March 1874 and the works on which sums provided for 1874-75 in excess of the actual requirements are proposed to be transferred

Nil

Draft Engineer 3
Tabulator 3
14th May 1874 3

Lieut Col R.E.
District Engineer Madura

III Enclosure No 3 in a letter from the District Engineer Tinnevelly to the Secretary to Govt PW. Madras. Dated 4th January 1874.

No 587.
Rd 7th July /74
No 448.
P.W 3009/74.

3.

VIII

Tinnevelly District

Statement showing the outlay actually incurred on Budget Works upto 31st March 1874, and the works to which is proposed for 1874-75 in excess of the Actual requirements are proposed to be transferred.

Tinnevelly District

List Showing the Sanctioned works partly executed in 1873-74 and for which appropriations are required for 1874 to 75.

Taluq	Name of work.	Amount of Estimate	Date of Sanction	Amount for (pended) to the end of that year.	Amount proposed to be (expended) during 1874-75	Remarks
1	2	3	4	5	6	7
Provincial Service Original works. Civil Buildings						
Tinnevelly Sheriff = Tambudurai	Cachcherie and Sub-Jail at Ambas	26950	G.O. No. 561 20.2.73			
	Adding Verandah to D°	2000	261B 3.2.74			
		28950		27103 6 7	1846 9 5	x Minus Rs 953-6-10 credited to Provincial Service

District Engr's Office, Tinnevelly
Palamcottah 21st April 1874.

(Sd) W. Ruthall
District Engineer Tinnevelly

P. W. 1874 Dept.
Tinnevelly District.

From, No: 3052.

The District Engineer
Tinnevelly

To,
The Secretary to
Government
P. W. Works
Madras.

Dated 18th May 1874.
Recd 22nd May 1874.
G.O-No: 1943. 20-7-74.

Statement showing the sanctioned works for which appropriations are required from the Reserve for Expenditure in the year 1874-75

No 421

P. W. 1874 Reserve.
No: 3052 for July
From, No: 2481.

The District Engineer
Tinnevelly

To,
The Secretary to
Government
P. W. D.
Madras.

Dated 21st April 1874
Recd. 25th April 1874

Statement showing the sanctioned works partly executed in 1873-74 and for which appropriations are required for 1874-75

No 419

G.O. No: 1943. 20-7-74.

Tinnevelly District

Statement showing the sanctioned works for which Appropriations are required from the Revenue for Expenditure in the year 1874-75.

Taluq	Nature of Works	Amount of Estimate	No. and date of Sanction	Amount of Sanctioned Estimate the Credit of present year	Amount thereof required for Expenditure in 1874-75	Total	Remarks
1	2	3	4	5	6	7	8
	Ordinary Imperial						
	Minor New Works						
	Military						
Tinnevelly	Constructing a Rifle Range Hospital Butts &c at Palamcottah	660	Approved by the Commander in Chief No 1645 5-5-74		660	660	Already applied for by Separate Letter No 4 of 17th April 1874.
	Provincial Service						
	Original Works.						
	Civil Buildings						
Ambasamudram	Taluq Cutcherri and Subordinary Jail Cabook Adding Verandah to Do	26950 / 2000 / 28950	G.O. No 561 20-2-73 / Do No 261 3-2-74	27102-6-7 / Minus 1 / 19953-6-10 credited to Provincial Service.	18469 5		Already applied for by Letter of incomplete works forwarded on the 21 April 1874.
Tinnevelly	Construction of Retiring Rooms for the Judge and Vakeels in the Tinnevelly Court	1800	G.O. No 214 30-12-72		1800		Authorized in a Memo: dated 29th April 1874 No 304 from the Chief Engr. S. D. to enter in this list.
Ambasamudram	Building a House with Out Offices for the Sheristadar Range Officer	6700	G.O. No 1022 21-4-74		6700	11346-9-5	Authorized to apply for funds in Appl Proc G.O. No 1022 21-4-74.
Ottapidaram	**Police Buildings**						
	Constructing 4 Constables Huts at Vadanathum	1030	G.O. No 403 6-2-73	940 1	89 15		Required to pay compensation for land & To pay Balance due to Contractor
	Do 1 Station House at Malathattapatie	840	Do No 1062 3-8-72	819 15	20 1	110	
	Imperial						
	Tools and Plant						
	New Supplies						
	For Tents	750	G.O. No 1974 8-8-72		800	800	Bill received from Jailor at Nanjanad in excess of price current and the amount to be paid is under discussion.

District Engineer's Office
Palamcottah 18 May 1874.

J. W. Rundall
District Engineer

Hatting & Building 1874/75.

No. 2057

Chief Office of the Inspector General of Police,

Madras, 1st June 1874.

From

The Inspector General of Police,

To

The Secretary to Government,
Public Works Department,
Fort Saint George.

Sir,

With reference to your memo No. 26 dated 23d ultimo and in continuation of my letter No. 1788 dated the 11th idem, I have the honor to submit a list of incomplete works amounting to Rs 6656 to be provided for separately from the General Reserve under the Government Orders noted in the margin.

2. There are no incomplete works in the Districts shewn in the margin for which provision has to be made in 1874/75.

I have the honor to be
Sir
Your most Obedt Servant,

Inspector General of Police.

Enclosure One.

G.O. No 131 dated 18 March 1873 P. W. D.
G.O. No 2623 A dated 27 October 1873 P. W. D.

* C. 2835

*
1. Madras Town
2. Vizagapatam
3. Godavery
4. Kurnool
5. Cuddapah
6. Chingleput
7. South Arcot
8. Tanjore
9. Tinnevelly
10. Salem
11. Coimbatore
12. Neilgherries
13. Malabar
14. South Canara.

Pub: Works 1874
No: 25 for Pub: dept.

No: 3293.

From

The Inspector General
of Police.

To

The Secretary
to Govt P.W.D.
Fort St Geo:

Dated 1st June 1874.
Recd. 3d
No. 2057 Encl: 1

Submits for sanction
a list of incomplete
works amounting to Rs
6656 to be provided for
from the General Reserve.

I.G. No: 1543. 20-7-74.

Ord 431

Dept. to Copy & Return

Trichinopoly	1 1st class Station House in the Cantonment of Trichinopoly	2572	G.O. 21 July 1873 No 1711 P.W.D.	2481-23	91	P.W.D.	From the General Reserve Vide G.O. No 2623 A dated 27 October 1873 P.W.D
	Total				91		
Madura	1 Station House at Sundyoor	750	G.O. 21 July 1873 No 1711 P.W.D.	300	450	Do	Do	Do
	1 Do at Shadapully	1,210	G.O. 4 Nov. 1873 No 2693 P.W.D.	125	1,085			
	1 Do at Combay	954	G.O. 25 Nov. 1873 No 2845 P.W.D	716	238			
	Total				1,773			
Wynaad	Constructing one block of two Police huts at Oliote	2,040	G.O. 21 July 1873 No 1711 P.W.D.	1548	492	Do	Do	Do
	Do at Terriode	1870		1116	754			
	Total				1246			
	Grand Total				6,650			

Chief Office of the
Inspector General of Police
Madras 1st June 1874

Inspector General of Police.

Dept. to Copy 5th Enclosure

Statement showing the Incomplete Police Work (original) on which outlay is proposed to be incurred in 1874/75.

1 District	2 Work	3 Amount of Estimate	4 Sanctioning authority and number and date of sanction	5 Expenditure up to 31st March 1874	6 Proposed Expenditure in 1874/75	7 Whether by Public Works Officers or by the Police Department	8 Remarks to show the Budget Grant for each District.
Ganjam	Pucka Station House at Juggannadpraud	816	G.O. 2nd July 1873 No. 1711 P.W.D.	510-11-8	305	Public Works Deptt	From the General Reserve. Vide G.O. No. 2623 A dated 27 October 1873 P.W.D.
	do Bodagada	816		383-11-6	432		
	Total	1632		894	737		
Jeypore	2 Inspectors huts at Kotaput	1,400	G.O. 11th August 1873, No. 1996 P.W.D.	1098-10-3	301	Police	do do
	1 School room at do	370		365-15-	(a) 10		(a) Rs 16 required in excess over the sanctioned amount are included in this being less than 5 per cent on the original Estimate.
	1 Police Hospital at do (improvement)	316	G.O. 16th Dec 1873 No. 2014 P.W.D. 8th January 74 No. 48 P.W.D.	296-5-5	(b) 50		(b) Rs 30 required in excess over the sanctioned amount are included in this being less than 5 per cent on the total amount (Rs 1016) sanctioned for the Hospital and 1 improvement vide G.O. No. 1159 dated 21st August 1873 P.D. and G.O. marked A.
	Total	2086			361		
Krishna	1 Station House at Masulipatam	3720	G.O. 24 March 1874 No. 813 P.W.D.	3642	78	P.W.D.	do do
	Total				78		
Nellore	1 Station House at Settoo	990	G.O. 10th July 1873 No. 1781 P.W.D.	931-15-8	58	do	do do
	1 do at Ogilu	1,000		729-3-5	271		
	1 do at Tungatoor	1,010		656-1-4	354		
	Total	3000			683		
Bellary	1 Station House at Vanavool	300	G.O. 2nd July 1873 No. 1711 P.W.D.	200	100	Police	do do
	Total				100		
North Arcot	1 Station House at Pardaraimy	400	G.O. 11th January 1873 No. 108 P.W.D.	200	200	do	do do
	1 do at Sowdapully	500		250	250		
	3 huts at Vydinangecoppum	345		172-8	173		
	6 do at Pulliputi	690		345	345		
	5 do at Ramakrishnarajpett	575		287-8	288		
	4 do at Chimpakoor (entered as Chemkoor in the list sanctioned in G.O. 2nd July 1873 No. 1711 P.W.D.)	460		230	230		
	6 do at Krishnapooram	601	G.O. 2nd July 1873 No. 1654 P.W.D.	500-8	101		
	Total				1587		

Dept. to Copy & Return

1874 Despatch

Enclosure
In a letter from the Chief Secretary of Police dated Madras 1st June 1874
No 2057.

P.W. 3293/74.

Rg. 20 July/74
In 18 No. 4121.

A list of incomplete Police works & Police undertakings in 1874/75

Quartermaster General's Office,
Fort St. George, 1st June 1874.

Sir,

I have the honor to forward herewith a list of Police buildings, & Police Lines, which were commenced & which were not completed at the end of last year, & which it is proposed to complete during the present year.

The charge of the Police Lines at Nellore is not included in the list, as it is not yet known whether the Police will be quartered in the Lines or in the Fort.

it also a reading with light
two orbits above 2500 ft.
Then there are obscured a little
time for two hrs: Next beginning
of January required at
these are urgently required at
a large depth of under ground.
written has been found &
drawings in the 1st Vol book
ordered to the Commissioner
I have the work done & surveyed
hoisting pulleys has been laid
on the subject the hangplane
Rifle Butts is another work

for the Roads if subsidies are
received in this current year.

Inspector 29/

Superintendent

List of selected Minor Works for completion 1874/75:-

Orders of Precedence	Stations.	Works.	Amount.	Remarks.
	Trichinopoly	Richochet Butts Rifle Range *	240	approved 31 March/74
	Berhampore	Rifle Range *	1500	" 21 Apl/74
	Mallia[illegible]poorum	Casing with Copper 2 standis * in Magazine	150	" 6 May/74
	Quilon	Rifle Range *	1335	" 9th do
	"	Armourer's Shop	820	4045.
	Bangalore	Gymnasium	2275	
	"	3 Sentry Sheds	600	
	"	Enlarging Forage Shed	470	
	"	Rifle range Native Troops	1910	
	"	Latrines for Natives R.A. Afram	560	
	"	Alteration Privy. No 5 Block		
	"	Cavalry	530	6345
	L. Camara Bangalore	Arm racks for Native Infy:	460	
		Renewing roof of Gun Shed	1060	1520
	Bellary	Restoring American Bowling alleys	2030	
	"	Cook House Serjeant Major's Quarters	570	2600
	Presidency	Verandah to Shed Artillery		
		Library	390	390
	Vizagapatam	Lengthening Expense Magazine	780	
		Asphalting Flooring	385	1165
	Malabar	Stable with Dead House Calicut	325	
	"	Shed for Elephants Cannanore	1335	
	"	Improving Solitary Cells Malliapooram	1130	
	"	Flooring Commissariat Shed with Asphalte	600	3390
	Trinevelly	Rifle Range	660	660
			Rs	20,115

17-6-74

From

The Qr. Master
General

List of incomplete
works 1874-75.

E.C.2 = 540.20-7-74.

Bellary	Constructing Quarters for Sergt Major and Staff at Bellary	1690	G.O. No 998 of 31st July 1871	1804	1826	1830	12,440	
Trichinopoly	Quarters for one Sub Conductor and 6 Staff Sergts of Ordnance Department	10,500	G.O. No 3578 of 8th Nov 1869	5119	5881	683		* In addition to the 10000 £ provided in the Budget of 1874-75
do	Constructing Cutcherry & Quarters for the Collector of the Detachment British Infantry	1840	G.O. No 1100 of 21st May 1873	956	884	884		
Trichinopoly	Carrying Compound Lines	2915	Estimate of Remained Estimate amended	2915	2915	2915		
Bellary	Constructing drains in the Lines of 18th Regiment N. I. at Vizianagram	3720	G.O. No 36 of 5th Feb 1873	3474	3326	3326		
	Cost of 5 per cent on the Estimate required to complete the work	190						
		3910						
Vizianagram	Barrack for one Field Battery & Mule Artillery Lines at said Place	47,615	G.O. No 934 of 5th Feb 1872	21,298	25,609	25,609		
do	Constructing Quarters and Stables for Native Officers	4485	G.O. No 1410 of 27th Feb 74	-	-	4485		Struck out with reference to G.O. Nos 5757 of 1874 & 3065
Bangalore	Providing Glazed Shutters to Windows of the new Lecture Hall at Bangalore							
Trinnelly	Cooking Range Shop Kitchen & Verandah							
	Total Military						32991	
Bellary	Cook house for the Garrison Sergeant Majors quarters at Bellary	570	G.O. No. 5387 4 March 74	-	-	570		
Ganjam	Rifle Range at Berhampore	1500	- 1318 - 16 May 74	-	-	1500		
do	Armourers work shop at do.	563	- 1303 - 13 -	-	-	563		
Trinnelly	Rifle Range at Quilon	1335	Con 2944 + 3322	-	-	1335		
do	Armourer Shop at do	820	do	-	-	820		
							37228	
							5717	

Civil Buildings

Godwin Constructing a Telegraph Office and Cart Shed at Coimbatore	2,450	G.O. No 646 of 8th March 1877	1833	267	2520
		Sub Memorial Est awaited			
~~do do Telegraph Office at Rajah~~	~~1,900~~	~~Estimate not yet received~~	~~1862~~	~~238~~	~~2100~~
					No allotment necessary under Para 13 of G.O. No 880 of 7th July 1876
				Total Civil Buildings	4,620
Repairs to Presidency Telegraph Store Building attached to the Civil debtors' Jail at Madras	565			- -	540
~~do~~ Post Office & Sy Master's Residence - Govt. House	1750			- -	1750 Cus 37
Kistna Repairing Thatch Post Office	200	Cus 3853		- -	100
Chingleput Single Poled Tent, Mount Range	350			- -	350 - Cus 3235
~~Chingleput Telegraph Office at Saidapet~~					
Repairs					
Salem Postal Buildings					57
Malabar do					300
				Total Repairs. Civil Buildings	357
					5717

Civil Buildings

Godwin Constructing a Telegraph Office and Cart Shed at Coimbatore	2,450	G.O. No 646 of 8th March 1877	1833	267	2520
		Sub Memorial Est awaited			
~~do do Telegraph Office at Rajah~~	~~1,900~~	~~Estimate not yet received~~	~~1862~~	~~238~~	~~2100~~
					No allotment necessary under Para 13 of G.O. No 880 of 7th July 1876
				Total Civil Buildings	4,620
Repairs to Presidency Telegraph Store Building attached to the Civil debtors' Jail at Madras	565			- -	540
~~do~~ Post Office & Sy Master's Residence - Govt. House	1750			- -	1750 Cus 37
Kistna Repairing Thatch Post Office	200	Cus 3853		- -	100
Chingleput Single Poled Tent, Mount Range	350			- -	350 - Cus 3235
~~Chingleput Telegraph Office at Saidapet~~					
Repairs					
Salem Postal Buildings					57
Malabar do					300
				Total Repairs. Civil Buildings	357
					5717

Civil Buildings (continued)

Khandesh	Constructing a new Sub Magistrate Cutcherry and subsidiary Jail at Sindkheda	1,500	G.O. No 260 of 28th January 1869	963	337	337	
do	Do Sea Customs Office and Police Station House at Sondy	3550	G.O. No 1885 of 9th August 1872	2974	576	576	
do	Do Sub Magistrates Cutcherry and subsidiary Jail at Shindkeda [illegible] toor	1,100	G.O. No 260 of 28th January 1869	903	597	597	
							81571
North Arcot.	Mud wall with Gate to the Cemetery at Arcotum	250	Do do 2823	31/3/74			250
Chingleput.	Cauloumbut Magistrates Court at Poonamallee	206	82	7/8/5/74			206
Godavery	Sub Magistrates Cutcherry at Kolasilla	2750	85	7/6/74			640
							1096
							[illegible]

Police Works.

	As per Inspt. Genl. of Jail letter No					6656
Gangam	Station house at Nalagunt	270	G. Ors 1402 [illegible]			70
Chingleput	Repairs of unsafe Barracks at Chingleput	900				900
						7626

Communications

Khandesh	Erecting Tentiaddy Ghaut	880	G.O. No 1585 of 14 June 1870 and 574 of 16th April 1874	1259	241	241
Nellore	Improvements to Connor station Roads	2500	G.O. No 1904 of 28th July 1873	2250	250	250
						62
			Total Communications			491
Neilgherries	Surveying & levelling the Connoor Drainage and Water Supply Project	71				71
do	Commissariat Godoloor Road.	120				120
						191

311

Ledgers

Ledgers Post No 7 Ledger Journal ——— 206 69 80 557 A/C 100 169 169

169
0 92537
1111

3d3

Ledgers

Allen Miller Statements

Allen Miller & Co Limited Liability Partnership ——— 40 369 969

Ledgers Post No 7 Ledger Journal ——— 206 69 80 557 A/C 100 169 169

Allowing additional discount for early settlement of invoices ——— 100 15 Days 950 970 970

Bad debts written off ——— 210 Balance b/f 3

Journal Entries ——— 670 Balance c/d 847

847 Balance b/f

Allen Miller & Co Limited Liability Partnership ——— 370 370 370

Allen Miller & Co Limited Liability Partnership ——— 90-299-295

Allowing additional discount for early settlement of invoices ——— 100 100

Bad debts written off ——— 210 Balance c/d 847

847 Balance b/f

Wayne	County	Indian Creek	Ind.	Ed. to Wm. Ind.	160	Oct. 1869	200	1280	1280
Young									
do	County	Treasurer	Wayne	Ed. to Wm. Ind.	2060	Aug. 1869	356	1276	1276
do		and Assessor	Township						
Lawrence	County	Agricultural Society	Bedford	Ed. to Bedford	4100	Nov. 1874	1179	1921	1921
and	Mechanical	Association							
do	do	do	Lawrence	do to Mitchell	6450	do	3866	2844	889
Bedford	and	Palmyra	Railroad						
do	do	do	Orleans	do to Orleans	4700	27th Oct. 1873	3600	1100	1100
Lafayette									
do	do	do	Jeffersonville	Ed. to Ind. & Coast.	6500	27th Nov. 1873	6042	6042	do
Jeffersonville									
do	do	do	do	Ed. to Ind. & Coast.	2572	June 1873	2081	91	91
Madison									
do	Court	House	Jefferson	County		Ed. to Ind.	6000	842	842
Madison									
do	Commissioners	of	Jefferson	County		Ed. to Ind.	2572	2081	91
Madison									
Jefferson	Township	Advisory	Board	Ed. to Ind.	6500	Nov. 1874			
Jeffersonville									
do	Circuit	Court	for	the	Jefferson	Circuit	Court	of	
do	do	do	do	Ed. to Ind.	4700	27th Oct. 1873	3600	1100	1100
Jefferson									
do	do	do	do	Ed. to Ind.	6450	do	3866	2844	889
Madison									
Lafayette	and	Palmyra	Railroad	Co.					
do	do	do	do	Ed. to Ind.	6450	do	3866	2844	889
Madison									
do	do	do	do	Ed. to Ind.	5743	do	2874	2874	do
do	do	do	do	Ed. to Ind.	2060	do	356	1276	1276
do	do	do	do	Ed. to Ind.	6700	do	1179	1921	1921
do	do	do	do	Ed. to Ind.	6450	do	3866	2844	889
Madison									
Lafayette	and	Palmyra	Railroad	Co.					
do	do	do	do	Ed. to Ind.	6700	do	1179	1921	1921

District	Works	Amount of Estimate	Number and date of Sanction	Amount required	Head of Revenue from which the allotment is to be drawn
		Rs		Rs	
	Telegraph				
Presidency	Repairs to Telegraph Store building attached to the Civil Architect's office at Madras	565	Divisional Engineer	550	Civil Building by principle from Public Revenue.
	Imperial Land Lands and Plant				
Chingleput	Purchase of a single poled tent for the Sumut Range	550		550	Land and Land Sales for Public Purposes
Ganjam	**Military** Constructing a Rifle Range for the use of the Native Infantry Regiment at Berhampore	1500	G.O. No. 1318 dated 16th May 1874	1500	Military
Do	Do an Armourers workshop for the Native Infantry Regiment at Berhampore	563	G.O. No. 1603 dated 13th May 1874	563	Do
Vizagapatam	Asphalting the floors of four Magazines at Vizianagram, altering the stands, and providing additional ventilation	385	G.O. No. 747 dated 18th March 1874	385	Do
Do	Lengthening the expense Magazine of the 7th Regiment N. I. at Vizagapatam and providing it with Lightning Conductors	780	Do	780	Do
Bellary	Restoration of the American Bowling alleys of the European Infantry and Royal Artillery	2030	G.O. No. 818 dated 10th Septr 1873	2030	Do
Do	Constructing Cook House for the Garrison Sergeant Majors Quarters at Bellary	570	G.O. No. 658 dated 4th March 1874	570	Do

District	Work	Amount of Estimate	Number and Date of Sanction	Amount Required	Remarks (Reference to last Report & explanation if any)
		Rs		Rs	
Presidency	Erecting verandahs in the open spaces between the Station Shed and the Artillery Library and in front of the doorway leading to the garden of the Infantry Regiment in the Fort	390	G.O. No. 289 dated 9th Dec. 1872.	390	Finished
Bangalore	Constructing 3 Sentry sheds for the Sentries belonging to the Mysore gate guard room Fort	600	G.O. No. 274 dated 16th Sept. 1872	600	do
Do	Enlarging the Forage yard, Cavalry Lagram Barracks	1170	G.O. No. 1247 dated 11th May 1873	1170	do
Do	Rifle Range for Native Troops at Bangalore	1910	G.O. No. 449 dated 8th May 1873	1910	do
Do	Building two latrines for Native Followers attached to Battalion of Royal Artillery Lagram Barracks	560	G.O. No. 1369 dated 1st June 1872	560	do
Do	Alterations to the Privy of No. 5 Block Cavalry Barracks to adopt it to the Dry Earth System	630	G.O. No. 1321 dated 16th May 1874	630	do
Do	Gymnasium	2275	Sanctioned	2275	do
Trichinopoly	Constructing Ricochet Butts for the new Rifle Range at Trichinopoly	2140	G.O. No. 1235 dated 8th May 1874	2140	do
Malabar	Converting a Stable into a dead house at the Sweet Hill Barracks at Calicut	325	G.O. No. 761 dated 19th March 1874	325	do
Do	Constructing a Shed for 9 Elephants at Cannanore	1335	G.O. No. 762 dated 19th March 1874	1335	do
Do	Improving the Solitary Cells, Prisoners room, and Guard rooms at Mallipuram	1130	Lt. Sanctioned	1130	do
Do	Flooring with asphalte the Commissariat Godown at Calicut	600	G.O. No. 1231 dated 8th May 1874	600	do
Do	Renewing the two Stands of the Magazine at Mallipuram	150	G.O. No. 1146 dated 18th June 1874	150	do
South Canara	Constructing Arm Racks for the 31st Regt Light Infantry at Mangalore to accommodate 700 Rifles	460	G.O. No. 973 dated 14th April 1874	460	do
Do	Renewing the roof of the Gun Shed at Mangalore now Converted into a guard room	1060		1060	do
Tinnevelly	Constructing a Rifle Range Stop Butts &c at Palamcottah	660	G.O. No. 1285 of 12th May 1874	660	do

Proceedings of the Court

Names of Persons Summoned | Cause of Action | Sum demanded | Returned

Summons Office Copy

Summoned to answer Mary Ann Wright in a plea of Debt for the sum of £820 — and costs of suit

Dated 1st June 1835

Issued 2nd June 1835

Sum demanded £820 — 0 — 0

Returned 2nd June 1835 Executed

Proceedings of the Court

Names of Persons Summoned | Cause of Action | Sum demanded | Returned

Summons Office Copy

Summoned to answer Mary Ann Wright in a plea of Debt for the sum of £820 — and costs of suit

Dated 1st June 1835

Issued 2nd June 1835

Sum demanded £820 — 0 — 0

Returned 2nd June 1835 Executed

Proceedings of the Court

Names of Persons Summoned | Cause of Action | Sum demanded | Returned

Summons Office Copy

Summoned to answer Mary Ann Wright in a plea of Debt for the sum of £820 — and costs of suit

Dated 1st June 1835

Issued 2nd June 1835

Sum demanded £820 — 0 — 0

Returned 2nd June 1835 Executed

Proceedings of the Court

Names of Persons Summoned | Cause of Action | Sum demanded | Returned

Summons Office Copy

Summoned to answer Mary Ann Wright in a plea of Debt for the sum of £820 — and costs of suit

Dated 1st June 1835

Issued 2nd June 1835

Sum demanded £820 — 0 — 0

Returned 2nd June 1835 Executed

P. W. Dept. 382

Proceedings of the Madras Govern[ment]

Read the following—

From Dt. Engr. Kistna—(P.C. No. 27 of 20 June 1874)
" " " Coimbatore (P.C. No. 1185 of 11 — do —)
" " " Neilgherries (P.C. No. 179 of 8 — do —)
" " " Malabar (P.C. No. 55 of 12 — do —)
" Supt. Genl. of Police (P.C. No. 2157 of 1 — do —)
" D. Engr. Ganjam (P.C. No. 20 of 3 — do —)
" Y. W. Genl. —— (P.C. No. —— of 17 — do —)
" Dist. Engr. Ganjam (P.C. No. ——)

1943

With the above
District Engineers
mit statements of
demands from the Revd
of 1874-75, comprising
(1) Incomplete works of
1873-74 (2) new works not
yet commenced.

2. It is observed that
under Provincial the de-
mands on account of
incomplete works, and
small uncommenced
works for which funds
have been promised, a-
mount to Rs: 92,537 +
against a Reserve balance
of

+ The amount [illegible]
[illegible]
[illegible]

of only Rupees 4990.
Reference is made here-
-for to the Financial
Department for provision
of the balance of Rs: 42,700
The chief item is Rs: 20,000
for completing the Nurses'
Quarters on the 3rd Storey
of the centre General Hospital Block a work
ordered to be emergently
undertaken at the end
of last season. Works
for which Rs: 500 only,
or less are wanted, do
not require specific allot-
-ments, such small sums
being

ing counterbalanced
by later savings. It will
rest with the Financial
Department whether it
will be possible hereafter
to provide for a number of
sanctioned but uncommenced
works of considerable ur-
gency deferred for want
of funds. The P.W. Provincial
assignment has been 1/2
Lakh less this year than
last, so that hardly any
but incomplete works to
have found a place
either in the Budget or
Reserve Lists.

3 The Dy Engineer Cud-
dalore will report the cause

of the short outlay,
the dead Sauce at
Cuddalore, an esti-
mate of Rs 550 for
which was sanctioned
in G.O. No. 2574 of the
21st October 1873. Rs 66
only having been
spent on the work
up to the close of last
official year.

4 The District Engineer,
Salem, will also state
why a sum of Rs 212
only was expended out
of an estimate of Rs
1335 for improving
a portion of Stone wall
round the Salem
Cemetery. The revised

estimate for four Civil Sessions Wards in the vicinity of the new Jail at Madura is omitted and pending its submission the sum of Rs 1279 applied for is withheld.

5 The estimate for preliminary experiments for improving the Cochin Harbour has been cancelled and the work stopped vide Govt No 1121 dated 30th April 1874 - the sum of Rs 500 applied for has accordingly been expunged.

6 It will be observed that Incomplete Police Works of 1873-74 are also included in the above statement the Govt having in the orders of the 27th October 1873 No 2623 A promised to provide for such works from the General Reserve Jail General Districts the sums unexpended form a very large proportion of the total grants for works Rs. to totally in Tanjore North Arcot, Madura and Trichinopoly - The cause of this short outlay will be explained by the District Engineers and Police

Superintendents concerned, and they will be requested to make better arrangements in future for the utilization of funds set apart for Police works.

Under "Roads and Bridges Provincial" Rs 4390 are available and the following appropriation is made.

Under Military there is a sum of Rs 5,651 available

available from which the following appropriations are sanctioned for incomplete works.

(No: 32,56)

Works — B —

will look to the new District Engineer to see that no further ~~avoidable~~ delay occurs.

9. Under "Civil Buildings Imperial" the following sums are available.

New Works / Civil Buildings } Postal Rs 10638 / Telegraph " 1954

and the appropriations shown below are made, the transfers from New Works and to Tools and Plant to Repairs being in anticipation of the sanction of the Govt of India, the additional sum of Rs 663 required under Telegraphs

8 The sum of Rs 10,000 applied for on account of improvements to the Bellary Water Supply is withheld pending the submission of revised estimates accompanied by complete report and survey which should be forwarded without delay. His Excellency the Governor in Council is disappointed to find that this information has not long since been supplied and will

being transferred from the Postal Revenues.

1st Under Port. Funds Rs 8½ are available from Budget Item No 104 and the undermentioned transfer is made.

II. The amounts still at the disposal of Government after making the appropriations noted above are as follows:-

Imperial

Original Works Rs. Military — 24,145
do — Civil Buildings — 6,878
do — Port Funds — 6,778

The following appropriations are made for unCommenced Military works Rs estimated to cost less than Rs 2000 each -

345 13

15. Appropriations from the Agricultural grant will be disposed of separately.

Govt

The Chief Engr for Irrigation ✓
" Retired Engineers ✓
" Executive Engr of Hyderabad ✓
" Controller of P. W. A/cs ✓
" Accountant General ✓
" Board of Revenue ✓
" Revenue Dept ✓
" Military Department ✓
" Financial Dept ✓ — space Copies despatched 29-7-14
" Marine Dept ✓
" Inspector Genl of Police ✓

373-423