M.R.O. 1—10,006—23-2-50.

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No. / ~~B.P. No.~~	2064	Press / ~~Mis.~~	
Dated	30-7		C874 —195—.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
30th July 1874.

No. 673. Read the following letter from Colonel F. J. MOBERLY, R.E., District Engineer, Chingleput, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Guindy, 1st July 1874, No. 1,089:—

I HAVE the honor to forward a revised estimate and comparative statement for providing punkahs and mats, etc., to the Collector's Office at Homes' Gardens.

2. The original estimate, prepared in January 1873 and sanctioned in G. O., No. 54 of 10th November 1873, has proved insufficient, as the price of rattans had risen in the interval.

3. I beg early sanction of the excess under this explanation and allotment of Rupees 115 to meet it.

No. 674. ORDER THEREON, 30th July 1874, No. 2,061.

CIVIL WORKS, No. 48.

THE revised estimate, amounting to Rupees 985, is sanctioned, the excess being small a specific allotment seems unnecessary.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, Chingleput.
" Officiating Controller of Public Works Accounts.
" Revenue Department.

Exd. S. T. Austin.
Spare Copies

il Building — New. Work

Revised Abstract Estimate for 1874/75

District. Chingleput. Taluq. Sydapett.

— Supplying the Punkahs and mats for the Collector's office at Nungambaukum.

Description of Charges	Per	Rate	Amount	Total
Sqre ft. of Rattan mats	35 Sq ft	3 8	493 . .	
Rg ft. of Punkahs & fringes complete	Rg ft.	2 4	108 . .	
6 ft. of Teakwood wrought & put up	6 ft.	3 .	88 8 .	
Rg ft. of Wooden railing for the Magistrate Bench	Rft.	3 8	227 8 .	
Fixing Magistrate Bench	..	. .	20 . .	
Sqre ft. of Half door with red cloth	Sqre ft.	. 4 .	25 12 .	
Sundries &c &c			21 13 7	
Total Rupees				984.9.7

F. J. Hasbrouck. Colle R. E.
Dist. Engr. Chingleput

P.C. P. 30 July 74
Lr. P. W. Dept. 31.
Memo. No 200-19-Feby 75

P.W. 1085/74

Revised estimate

Estimate No 9 1873-74

Dist. Engineer's Office

Telegraph &c.

Book Shelves in the Pankah & Station hut

No 8 the Collectorate

Office at Nemee Gardens

Rs 985 — —

30-7-74

CHINGLEPUT DISTRICT ENGR'S. OFFICE,
Guindy, 1st July 1874.

From

THE DISTRICT ENGINEER,
Chingleput.

To

Colonel G. H. Walker R. E.
Secretary to Government P. W. Dept.

Sir,

Enc. 2

I have the honor to forward a revised estimate and comparative statement for providing punkahs and mats &c. to the Collectors Office at Nemee Gardens.

The original estimate prepared in January 1873 and sanctioned in G. O. No. 54 of 10th November 1873 has proved insufficient as the price of rattans had risen in the interval.

I beg early sanction of the excess under this explanation and allotment of Rupees 115 to meet it.

I have the honor to be,
Sir,
Your most obedient Servant,

Colonel, R. E.,
District Engineer, Chingleput.

P.W. 1874 Departt
Dis: 7 Sobt for July
No 4015.

From

THE DISTRICT ENGINEER

CHINGLEPUT.

Chief Engr's Memo: No 200 dy 17 Feby
Forwarded upon the Enclosures of the
letter noted in the margin

To THE Secretary to Govt
Public Works Department

Dated 1st
Received 2nd } July 1874

No. 1089

Enclosures 2

G.O. No: 2061 dy 7-7-74

I forwards a revised estimate and comparative statement for providing punkhas &c to the Collectors office at Homes Gardens and request early sanction of the excess sum of Rs 115 incurred on it with order

673-674

Encl 11/7/74 Rect 14/7/74
Despd to Coll 3 July 74

2061

The revised estimate amounting to Rs 905 is sanctioned, the excess being small a specific allotment seems unnecessary.

Govr

To the S.E. Chinglepute
" Controller
" Revenue Deptt
& Copies desp 4/8/74.

4015

Govt. of H.S.H. [illegible]

PUBLIC WORKS.

To The Asstg. Engr.
Chingleput

Dated 30 July 20/1

No. 673-674.

Ga 2061/30-July/74
" 114-14-Aug-/74

Sub: Forwarding Estimate of Punkahs

Please find enclosed Estimate of No 985 for furnishing punkahs and matting to the Collector's Office at Women's Gardens in the Chingleput Dist. forwarded with remarks —