Proceedings of the Madras Government, Public Works Department, 15th December 1874.

No. 309. Read the following letter from Colonel E. A. FOORD, R.E., Superintending Engineer, Bellary, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Bellary, 4th November 1874, No. 1,281:—

I HAVE the honor to submit, for the sanction of Government, an estimate, amounting to Rupees 25,810, accompanied by a report, for constructing a 1st class Taluq Cutcherry and Subsidiary Jail at Hurpanhully, Hospett Range, on the standard design approved in G. O., No. 1,871, of 13th July 1874. The estimate provides for terraced roof, as tiled roofs are not suited to this district. A plan of the out-houses is enclosed.

1 Estimate.
1 Report.
1 Plan of out-houses.

2. A sum of Rupees 1,276-5-0 was expended in past years in the collection of materials for this building, as shown below, until the work was stopped in accordance with the orders of Government. Some of the materials have been used on other works, and the value of those now available for the Cutcherry is estimated at Rupees 410, and the amount has been deducted from the estimate:—

Details of Expenditure.				Rs.	A.	P.
230	cubic yards burnt stone, at 1¼ Rupees ...	...	...	287	8	0
147½	candies sand, at 1¼ Rupees	...	...	184	4	0
60	candies chunam stones, at 10 Rupees ...	...	...	600	0	0
12	scaffolding poles at 1¼ Rupees	...	...	15	0	0
	Cost of demolition of old Cutcherry and sundries	...	...	189	9	0
			Total ...	1,276	5	0

3. The estimate has been approved by the Collector. This work stands second in order of importance in the list accompanying G. O., No. 1,691, dated 24th June 1874; it is entered in the Provincial Budget for 1875-76 submitted from this office.

No. 310. ORDER THEREON, 15th December 1874, No. 3,529.

CIVIL WORKS, No. 23.

IT is observed that there has been former expenditure on this work to the amount of Rupees 1,276-5-0 in the collection of materials, and that a portion of these, valued at Rupees 375, have been used on another work. The balance, including loss by deterioration, must remain to the debit of the Cutcherry, and the present, which appears to be practically a revised estimate, should amount to Rupees 26,714-9-0. The balance unexpended and required to complete the building remains, as shown by the District Engineer, Rupees 25,810. The estimate is sanctioned, and provision will be made in the Budget of 1875-76 to the amount of Rupees 12,000.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, Bellary.
,, Controller of Public Works Accounts.
Exd. S. T. Austin.
Spare Copies

District Engineer's Office
Bellary 4th November 74

No 1281

From

The District Engineer
Bellary

To

The Secy: to Government
P.W. Department

Sir

I have the honor to submit for the sanction of Government, an Estimate amounting to Rupees 25,810, accompanied by a report for constructing a first class Taluk Cutcherry and Subsidiary Jail at Kurpunhully Hospett Range on the Standard design approved in G.O. No. 1871 of 13 July 1874. The Estimate provides for terraced roofs as tiled roofs are not suited to this District.

Enclosures.

1. Estimate.
2. Report — —
3. Plan of Outhouses.

1. Plan of the Outhouses is enclosed.

2- A sum of Rupees 1276 " 5 " 0 was expended in past years in the collection of Materials,

for

for this building was thrown below, until the work was stopped in accordance with the orders of Government. Some of the materials have been used on other works, and the value of those now available for the Cutcherry is estimated at Rs 410 and the amount has been deducted from the Estimate.

Details of Expenditure

230 Cyds Burnt Stone @ 1/4 Rupee	287 " 8 " 0
147 2/5 Candies Sand @ 1/4 Rupee	184 " 4 " 0
60 Candies Chunam Stones at 10 Rupees	600 " 0 " 0
12 Scaffolding Poles at 1/4 R.	15 " 0 " 0
Cost of demolition of old Cutcherry and Sundries	189 " 9 " 0
	1276 " 5 " 0

3- The Estimate has been approved by the Collector. This work stands Second, in order of importance in the list accompanying

35

G. O. No 1691 dated 24th June 1876 it is entered in the Provincial Budget for 1875-76 submitted from this Office.

I have the honor to be
Sir
Your most Obdt. Servant
E A Ford Lieut R.E.
District Engineer Tanjore

P. W. D.

Proceedings of the Madras Government,

Under date the 187 :

Read the following:—

From

The Supdg Engineer
Bellary

(GR No. 1281 d/4 Nov/74)

3529

It is observed that there has been former expenditure on this work to the amount of Rs 1276-6 in the collection of material and that a portion of these valued at Rs 375 have been used on another work. The balance including loss by deterioration must remain to the debit

of the Cutcherry and the present which appears to be practically a revised Estimate should amount to Rs 26,714-9-0. The balance unexpended and required to complete the building remains as shown by the District Engineer Rs 25,810: The Estimate is sanctioned and provision will be made in the budget of 875-76 to the amount of Rs 12000 ~~Rupees~~

GMM

L. E. Bellary ~~Work~~ Specification No 3191/75
Controller with Ab. Estimate ✓ 1/5
Desp^d to both 16/12/74.

309 - 310.

Civil-12-Jud. 7-12-74.

7007

Govt. of 1874 Madras.

PUBLIC WORKS.

To

The Supdg Engr.
Bellary

Dated

Read. Encl. 2

G. O. 15 Dec. 1874. No. 3579

Nos. 309-310.

Taluk Cutcherry at Hurpanhully - Bellary District - Estimate for the construction of the Cutcherry sanctioned and provision to be made in the Budget of 1875-76 to the amount of Rs. 12,000 -

Ord 3-12-74 R. 7-12-74.