M.R.O. 1—10,006—28-2-50.

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No. 3454 Press Original
~~B.P. No.~~ ~~Misc.~~

Dated 16 . 12 . ~~195~~ 1876

Not to be folded or roughly handled

Read the following papers:—

No. 415.	From the District Engineer, Kurnool,	dated	6th July	1875,	No. 39.
No. 415-A.	„	„	„	11th March 1876,	„ 19.
No. 415-B.	„	„	„	20th June „	„ 43.
No. 415-C.	„	„	„	14th Sept. „	„ 62.

No. 416. ORDER THEREON, 16th December 1876, No. 3,454.

CIVIL WORKS, No. 23-A.

(a) *Heads of Service.*—Provincial.
Fund.—Ordinary.
Class.—Original Works.
Main-head.—Civil Buildings.
Sub-head.—B, Revenue Department.
Section.—I, General, &c., Cutcherries.
Name of Work.—Improving old Cutcherry and completing Subsidiary Jail, &c., at Nundikotkur.
Amount.—Rupees 10,000.
To be carried out by the Public Works Department.

IN 1868 the addition of a Subsidiary Jail to the Nundikotkur Cutcherry and certain improvements to the building itself were recommended for execution by the Jail Committee, and in accordance with G.O., No. 3,370, of the 26th October 1868, and with further instructions conveyed in memorandum No. 59 of the same date by the Secretary to Government in Public Works Department, the Superintending Engineer of the 3rd Division having submitted an approximate estimate for the work and applied for Rupees 2,000 on account of it, an allotment to this extent was made for it in G.O., No. 668, dated 2nd March 1868, the expenditure upon it in 1868-69 being Rupees 2,397.

2. Agreeably to G.O., No. 2,273, dated 12th July 1869, directing general retrenchments under orders of the Government of India, the work was stopped after a further expenditure in 1869-70 of Rupees 1,580, which was appropriated for it in G.O., No. 4,008, dated 12th December 1869.

3. In 1873 it was intimated that funds could only be supplied for the Cumbum and Kovilguntla Cutcherries in the Kurnool District, and the work under review has remained since then in abeyance. Nor were the estimates submitted to Government for its completion until 1875.

4. The estimates aggregating Rupees 10,000 for the completion of the Nundikotkur Subsidiary Jail and for improvements to the Cutcherry, as particularized below, are sanctioned by His Grace the Governor in Council: —

No.	Particulars.	Amount.
		Rs.
1	Improving old Cutcherry	2,500
2	Completing Sub-Jail and Police Room	2,300
3	Do. Ryots, Shed	720
4	Cook Shed	440
5	Public I atrine	830
6	Jail do.	540
7	Superintendence for one year at Rupees 20 per mensem	240
8	Compensation for land	700
9	Compound wall	1,730
	Total ...	10,000

Proceedings of the Madras Government, Public Works Department,
16*th December* 1876. *No.* 3,454.

5. There are at present no funds available for the work.
6. This sanction has been registered as Provincial No. 202 W. of 1876-77.

(True Extract.)

Major-General, R.E.
Secretary to Government.

No 846

Note of Remark

On plan and Estimate of the proposed additions to the Nundicotkur Taluq Cutcherry at Kurnool

10th ~~November~~ December 1875

Main Building

In standard design verandahs are not allowed to prison wards. In District plan verandahs are shown as additions required.

The dimensions given on Standard for covered way leading to prison wards are 30 × 15 - In District plan, if taken up to prison wall, the dimensions are 8 × 28.

Out-Offices

Cook room. The additional room proposed to be added ~~to~~ almost doubles

Copies as revised
C.H.P. 15/11/75

Enclosures
1. Presidency State of rates
1. Comparative Statement
1. Abstract Estimate
1. Specification
2. Plans
6.

on to the Existing building shown on District Plan

The cooking accommodation allowed in Standards. Ordinary batten doors may be substituted for the bamboo hinged doors with wooden frames and diagonal cross piece.

Latrine. The District plan is very different from the Standard design.

Public Latrine is omitted in District Plans

A gate and compound wall is provided for in District Estimate. A gate with 20 ft of walling on each side is allowed, and the enclosure should be completed with a ditch and bank or live hedge or some other cheap Expedients vide para 5 G.O. dated 29th July 1875. No 212.

Main Building compared with Standard sanctioned in G.O. dated 23rd March 1874 No 795

Out Offices compared with Standard sanctioned in G.O. dated 20th April 1874 No 1614

Estimate

The following items in District Estimate differ in rate from the District Schedule.

Concrete 1st class than District Schedule

Rubble Masonry 1st than District Schedule.

Masonry in Superstructure 1st than District Schedule.

Columns 21" diameter 1st class than District Schedule

Columns 18" Square 1st than District Schedule.

Circular archwork 1st than District Schedule

Wall ventilators 1st than District Schedule.

Terracing 1st than District Schedule.

Woodwork (Yaqee) wrought and put up complete, less than District Schedule

Sloping roof, less than District Schedule.

Doors half glazed and half panelled with bolts &c. 5 Ans per Sqr foot in Excess of District Schedule

Windows half glazed and half venetianed with bolts &c, Ans: 2¾ in excess of District Schedule per Square foot -

× Pointing floor 8" square slabs, less than Dt Schedule.

Honeycomb work less than District Schedule.

Flooring with asphalte. There is a marked difference in this item viz Rs 23 in Excess of Schedule rate per Square & the charge is very high - data should be given - that for the Presidency is attached for the D.E's information.

Yours

Asst. Secty
[illegible]

[illegible initials]

4519

7

No. 1.—ESTIMATE PARTICULARS.

Main Budget Head to which chargeable.
Provincial

Purpose of work as given by District Engineer. Completing Tahsildar's Cutcherry & Sub Jail at Nandikotkur

Original sanction for the preparation of the detailed estimate. Date and number sanctioning and Public Works Department. Memo: No 664 of 17-2-73 & P. W. Order No 113 of 20/6/73 on Prds. Deptt. No 887 of 6/6-73

Amount of present estimate and its district number. Rs 9900 No 13 of 1875-76 on Prds. Deptt.

Budget head to which chargeable if sanctioned (in detail.)
Civil Buildings

Provision has been made in the Budget of in anticipation.
(~~Yes or~~ No.)

Funds can be made available during the current year.
(Yes or No, and state how in former case.)
Not probable

Brought forward as urgent.
(Yes or No; and if former, state by whom.)
Not stated by Dt Engr.

Number on last revised list of works approved and brought forward in due order of precedence.
Not entered in list -

No. Yes No.

DOCUMENTS IN FILE.

From District Engineer— Kurnool

1 Covering letter No. 39, date 6-7-75

Copies of letters from Collr & D. Y. Collr

~~1 Letter from Range Officer, No. , date~~

~~1 Detailed~~ Estimate.

1 Abstract do.

2 Plans

1 Specification Report.

From Office—

Memo. No. 66 A of 17/2/73

Original sanction, No. 113, date 20/6/73 for detailed estimate preparation.

on Prdg. No. 887 of 6/6/73

Orders and Proceedings.	No.	Date.	Under P. W. D. G. O. No.	Date.
P. W. Department ...				
Public do. ...				
Prdgs do —	887	6/6/73	113	20/6/73
Revenue do. ...				
Financial do. ...				
Military do. ...				

Copy of a letter from the Additional Deputy Collector Kurnool to James Hope Esqre Acting Collector of Kurnool No. 153 dated 30 October 1874.

Sir

The Tahsildar of Nandikotkur has on more than two occasions, brought to the notice that owing to excessive rains, the entire roof of Talug Kutcheri building has been subjected to leaking and in Consequence, there was scarcely any place either for preserving records or for carrying out daily work in the building.

2. In my letter No. 133 dated 28th September 1874 I brought the above facts to the notice of the District Engineer and he has been kind enough to state in his reply No. 87 dated 8th October 1874. that he has already sent an estimate to you with regard to repairs of the said building.

3. The Tahsildar in his Argi No. 486 dated 26th instant, shows necessity to

raise walls of the building to 1 foot further height and then to roof it as they feel much inconvenience for want of sufficient ventilation. If there is no probability of building a Katcheri at this station in the new method, I am of opinion that the Tahsildar's proposal must necessarily be carried out.

I have the honor to be
Sir
Your Most Obedient Servant
(Sig[d]) K. Subba Rau
Add[l] Deputy Collector

True Copy
E. T. Goodeve
Dy District Engineer

Copy of a letter from the Ag: Collector of Kurnool to the District Engineer Kurnool No. 1297 dated 20th November 1874.

Sir,

I have the honor to forward letter No. 153 dated 30th October 1874 from the Additional Deputy Collector and request you will favor me with your opinion as to whether the present ventilation to the Taluq Cutcherry building is sufficient and if not, whether the walls can be raised as proposed with the estimated cost of doing so.

I have the honor to be
Sir
Your Most Obedient Servant
(Sig[d]) J. Hope
Ag. Collector

(True Copy)
E. T. Goodeve
District Engineer.

No. 39

Kurnool District Engineer's Office.
Camp, Kurnool
6th July 1875

From,

The District Engineer,

Kurnool.

To,

The Chief Engineer D. P. W

Madras

Subject.

Subsy Jail & Taluq Cutcherri at Nandikothur.

Sir,

1. Abstract estimate
1. Specification Report
1. Copy of letter from the Collector
1 — do — from additional Depy Collector
1. Site plan of old Cutcherri
1. Plan of proposed alteration.

I have the honor to forward at the request of the Collector a plan & estimate for completing the Subsidiary Jail and improving the Tahsildar's Cutcherry at Nandikothur amounting to Rs 9900 and to report that the work is very necessary.

I have the honor to be
Sir,
Your most obedient servant,

E H Goodchap

District Engineer, Kurnool.

Rec'd 13th July

1875 Dept. No. 4519

W.

From,
The District Engineer,
Kurnool.

To,
The Chief Engineer,
D.P.W.

Dated 6 [illegible] No 846 d/10-12-75

Received 12 July 1875

No. 39 Enclosure, 5

Forwards plan & Estimate for completing the Nandi Kotkur Cutchery

No. 846 d/ 10-12-75.

No 415

[illegible] 14-12-76.

Go 1975

No 7/7 d/ 12-4-76

Memo.

The attention of the Dist. Engr. of Kurnool is called to para 85 of Chap V of the Mad. Pub. Wks. Code - and it is remarked that if more attention were paid to the orders of the Dept much time and correspondence would be saved -

The Plan & Est. for the alterations and additions to the Nandi Kotkur Cutchery in the Kurnool Dist have not been countersigned by the Collector and are therefore returned to the D.E. for this purpose - and advantage is taken to draw the following to [illegible] & to [illegible] that the quantity of flooring provided [illegible] in excess of the measurements shown on the plan by nearly ten sq feet, White wash, fire buckets and cistern covers for latrines and Cook room have not been provided.

The dimensions of the [illegible] in the plan of the Cutchery are 3' x 1½' but in the Report 5' x 2'. No detail dimensions of doors and windows [illegible] are given, if they are according to Standard plan, note to this effect should be made.

Attention is further called to the general excess [illegible] over those provided in the Standard plan for Cook Room & latrines, no reason is given for such - explanation is [illegible] [illegible]

[illegible]

~~Specification~~ Report of
Nundicotkoor Cutcherry in
Kurnool Range Kurnool
Distuct Nundikotkoor Taluq

It is proposed to improve
old Cutchery, complete the aluady
Commenad Sub Jail, extend the
aluady Commenced Cook house
and ryots shed. to remove aluady
Commenad latine, and Construct
two others on better Selected Sites -
to extend the present Compound
and lastly to Construct a Compound
wall all round.

Old Cutchery

Reasons for Improvements

The Taksildar reported that
old building was both insuffiaently

lighted and badly ventilated, and in consequence in the hot weather the heat inside was almost insufferable making it impossible for himself and his Clerks to work with any degree of Comfort.

Description of Improvements

To remedy this evil - it has been proposed, in lieu of Constructing a new building - to raise the roof of the present one sufficiently high to enable swinging Ventilators to be inserted as below.

East Record Room east side	2
— " — Tahsildars Room — " —	2
Gumastahs' Over front arches	5
— " — near Treasury north end	1
West Record Room west side	1
— " — Stationery — " — " —	2
— " — Police — " — " —	2
Total	15

They will be 5' × 2' with their cills 10¾ ft above the floor. In place of the present wooden posts supporting the roof - masonry pillars will be built. The male and female wards (East side) will be made into one room for the Tahsildars use. The treasury railings will be lengthened and strengthened with cross bars. The front Court wall will be pulled down, to the extent shown on plan, and iron railings with a gateway placed instead.

The roof will be terraced - and the walls raised with stone; set in mortar.—

Subsidiary Jail & Police Room.

Walls have been built to 12 feet above floor - they will be further raised to 18' to below Joists.

The Ventilators at back of Jail will be also raised two feet more, as shown in plan. A Covered passage will connect the Jail with the Police Room.

The passage with Veandah, will have sloping tiled roof, while the Jail and Police Room will be terraced, all the walls will be plastered.

The Cook house and Pyols shed will be extended as shown on plan. The former will be protected by a west wall and bamboo railings from dogs and buffaloes.

The present incomplete latrine will be removed, as at present it is unpleasantly situated too near the cook house. Two others will be constructed, on other sites, as shown on the Site plan.

The present Compound wall to be extended to the north west, and a new Compound wall built with stone set in mortar. the latter will have 2 Gateways one on front of 10 ft. width and another in the western end of 5 ft. width.

It is proposed to Construct the buildings as follows.

1st Subsidiary Jail with Police room, and Pyols Shed.—

2d Improvements to old Cutchery, when a building will have to be hired for occupation by Gomastahs, and the records & Stationery kept in the Small wards of the Sub-Jail.

3d Latrines and Compound wall.

Desciption of Soil. The Soil

appears to be made of black soils to a depth of 6 ft. showing only black cotton soil mixed with broken stones apparently the remains of old foundations. The foundations of the present buildings are 6 feet deep and those of the new will be of the same depth. They will consist of 1st Courses of concrete, 2 feet, deep, and then stone set in mortar above.

Sd/ John B. Johnston
Assistant Engineer

True Copy

H. A. Woodhouse
District Engineer

Compared

Explanation with reference to Memo-randum No 846 dated 10th November 1875

Range Officer	Chief Engineer D.P.W.
In standard design last forwarded with E.O.s No 1871 of 13th July 1874. Verandahs are shown in front of prison wards, and are actually necessary for protection against sun and rain. It must be remembered, that the present estimate is not for building new prison wards, but for completing those commenced in 1868-69, and that the basement for the verandah was then completed.	In standard design verandahs are not shown in front of prison wards, in District plan verandah are shown as additions — required.
The District Plan length for the covered way, is necessarily limited by the distance apart, of the present existing but incomplete Police room and Prison wards and the width	The dimensions given in Standard design for covered way leading to the prison wards are 30 X 15 in District plan, if taken up to prison wall the dimensions are 8 X 28.

Encl. Dis. No 113 of 20th June 1875

No 1975/76 3/

Kurnool District

From Ex. District Engineer Kurnool

To The Collector Kurnool

Dated 26 } June 75
Received 3 }

No "

Specification Report & Construction of Taluq Cutcherry Kurnool Range

No 4515/2/75

width has been regulated by that of the existing basement of the covered way. It would not be very expensive to widen the covered way, but it would be so to lengthen it.

The additional room to Cook house (in the District Plan) was added at the request of the Revenue authorities, it has now been struck out and the size reduced to that shown in Standard Plan Vide G.O. No. 1014 Dd 20th April 1874. A door and protection of some kind are actually necessary to Cook houses, and if not originally provided for, are here to be required by the Revenue Authorities

Out Offices

Cook room. The additional room proposed to be added on the existing building shown on District Plan almost doubles the cooking accommodation allowed in Standards.

Bamboo, barred doors with wooden frames and diagonal cross pieces are provided.

The Jail and Public Latrines have been altered in accordance with the Standard design. Vide G.O. No. 1014 Dd 20th April 74.

Latrine. The District Plan is very different from the Standard design. The Public Latrine is omitted in District Plan.

As the Cutcherry is built in the middle of the town with houses closely packed on two sides and streets and houses on the other sides it is necessary to build a Compound wall for protection. A ditch and live hedge would be out of place, situated as is the building and limited as is the area proposed to be enclosed. The ditch would form too great a temptation to the Villagers and instead of tending to prevent trespass would actually encourage it.

A gate and compound wall is provided for in District Estimate, but a gate with 20 feet of walling on each side has been usually allowed and the enclosure completed with a ditch and bank or live hedge or some other cheap expedient Vide para 5 G.O. dated 29th July 1875 No. 212.

Main building compared with Standard sanctioned in G.O. dated 23 March 1874 No. ~~735~~ 735.

Out Offices compared with Standard sanctioned in G.O. No. 1014 dated the 20th April 1874.

Kurnool
11th March 1876.

H. Goodchap.
District Engineer

No 19

District Engineer's Office
Kurnool, 11th March 1876.

From

The District Engineer
Kurnool

To

The Offg. Dy. Chief Engineer
D. P. W.

Sir

Adverting to your Memorandum No. 846 dated 6th November 75. I have the honor to submit a revised estimate for completing and improving the Taluq Cutcherry at Nundikotkur, and buildings attached. The site plan will follow as it is sent for the countersignature of the Collector.

I have the honor to be
Sir
Your Most Obedient Servant

J. A. Goodchap
District Engineer

Enclosures
1. Plan of proposed alteration to the Nundikotkur Taluq Cutcherry
2. Report on Nundikotkur Taluq Cutcherry
3. Revised estimate
4. General Specification report.
5. Explanation to Memorandum No. 846 of 10th Nov. 75.

Br. 1925/4/76.

From
The District Engineer
Kurnool

To
The Offg. Dy. Chief Engineer
D. P. W.
Madras

Dated 11th March 1876
Recd. 15th March 1876

Explanation with reference to Memorandum No 846 dated 10th November 1875.

P.W. 1876 Dept.

No. 1975

From: The District Engineer of [illegible]

To The Offg. Chief Engr. D.P.W. Madras

Dated 11th Recd. 18th March 1876.

No. 19

Encl. (5)

3 (Nos 1.2.5) returned.

Submit a revised Estimate &c. for Completing and improving the Taluq Cutchery at [illegible].

Ch. Er. Memo. No. 1/7 d/12 April 1876

No. 415-a

Circ. 14-12-76.
Pres. to Secy.
22-9-76

Circ. 4477 - No. 1/762 d/16/8

MEMORANDUM.

Letter Number 10

dated the 20 June 1876

from the District Engineer of [illegible]

[illegible]

[illegible] G.O. No. 12 [illegible] No. 192 of 15 April 73 [illegible]

[illegible] attention is called to [illegible] per foot [illegible]

No. 7

Memorandum

Chief Engineer	District Engineer
1. Not signed by the Collector.	Signed by the Collector
2. Flooring for Police Barracks, Sub Jail, Cookroom & in excess of the measurement shown in plan by 10 Squares	Not 24 Squares but 24 Sqrs. Part of the flooring has been already completed
White wash, 3 nine buckets and cistern, Covers for Latrine & Cookroom have not been provided.	Now provided in the Estimate
Dimensions of Ventilators in plan of Cutcherry 3×1½ in Report 5×2	Ventilators in Cutcherry Main Building to be 3×1½.
No Detail dimensions of doors and windows gratings are given. If of Standard Plan Note do.	No new doors are provided in the estimate. The Jail Ventilators are already fixed, measuring each 5×2 The new ventilators for record rooms in Main building are 3×1½ to be grated with round iron bars 4" apart from centre to centre

The old railings for treasury to be improved and repaired.

(Sigd) F. W. Farewell Cl.
Offg: Dy: Chief Engineer

John C. Johnstone
Offg: District Engineer
20/5/76

: Encl. Afr. 10.5.76.

O. W. 144. 77/2/76

From
The Offg Dist Engineer
Kurnool
To
The Chief Engineer
DPW
Madras.
Dated 20th May 1876
Rec

Officiating District Engineer's remarks & the Chief Engineer's Memorandum No I/7

No. 43

District Engineer's Office
Kurnool. 20th June 1876.

From
The District Engineer
Kurnool

To
The Chief Engineer
D. P. W.

Estimate for improving the Nundi-Kotkur Talug Katcheri.

Sir,

I have the honor, with reference to your Memorandum No. I/7 dated the 12th April 1876, to forward for sanction of Government the estimate &c.+ for the improvements of the Nandikotkur Taluq Katcheri and completing the Sub-Jail with out-houses amounting to Rs. 10,040.

I have the honor to be
Sir
Your Most Obedient Servant
E. A. Goodshap
District Engineer

+ 1. Abstract Estimate.
1. General Specification
1. District Engineer's remarks on Memo No. I/7
1. Comparative Statement
1. Tracing

V.L.G. 76

Memo: 66 A 9 17-2-73
L.D. 20-6-73 No 113
Memo: 846 of 10-2-76. at ack.

No 1876 Department

No 4477

Kurnool District

From

The District Engineer
Kurnool

To

The Chief Engineer
D.P.W.

Dated 26 June 76

Received

Enclosures No 43

" Rs vide Memo $\frac{T}{762}$ of 16-8-

Forwards an estimate
for the improvements
of the Nandikotkur
Taluq for sanction.

C. E. Memo No $\frac{T}{762}$ of 16 Augt

No 1,15-B

Cir: 14-12-76.
Despd to ack. 20-9-76.

39

No 62 — District Engineer's Office
Kurnool, 14th September 1876.

From The District Engineer
Kurnool.

To The Chief Engineer
D.P.W.

Taluq Cutcherry and Subjail
at Nandikotkur.

Enclosures
one Abstract Estimate
one Comparative Statement
1 General specification
3

Sir,

I have the honor to resubmit the Estimate for Improving the Taluq Cutcherry and completing the Sub-jail with Out-houses, amounting to Rs 8270 corrected as per instructions conveyed in your Memo No $\frac{T}{762}$ of 16th August 1876.

I have to observe that the Compound wall is really necessary, and will eventually have to be built. I beg to invite your attention to my marginal remarks forwarded with reference to your Memo No 846 of 10th November 1875 from which you will observe that the

situation of the present cutcherry is such that a compound wall is very much required.

I have the honor to be,
Sir,
Your Most Obedient Servant

W. G. Goodchap
District Engineer.

WGG

Memo. 66 A of 17-2-73
G.O. 20-6-73 No 113
Memo: 846 of 20-2-76.
Memo No 59 of 26/10/68.
G.O. 26-10-68 No 3370.
" 2-3-69 " 668
" 24-6-69 " 2059
" 12-7-69 " 2258
" 24-12-69 " 4008

P.W.D.
19 SEP 76
No 2753

1876/77
E.
From
The Dist Engineer
Kurnool
To
The Chief Engineer
D.P.W.
Madras
Dated 14th Septr 1876
Recd 19th
No 62
Taluq Cutcherry and Sub Jail at Nandikottoor
Forwards a revised Estimate of

E 3 ×

× 3 Encls: returned to S.E. 2nd Cir.
vide C No. 3504/79 - 1-5-79

Plans retd to D.E. Kurnool.
vide C. E Memo No. 327 T. of 9th July 1878.

No 415 C

Cir 14-12-76.
Despatch Ch 20-9-76

Civil works 45

Public Works Department.

(a) Heads of Service— Provincial
Fund. Ordinary
Class. Original Works
Main-head. Civil Buildings
Sub-head. B. Revenue Deptt
Section. I General &c Cutcherries
Name of Work. Improving old Cutcherry ^+ Completing ~~improving~~ Subsidiary Jail &c at Nandikotkur -

Amount. Rs 10000

To be carried out by the P. W. Department.

Print in the margin of G. O. No 3454 of 16-12-76 -

Memo. 66 A of 17-2-73
GO 20-6-73 No 113
Memo: 846 of 20 ...

P.W.D.
19 SEP 76
No. 3..3

Cinelwalk 45

No 3454

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 16 Dec 76

Read the following :—

From
The District Engr. Kurnool (H.E. No. 39 of 6th July 1875.)
" do do (" " 19 of 11th March 1876)
" do do (" " 43 of 20th June ")
" do do (" " 62 of 14th Septr. ")

In 1868 the addition of a Subsidiary Jail to the Nundikotkur Cutcherry and certain improvements to the building itself were recommended for execution by the Jail Committee and in accordance with G. O. No. 3370 of the 26th October 1868 and with further instructions conveyed in Memo: No. 59 of the same date by the Secretary

to

to Government in Public Works Department the Superintending Engineer of the 3rd Division having submitted an approximate estimate for the work and applied for Rs 2,000 on account of it an allotment to this extent was made for it in G.O. No 668 dated 2nd March 1868 the expenditure upon it in 1868-69 being Rs 2397-

2- Agreeably to G.O. No 2273 dated 12th July 1869 directing general retrenchments under orders of the Government of India the work was stopped after a further expenditure in 1869-70 of Rs 1,580 which was appropriated for it in

in G.O. No 4008 dated 12th December 1869-

3- In 1873 it was intimated that funds could only be supplied for the Cumbum and Kovilguntla Cutcherries in the Kurnool District and the work under review has remained since then in abeyance - Nor were the estimates submitted to Government for its completion until 1875-

4- The estimates aggregating Rs 10,000 for the completion of the Munsif's Kutchery Subordinate Jail, and for improvements to the Cutchery as particularized below

and

are sanctioned by His Grace the Governor in Council.

No.	Particulars	Amount
1	Improving Old Cutcherry	2,500 " "
2	Completing Sub Jail and Police Room	2,300 " "
3	___ do ___ Pyoke Shed	720 " "
4	Cook Shed	440 " "
5	Public Latrine	830 " "
6	Jail ___ do	540 " "
7	Superintendence for 1 year at Rs 20 per mensem	240 " "
8	Compensation for land	700 " "
9	Compound Wall	1,730 " "
	Total Rs	10,000 " "

5. There are at present no funds available for the work.

6. This sanction has been registered as Provincial No. 202 Dr of 1876-77.

13.12.76

No 415/16

A. L. Kanwal
Ex. P. W. A.
Jud. Dept

6763 / 1973 / 2477 / 4519

Govt. of {1876} Madras.

PUBLIC WORKS.

To the D. E. Kurnool

Dated

Issued

Recd. Encl.

G. O., 16th Decr 1876, No. 3454

Nos. 415/16

Subsidiary [illegible] Nandi-Kotkur and [illegible] [illegible] Taluq Cutcherry Kurnool Dist.

Estimates amounting to Rs 10,000 for the completion of the Cutcherries.

[illegible] 6/-

[illegible] 14-12-76. Desd 30/12/76