(1) Number of pages 18

(2) Date of repair 6.5.86

(3) Initials of the Referencer

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D DEPARTMENT

G.O. No. / B.P. No. 166-W

Press. / Mis.

Dated 12.1.1878 197

Not to be folded or roughly handled

Archives I—10,006—19-4-79.

Distt Engrs Office
Trichinopoly 21st December 1877

No. 770.

From
The Ag. District Engineer
Trichinopoly

To
The Chief Engineer
P. W. Department
Madras

Sir,

In submitting revised Estimates for Cook rooms and Latrines for the Central Jail Trichinopoly, I have the honor to explain that in the Estimate for Cook rooms there is an excess in one item only, viz. "Brick in Chunnam", a portion of which was omitted in the Original Estimate, through a clerical error.

The excess in the Estimate for Latrines is small and is caused, almost entirely by omissions and inaccuracies in the Original Estimate.

These buildings will be fully

completed in the current year, but the additional Amount required for them may, if necessary, be provided after the commencement of the next Official year.

I have the honor to be
Sir
Your Most Obdt. Servt.
Rd. Moss. Captn. R.E.
Ag. District Engineer.

Roads & Buildings

From Ag District Engineer
Trichinopoly

No. 770
Dated 21st December 1877

Enclosures No. 2 +

+ 2 Enclos only recd
P.M.
20/5/87

G.O. 7th Feby 1877 No. 421. W.
Do 23 Novr – – 1778. W.

Forwards Comparative
Statement of Latrines
& Cookrooms Central
Jail Trichinopoly with
Explanation and revised Estimate

Cir 7-1878

---

lii

C Works

No 166 W Public-Works Department. 166/8

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 12 Jan/78.

Read the following :—

From the District Engineer Trichinopoly } H.E. No 770 dated 21st December 1877

The following revised estimates in connection with the improvements to the Central Jail at Trichinopoly are sanctioned.

	Original Estimate	Revised Estimate
1. Cookrooms to Wards	4430	5590
2. Latrines for compartments	2300	2600
	6730	8190

The amount of the estimate sanctioned in G.O. No 421 of 7th Feby 1877 will now stand at Rupees 19270 instead of Rs 17810.

Rs 6730 have been appropriated for these works in G.O. No 1778 W. of 23d Novr 1877

Ex. Trichinopoly S 5
Ac. P.W.A. – S 5
Ig of Jails – S 3
Public Dept. S 7
Despd 17-1-78
17

Wh
5.1.78.

T.O.

This

This sanction has been registered as Provincial No 257 B of 1877-78.

Wm W Huddleston

Ch013285

Govt. of {1878} Madras.

PUBLIC WORKS.

To The D. E. Trichinopoly

Pref 16-1

Dated

Issued

Recd. Encl.

G. O., 12 Jan 1878, No. 166W

Nos.

Central Jail at Trichinopoly

Revised Estimates in connection with the improvements to the —, sanctioned

Ent in Reg

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

12th January 1878, No. 166 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 104. From Captain R. F. MORRIS, R.E., Acting District Engineer, Trichinopoly, to the Chief Engineer, Public Works Department, dated Trichinopoly, 21st December 1877, No. 770.

In submitting revised estimates for cook-rooms and latrines for the Central Jail, Trichinopoly, I have the honor to explain that in the estimate for cook-rooms there is an excess in one item only, viz., "brick in chunam," a portion of which was omitted in the original estimate through a clerical error.

2. The excess in the estimate for latrines is small, and is caused almost entirely by omissions and inaccuracies in the original estimate.

3. These buildings will be fully completed in the current year, but the additional amount required for them may, if necessary, be provided after the commencement of the next official year.

No. 105. ORDER THEREON, 12th January 1878, No. 166 W.

The following revised estimates in connection with the improvements to the Central Jail at Trichinopoly are sanctioned:—

	Original Estimate. RS.	Revised Estimate. RS.
1. Cook-rooms to wards	4,430	5,590
2. Latrines for compartments	2,300	2,600
Total ...	6,730	8,190

2. The amount of the estimate sanctioned in G.O., No. 421, of 7th February 1877, will now stand at Rupees 19,270, instead of Rupees 17,810.

3. Rupees 6,730 have been appropriated for these works in G.O., No. 1,778 W. of 23rd November 1877.

4. This sanction has been registered as Provincial No. 257 B of 1877-78.

(True Extract.)

(Signed) E. A. FOORD, Colonel, R.E.,
Secretary to Government, P.W.D.

To the District Engineer, Trichinopoly.
" Examiner of Public Works Accounts.
" Inspector-General of Jails.
" Judicial Department.

Exd. S. T. Austin.

Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of {1878} Madras.

PUBLIC WORKS.

To

THE DISTRICT ENGINEER,
TRICHINOPOLY,
&c., &c., &c.

Dated January 12th.

Issued

Recd. *Entd.*

G. O., 12th January, 1878, *No.* 166 W.

JANUARY.

Nos. 104-105.

Central Jail at Trichinopoly.—Revised estimates in connection with the improvements to the —, sanctioned.

166/3

Trichinopoly District.

Trichinopoly Taluq.

Trichinopoly Division.

Comparative Statement for Cook room Central Jail Trichinopoly.

Description of Work	Original Estimate				Revised Estimate				Saving		Excess		Total
	Quantity	Rate	Per	Amount	Quant	Rate	Per	Amount	Quanty	Amount	Quant	Amount	
Brick in Chunam	1863	〃 2 4	Cft	271 11 〃	3092	〃 2 4	Cft	480 14 8	〃	〃 〃 〃	1229	179 3 8	
Plastering	29.50	1 8 〃	Sq	44 4 〃	29.50	1 8 〃	Sq	44 4 〃	〃	〃 〃 〃	〃	〃 〃 〃	
Flooring with bricks laid flat	3.75	3 8 〃	〃	13 2 〃	3.75	3 8 〃	〃	13 2 〃	〃	〃 〃 〃	〃	〃 〃 〃	
Teakwood	61	3 8 〃	Cft	213 8 〃	61	3 8 〃	Cft	213 8 〃	〃	〃 〃 〃	〃	〃 〃 〃	
Roofing	6.75	16 〃 〃	Sqr	108 〃 〃	6.75	16 〃 〃	Sqr	108 〃 〃	〃	〃 〃 〃	〃	〃 〃 〃	
Teakwood Batten door	1	20 〃 〃	each	20 〃 〃	1	20 〃 〃	each	20 〃 〃	〃	〃 〃 〃	〃	〃 〃 〃	
Excavating and filling				10 〃 〃				10 〃 〃					
Total				680 9 〃				859 12 8				179 3 8	
Sundries				19 7 〃				10 3 4		9 3 8		9 3 8	Deduct saving.
Total for one Latrine Cook room				700 〃 〃				870 〃 〃				170 〃 〃	Total excess for one Cook room
〃 6 〃				4200 〃 〃				5220 〃 〃				1020 〃 〃	〃 6 〃
Total for 7 Latrines Cook room				4900 〃 〃				6090 〃 〃				1190 〃 〃	〃 7 〃
Deduct for Convict labor				470 〃 〃				500 〃 〃				30 〃 〃	Deduct Convict labor
Estimate Rupees				4430 〃 〃				5590 〃 〃 4430 1160				1160 〃 〃	Total excess for 7 latrines

The date of Original Est. 20th February 1876.
The name of the framer. Mr Pillai Draughtsman Dist. Engrs Office.

R. L. Moor Capt. R.E.
Ag. District Engineer

Trichinopoly Dist. Engrs Office
December 1877

Central Office
[illegible]
21-12-77

4. 132 85 | 14

Trichinopoly District

Trichinopoly Taluq

Trichinopoly Division

Comparative statement for Latrine Centeral Jail Trichinopoly.

Description of work.	Original Estimate Quantity	Rate	Per	Amount	Revised Estimate Quantity	Rate	Per.	Amount	Saving Quantity	Amount	Excess Quantity	amount	Remarks.
Brick in chunam	1947	- 2 4	Cft	283 15 -	2110	- 2 4	Cft	307 11 4	-	- - -	163	23 12 4	
Plastering	25¾	1 8 -	Sq	38 10 -	25¾	1 8 -	Sq	38 10 -	-	- - -	-	- - -	
Flooring with bricks laid flat in chunam	3¾	3 8 -	Sq	13 2 -	3¾	3 8 -	"	13 2 -	-	- - -	-	- - -	
Asphalting ¾" thick	2	14 8 -	"	29 - -	4 7/10	14 8 -	"	68 ~~7~~ 2 ~~3~~ 5	-	- - -	2 7/10	39 ~~1~~ 2 ~~3~~ 5	
Honey Comb brick work plastered	1 4/5	10 - -	"	14 - -	1 4/5	10 - -	"	14 - -	-	- - -	-	- - -	
Cut stone in chunam	19	- 12 -	Cft	14 4 -	19	- 12 -	Cft	14 4 -	-	- - -	-	- - -	
Teak wood wrought & put up	27	3 8 -	-	94 8 -	49⅓	3 8 -	"	172 10 8	-	- - -	22⅓	78 2 8	
Roofing with palmyrah rafters, ripers, nails, flats pantiles & chunam borders	8½	22 8 -	Sq	191 4 -	8½	22 8 -	Sq	191 4 -	-	- - -	-	- - -	
Excavating & filling				7 - -				7 - -					
Total				685 11 -				826 ~~11~~ 12 ~~3~~ 5				141 1 ~~3~~ 5	
Sundries				34 5 -				3 ~~4~~ 3 ~~9~~ 7		31 1 ~~3~~ 5		31 1 ~~3~~ 5	Deduct saving
Total for 2 Latrine				720 - -				830 - -				110 - -	Total Excess for 2. Latrine.
— do — 5 as above.				1800 - -				2075 - -				275 - -	do — for 5 as above.
Total for 7 Latrines.				2520 - -				2905 - -				385 - -	Total excess for 7 Latrines.
Deduct for Convict labor.				220 - -				305 - -				85 - -	Deduct for Convict labor.
Total Estimate Rupees				2300				2600 2300 300				300 - -	Excess Rs 300 for 7 Lantrines than the original Estimate.

Trichinopoly Dist. Engr's Office }
December 1877 }

The Date of Original Estd. 20th February 1876.
The name of the framer. Mr. Pillow
Draughtsman Dist. Engr's office

Capt. R.E.
Acting District Engr.

Central Office
Ent'd
27-12-77