21 3/60

1407 2K
KH

Archives 1—10,000—6-10-76.

(1) Number of pages 14
(2) Date of repair 25.6.86.
(3) Initials of the Referencer low

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public Works DEPARTMENT

~~G.O. No.~~ ~~B.P. No.~~	30 (W)	~~Press.~~ Mis.
Dated	4-1-1878 ~~197~~.	

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

4th January 1878, No. 30 W.

General.
Account.

No. 56. Read the following paper :—

SPECIAL FUNDS.

PART 1.—*Irregularities with respect to Estimate, September* 1877.

Item No.	Particulars.	Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Expenditure during Month.	Opinion of the District Engineer, with final Remarks by Examiner.	Orders by Local Government.
	Kistna Eastern Delta.	RS.	RS.	RS.	RS.		No. 57. ORDER THEREON, 4th January 1878, No. 30 W.
	Construction of a new Jail at Gudivadah.	7,670	8,939	1,269	...	In their Proceedings, No. 1,626 W, dated 13th November 1877, the Government direct the Superintending Engineer, Kistna, to report the cause of the inordinate delay in submitting a revised estimate.	1. No further orders are required beyond those quoted by the Examiner, to which the Superintending Engineer should not longer delay to reply.
	Kistna Western Delta.						
	Constructing Subsidiary Jail at Repalli.	5,220	7,556	2,336	195	In their Proceedings, No. 1,626 W, dated the 13th November 1877, the District Engineer is directed to report the cause of the delay in the submission of the revised estimate called for in June last.	2. Do. do.
	Vellore.						
	Enlarging the four wards and workshed at Central Jail at Vellore.	6,880	8,209	1,329	...	Do. do. ...	3. Do. do.
	Chikkakole (Kimedy Estate).						
	A School-room for Minor Zemindars at Kimedy.	2,400	3,531	1,131	133	The District Engineer reports that a revised estimate will soon be submitted for sanction.	4. The estimate should be expedited.

SPECIAL FUNDS.

PART II.—Irregularities with respect to Appropriation, September 1877.

Item No.	Particulars.	Amount of Appropriation.	Expenditure of the year.	Excess over Appropriation.	Expenditure during Month.	Opinion of the District Engineer, with final Remarks by Examiner.	Orders by Local Government.
	Cuddalore.	RS.	RS.	RS.	RS.		
	Sub-Magistrate's Cutcherry at Oolundurpett.	...	969	969	...	The District Engineer reports that a comparative statement will be shortly submitted to Government for sanction. It is presumed that the object of the statement is for obtaining the necessary amount of funds.	5. The Examiner should not rest satisfied with presuming that the District Engineer is going to do what is necessary, but should, if necessary, instruct him, as Government have in paragraph 1 of G.O., No. 988 W, dated 12th October 1877, desired.
	Madras Harbour.						
	Madras Harbour Works	...	2,66,219	2,66,219	40,765	This work is being carried out in the absence of an appropriation of funds.	6. In G.O., No. 368 W, of 7th July 1877, the Accountant-General was instructed to continue to provide funds to the extent of the year's Budget provision, viz., Rupees 10,49,040. Beyond this no orders are necessary.
	Nellore Northern (Chundy Estate).						
	Zemindar's house at Chundy ...	...	1,355	1,355	276	The District Engineer reports that an application has been made to the Collector providing funds for this work.	7. The District Engineer should again address the Collector.
	Chikkakole (Kimedy Estate Works).						
	Tunnel on Goosady road	...	507	507	507	The District Engineer's reply to a reference made by this office is awaited.	8. It is not stated what the reference was about. The District Engineer appears to have applied to the Collector for appropriation of funds.
	F g Jagganada Korevoo at Kimedy.	...	947	947	947	The District Engineer's reply to a reference made by this office is awaited.	9. The description of this item should be more intelligible.
	Road from Kimedy to Kinchellinghi at the foot of Gerangay ghaut.	...	953	953	953	Do. do. ...	10. Noted.
	Racket Court at Kimedy and three buttresses.	...	649	649	649	Do. do. ...	11. Noted.
	Damages to Buttiswapooram anicut works.	2,418	2,963	545	138	The District Engineer promises to provide funds for this work.	12. *Vide* paragraph 11 of G.O., No. 1,626 W, of the 13th November.

(True Extract.)

(Signed) E. A. FOORD, Colonel, R.E.,
Secretary to Government, P.W.D.

To the District Engineers concerned.
„ Examiner of Public Works Accounts.

Exd. E. C. Shunker.
Spare Copies

30/2

GENERAL.
ACCOUNT.

Govt. of (1878) Madras.

PUBLIC WORKS.

To

THE DISTRICT ENGINEERS,
CONCERNED,
&c., &c., &c.

Dated January 4th.

Issued

Recd. *Encl.*

G. O., 4th January 1878, No. 30 W.

JANUARY.

Nos. 56-57.

Objectionable Items.—Orders on statement of — in the accounts of Executive Officers for the month of September 1877 under Special.

G. O. no 1626 W d/ 13-11-77
" 368 W d/ 7-7-77
" 369 W d/ 7-7-77
" 1734 W d/ 20-11-77

No. 3/3

From
The Examiner,
Public Works Accounts,

To
The Secretary to Government,
Public Works Department,
Fort Saint George.

Hon. W. Hudleston Esq.

Dated December } 1877.
Recd.

No.

Forwards for the orders of the Local Government a Statement of Objectionable Items in the Accounts of Executive Officers for the month of September 1877, under ~~Local~~ Special.

Conway-Gordon

Examiner, P. W. Accounts.

W.C.
19/12.

No
18.12.

With orders

Cir: 2-1-78 [illegible]-1.78.

[Ext. Wks. Form No. 280.] [Chap. XX, Sec. ii, Para. 30.] [P. W. D. Form No. 50, ~~Local~~, Part I.]

~~Local~~

1

PART I.—Irregularities with respect to Estimate. September 1877

Genl
Secy

Item No.	Particulars.	Amount of Estimate.	Expenditure up to date.	Excess over Estimate.	Expenditure during month.	Opinion of the District Engineer, with final remarks by Examiner.	Orders by Local Government.
							No 30 Wd/4th Jany/78
	Kistna Eastern Delta Construction of a new Jail at Gudivadah	7670	8939	1269	.	In their Proceedings No 1626 W dated 13th Novr 1877 the Government direct the Superintending Engineer, Kistna, to report the cause of the inordinate delay in submitting a revised Estimate.	1. No further orders are required beyond those specified by the Examiner; & which the Suptg. Engineer should not longer delay to reply.
	Kistna Western Delta Constructing Subsidiary Jail at Repalli	5220	7556	2336		In their Proceedings No 1624 W dated the 13th November 1877 the District Engineer is directed to report the cause of the delay in the submission of the revised Estimate called for in June last.	2 ditto.
	Vellore Enlarging the 4 wards and Workshed at Central Jail at Vellore	6,880	8,209	1,329	.	Do Do	3 ditto.
	Chikkakol (Kimedy Estate) A School room for Minor Zemindars at Kimedy	2400	3,531	1131	133	The District Engineer reports that a revised Estimate will soon be submitted for sanction.	4. The Estimate should be expedited.

Exd
22.12.77

A.E.
Ex. P.W.A.

A.P.

wC
19/2

m No.	Particulars.	Amount of Estimate.	Expenditure up to date.	Excess over Estimate.	Expenditure during month.	Opinion of the District Engineer, with final remarks by Examiner.	Orders by Local Government.

3

Exr. Wks. Form No. 284.]

[Chap. XX., Sec. ii., Para. 30.]

[P. W. D. Form No. 50, ~~Local~~, Part II.]

Local. Special funds

PART II.—Irregularities with respect to Appropriation. September 1877

30

Item No.	Particulars.	Amount of Appropriation.	Expenditure of the year.	Excess over Appropriation.	Expenditure during month.	Opinion of the District Engineer, with final remarks by Examiner.	Orders by Local Government.
	Cuddalore Sub Magistrates Cutchery at Oolundoorpett	"	969	969	"	The District Engineer reports that a comparative Statement will be shortly submitted to Government for sanction. It is presumed that the object of the Statement is for obtaining the necessary amount of funds.	5. The Examiner should not rest satisfied with presuming that the D.E. is going to do what is necessary, but should instruct him, as Government have in paragraph 1 of G.O. No. dated desired.
	Madras Harbour Madras Harbour Works	"	2,66,219	2,66,219	40,765	This work is being carried out in the absence of an appropriation of funds.	6. In G.O. No. 368W of 7th July 1877 the Accountant General was instructed to continue to provide funds to the extent of the years Budget provision viz: Rs 1069040. Beyond this no orders are necessary.

Item No.	Particulars.	Amount of Appropriation.	Expenditure of the year.	Excess over Appropriation.	Expenditure during month.	Opinion of the District Engineer, with final remarks by Examiner.	Orders by Local Government.
	Nellore Northern (Chundy Estate) Zemindar's house at Chundy	"	1355	1355	276	The District Engineer reports that an application has been made to the Collector providing funds for this work.	7. The D.E. should again address the Collector.
	Chikkakol (Kimedy Estate Works) Tunnel on Joosady Road	"	507	507	507	The District Engineer's reply to a reference made by this office is awaited.	8. It is not stated what the reference was about. The D.E. appears to have applied to the Collector for appropriation of funds
	Fitting Jagganada Korwor at Kimedy	"	947	947	947	do do	9. The description of this item should be more intelligible.
	Road from Kimedy to Kinchellunghi at the foot of Gerangey Ghat	"	953	953	953	Do Do	10. Noted
	Racket Court at Kimedy and three Buttresses	"	649	649	649	Do Do	11. Noted
	Damages to Buttiewapooram Anicut Work	2,418	2,963	545	138	The District Engineer promises to provide funds for this work.	12 Vide para: 11 of G.O. No. 1626 W of the 13th Nov.

5

30/6

WA

907 W
[illegible]

E.E. concerned
Ex. P.W.A.

A.P.

Despd - 15-1-78

w.C. 18/1

Item No.	Particulars.	Amount of Appropriation.	Expenditure of the year.	Excess over Appropriation.	Expenditure during month.	Opinion of the District Engineer, with final remarks by Examiner.	Orders by Local Government.

No 13137

Govt. of {1877} Madras.

PUBLIC WORKS.

To The W. C. [illegible]

[illegible] 7-1-78.

Dated

Issued

Recd. Encl.

G. O., 4 Jany 1878, No. 30 W

Nos.

Objectionable Items

Orders on statement of — in the accts of the officers for the month of Septr 1877 under Special

Entd in Regr

56-57

1