Archives I—10,006—16-8 77.

(1) Number of pages 10.

(2) Date of repair 8.10.86

(3) Initials of the Referencer Leng

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

PUBLIC WORKS **DEPARTMENT**

G.O. No. 4313-W Press.
~~B.P. No.~~ ~~Mis.~~

Dated 9-11-1878 ~~197~~ .

2.5

Not to be folded or roughly handled

4313
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

9th November 1878, No. 4,313 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 141. From Major H. W. WOOD, R.E., District Engineer, Vizagapatam, to the Chief Engineer, Public Works Department, Buildings and Roads Branch, dated Waltair, 28th October 1878, No. 1,839.

In consequence of the increased rates found necessary at Parvatipur—*vide* my letter No. 1,837, dated 28th October 1878, I have the honor to request that the estimate for improvements to the Munsif's Court-house at Parvatipur may be increased from Rupees 127 to Rupees 141.

2. Copies of the original and revised estimates are herewith submitted for information.

No. 142. Order thereon, 9th November 1878, No. 4,313 W.

The revised estimate is sanctioned.

2. This sanction has been registered as Provincial No. 136 B of 1878-79.

(True Extract.)

Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, First Circle.
" Examiner of Public Works Accounts.
" Judicial Department.

Exd. E. C. Shunker.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of [1878] Madras.

PUBLIC WORKS

To

THE SUPERINTENDING ENGINEER,
FIRST CIRCLE,
&c., &c., &c.

Dated November 9th.

Issued

Read.

G. O., 9th November 1878, *No.* 4,313 W.

NOVEMBER.

Nos. 141-142.

Munsif's Court-house at Parvatipur, Vizagapatam District.—The revised estimate for improvements to the —, sanctioned.

4313
2

Proceedings of the Madras Government, Judicial Department, 30th June 1868.

269 No. ~~271~~. Read the following Proceedings of Government in the Public Works Department, dated 20th June 1868, No. 1960.

Issuing orders for proceeding with the construction of the Moonsiff's Court-house at Parvatipoor, in the Vizagapatam District. } (Vide Proceedings, Public Works Dept., dated 20th June 1868, Nos. 486 & 487).

270 No. ~~272~~. ORDER THEREON, 30th June 1868, No. 1041.

Communicated to the Civil Judge of Vizagapatam.

(Signed) R. S. ELLIS,
Chief Secretary.

To the Civil Judge of Vizagapatam.

Rad. J. Tulloch.

4313/3

Proceedings of the Madras Government, Public Works Department, 20th June 1868.

No. 486. Read the following Proceedings of the Madras Government in the Judicial Department:—

Sanctioning, with certain modifications, the plan of the Moonsiff's Court-house proposed to be constructed at Parvatipoor, in the Vizagapatam District, and requesting that orders may be issued for the provision of the estimated outlay, Rupees 5,625, and for the construction of the building. } (Here enter 5th June 1868, No. 918.)

No. 487. ORDER THEREON, 20th June 1868, No. 1,960.

CIVIL WORKS, No. 67.

1. Communicated to the Superintending Engineer of the 1st Division.

2. No money is at present available for appropriation to the building, but Captain Ryves will take measures for its construction being proceeded with from the funds at his disposal in anticipation of an allotment being made to it at a later period from savings to meet the expenditure of the year.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 1st Division, with Specification.
" Controller of Public Works Accounts.
" Accountant General.
" Judicial Department.

Exd. F. R. Bantleman.

Assistant Engineer, Vizagapatam

No. 1837

District Engineer's Office

D. P. W.

VIZAGAPATAM DISTRICT,

WALTAIR 28 October 1878

From The District Engineer, Vizagapatam

To - The Chief Engineer P.W.D.
Buildings & Roads Branch
Madras

SIR,

~~Your letter, No.~~ ~~dated~~ ~~187~~

In consequence of the increased rates found necessary at Parvatipore vide my letter No. 1837 dated 28th October 1878 I have the honor to request that the estimate for Improvements to the Munsiffs Court House at Parvatipore may be increased from Rs. 127 to Rs. 1141.

2. Copies of the original and revised estimates are herewith submitted for information.

I have the honor to be
Sir
Your most Obdt Servt
A.T. Wood Major R.E.
District Engineer, Vizagapatam

Rec'd 2nd January 79.

Submitted for sanction.

Bkt 27 July.

69 W.M.

Bureau P.W.D. dated 30th June 1879 No. 1041.
Communicated to the District Engineer of Vizagapatam.
Mlle

30th June 1879 No. 1041.
Communicated to the District Engineer of Vizagapatam.
Mlle

Bureau of Public Works
Dated 30th June 1879
No. 1041

Proceedings of Govt
P.W.D. No. 1016
dated 23rd June 1879

Sanction ordered for Parvatipore Munsiffs Court House as Estimate.

Bkt 27 July

69 W.M.

Rec'd 2nd Jan 80.

B & R
Irr Works.

No 4313 W dtd 9th Nov 1878

Buildings and Roads.

The revised Estimate is sanctioned.

647 [illegible]
8.11.78

This sanction has been registered as Proceedings No: 1363 of 1878-79.

Supg Engr 1st Circle ✓
Exr S. W. Accts with Estt ✓
Judl Deptt

Dept. 20-11-78

From

The District Engr
Vizagapatam

To

The Chief Engineer
& Secy
Buildings & Roads Branch
Madras.

No 1839
Dated 28th October
Received 1878.

No of Enclosures one

Moonsiffs Court at Parvatipore —

Requests sanction to the increased Estimate for improvements to the —

With order

12502

Govt. of [1878] Madras.

PUBLIC WORKS.

To The S.E First Circle

Dated 12-11-

Issued

Recd. Encl.

G. O. 9. Nov. 1878. No. 4313-P

Nos. 41 & 42

Minor Court house at Parvatipore & Vizagapatam &c. The revised estimate for improvements to the sanctioned.

19.11.04

Civil Asst in Charge