Archives 1—10,000—8-10-78.

(1) Number of pages 10

(2) Date of repair 18.6.86

(3) Initials of the Referencer lcw3

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public Works DEPARTMENT

G.O. No. / B.P. No.	412 W	Press. / Mis.
Dated	25-1-1878	197 .

Not to be folded or roughly handled

412/T

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

25th January 1878, No. 412 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 234. From Colonel P. O'CONNELL, R.E., Superintending Engineer, Chingleput, to the Chief Engineer, Public Works Department, dated St. Thomas' Mount, 18th January 1878, No. 196.

In reference to your memorandum No. 27, dated 3rd instant, I have the honor to inform you that Mr. B. Fox, Assistant Engineer, reports that the whole of the line of extension of the East Coast Canal to Mercanum has been surveyed and pegged out, and that the levelling, which is in progress, has been completed for the first seven miles, and on which work can be started at once, but he adds that relief laborers are not available in sufficient numbers and that the work will therefore have to be carried out either by ordinary task-work or by contract.

2. As Mr. Fox's return to the Bengal Presidency has been ordered, and he will now be engaged in settling his accounts, &c., preparatory to leaving, I have directed Sub-Engineer Mr. Donaghue, in charge of the Chingleput range, to expedite the preparation and submission of the estimate, survey, &c., for the work.

No. 235. Order thereon, 25th January 1878, No. 412 W.

The Government desire that the line be at once indelibly lockspitted, and the levelling completed without loss of time.

(True Extract.)

(Signed) E. A. FOORD, Colonel, R.E.,
Secretary to Government, P.W.D.

To the Superintending Engineer, Chingleput.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND LOANS.
CIVIL WORKS.

Govt. of (1878) Utica

PUBLIC WORKS.

To

SUPERINTENDING ENGINEER,
CHICAGO.

Dated January 25th

Sir:

C. O., 25th January 1878, No. 412 W.

FEBRUARY.

Nos. 232-235.

Returns of Tenders for Making Good Defects in Roofing, Gutters and Rain-water Pipes of the Buildings completed with the Year.

4124
3

Encadetted — for information. WH 19.1.78.

The Chief Engineer recommends the line should be indelibly marked or lock spitted so that in case the work is stopped it will not be lost.

WH 23.1.78.

From the Supg. Engineer Chingleput District

No. 196

Dated 18th January 1878
Rec'd

Exclusion of the East Coast Canal to Mercanam — Informs that Mr. Fox Assistant Engineer reports that the whole of the line of — has been surveyed and pegged out.

Encl. not.

c. 19-1-78.

B & K Works.

No. 412 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT. 412/4

Under date the 25th January 1878

Read the following:—

From the Superintending Engineer, Chingleput Dist } No. 196 d/18th January 1878.

The Government desire that the line be at once indelibly lock spitted, and the levelling completed without loss of time — WH 23-1-78.

807

To The Supg. Engineer Chingleput

WH MS Dispf 25-1-78

No 196

Chingleput Superintending Engineer's Office,
Saint Thomas' Mount, 18 January 1878.

5/2/1

From

THE SUPERINTENDING ENGINEER,
Chingleput.

To

The Chief Engineer
Public Works Department.

Sir,

In reference to your Memorandum No 27, dated 8th instant, I have the honor to inform you that Mr. B. Fox Assistant Engineer reports that the whole of the line of extension of the East Coast Canal to Mr Kanam has been surveyed and pegged out and that the levelling, which is in progress has been completed for the first seven miles and on which work can be started at once; but he adds that Police Labourers are not available in sufficient numbers and that the work will therefore have to be carried out either by ordinary task work or by contract.

2. As Mr Fox's return to the Bengal Presidency has been ordered and he will now be engaged in settling his accounts &c preparatory to leaving, I have directed

Sub Engineer Mr Donaghue in charge
of the Chinglepet Range to expedite
the preparation and submission of the
estimate survey &c for the work.

I have the honor to be
Sir
Your most obedient servant

R Mowell Colonel R.E.
Supt Engineer, Chinglepet.

Ltr
5

Copy

Sobt. of 1878 Wishira

PUBLIC WORKS.

To Hon S.B. Brougham

Sent 28-1-78

Dated

Issued

Recd. Encl.

G. O. 25 Jany 1878, No 1412

Re:

Extension of the East Coast Canal to Mercannon Chuyle. Sent Dr The Line of — to be at once indelibly lock spelled and the levelling completed without loss of time

Edwd Wyke