Archives I -10,006—16-8 77.

(1) Number of pages 26

(2) Date of repair -6-87

(3) Initials of the Referencer bm

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W DEPARTMENT

G.O. No.
~~R.P. No.~~ 451-W Press.
~~Mis.~~

Dated 14-2-1879 ~~197~~.

Not to be folded or roughly handled

A.K

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

14th February 1879, No. 451 W.

Buildings and Roads.
Military Works.

Read the following papers :—

No. 118. Endorsement of the Superintending Engineer, Third Circle, dated Madras, 16th January 1879, No. 199.

From Lieutenant S. C. PLUMMER, Assistant Engineer, in charge Presidency Division, to the Superintending Engineer, Third Circle, dated Madras, 10th January 1879, No. 5,575.

Two abstract estimates.
One comparative statement.
,, original letter (to be returned).

In their order, No. 661 W, dated 29th August 1877, Government have sanctioned an estimate, amounting to Rupees 590, for additions and alterations to the office of the Examiner of Commissariat Accounts, Fort St. George. In this estimate the erection of a sky-light was provided, but provision for two beams to rest the sky-light on was not made through an oversight. I therefore have the honor to submit a revised estimate and comparative statement, amounting to Rupees 677, and to request your orders to proceed with the work on emergency in anticipation of sanction and allotment of funds, as the work is one of those that was suspended under the recent orders of Government, but which the Examiner of Commissariat Accounts requests to be carried out at once, as will be seen from his letter, No. 4,029, of 6th January 1879, enclosed in original.

One revised estimate.
,, comparative statement.

Submitted to the Chief Engineer, Public Works Department, with the revised estimate for sanction and for early orders relative to the execution of the work on emergency.

(Signed) P. O'CONNELL, Colonel, R.E.,
Supg. Engineer, Third Circle.

No. 118-A. From Major S. C. CLARKE, R.E., Acting Superintending Engineer, Third Circle, to the Chief Engineer, Public Works Department, dated St. Thomas' Mount, 30th January 1879, No. 464.

In reference to your memorandum, No. 324, dated 20th January 1879, I have the honor to forward, herewith, the plan of the alterations to the office of the Examiner of Commissariat Accounts therein called for.

No. 118-B. Endorsement of the Acting Superintending Engineer, Third Circle, dated 6th February 1879, No. 595.

From Lieutenant-Colonel W. S. HUNT, Examiner of Commissariat, &c., Accounts, to the District Engineer, Presidency Division, dated Fort St. George, 30th January 1879, No. 4,419.

No. 4,029, dated 6th January 1879.

I have the honor to draw your attention to this office letter, noted in the margin, asking you to be good enough to have the work of fixing a sky-light in the roof of the room occupied by the Superintendent of this office completed at once.

2. Government having sanctioned an increase in the establishment of the clothing audit section of the office additional space will be required very shortly, and, as before explained, the amount available is already inadequate.

No. 5,969.

SUBMITTED to the Superintending Engineer, Third Circle, for orders with reference to this office letter, No. 5,575, dated 10th January 1879.

31st January 1879.
(Signed) S. C. PLUMMER, Lieutenant,
Assistant Engineer,
in charge Presidency Division.

SUBMITTED to the Chief Engineer, Public Works Department, for orders in continuation of No. 199, of 16th January 1879.

(Signed) S. C. CLARKE, Major, R.E.,
Ag. Supg. Engineer, Third Circle.

No. 119. ORDER THEREON, 14th February 1879, No. 451 W.

THE revised estimate of Rupees 677 for alterations and additions to the office of the Examiner of Commissariat Accounts is sanctioned.

2. The Government will, after the issue of the revised Budget, consider whether this work can be proceeded with during the present official year.

3. This sanction has been registered as Imperial No. 122 W of 1878-79.

(True Extract.)

Colonel, R.E.,
Ag. Secy. to Govt., P.W.D.

To the Superintending Engineer, Third Circle.
,, Examiner of Public Works Accounts.
,, Military Department.

Exd. C. Howarth.
Spare Copies

BUILDINGS AND ROADS.
MILITARY WORKS.

Govt. of (1879) Madras.

PUBLIC WORKS.

To

The SUPERINTENDING ENGINEER,
THIRD CIRCLE,
&c., &c., &c.

Dated February 14th.

Issued

Recd. Exd.

G. O., 14th February 1879, No. 451 W

FEBRUARY.

Nos. 118-119.

Office of the Examiner of Commissariat Accounts, Fort St. George.—Sanctions with remarks the revised estimate for alterations and additions to the—.

No. 3575 5/9 P. 1

Endorsement

From
The Officer in charge
Presidency Divn.

To
The Supg. Engineer
3d Circle

Encls.
2. Abst: Estimates
1- Comp: Statement
1- Orgl. letter
(this returned)

Sir

In their order No 661 W of 29th Augt. 1877, Govt have sanctioned an estimate amounting to Rs 590 for additions and alterations to the Office of the Examiner of Comst Accounts, Fort St George. In this estimate the erection of a sky light was provided, but provision for two beams to rest the sky light on was not made thro' an oversight. I have therefore the honor to submit a revised estimate and Comparative Statement amounting to Rs 677, and to request your orders to proceed with the work on emergency in anticipation of sanction and allotment of funds – as the work is one of those that was suspended under the recent orders of Govt, but which the Examiner of Comst Accounts requests to be carried out at once as will be seen from his letter No 4029 of 6th January 1879

1879 enclosed in original.

I have &c.

(Signed) S. C. Plummer Lieut.

Madras }
10th Jany 1879 }

Asstt Engineer

Each: Presidency Division.

No. 199.

P 2

(True copy)

Submitted to the Chief Engineer, P.W.D. with the Revised Estimate for sanction — and for early orders relative to the execution of the Work on emergency.

Enclosures
1. Revised Esti-mate
1. Comparative Statement

R H Connell Colonel R.E.
Supg Engineer, Third Circle

Supg Engr's Office, 3rd Circle }
Madras 16th January 1879. }
Despd 17th

GM

In Proc. of 14-2-79 No 451 B

Cir 11-2-79 R 13/2

No. 464. P3.

3rd Circle
~~Chingleput~~ Superintending Engineer's Office,
Saint Thomas' Mount, 30th January 1879.

451/3

From

THE SUPERINTENDING ENGINEER,
~~Chingleput~~ 3rd Circle.

To

The Chief Engineer
Public Works Department.

Sir,

Encl.

In reference to your Memorandum No. 324 dated 20th January 1879, I have the honor to forward herewith the Plan of the alterations to the Office of the Examiner of Commissariat Accounts therein called for.

I have the honor to be
Sir
Your most obedient servant

Major R.E.
Actg Supdg Engineer 3rd Circle.

From the Supdg. Engr. 3d C.

No. 464.

dated 30th }
Recd } Jany/79.

Cue 1.

Pro 9th-2-79 No. 451 W

Office of the Examiner of Commissariat Accounts — Forwards the Plan of the alterations to the — as called for —

11-2-79 R13/2

No. 4419.

Office of Examiner of Comt. &c. Accounts
Fort St. George 30th January 1879

From.
The Examiner of Comt. &c. Accounts

To.
The District Engineer
Presidency Division
Madras.

No. 2029 of 6th Jany: 1879

Sir,

I have the honor to draw your attention to this Office letter noted in the margin asking you to be good enough to have the work of fixing a sky light in the roof of the room occupied by the Superintendent of this Office, completed at once.

2. Government having sanctioned an increase in the Establishment of the Clothing Audit Section of the Office, additional space will be required very shortly, and as before explained, the amount available is already inadequate.

I have &c.

(Signed) W. S. Hunt Lt. Colonel
Examiner of Comt. &c. Accts

No 5969

Submitted to the Supg Engineer, 3d Circle for orders with reference to this office letter No 5575 of 10th January 1879.

31st January 1879. (signed) A. C. Plummer, Lieut
Asst Engineer
Incharge Presidency Dn

No 595

(True copy)

Submitted to the Chief Engineer P. W. D for orders in continuation of No 199 of 16th January 1879.

Major, R. E.,
Ag Supg Engineer, 3d Circle

Supg Engrs Office, 3d Circle
6th Feb: 1879.

Sorg-8-77 k: 661 W

Reg 14-2-77 Nr. 451k

No. 57

Estimate No. 390 of 1878-79.

Form No. I

Comparative Statement for Addition and Alterations to the Office of the Examiner of Commissariat Accounts in the Military Controller's Office in Fort Saint George.

No. 2

Description of Work. 1	Original Estimate 2: No. and Date of Sanction.	By whom framed.	Quantity.	Rate.	Amount.	Revised Estimate 3: Quantity.	Rate.	Amount.	Difference between Original and Revised Estimate 4: Increase.	Decrease.	Remarks.
Cost for cutting wall and fixing the 6 Brackets with masonry	G. O. No. 611 d/ 29th Sept 1877	Lieut W. L. C. Baddeley R.E. Asstt. Engr. Presidency	.	. 8 .	3 . .	.	. 8 .	3 . .	. . .	. . .	
Teak Sun Shade with frames, joists and planks &c also tarring 2 Coats			Sft. 110½	. 8 9	60 6 10	Sft. 110½	. 8 9	60 6 10	. . .	. . .	
New muster Punkah with Brown holland fringes cotton Suspenders &c			Sft. 12	1 12 .	42 . .	Sft. 12	1 12 .	42 . .	. . .	. . .	
Cost for cutting walls and fixing 4 Brackets & 16 joists with masonry & plastering			.	. 4 .	5 . .	.	. 4 .	5 . .	. . .	. . .	
Carron white paint 2 Coats for joists			Sqy. 2¾	2 2 .	5 13 6	Sqy. 2¾	2 2 .	5 13 6	. . .	. . .	
Cost for cutting terrace and fixing sleepers in masonry and plastering			.	. . .	3 8 .	.	. . .	3 8 .	. . .	. . .	
Teak wood wrought and put up			48-1-10	3 1 .	147 7 6	48-1-10	3 1 .	147 7 6	. . .	. . .	
Lining teak wood planks ¾ thick with screws over the joists			Sqy. 31¼	22 6 .	69 10 3	Sqy. 31¼	22 6 .	69 11 3	. . .	. . .	
Carron white paint 3 Coats for Pent roof			6	2 15 .	17 10 .	6	2 15 .	17 11 .	. . .	. . .	
Carron lead color paint 3 Coats			3	2 15 .	8 13 .	3	2 15 .	8 13 .	. . .	. . .	
Cost for removing the portion of terrace for skylight & conveying the rubbish			.	. . .	2 . .	Sft. 192	. . .	10 . .	8 . .	. . .	
Teak wood wrought & put up			23-7-1	3 1 .	72 3 11	23-7-1	3 1 .	72 3 11	. . .	. . .	
Bengal terrace with teak reepers 2 Courses of flat tiles 1½ Brick jelly and plastering over with 3 Coats of Chunam			Sqft. 93½	19 11 .	18 6 6	Sqft. 93½	19 11 .	18 6 6	. . .	. . .	
Glazed Shutters with brass hinges and fastenings &c Complete			118½	. 11 .	67 13 .	118½	. 11 .	67 13 .	. . .	. . .	
Teak planking ⅞ inches thick with nails			29⅝	22 6 .	6 10 8	29⅝	22 6 .	6 10 8	. . .	. . .	
Iron clamps with Screws			8	. 12 .	6 . .	8	. 12 .	6 . .	. . .	. . .	
Carron lead color paint 3 Coats for wood work			Sqy. 3⅝	2 15 .	10 10 4	.	. . .	. . .	. . .	10 10 4	
Cost for cutting the terrace and fixing the new skylight in masonry and plastering			.	. . .	5 . .	.	. . .	5 . .	. . .	. . .	
Carried Over Rupees					552 1 6	.	. . .	549 7 2	8 . .	10 10 4	

459

Estimate No. 390 of 1878-79.

Form No. I

Comparative Statement for Addition and Alterations to the Office of the Examiner of Commissariat Accounts in the Military Controller's Office in Fort Saint George.

Description of Work. 1	Original Estimate. 2 No. and Date of Sanction.	By whom framed.	Quantity.	Rate.	Amount.	Revised Estimate. 3 Quantity.	Rate.	Amount.	Difference between Original and Revised Estimate. 4 Increase.	Decrease.	Remarks.
Brought forward Rs					552 1 6	Cft		649 7 2	8 . .	10 11 4	
Removing old binding wall			"	" "	" " "	24 5/8	. . 6	. 12 2	. 12 2	" " "	
Brick masonry in chunam			"	" "	" " "	24 5/8	. 2 6	3 12 11	3 12 11	" " "	
Plastering walls with 2 Coats of Chunam			"	" "	" " "	Syr 1/2	2 7 .	1 3 6	1 3 6	" " "	
Terracing with bricks on edge in Chunam			"	" "	" " "	Syr 10 1/4	28 " "	29 1 11	29 1 11	" " "	
Teak wrought and put up			"	" "	" " "	14.5.3	3 1 "	44 3 5	44 3 5	" " "	
Cost for cutting wall and fixing beams with masonry for Skylight			"	" "	" " "	No. 2	1 " "	2 " "	2 . "	" " "	
Whitewashing in chunam 2 Coats			"	" "	" " "	Syrs 10	" 3 1	1 14 10	1 14 10	" " "	
Cream white paint 3 Coats for Beams and joists			"	" "	" " "	4	2 15 "	11 12 "	11 12 "	" " "	
Sundry charges and Scaffolding			"	" "	37 14 6	,	" " "	32 12 1	, " "	5 2 5	
Total Rs					590 " "			677 " "	102 12 9	15 12 9	
[illegible] Estimate								590 " "	15 13 7.		
[illegible]								87 " "	87 " "		

451/10

Madras
7th January
1879.

A C Hummer Lieut.
South Sub-Divl. Officer
Presidency Division

A C Hummer Lieut.
Assistt. Engr.
In Charge Presidency Divn.

P. H. Hammell Col. R.E.
Supg. Engr. 3rd Circle

Estimate No 390 of 1878-79.

Form No. I

Comparative Statement for Addition and Alterations to the Office of the Examiner of Commissariat Accounts in the Military Controllers Office in Fort Saint George.

Description of Work. 1	Original Estimate. 2					Revised Estimate. 3			Difference between Original and Revised Estimate. 4		Remarks.
	No. and Date of Sanction.	By whom framed.	Quantity.	Rate.	Amount.	Quantity.	Rate.	Amount.	Increase.	Decrease.	

451/11

In Cor of 16-2-79 No 451 W

451/[illegible]

B & R
Mily works

No 451 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 14 Feby/79

Read the following ;—

From the Supg Engr Third Circle (H.E. No 199 of 16 Jany/79
Do — do — (— 404 of 30th do
595 .. 6 Feby/79)
do — do — (

The revised Estimate of Rs 677 for alterations and additions to the Office of the Examiner of Commissariat Accounts is sanctioned.

The Government will, after the issue of the revised Budget, consider whether this work can be proceeded with during the present official year.

WL
5.2.79

S. Engr. Third Circle
Exr [illegible] ~~with the Estimate~~ 79
Mily Dept

EW

This sanction has been registered as Imperial No. 122 W of 1878.79.

Co 4175

Govt. of {1879} Madras.

PUBLIC WORKS.

To

17-2-79

Dated

Issued

Recd. Encl.

G. O. 14 Feby 1879, No. 451 W.

Nos. 118-119

Office of the Examiner of Commissariat Accounts, Fort St George forwards with remarks the revised estimate for alterations & additions to the —

End