Archives I—10,006—16-8 77.

(1) Number of pages 16

(2) Date of repair Oct. 86

(3) Initials of the Referencer [illegible]

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public Works DEPARTMENT

G.O. No. / B.P. No. 566 W

Press. / Mis.

Dated 24-2-1879 ~~197~~

W. Cos.

Not to be folded or roughly handled

566/1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

24th February 1879, No. 566 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 202. Endorsement of the Superintending Engineer, Fourth Circle, dated Coimbatore, 7th February 1879, No. 379-91.

From Lieutenant-Colonel R. B. KENNEDY, Executive Engineer, Wynad Division, to the Superintending Engineer, Fourth Circle, dated Luckady, 3rd February 1879, No. 50 A.

I HAVE the honor to request you will inform me whether I am at liberty to go on with the works on the Periyar and Manantoddy road, the expenditure is provided for by a special loan of which a balance still remains unspent.

2. Materials have been collected and, unless utilized, heavy loss will be incurred; moreover, later in the year, the locality becomes very unhealthy, and it will not be possible to complete the works already commenced before the setting in of the monsoon.

3. If the necessary permission is accorded, I request that it may be noted that this expenditure, being met from a special source, is quite independent of the general assets and liabilities of the Local Funds of the Tellicherry Circle.

4. I also wish to remind you that it was one of the works on which I assumed that expenditure might be incurred under the Government authorization that, if their stoppage would entail loss, the restriction was not to apply.

TRUE COPY forwarded to the Chief Engineer for orders. The following is the state of the accounts on the 1st January :—

—	Periyar Ghat.	Korath Road.
	RS.	RS.
Original estimate	2,12,900	9,556
Expenditure up to 31st December ...	2,40,499	9,379
Liabilities	1,224	348
Total ...	2,41,723	9,727
Appropriation for 1878-79	10,790	781
Expenditure including liabilities up to 31st December.	9,145	952

The revised estimate for the Periyar Ghat has been called for, but it is not known when it is likely to be sent in. Both the estimate and appropriation for the Korath road have been exceeded, but no report regarding this has been made.

566
2

These works are carried out partly from a Government loan sanctioned in G.O., No. 371, of 6th March 1874, for Rupees 60,000; of this amount Rupees 7,388 remained unexpended on the 1st January 1879.

The Superintending Engineer is not aware of any reason why this sum should be more available for expenditure than other Local Funds, but would urge as much money as possible being allotted to the Periyar Ghat.

Under G.O., No. 220, dated 17th January 1879, there is no money at all available for roads in Calicut Local Fund Circle; owing to the reduction of 18 per cent. on the proposed road maintenance, there has been an excess of Rupees 5,543 over allotments incurred on the roads in the Wynad Division.

(Signed) H. R. MEAD, Major, R.E.,
Superintending Engr., Fourth Circle.

No. 202-A. From the Examiner of Public Works Accounts, dated 18th February 1879, No. 83.

No. 203. ORDER THEREON, 24th February 1879, No. 566 W.

THE work will be proceeded with under the conditions laid down in G.Os., Financial No. 249, dated 12th February 1879 (Public Works No. 441 W, dated 14th February 1879), and Revenue No. 359, dated 12th February 1879 (Public Works No. 489 W, dated 19th February 1879), from the funds available for expenditure in the circle.

2. The balance of the loan referred to in the Superintending Engineer's letter would seem to be so available as a regular asset of the fund as soon as granted, but the point will be considered in the Financial Department.

(True Extract.)

Colonel, R.E.,
Ag. Secy. to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle.
" Examiner of Public Works Accounts.
" Financial Department.

Exd. R. C. Shucker.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of [1879] Madras.

PUBLIC WORKS.

To

The SUPERINTENDING ENGINEER,
FOURTH CIRCLE,
&c., &c., &c.

Dated February 24th.

Issued.

Recd. *Encl.*

G. O., 24th February 1879, No. 568 W.

FEBRUARY.

Nos. 202-203.

Periyar and Manantoddy Road Works, Malabar District, to be proceeded with under the conditions laid down in certain Government Orders.

GOVT. OF MADRAS. } 187 . { P. W. DEPT.

SECRETARY.

Fort St. George, [illegible] 187 .

OFFICE NOTE

To C

For remarks as to the funds available and if credits can be granted.

Oz/W
10.2-79.

OF 187

No 82

W/82

[illegible] AND GOVERNMENT IS SATISFIED WITH THE EXPEDIENCY OF [illegible] THE WORK TO COMPLETION, AND ACCEPT THE BALANCE OF THE LOAN AS STATED, THAT AMOUNT RS. 7,[illegible] CAN BE MADE AVAILABLE BY APPROPRIATION.

Ly.
15/2

A. 51.

Wynaad Divisional office
Manantoddy 3rd February [illegible]

16/4

From The Executive Engineer,
Wynaad Division

To The Superintending Engineer
4th Circle.

Sir,

I have the honor to request you will inform me whether I am at liberty to go on with the works on the Periah & Manantoddy road the expenditure is provided for by a Special Loan, of which a balance still remains unspent.

2. Materials have been collected and unless utilized heavy loss will be incurred; moreover, later in the year, the locality becomes very unhealthy, and it will not be possible to complete the works already commenced before the setting in of the Monsoon.

3. If the necessary permission

is

[illegible]corded I request that it m[illegible] be noted that the expenditure, bei[illegible] met from a special source, is quite independent of the General assets, and liabilities of the Local Funds of the Tellicherry Circle.

4. I also wish to remind you that it was one of the works on which I assumed that expenditure might be incurred under the Government Authorization that if their stoppage would entail loss the restriction was not to apply.

I have the honor &c &c

(Signed) R. B. Kennedy Lt Col,
Executive Engineer,
Wynad Division.

No ~~91~~ 379

True Copy. forwarded to the Chief Engineer for orders. the following is the state of the accounts on the 1st January

	Perriah Ghaut.		Korath Road.
Original Estimate	Rs 212,900	Rs	9,556
Expenditure up to 31st December	240,499		9379
Liabilities	1,224		348
Total.	241,723		9727

	Perriah Ghaut.	Korath Road.
Appropriation for 1878-79	10790	781
Expenditure including liabilities up to 31st December	9145	952

The Revised estimate for the Perriah Ghaut has been called for but it is not known when it is likely to be sent in. Both the estimate and appropriation for the Korath road have been exceeded but no report regarding this has been made.

These works are carried out partly from a Government Loan Sanctioned in G.O. No 371 of 6th March 76 for Rupees 7388 ~~been~~ of the amount remained unexpended on the 1st January 1879.

The Superintending Engineer is not aware of any reason why the sum should be more available for expenditure than other Local Funds but would urge as much money as possible being allotted to the Perriah Ghaut.

Under G.O. No 220 dated 17th Jany/79 there is no money at all available for roads in Calicut Local Fund Circle, owing to the reduction of of 18 percent on the proposed road maintenance there has been an excess of Rupees 5,513 over allotments incurred on the roads in the Wynaad Division

Major R.E.
Supg. Engineer 5th Circle

Coimbatore
7th February 1879

Prg 24-2-77 No. 566 Fr.

To The Chief Engineer
PWD

No 379/91
Dated 7 Feby/79

Periah and Manamadura Road work.
Copy of Col Kennedy's letter for carrying out the ———

Mis 489 W 19-2-79.
— 441 W 14.2.79.
— 2200. 17.1.79.

Cn 21/2

B.H. [illegible]

No. 566 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT

Under date the 24th Feby 1879 566/7

Read the following:—

from the S.E. Fourth Circle (W.E. No 379/91 d/ 7th Feby 1879)
from the Exr: P.W. A. (W.E. No 83 d/ 18th — " —)

The work will be proceeded with under the conditions laid down in G.O. Financial No 249 d/ 12th Feby '79 (P.W. No 441. W d/14th Feby '79) and Revenue No 359 d/ 12th Feby '79 (P.W. No 489. W. d/ 19th Feby 1879.) from the funds available for expenditure in the circle.

~~the question of accepting~~ The balance of the loan referred to in the

There is not the slightest reason for regarding the balance of loan as different in character from any other asset of the [illegible]

Deputy 12-3-79 to the Dep. Secy. 4th Circle Examiner of P.W. A/cs Financial Dept.

17

Supt: Engineer's letter
will be considered
in the Financial
Department.
20.2.79.

[illegible] & be so available data regular asset of the [illegible]
[illegible] was granted
but the point

20.2.79

Cu 24/2 KA 24/2

566
8

~~No 1237~~

Govt. of {1879} Madras.

PUBLIC WORKS.

✓

To

25-2

Dated

Issued

Recd.

Encl.

G. O., 24th Feby 1879, No. 566 W

Nos. 202-203

Periah & Manantoddy Road works, Malabar &c to be proceeded with under the conditions laid down in certain G.O's