19/6/56

..............................துறை

குறிப்பிட்டவர் பொறுப்பிலிருக்கும் பதிவுக் கட்டினின்றும் எடுக்கப்பட்ட தாள்.

அச்சு
பல்வகை
வாலாயம்
எண்.. தேதி............................200

எடுத்த தேதி.	எதன் பொருட்டு			தாள் எடுக்கும் எழுத்தர் அல்லது சிற்றெழுத்தர் சுருக்கொப்பம்.	திருப்பிக் கொடுத்த தேதி.	சிற்றெழுத்தரின் சுருக்கொப்பம்.
	துறை.	நடப்பு எண்.	ஆண்டு.			
(1)	(2)	(3)	(4)	(5)	(6)	(7)

GCP--201-1 [P3-1]

---

(1) பக்கங்களின் எண்ணிக்கை 24
(2) புதுக்கித் திருப்பிய நாள் 9-10-92
(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம்

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பொதுப்பணி துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1706	அச்சகம் பல்வகை
நாள் :	17-7-1880 198 .	

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

ஆவண, கா-1—18,008—15-6-87.

No. 28 J. N.

Supdg Engrs office, 3rd Circle
Palamcottah 10th April 188
Despd 12th

1706/1

From

The Superintending Engineer
3rd Circle.

To

The Inspector General of Jails
Madras

Sir,

Enclosure one.

With reference to your letter No. $\frac{1063}{D}$ of the 20th Ultimo, I have the honor to forward a copy of a report from the Executive Engineer, Tinnevelly Division showing the progress up to date on the Pallamcottah Jail. I have myself seen the Jail buildings today: arrangements will be made at once for completing the floorings and for proceeding with the Jailors quarters, Cook rooms and Latrines in which no alterations

are

are to be made.

I have &ca

(Sigd) J. W. Randall
Ag Supdg Engineer

No 12

Tinnevelly Division Office
Palamcottah 7-4-80.

From
The Executive Engineer
Tinnevelly Division

To
The Superintending Engineer
5th Circle

Sir,

In reply to your letter No 2 T.A. dated 1st April requesting me to report the work done up to date at the new Jail Palamcottah I have the honor to report that the progress made up to date as follows:—

(1) With the exception of plastering the basement for which there is no provision in the estimate, the main wall

wall

wall is fully completed. 1706/2

(2) The buildings at the entrance gate are completed except in the following parts. Asphalte work for floors on the ground floor, wood oiling and fixing the doors and shutters for windows. The Doors and shutters are made up and will be fixed in a few days.

(3) The iron gate and wooden door for the entrance gate are made up and can be put in position at once.

(4) Boys ward is completed with exception of asphalte for floor.

(5) Store room is completed with the exception of flooring.

(6) The walls of the Male wards are raised to 3' above basement level.

(7) The expenditure up to 31st March on the new Jail is Rs 47,328-14-1.

with

With regard to para 2 of the Inspector General of Jails' letter No. 1063/D dated 20th March in which he says the plans and estimates were returned by Government to the Department of P. works for revision, I beg to point out that the estimates only were sent to this office and that pending the receipt of the plans, it is impossible to revise them.

P.W.D.
8 JL 80

I have &c
(Sigd) M. Martin
Executive Engineer
Tinnevelly Division

(True Copy)
(Sigd) W. Rundall
Ag. Supdt. Engineer

No. 2803

Ootacamund
Office of Inspr. Genl. of Jails
27th May 1880.

1706

From
The Inspector General of Jails
Ootacamund.

To
The Superintending Engineer
3rd Circle, Palamcottah.

Sir,

With reference to your letter No. 28. J.A. dated 10th April 1880 I have the honor to observe that the Executive Engineer reports that "the boys ward is completed with the exception of the asphalte for the floor". It is not stated whether arrangements for separating the boys at night have been provided but as you will observe from G.O. dated 10th June 1878 No. 1179 J.D. (which was communicated to the Department of Public Works) Government attach much importance to

the

the separation of Juveniles.

2 I am awaiting the receipt from the C.P.W. of the revised plans for providing Cellular accommodation in the new Jail. It is probable that a saving in the estimate will be made in the following works Viz:— In the Workshed. In the iron railings separating the several Compartments. In the general latrine. In the solitary and punishment cells. In the observation Block and Compartment for females.

3 In the Cellular prison at the Madras Penitentiary (which is built in the form of a quadrangle) every cell is provided with a galvanized iron bucket and a supply of dry earth for conservancy purposes.

4 If similar arrangements are made at Palamcottah there will

not

not be the necessity for constructing so large and costly a latrine as the one proposed in the original plans of the Palamcottah Jail; but until the revised plans are approved and sanctioned by Government I am unable to state what alterations will be required in the works and buildings mentioned in para 2 of this letter.

I have &c

(Sigd) J. E. Tennant
Inspr. Genl. of Jails

~~True copy~~

~~Inspr. Genl. of Jails.~~

J.D.
8 JUL 80
4375

2

No. 181. S. N.

Supt. Engrs Office, 3 Circle
Sholapuram, 5th June 1880
Desp. 7th

1706/5

From

The Superintending Engineer
3rd Circle

To The Inspector General of Jails
Ootacamund

Sir,

In reply to your No. 2803 of the 27th May, I have the honor to state that I have not yet received back the plans and estimates of the Palamcottah Jail to enable the Executive Engineer to revise them as directed in G. O. No. 2376 (J. D.) of the 16th September last.

2 Work on the general Latrine and Cook rooms is in progress as stated in my letter of the 10th April.

3 Work on the wards is delayed

pending

pending revision of the Estimate. The ward for Juveniles is a very small building.

4 If the plans of the Latrines and Cook rooms are to be revised work should be stopped at once. I am not sure whether the foundations are complete. No orders have been received to alter these plans and the buildings have consequently been Commenced.

5 I request you will be good enough to forward me a plan of the louvre-boarding and gratings as actually Constructed at any Jail:

I have &c

(Sigd) J. W. Rundall
Actg Supdtg Engineer
3rd Circle.

(True Copies)

Offg
Inspr Genl of Jails.

P.W.D.
6 JU 80
No.

No 148

1706/1

Ootacamund 12th June 1880.

From

Lt Colonel T. C. Tennant
Inspector General of Jails

To

The Chief Engineer and
Secretary to Government P.W.
Ootacamund

Sir,

With reference to your memorandum No 77 dated the 18th May 1880 I have the honor to inform you that a thorough search has been made throughout my office for the missing plans of the Palamcottah Jail but I regret to state that they have not been found.

2. I left Ootacamund on the 29th August last for Trichinopoly and Tanjore and was absent until

the 22nd September. I again left Ootacamund on the 5th October for the Ceded Districts and was away from my Head quarters until the 6th November. I am therefore unable to speak from personal knowledge whether the plans were received or not but the Office Manager and the record keeper who would have received the plans have no recollection of their being delivered at the office. As far as my recollection goes the plans are bulky and cannot be easily mislaid. The office diaries show that the Estimates of the Palamcottah jail were received at my Office Ootacamund on the 17th September together with G.O. No 2348

of the 13th September 1879 but no entry is made of the plans being received which would certainly have been the case in the ordinary routine of business. The Estimates received on the 17th September 1879 were forwarded with this office letter No 5457 to the Executive Engineer Palamcottah on the 6th October 1879.

3. I would also remark that I do not see with what object the plans could have been sent to me as I had already disposed of the matter and the Government had passed orders in the Judicial Department that the plans and Estimates should be returned to the Public Works Department for revision.

1706/9

4. I enclose for information copies of letters between myself and the Superintending Engineer regarding the works that are now in progress and I would suggest that the work on the General latrine be stopped until the plans are revised.

I have the honor to be,
Sir
Your most Obedient Servant
J. E. Tennant
Inspector General of Jails

P.W.D.
8 JL 80

From
The Inspector
General of Jails
to
The Chief Engineer &
Secy to Government
Ootacamund
Dated 12th June 1880
Recd

No 148.
Encls 3.

Regarding the
missing plans of the
Palamcottah Jail.

Recd from Major
Macaulay on the
14/6/80.

18299 T.N. Supdg Engrs Office 3rd Circle

Estimate for Extra Establish-ment to prepare a fresh set of drawings for the new Palamcottah District Jail.

1706/R

Description	Rate per Month	Amount
1 Draftsman for 1½ Months ———— @	30 —	40 —
Total Rs ————		40 —

Trichinopoly
5th July 1880

D. W. Rundall
Ag Supdg Engineer
3rd Circle

No 299 P.W.

Supy Engrs Office 3rd Circle
Trichinopoly 5th July 1880

Despd 5th — No 706

11

From,

J. W. Rundall Esquire
Ag Supy Engineer 3rd Circle

Buildings
and Roads

[illegible]

Enclos: 5.
1. Estimate.
1. Inspector General of Jails letter No 1148 12-6-80 with 2 Enclos
2 Encls.

To,

Colonel R. H. Sankey C.B. R.E.
Chief Engineer P.W.D.

Sir,

In reply to your Memo No 162 of the 15th Ultimo, I have the honor to state that the commencement of work on the General Latrine Palamcottah Jail was stopped early last month at the request of the Inspector General of Jails.

2. Colonel Tennant's letter is herewith returned, and as it is evident that the Jail plans have to be recopied, and as I do not think that the work can be done by the existing Establishment without throwing other work seriously into arrears, I beg to forward an Estimate for a Draftsman on Rs 30 per month for 6 weeks to prepare fresh drawings. I may mention that the drawings originally prepared by me in 1875 were put together in a Book form & sent up with the Estimate, they are therefore less likely to have got lost than a roll of plans would.

I have the honor to be
Sir
Your Most Obdt Servt
J. W. Rundall
Ag Supy Engr 3rd Circle

O.8.7.80

Memo No. 162 of 15.6.80
" 77 " 18.5.
Mis 90 - 2506W - 5.10.79

P.W.D.
8 JUL 80
No. 2573

From,
The Supdg Engineer
3rd Circle

To,
The Chief Engin
P. W. D.

No. 299 T.N
Dated 5th July 180

Enclo: 5.

Jail at Palamcot

States that the commencement of work on the General Famine of the — w stopped early last month and forwar for sanction an Est= for a Draftsman for 6 weeks to prepare fre drawings —

Cir 13.7.8 [illegible]
Returned 17/7/80 [illegible]
E. Br 7.8

No 1706 W

1706/12

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 17th July/80

Read the following :—

From the Supdg Engr.,
3rd Circle (A.E. No 299 T.N. of 5 July/80)

The Superintending Engineer is authorized to engage a Draftsman on Rs: 30 per month for six weeks to prepare fresh drawings of the Palamcottah Jail

2. The ~~Superintendent's~~ Supdg Engineer's letter will be communicated to the Judicial Dept with reference to Pro. of the 16th Sept/79, No. 2376, in order that further search may be made for the missing book of

plans, which must apparently have been mislaid, either in the Chief Secretariat, or in the Office of the Inspector General of Jails, to whom the plans were intended to be forwarded according to the communications marked in that order.

The pay of the Draftsman will be debited to the head "Temporary Establishments."

The sanction accorded in these Proceedings has been registered as Prot No. 25 W of 1880-81.

J.H. Ch: 13.7.80

No. 10/7 [illegible]

Soon

P. W/1880/Dept

Pres. 1706 W/ 17 July 1880

Supdg Engr 3rd Circle ✓
Ex. Engr Mr Accts ✓
Inst. Dept with letter from I.G. of Jails No. 148 dated 10th June 1880
Despd 19-7-80