Archives I -10,006—16-8-77.

(1) Number of pages 14.
(2) Date of repair 9.12.86.
(3) Initials of the Referencer

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

PUBLIC WORKS. DEPARTMENT

G.O. No. / B.P. No.	344-W.	Press. / Mis.
Dated	14.2.1880.	~~197~~.

MY.

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

14th February 1880, No. 344 W.

Buildings and Roads.
Civil Works.

Read the following papers :—

No. 31. Endorsement of the Under Secretary to Government, Financial Department, dated 17th January 1880, No. 96.

No. 31-A. Proceedings of the Board of Revenue, dated 7th January 1880, No. 32.

Read the following letter from C. S. CROLE, Esq., President of the Local Fund Boards, Tanjore District, to C. A. GALTON, Esq., Acting Secretary to the Board of Revenue, dated 8th December 1879, No. 1,487 :—

WITH reference to paragraph 2 of the Board's Proceedings, dated 3rd September 1879, No. 2,518, I have the honor to submit, for the sanction of the Board, a comparative statement of work carried out on restoring Road No. 27, from Kattur to Sengandy, in the Negapatam Circle.

2. The amount actually spent on this road was Rs. 17,182-0-4, or Rs. 3,482-0-4 in excess of the original estimate, viz., Rs. 13,700, sanctioned in G.O., dated 28th February 1870, No. 299. I beg to enclose a copy of letter received from the Superintending Engineer, Fifth Circle, explaining the variation.

3. It would appear that the excess is mainly due in the case of earthwork to proper care not having been bestowed upon the preparation of the original estimate, and in the case of masonry works, to the low rates at which the brick-works have been calculated.

4. The excess has been sanctioned by the Local Fund Board at their meeting held on the 18th November 1879, and a copy of their resolution is enclosed.

5. Of the total revised estimate of Rs. 17,182, a sum of Rs. 14,160 has been already expended up to March 1879, and Rs. 2,541 allotted for expenditure during the current year in the list of incomplete works of the Circle for 1878-79 (*vide* Item No. 3). The additional allotment required for the current year is therefore (Rs. 17,182 — 16,701*) = 481 which may be met from the Road Fund Reserve of the Circle for the current year.

RS.
14,160
2,541
———
* 16,701

ENCLOSURE No. 1.—Copy of Superintending Engineer's letter.

ENCLOSURE No. 2.—Comparative Statement.

ENCLOSURE No. 3.—Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rs. 17,182, for forming a portion of Road No. 27, from Kattur to Sengandy, will be submitted for the sanction of Government.

2. The present estimate is in excess of the original one by Rs. 3,482, and the causes of the excess are fully explained in paragraph 3 of the foregoing letter.

3. On receipt of the orders of Government the additional allotment applied for will be sanctioned.

4. The Board note that the comparative statement does not bear the counter-signature of the President.

(A true Copy and Extract.)

(Signed) J. STURROCK,
Acting Sub-Secretary.

TRANSFERRED to the Department of Public Works.

(Signed) H. B. GRIGG,
Acting Under Secretary.

No. 31-B. From the Superintending Engineer, Fifth Circle, dated 31st January 1880, No. 2,512.

No. 32. ORDER THEREON, 14th February 1880, No. 344 W.

THE revised estimate, amounting to Rs. 17,182, for forming a portion of the Road No. 27, from Kattur to Sengandy, in the Negapatam Local Fund Circle, Tanjore District, is sanctioned.

2. The excess noticed in paragraph 3 of President's letter, printed with Board's Proceedings, No. 32, dated 7th January 1880, is not creditable to the framers of the original estimate.

3. This sanction has been registered as local No. 52 B. of 1879-80.

(True Extract.)

Major, R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Fifth Circle.
" Examiner of Public Works Accounts, with comparative statement.
" Board of Revenue, with two enclosures returned.
" Financial Department.

Exd. S. T. Austin.
Spare Copies

2/344

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1880) Madras.
PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
FIFTH CIRCLE,
&c., &c., &c.

Dated February 14th.

Issued

Recd.

Encl.

G. O., 14th February 1880, No. 344 W.

FEBRUARY.
Nos. 31-32.

Road No. 27, from Kattur to Sengandy, Tanjore District.—Sanctions revised estimate for forming a portion of the —

3/344

No. 32.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 7th January 1880.

Read the following letter from C. S. CROLE, Esq., President of the Local Fund Boards, Tanjore District, to C. A. GALTON, Esq., Acting Secretary to the Board of Revenue, dated 8th December 1879, No. 1,487 :—

WITH reference to paragraph 2 of the Board's Proceedings, dated 3rd September 1879, No. 2,518, I have the honor to submit, for the sanction of the Board, a comparative statement of work carried out on restoring Road No. 27 from Kattur to Sengandy in the Negapatam Circle.

2. The amount actually spent on this road was Rs. 17,182-0-4, or Rs. 3,482-0-4 in excess of the original estimate, viz., Rs. 13,700, sanctioned in G.O., dated 28th February 1870, No. 299. I beg to enclose a copy of letter received from the Superintending Engineer, 5th Circle, explaining the variation.

3. It would appear that the excess is mainly due in the case of earth-work to proper care not having been bestowed upon the preparation of the original estimate, and in the case of masonry works, to the low rates at which the brick-works have been calculated.

4. The excess has been sanctioned by the Local Fund Board at their meeting held on the 18th November 1879, and a copy of their resolution is enclosed.

5. Of the total revised estimate of Rs. 17,182, a sum of Rs. 14,160 has been already expended up to March 1879, and Rs. 2,541 allotted for expenditure during the current year in the list of incomplete works of the circle for 1878-79 (*vide* Item No. 3). The additional allotment required for the current year is therefore (Rs. 17,182—*16,701) = 481 which may be met from the Road Fund Reserve of the Circle for the current year.

RS.
14,160
2,541
* 16,701

ENCLOSURE No. 1.—Copy of Superintending Engineer's letter.

ENCLOSURE No. 2.—Comparative Statement.

ENCLOSURE No. 3.—Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rs. 17,182, for forming a portion of Road No. 27 from Kattur to Sengandy will be submitted for the sanction of Government.

2. The present estimate is in excess of the original one by Rs. 3,482, and the causes of the excess are fully explained in paragraph 3 of the foregoing letter.

3. On receipt of the orders of Government the additional allotment applied for will be sanctioned.

4. The Board note that the comparative statement does not bear the counter-signature of the President.

(A true Copy and Extract.)

Acting Sub-Secretary.

To the Chief Secretary to Government, Financial Department,
with three orignal enclosures to be returned.
" President of the Local Fund Boards, Tanjore District.

Exd. A. Grubert.

P. W. SECRETARIAT—1879-80.

KEEP-WITH.

Pros: of Govt. of 14th Feb:/80 No. 344 W.

Current No. 795

Letter No. 2512

Dated the 31-1-80

from the S. E. 5th Circle.

Note of remarks.

The revised Est: amounting to Rs: 17182 for forming a portion of Road No: 27 from Kattur to Sengandy in the Negapatam Circle, is in excess of the original Est, by Rs: 3482, & the causes of the excess is, mainly due to the earthwork & Sanding not having been calculated properly,

Back No. 31-A

(Local Funds - Roads)

Financial 1880. Dept.

Board of Revenue,

MADRAS.

To

THE CHIEF SECY. TO GOVT.,
FINANCIAL DEPARTMENT,
&c., &c., &c.

Dated January 7th.

Printed th.

Received 15th

PROCEEDINGS, 7TH JANUARY 1880, No. 32.

Dept. 14/1/80 No. 3 265

JANUARY.

No. 32.

Road — No. 27 from Kattur to Sengandy, in Negapatam Local Fund Circle, Tanjore District.—Submitting for sanction revised estimate for forming a portion of —.

1/120

No 96

Transferred to the Dept: of Public Works.

Jan. 17, 1880

Pros. of Govt. of 14th Feb:/80. No. 344 W.

Back No: 31 + 31-A.

Back No. 31-A

& in the case of masonry works, to the low rates at which the brickwork have been calculated.

The Extra sum now requiring Sanction is Rs: 3482.

The Est: has been Exd. & found Correct.

J. W. R.
6. 2. 80

Buildings No 251215.
and Roads.

Supg Engrs Office 5th Circle
Trichinopoly 31st January 180
Despd 31.

From,
J. W. Rundall Esquire
Ag Supg Engineer 5th Circle

To,
Colonel R. H. Sankey C.B. R.E.
Chief Engineer P.W.D.
Madras.

Enclos 1.

Sir,

I have the honor to return the Comparative Statement for restoring Road No 27 in the Tanjore District, received with your Memorandum No 270 of the 23rd Instant countersigned by the President Local Fund Boards.

I have the honor to be
Sir
Your Most Obdt Sert

J W Rundall
Ag Supg Engineer
5th Circle

Memo. No. 270, 23-1-80.

Buildings & Roads
P.W.D.
3 FEB 80

From, No.
The Supt. Engineer
5th Circle
To,
The Chief Engr.
P. W. D.

No. 2512 T.S.
Dated 31st January /80.

344 W

Pro: of Govt. of 14th Feb/80
No. 344 W

Road No. 27 from Kottoor to Sengandy

Returns countersigned by the President the Comparative Statement for—

Back No. 31-B

No. 344 W

B&R
P. W. Dept.

Pro: of the Madras Government

Under date the 14th Feby. /80

[illegible]

Read the following:-

Pro: of the Board of Revenue } (B.E. No. 32 of 7th Jany: 1880)

From the Supt. Engr. 5th Circle (" " 2512 " 31st — do —)

P. 4

The revised estimate amounting to Rs 17,182 for forming a portion of the road No. 27 from Kattur to Sengandy in the Negapatam Local Fund Circle, Tanjore District, is sanctioned.

2. The excess [illegible] — noticed in paragraph

3 of the President's letter printed with Board's Proceedings No. 32, dated 7th January 1880, is not creditable to the framers of the original estimate

12.2

Att

12/2/80

This Sanction has been registered as Local No 52 B. of 1879/80

12.3

S.E. 5th Circle

Exer. P.W. Accts with comparative statement

Board of Revenue with 2 enclosures returned.

Financial Deptt.

Despd

25-2-80.

Cn 799

Govt. of (1880) Madras.

PUBLIC WORKS.

To

Dated 16-2-80

Issued

Recd.

Encls

G. O., 14 Feby 1880, No. 344 W

Nos. 31-32

Road No 27 from Kattur to Sengandy, Tanjore Dt

Sanctions revised estimate for forming a portion of the —