Pr.c.N.3244

P. W. D., Madras
Form No. M—.

P. W. DEPARTMENT, MADRAS.

P. W. 2924/81

From

THE EXAMINER
OF PUBLIC WORKS ACCOUNTS,

To

THE SECRETARY TO GOVERNMENT,
PUBLIC WORKS DEPARTMENT.

RO NO
1377

Dated 11th May 1881.
Received

No. 105.

Forwards for the orders of the Local Government the Provincial Statement of Objectionable Items in the Accounts of Executive Engineers for the month of January 1881, under Provincial Funds.

D. C. Cameron

Examiner of P. W. Accounts.

and 9/5.

R. 1377 W
William Ogilvie

[Sheet No.]

Provincial Statement of Objectionable Items in the Accounts of Executive Engineer in the 2nd Circle *for the Month of* January 1881 ,

requiring the orders of Government.

Item No.	Particulars of each Item.	Month in the Accounts of which objectionable Expenditure first appeared.	Comparison with Estimate. Amount of Estimate.	Expenditure up to date.	Excess over Estimate.	Comparison with Appropriation of the year. Amount of Appropriation.	Expenditure of the year.	Excess over Appropriation.	Expenditure during the Month.	Opinion of the Superintending Engineer, with Final Remarks by Examiner.	Orders by Government.
										B No. 1377 W dy 2 June/81	
	West Coast										
1	Constructing Government House Norwood at Ootacamund	May/80	27600	29616	by 2016	-	"	"	1929	The excess on Government house Norwood requires the sanction of the Government of India as early steps it is requested may be taken to obtain it	The Sup^g Eng^r 2nd circle will expedite the submission of a revised Estimate
2	Tools and Plant new supplies	Feb/81	1200	1701	501	"	"	"	"	The sanction of Government is necessary for the removal of the objection as pointed out in Office Note No. 1100 of 21st Feb^y 1881.	The Sup^g Eng^r 2nd Circle will expedite reply to Memo No. 480 of 25 Feby/81 — The reply is urgently required —
	North Arcot										
3	Temple in the Village Vellore restoring	Jan^y/81	831	1071	241				254	Pending sanction to revised estimate which the Executive Engineer states will be submitted the excess outlay will be reported as objectionable	A revised Estimate was passed in G.O No. 1298 W. dy 21st May 1881
	Not allotted for work done Papers received and submitted to the Examiner.										
	Coimbatore										
4	Road from Mettapolium to Kotagiri	1	119500	19999						The want of this work funds is again brought to notice of Government for orders	The S Eng^r 2nd Circle will take steps to have this item removed

C.E.

S. Eng^r 2nd Circle — for
Ecor pw Accts — Recd
2-4-81

Madras
May 1881

D. C. Cordoux
Examiner P.W. Accounts
and Sy.

This
ops —

Pl. c. No. 3244

Dy. No. 1298 W dy 21 May 81