Archives I 10,006—16-8 77.

(1) Number of pages 14

(2) Date of repair Feb 1987

(3) Initials of the Referencer Lavs

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public works DEPARTMENT

G.O. No. / B.P. No.	2121 W	Press. / Mis.
Dated	25-8-1881	197

B3

Not to be folded or roughly handled

1/2121

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

25th August 1881, No. 2,121 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 104. From the Superintending Engineer, Third Circle, dated 10th August 1881, No. 687 T.C.

No. 105. ORDER THEREON, 25th August 1881, No. 2,121 W.

The estimate, amounting to Rs. 13,800, for constructing a District Munsiff's Court at Ariyalúr, in the Trichinopoly Division, is sanctioned for execution when funds are available.

2. The present estimate is in lieu of the one for Rs. 8,550 sanctioned in G.O., No. 1,308, dated 7th May 1875. The excess of Rs. 5,250 is due to the present estimate having been prepared in accordance with a different standard plan, as well as to the necessity for taking the foundations down to rock, and also to an increase in rates.

3. This sanction has been entered as Provincial No. 61 W. of 1881-82 in the register of this office and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Third Circle, with four enclosures.
„ Examiner of Public Works Accounts, with duplicate Abstract Estimate.
„ Judicial Department.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1881} Madras.

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
THIRD CIRCLE.

&c., &c., &c.

Dated August, 25th.

Issued

Recd. *Encl.*

G. O., 25th August 1881, *No.* 2,121 W.

AUGUST.

Nos. 104-105.

District Munsiff's Court at Axigalur in the Trichinopoly Division.—Sanctions for execution when funds are available the estimate for constructing a —.

P. W. DEPARTMENT—1881-82.

~~MEMORANDUM.~~ 2/2121

Current No. 4592.

Letter Number 687. J. C.

dated the 10th August 1881.

from the Supg. Engineer ~~of~~ 3rd Circle.

Note of Remarks.

The Estimate with specification for Construction a Distt. Munsiffs Court at Axigalur in the Trichinopoly District, amounting to Rs. 13800. has been prepared in accordance with the Standard design, Circulated with G.O. No 2294. W. dated 6th September 1881.

The present Estimate is in lieu of the one sanctioned for Rs 8550. in G.O. No 1308 dated 7th May 1875. which Exceeds the Original Estimate by Rs 5250.

The Excess is due to the Revd Estimate having been framed according to a different Standard plan, as well as to the necessity for taking the foundation down to rock.

The Rates provided for in the Estimate were checked & agree with the Dist Schedule.

Provision has been made for Compensation for land.

A plan of the site has been furnished.

The Estimate has been approved & Countersigned by the Dist Judge.

17th August 1881.

3/2181

C. No. 4592

P. W. Secretariat.

Note by Budget Section.

Work	Remarks and References.
Constructing a Municipal Court at Kriyalur -	

Fund Provincial Services (Ordinary)

Service Head Civil Buildings ~~Rs~~

Departmental Head Engl. Works

Amount of estimate (revised) ... ... Rs 13,800

Expenditure in previous year ... ... "

Allotment in current year ... ... "

Balance required to complete ... ... " 13800

Total Rs. 13,800

Note of available funds.

The original estimate of Rs 9,550 for this work is entered as Item No 45 Class A Work of 1880/82 Budget - No funds are available at present -

18/8/81

Budget Clerk.

Note by Budget Section.

SUPERINTENDING ENGINEER'S OFFICE, 3RD CIRCLE.

Trichinopoly the 2nd August 188/.

No. 687 T.C.

Dcpd: 12th.

From Lt Col J. Beatty R.E.

Superintending Engineer, 3rd Circle,

To Col R. H. Lankey C.B. R.E.
Chief Engineer P.W.D.
Madras.

Buildings
Roads.

Encls: 3.
Estimate
site plan.
Duplicate
abstract Estt.

Sir,

I have the honor to for-
ward herewith for sanction and
allotment of funds an Estimate
amounting to Rs 13500 for con-
structing a District Munsiffs
Court at Srirangam in lieu of
the one sanctioned for Rs 8550
in G.O. No. 1308 of the 7th May
1875 as the original plans and
Estimate cannot now be found.

2. The amount of the pre-
sent Estimate which has
been framed in accordance with
the Standard Design circulated
with G.O. No. 2294 W of 6th Sep-

=tember 79 exceeds that of the ori=
=ginal Estimate by Rs 5,250 =
This excess is due to the revised
Estimate having been framed
according to a different Standard
plan, as well as to the necessity
for taking the foundations down
to rock. There has also been
an increase of rates in the
last six years.

3. The Estimate has been
countersigned by the District=
Judge and a site plan of the
Building is enclosed.

4. As the Building is to
be constructed according to the
Standard design and Specifica=
=tions above referred to, no plan
is now submitted.

I have the honor to be
Sir
Your Most Obdt Servt

R. Beatty Lt Col RE
Supg Engineer 3d Circle

D.G

Pub 1308 Dy 7. May 1875
" No 2294 W. & Sept 1879.

P. W. C. No 4592

P. W. D. 3rd Circle.

From

The Superintending Engineer,

3rd Circle.

To

The Chief Engineer &
Ex Officio Secretary to Government,
P. W. D.

No. 687 T.C.

Dated 10th August 1881
Received

Enclosures. No 3 - (1 plan)

District Munsiff's Court at Arigalur, Trichinopoly district.

Forwards for sanction and allotment of funds an estimate amounting to Rupees 13,800 for constructing a —.

A/cs

2121

No. 2121 W. PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 25th August 1881

Read the following :—

From the Supdg Engr 3rd Circle No 687 T.C. dated 10 August 1881.

The estimate amounting to Rs 13,800 for constructing a District Munsiff's Court at Arigalur in the Trichinopoly Division is sanctioned for execution when funds are available.

2. The present estimate is in lieu of the one for Rs 8,530, sanctioned in G.O. No 1308 dated 7 May 1875. The excess of Rs 5,250 is due to the present estimate having been prepared in accordance with a different standard plan, as well as to the necessity for taking the foundations down to rock.

& also to an increase in
rates.

3. This sanction has been
entered as Prov. No. 61 of
of 1881-82 in the Register
of this office, & classified
as Civil Buildings, Original
works.

CA

69/8

20/8/81

To the S.E. 3rd Circle
with the enclos. ✓
" Exec. P. W.A. with
duplicate enclosure ✓
" Judicial Dept. ✓
Desd
3/9

21/8 - Cir 22/8

0-19-8-81. 2-23-8-81

7/121

4592

Govt. of [1881] Madras.

PUBLIC WORKS.

To

Dated 10/9/1881

Issued

Recd. Encl.

G. O., 25 Augt 1881, No. 2121 W

Nos. 124-126

District Municipal Court at Ariyalur in the Trichinopoly Dt. Sanctions for execution when funds are available the estimate for constructing

—

(A)

Sealed in Record Room