Archives I 10,006—16-8 77.

(1) Number of pages 24

(2) Date of repair 24.2.87

(3) Initials of the Referencer Lmp

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public Works DEPARTMENT

G.O. No. / B.P. No.	123 W	Press. / Mis.

Dated 16. 1. 1882 ~~197~~.

JHNT

Not to be folded or roughly handled

123
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

16th January 1882, No. 123 W.

Buildings and Roads.
Civil Works.

Read the following papers :—

No. 76. From the Postmaster-General, dated 15th Dec. 1881, No. 6252/492.

No. 76-A. To the Postmaster-General, dated 22nd December 1881, No. 3131.

No. 76-B. From the Postmaster-General, dated 11th January 1882, No. 6989/492.

No. 77. ORDER THEREON, 16th January 1882, No. 123 W.

THE supplemental estimate, amounting to Rs. 308, for completing the Post Office at Tenkási is sanctioned for execution when funds are available.

2. The total amount of the estimate* for this work will now stand at Rs. 2,488.

* G.O., No. 8 W., 7th January 1880.

3. This sanction has been registered as Imperial Other Services No. 60 W. of 1881-82, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with three enclosures.
" Examiner, Public Works Accounts, with original Abstract Estimate.
" Postmaster-General.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1882} Madras.

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
SIXTH CIRCLE,
&c., &c., &c.

Dated January 16th.

ssued

ved. Encl.

G.O., 16th January 1882, No. 123 W.

JANUARY.
Nos. 76-77.

Post Offices at Tenkási.—Supplemental mate amounting to Rs. 308 for complet- the —, sanctioned.

No 525 T N

Supg Engrs Office 3rd Circle
Palamcottah 28th October 1881
Dispd 31st

123
2

From

The Supg Engineer
3rd Circle.

To

The Postmaster General,
Madras.

Sir,

With reference to your letters No A 3236/492 of 1st September /81 and 4362/492 of 19th October /81 respectively, I have the honor to forward herewith for sanction a supplemental estimate amounting to Rs 308 for Completing the Post Office at Tenkasi.

2: I also forward a letter just received from the Executive Engineer from which you will observe that the watchman referred to in his former letter No 237 of 30th July /81 forwarded with my letter No 354 T N of 18th August /81, is still employed and that he must be retained till your Department takes charge of the building.

3. An Estimate for employing the watchman for 12 months from June last or until the date your Department takes charge of the Office, is also enclosed for sanction.

I have the honor to be
Sir
Your most Obedt Servant
(Signed) L. Beatty Lieut-Colk R.E.
Supg Engineer 3rd Circle

Construction of the Post Office building at Tenkasi.

123
3

/True Copies/

A. Ramaswami Chetty
Manager

Copy of a Communication from the Postmaster General, Madras, to the Director General of the Post Office of India, Dated 24th November 1881, No. 625/492.

I have the honor to forward herewith Copies of correspondence as per margin together with the Supplemental Estimate therein referred to for Rs 308 for completing the construction of the Post Office building at Tenkasi which was sanctioned in your Letter No 3943 dated 5th August 1879 and to request that under the circumstances you will be so good as to accord your sanction to the Supplemental Estimate being met from the available balance of Minor Works Grant from the current official year.

No 893 dated 23rd July 1881, from the Superintending Engineer
No 62 - do - 27th April 1881, from the Superintendent of Post Offices, Palamcottah Division
No 32.34/492 - do - 1st Sept. 1881, to the Superintending Engineer
No 525 TN - do - 21st Oct. 1881, from — Do — Do —

Copy of a Communication from the Director General of the Post Office of India, to the Postmaster General, Madras, dated 6th December 1881, No. 9416.

I have the honor to return the original estimate received with your letter No. 625/492 dated the 24th November 1881, and to convey sanction to the additional charge of Rupees (308----) Three hundred and eight out of Madras Minor Works Grant for the year 1881-82 required for completing the

123
4

No. 6252
492

POSTMASTER GENERAL'S OFFICE,
Madras, 15th December 1881.

FROM

C. W. Hutchinson Esqr

POSTMASTER GENERAL,

MADRAS.

To

THE SECRETARY TO GOVERNMENT,

Public Works DEPARTMENT,

FORT SAINT GEORGE.

SIR,

With reference to the correspondence ending with Government Order No 1153 dated 15th May 1880, I have the honor to submit a copy of a letter from the Superintending Engineer of 3rd Circle No 525 IN dated 28th October 1881, and a Supplemental Estimate for Rs 308-0-0 therein referred to, for completing the Construction of the Post Office building at Tenkasi also copies of my letter to the Director General of the Post Office of India, and of his reply thereto No 9415 dated 6th December 1881, according sanction to the measure, and request that you will be so good as to move the Government to pass orders for the allotment of the necessary funds from the grant for Minor Works of the Postal Department in this

Circle

circle for 1881-82, so that the work may be executed as early as possible.

I have the honor to be

Sir,

Your Most Obed.t Servant

[redacted]

Postmaster General

(188) DEPARTMENT.

From

THE POSTMASTER GENERAL,
MADRAS.

No. 6252/492.

Dated 15th } December 1881.
Received }

No.

SUBJECT.

Forwards Estimate for Rs 308/- for completing the Post Office building at Tenkasi and requesting Honour Govt to pass orders for allotment of necessary funds.

P. W. DEPARTMENT—1881-82.

~~MEMORANDUM.~~ 123/6

Current No. 7453.

Letter Number 6252/492.

dated the 15th December 1881,

from the ~~Supg. Engineer of~~ Post Master Genl Madras.

Note of Remarks.

The Supplemental Estimate with report & specification for Completing the Quichuelim of the Post-Office at Tenkasi, in the Tinnevelly Division, Amounts to Rs 308.

The Estimate provides for erecting Punkahs & Compound Wall, asked for by the Post Master Genl, these items are not included in the Estimate for Rs 2180, sanctioned in G.O. No 8. W. dt 7th January 1880.

The Rates entered are Considered fair.

The Estimate has not been Countersigned by the Post Master Genl Madras, but has received the sanction of the Director Genl of the Post Office of India.

19th Dec/81.

123 P. W. Secretariat.

C. No. 7453

123/7

P. W. Secretariat.

Note by Budget Section.

Work	Remarks and References.
Completing the Construction of the Post office at Tenkasi	

Fund Imperial Other Services

Service Head Civil Buildings Rs.

Departmental Head Original Works

Amount of estimate (supplementary) ... ... Rs. 308

Expenditure in previous year ... ... ,, -

Allotment in current year ... ... ,, -

Balance required to complete ... ... ,, -

Total Rs. 308

Note of available funds.

No funds available from the grant for Minor works under Postal. If the present be sanctioned and added to the original Estimate of Rs 2180 sanctioned vide No 841 of 7 January 1881, the amount for the Post Office at Tenkasi will stand as Rs 2488

Budget Clerk.

20/12

Note by Budget Section.

No 3131 of 22-12-87. 123/8 P.W.D.

To The Post Master General
Madras

Sir.

In returning the estimate amounting to Rs 308 for completing the Post office building at Tenkasi, I have the honor to request that it may be countersigned by you and retransmitted to this office.

2. I have at the same time to remark that the reserve at the disposal of Government for minor works under Rs 1000 is exhausted and that the estimate can therefore only be sanctioned for execution "when funds are available."

I have &c
Sgd R.I.

Returned with cover 23/12/87 Rec'd & S. to Govt

197 C.S.

Inio No 8 W. of 7-1-80
Inio No 1153 W of 15-5-80.
Go No 645 W of 13-3-80
Go No 1321 W of 4-6-80

123
3

No. 6989
492

POSTMASTER GENERAL'S OFFICE.
Madras, 11th January 1882

From

C. W. Hutchinson Esqre
Postmaster General,
MADRAS.

To

The SECRETARY to GOVERNMENT,
Public Works Department,
FORT SAINT GEORGE.

Sir,

In reply to your letter No.
3131 dated 22nd December 1881, I have
the honor to return herewith the
Estimate for Rupees 308 duly
countersigned.

I have the honor to be
Sir
Your Most Obedt Servant
C. W. Hutchinson
Postmr General.

B.P. 645 Way 13.3.80
" 1331 Way 4.6.80
" 1153 Way 15.5.80.
" 8 Way 7.1.80
C.E. 3131 of 22.12.81.

(188) DEPARTMENT.

From

THE POSTMASTER GENERAL,
MADRAS.

No. 6989/492.

Dated 11th January 1882.
Received

1234

No.

SUBJECT.

Returns Estimate for Rs 308 for completing the Post Office building at Tenkasi duly Counter-signed.

Circ. 13.1.83 K. 16 1/2

B.P.

No 123 W

PUBLIC WORKS DEPARTMENT.

123
11

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 16th January 1882.

Read the following :—

From the P. Master Genl. H.S. No 6252/492 dy 15th Decr 81.
To ——— do ——— " " 3131 dy 22 " " "
From ——— do ——— " " 6989/492 dy 11 Jany 82.

The supplemental estimate, amounting to Rs 308, for completing the Post office at Tenkasi, is sanctioned for execution when funds are available -

+G.O. No 8 W dy 7 Jany 80.

2. The total amount of the estimate for this work will now stand at Rs 2488 -

S.E. Circle, with 3 enclos
- Dup P.W.A., with original abstract estimate
- Post Master General

Genl
1-2-82

3. This sanction has been registered as Imperial other services, No 60 W of 1881-82, & classified as Civil Buildings, Original Works.

13.1.82

195-4-1

Govt. of {1882} Madras.

PUBLIC WORKS.

To

Dated 18/11/81.

Issued

Recd. *Encl.*

G. O., 18th January, 1882, *No.* 1230.

Nos. 7647

Post Office at Tenkasi

Supplemental estimate
Amounting to Rs 318 for
Completing the ——.

Sanctioned.

Entd in Receipt Regr

Jan 7/1