Archives 1—10,000—6-10-78.

(1) Number of pages 6

(2) Date of repair 4 8 7

(3) Initials of the Referencer Lavs

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D DEPARTMENT

249

G.O. No. 2898 — W Press.
B.P. No. Mis.

Dated 6-9-1882 197 .

Not to be folded or roughly handled

Not

A. Mani

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 55.

READ—the following letter from J. H. TAYLOR, Esq., Lieutenant, R.N.R., Master Attendant, Administrative Department, Madras, to the Secretary to Government, Public Works Department, dated Madras, 2nd September 1882, No. 7596:—

I have the honor to inform you that the Superintendent of Muttum Light-house, entrusted with the charge of the new Lighthouse works, suggests the use of cement with stone for the coping at an extra cost of Rs. (228) two hundred and twenty-eight, and requests that (10) ten casks of cement may be sent at once, as the work is rapidly approaching completion. In anticipation of the sanction of Government, I am arranging for the despatch of the cement, the cost being charged to Port Fund.

No. 56.

ORDER—dated 6th September 1882, No. 2298 W., Public Works.

Approved.

(True Extract.)

Under Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Superintending Engineer, Sixth Circle.
„ Master Attendant, Madras.
„ Financial Department.

Exd. C. Howarth.
Spare Copies.

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1882} Madras

PUBLIC WORKS.

Dated September, 6th.

Recd. *Encl.*

G.O., 6th Sep. 1882, No. 2298 W.

SEPTEMBER.

Nos. 55-56.

Muttum Light-house.

The use of Cement with stone for coping at an extra cost of Rs. 228 for the new —, approved.

Administrative Department.

No. 7596 2298/2

MADRAS,
Marine Office,
2 September 1882.

From

J. H. TAYLOR, Esq., LIEUT., R.N.R.,
Master Attendant,
Administrative Department,
Madras,

To

Colonel R. H. Sankey R.E. C.I.E.
Chief Secretary to Government,
Public Works *Marine Department,*
Fort Saint George.

SIR,

I have the honour to inform you that the Superintendent of Muttum Lighthouse, entrusted with the charge of the new lighthouse now progressing, requests the use of cement with stone for the coping at an extra cost of Rupees (228) two hundred and twenty eight, and requests that (10) Ten casks of cement may be sent at once, as the work is rapidly approaching completion. In anticipation of the sanction of Government, I am arranging for the dispatch of the cement, the cost being charged to Port Fund.

I have the honor to be
Sir
Your most Obedient Servant
J H Taylor
Master Attendant
Administrative Department.

MM

B & R
Admin.

No 2298 w 3 6 sept/82.

A

Approved

Approved.

Attd

47/1 S.E.

(188) DE

From

THE MASTER ATTENDANT,

ADMINISTRATIVE DEPARTMEN

To

THE ~~CHIEF~~ SECY. TO GOVERNMENT,

O.W. ~~MARINE~~ DEPARTMEI

Fort St. Ge

No. 7596

Dated 2? Septr 1882

Received

Subject.

States that two Cas
of Cement are being se
for the Mentium Lig
house at the requis
of the Superintendent

3 6
4

Dupd
13/9

S.E. 6° Circle 57

S.E. 6° Circle

Master Attendant Re appts

Fwd C. Depts. 7

21

01/89

6th Circle.

6037.

Govt. of (1882) Madras.

PUBLIC WORKS.

Dated 7/9

Recd. Encl.

G. O. 6th Dept. 1882, No. 2290 W.

Nos. 55-105-7

Muttom Light House

The use of Cement with stone for coping at an extra cost of Rs 228 for the two —.

Approved.

2 Sets Apld 4 7/9

Jan/9 4/30 Pm

Entd. in Receipt Regr.