Archives I - 10,006—16-8 77.

(1) Number of pages 8

(2) Date of repair 12.3.87.

(3) Initials of the Referencer

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

PUBLIC WORKS DEPARTMENT

G.O. No. / B.P. No.	448 - w	Press. / Mis.
Dated	18.2.1882	197 .

BM

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

18th February 1882, No. 448 W.

General Establishment.

Read the following paper:—

No. 74. From Lieutenant-Colonel J. O. HASTED, R.E., Superintending Engineer, on Special Duty, to the Chief Engineer, Public Works Department, dated Dowlaishweram, 10th February 1882, No. 71.

I HAVE the honor to inform you that, from the present state of work, I believe that the special duty on which I am now engaged will be over by the 15th March next. I have the honor to request therefore that the special establishment sanctioned for me in G.O., No. 1951 W., dated 8th August 1881, may be sanctioned up to that date.

2. The original sanction was extended up to 8th February 1882 in Proceedings No. 2738 W., dated 5th November 1881, and the total appropriation made on account is Rs. 1,323. Of this sum Rs. 966-13-10 only have been spent up to 31st January 1882, and the extension now requested does not therefore require any further appropriation.

No. 75. ORDER THEREON, 18th February 1882, No. 448 W.

SANCTIONED as proposed.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer on Special Duty.
" Superintending Engineer, First Circle.
" Chief Engineer for Irrigation.
" Examiner of Public Works Accounts.

Exd. S. T. Austin.
Spare Copies

GENERAL.
ESTABLISHMENT.

Govt. of {1882} Madras.

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
ON SPECIAL DUTY
&c., &c., &c.

Dated February, 18*th*.

Issued.

Recd. *Encl.*

G.O., 18*th February* 1882, *No.* 448 *W.*

FEBRUARY.
Nos. 74-75.

Establishment for Colonel Hasted, R.E., Superintending Engineer on Special Duty.—The retention of the — up to 15th March 1882 sanctioned as proposed.'

No 71 Office of the Supg Engr on Spl. duty
Doiblaishvaram 16th February 82

From

The Superintending Engineer
on Special duty.

To

The Chief Engineer
Public Works Deptt
Madras

Sir,

I have the honor to inform you that from the present state of Works, I believe that the Special duty on which I am now engaged will be over by the 15th March next. I have the honor to request therefore that the Special Establishment sanctioned for me in G.O. No 1951 W. dated 8th August 1881 may be sanctioned upto that ~~date~~ period

The original sanction was extended upto 8th February 1882 in Proceedings No 2738 dated 5th November 1881 and the total appropriation made on account is Rs 1323-

Sf.

of this sum Rs 966-13-10 only have been spent up to 31st January 1882 and the Extension now requested does not therefore require any further appropriation.

I have the honor to be

Sir

Your most obedient Servant

Lt. Colonel Lieut Col RE.

Superintending Engineer

on Special duty.

The Sec to Govt

Genl:
Calcutta:
No 448 Way 18th Feby 1882

Cl. A

Sanctioned as
proposed.

15/2/82

From

The Superintending Engineer
on Special duty

To

The Chief Engineer
Public Works Dept
Madras

Dated 10th
Despd 10th } February 1882.
Received

No 71

G.O. 2530 W. 7-10-79
" 1425 W. 12-1-81
" 1957 W. 8-12-81
" 2472 W. 8-10-81
" 2560 W. 8-11-81
" 2738 W. 5-11-81
" 770 S. 11-11-81
" 124-5 W. 16-1-82
1404 W. 14-2-82

Superintending Engineer on Spl. duty - Establishment for the - Requesting to sanction the - up to 15th March 1882.

The S.E on Spl duty
" S. Circle
C E
Ex P. Works

despd 1-3-82

with order.

1021.

Govt. of {1882} Madras.

PUBLIC WORKS.

To

Dated 21/2/82

Issued

Recd. Encl.

G. O., 18th July 1882, No. 448 W.

Nos. 74 to 75

Establt. for Col Haxted R.E. on Special duty.

The retention of the ____ up to 15th March 1882. Sanctioned as proposed.