Archives I 10,006—16-8 77.

(1) Number of pages 20

(2) Date of repair 5.3.87

(3) Initials of the Referencer Gms

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

PUBLIC WORKS DEPARTMENT

G.O. No. / ~~B.P. No.~~	530 W	Press. / ~~Mis.~~
Dated	1.3.1882	~~197~~ .

Not to be folded or roughly handled

530
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

1st March 1882, No. 530 W.

General.
Account.

Read the following papers :—

No. 1. From Colonel J. BEATTY, R.E., Superintending Engineer, Sixth Circle, to the Chief Engineer, Public Works Department, dated Trichinopoly, 25th February 1882, No. 266 M.D.

I HAVE the honor to inform you that the Executive Engineer, Madura, reports that, in his opinion, there will probably be a balance of about Rs. 10,000 unexpended from the allotment of 20,000 rupees originally given for the Cumbum-Gúdalúr Road; and subsequently allotted partly* to the ghât repairs, and partly to the road construction.†

* G.O., No. 2864 W., dated 16th November 1881.

† G.O., No. 153 W., dated 18th January 1882.

2. Before those estimates were sanctioned, the Executive Engineer, being unable to enter into a regular contract, was unable to make much progress with the collection of materials for the road, owing to the scarcity of labor and carriage on the spot. Consequently a large part of the grant unavoidably remained unspent.

3. And now that the works have been handed over to the Local Fund Engineer I feel hardly at liberty, without hearing from the Local Fund Officers, to take upon myself to surrender balances, which are really no longer at my disposal. And I have not as yet been able to get a reply from them.

4. But as the end of the official year is drawing near, and you may be able to utilise the funds elsewhere, I think it best to let you know the state of the case so far as I at present understand it.

5. I shall report further as soon as I have seen the Local Fund Officers or heard from them.

No. 1-A. From the same Officer, dated Trichinopoly, 28th February 1882, No. 282 M.D.

IN continuation of my letter, No. 266 M.D. of 25th February 1882, I have the honor to forward a report from the Officiating Executive Engineer, Madura, from which it appears that he has heard from the Local Fund Officers regarding expenditure on the Gúdalúr Ghât and Cumbum-Gúdalúr Road in this official year, and that they will not be able to spend any sum.

2. Mr. Johnston anticipates that the expenditure by this Department, on collection of materials before the transfer, will amount to Rs. 7,877, so that the balance to be surrendered on the road is Rs. 5,303 and on the ghât Rs. 6,820, making a total of Rs. 12,123.

3. I am not surprised to find that the Local Fund Officers are not able to commence operations at once, as the difficulties of work in that neighbourhood are very great, and they will probably have to arrange with contractors to bring labor and carriage from a distance.

From J. C. JOHNSTON, Esq., Executive Engineer, Madura Division, to the Superintending Engineer, Sixth Circle, dated Madura, 25th February 1882, No. 847.

YOUR No. 247 M.D. of 22nd February 1882.

I have the honor to report that nothing will be expended by the Local Fund Board Engineer on either the Cumbum-Gúdalúr Road or Ghât this official year. The advance of Rs. 3,000 given to the President will be returned to this office.

2. The following gives details as to amounts to be surrendered :—

	RS.	RS.
Ghât Estimate Rs. 6,820. Allotment Rs. 6,820.		
Expenditure up to date by Public Works Department and Local Fund	*nil.*	
Probable expenditure to 31st March 1882	,,	
Balance to be surrendered	...	6,820
Cumbum-Gúdalúr Road Estimate	72,148	
Allotment for 1881-82	13,180	
Expenditure up to date by Public Works Department ...	3,877	
Probable expenditure to 31st March 1882	4,000	
Do. do. by Local Fund	*nil.*	
Total to 31st March 1882	7,877	
Balance to be surrendered	...	5,303
Total amount of surrenders	...	12,123

No. 2. ORDER THEREON, 1st March 1882, No. 530 W.

THE sum of Rs. 12,123, referred to in the foregoing correspondence, will be placed to the credit of the Provincial Reserve.

(True Extract.)

Lieut-Col., R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle.
,, Examiner of Public Works Accounts.
,, Financial Department.

Exd. S. T. Austin.
Spare Copies

530
2

GENERAL.
ACCOUNT.

Govt. of {1882} Madras
PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
SIXTH CIRCLE,
&c., &c., &c.

Dated March, 1st.

Issued

Recd.

Encl.

G.O., 1st *March* 1882, *No.* 530 *W.*

MARCH.
Nos. 1-2.

Gúdalúr Ghât and Cumbum-Gúdalúr Roads.—Rs. 12,123 surrendered from the grant for the — credited to the Provincial Reserve.

No. 266 W.D.

Supt. Engineer's office.
Trichinopoly, 25th February/82.

From

Colonel J. Beatty RE.
Supt. Engineer, 6 circle.

To,

Colonel R. H. Sankey CB RE.
Chief Engineer P.W.D.

Sir,

I have the honor to inform you that the Executive Engineer Madura reports that, in his opinion, there will probably be a balance of about Rs 10000 unexpended from the allotment of 20,000 Rupees originally given for the Cumbum Gudalur road; and subsequently allotted partly to the Ghaut repairs, and partly to the road Construction.

*G.O. No 2864 16-11-81.

*G.O. No 153 18-1-82.

2. Before those estimates were sanctioned, the Executive Engineer, being unable to enter into a regular Contract, was unable to make much progress with the collection of mate-

-rials for the road, owing to the scarcity of labor and carriage on the spot. Consequently a large part of the grant unavoidably remained unspent.

3. And now that the works have been handed over to the Local Fund Engineer I feel hardly at liberty, without hearing from the Local Fund officers, to take upon myself to surrender balances, which are really no longer at my disposal. And I have not as yet been able to get a reply from them.

4. But as the end of the official year is drawing near, and you may be able to utilize the funds elsewhere I think it best to let you know the state of the case so far as I at present understand it.

5. I shall report further as soon as I have seen the Local Fund officers, or heard from them.

I have the honor to be
Sir
Your most obedient servant.

L. Beatty - Col RE
Supt Engineer, 6 circle.

AS.

122

539
4

From,
The Supt Engineer
& Circle

To,
The Chief Engr
P. W. D.

No 266 M.D.

Dated 25th February 18

Reporting the probable balance to be surrendered on the Cumbum Gudalur Road.

P3

No 282 M.D. Supt Engineer's office
Trichinopoly 28th February 1882

530/5

From

Colonel J. Beatty R.E.
Supt Engineer 6 Circle.

To,

Colonel R. H. Sankey C.B.R.E.
Chief Engineer P.W.D.

Sir,

In continuation of my letter No 266 M.D of 25th Feb/82, I have the honor to forward a report from the Offg Executive Engineer, Madura, from which it appears that he has heard from the Local Fund officers, regarding expenditure on the Cumbum Gudalur Road in this official year, and that they will not be able to spend any sum.

2. Mr Johnston anticipates that the expenditure by this Department, on collection of materials before the transfer, will amount to Rs 7,877, so that the balance to be surrendered on the Road is Rs 5,303 and on the

530
6

khaut Rs 6820, making a total of Rs 12,123.

3. I am not surprised to find that the Local Fund officers are not able to commence operations at once, as the difficulties of work in that neighbourhood are very great, and they will probably have to arrange with Contractors to bring labor and carriage from a distance.

I have the honor to be

Sir

Your most obedient servant.

L. Beatty - Col RE.

Supt Bengal, Circle.

A.S.

P. W. C. No 1351

From.

The Supt Engineer
6t Circle

To.

The Chief Engineer
P. W D.

No 282 M.D

Dated 28th February/82

Rec'd 2nd Mar.

GD 286 Gw. 16.11.81
15-30. 18-1-82.

Encls: 1.

Tumbum Gudalur
and Ghaut Roads

Reports the ba-
-lance to be surrende
-ed from the grant
for the -

Executive Engineer's office
No 847. Madura. 25th February/82

From

The Executive Engineer
Madura Dn

To.

The Supt Engineer
6 circle.

Sir,

With your No 247 M.D. of 22d February/82.
I have the honor to report that
nothing will be expended by the
Local Fund Board Engineer on
either the Tumbum Gudalur
Road or Ghaut this official year.
The advance of Rs 3000 given to
the President will be returned
to this office.

2. The following gives details
as to amounts to be surrendered.

Ghaut Estimate Rs 6820. Allotment Rs 6820.
Expenditure upto date by D. P.W.D Local Fund Dil.
Probable Expenditure to 31st March 1882 —— "
Balance to be surrendered Rs 6820-

Balance to be surrendered. Rs 6820--

Bumbum Lyndalur Road Estimate Rs 72148.

Allotment for 1881/82 - - Rs 13180.

Expenditure up to date by D.P.W. 3877.

Probable Expenditure to 31st Mar/82. 4000

do —— do —— Ag L. Fund —— Nil

Total to 31st March/82. 7877

Balance to be surrendered — Rs 5303

Total amount of surrenders Rs. 12,123.

I have &c.

Signed/ J.C. Johnston

Executive Engineer.

/True Copy/

L. Beatty. Col RE.

Supt. Engineer, 6 circle.

a.s.

6

539/6

Read, 7
Acct.

No. 530 W.

PUBLIC WORKS DEPARTMENT.

530
9

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 1st March 1882.

Read the following :—

From the Supt.g Engr 6th Circle N.E. No 266. M.D. dt 25 Feby/82.
Do " " 282 M. D dt 28 Feby: 82.

Sent to Audr.

The Sum of Rs 17,123 the
referred to in ~~the letter~~
foregoing Correspondence will
~~tariff proceedings~~ be placed
to the credit of the Pro-
-vincial Reserve.

RS

28.2.82

Attd
28/2

Supt.g Engr 6th Circle ✓
Ex. P.W. Accts ✓
Finl. Dept. ✓

Rcvd
15/3/82

1357.

Govt. of {1882} Madras.

PUBLIC WORKS.

To

Dated 3/3/82

Issued

Recd. Encl.

G. O., 1st March 1882, No. 530 P.

Nos. 152

Gudalur Ghat & Cumbum - Gudalur Roads.

*Rs 12,123 transcended from the grant for the ____ credited to the Provincial Revenue.

No 3/3