Archives I - 10,006—16-8-77.

(1) Number of pages 14

(2) Date of repair Feb 1987

(3) Initials of the Referencer Rama

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P W DEPARTMENT

G.O. No. / B.P. No.	594(W)	Press. / Mis.	
Dated	8. 3. 1882		197 .

WB

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

594/1

8th March 1882, No. 594 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 65. From Major J. PENNYCUICK, R.E., Superintending Engineer, Third Circle, to the Chief Engineer, Public Works Department, dated Bellary, 2nd March 1882, No. 506.

I HAVE the honor to submit for sanction a revised estimate of Rs. 2,001 for alterations and additions to the Police Station at Cuddapah.

Two Abstract Estimates.
One Comparative Statement.

2. The revised estimate shows an excess of Rs. 996 over the previous estimate of Rs. 1,005 sanctioned for this work in G.O., No. 369 W., dated 10th February 1881.

3. The existing jungle-wood joists and rafters are almost worn out at the ends, and found to be unfit for use again. Provision is therefore made in the present estimate for fresh teak-wood joists, rafters, &c., and the excess is chiefly due to this alteration.

4. I have personally inspected the work, and am satisfied of the necessity for the increased expenditure. As it is desirable that the work should be completed without delay I request that an additional allotment of Rs. 996 may be provided.

No. 66. ORDER THEREON, 8th March 1882, No. 594 W.

THE revised estimate amounting to Rs. 2,001, for alterations and additions to the Police Station at Cuddapah, is sanctioned.

2. The excess of Rs. 996 over the original estimate for Rs. 1,005 sanctioned in G.O., No. 396 W., dated 10th February 1881, is explained in the Superintending Engineer's letter above recorded.

3. The additional amount required, Rs. 996, is appropriated from the Provincial Reserve.

4. This sanction has been registered as Provincial No. 135 W. of 1881-82, and classified as Civil Buildings, Original Works.

(True Extract.)

Lieut.-Col., R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Third Circle, with one enclosure.
" Examiner of Public Works Accounts, with duplicate Abstract Estimate and Comparative Statement.
" Judicial Department.

Exd. S T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1882} Madras.

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
THIRD CIRCLE.
&c., &c., &c.

Dated March, 8th.

Issued

Recd.

G.O., 8th March 1882, *No.* 594 *W.*

MARCH.

Nos. 65-66.

Police Station at Cuddapah.—Revised estimate amounting to Rs. 2,001, for alterations and additions to the —, sanctioned.

SUPERINTENDING ENGINEER'S OFFICE,

No. 506. Bellary, ~~Madras~~, ~~Cheapauk~~, 2nd March 1882.

From Major J. Pennycuick R.E.
THE SUPERINTENDING ENGINEER,
III ~~1st~~ CIRCLE, 594/2

To Bellary.
THE Chief Engineer
Public Works Department
Madras.

Sir,

Enclosures.
Abstract

I have the honour to submit for sanction a revised Estimate of Rs. 2001 for alterations and additions to the Police Station at Cuddapah.

2. The revised Estimate shows an excess of Rs. 996 over the previous Estimate of Rs. 1005 sanctioned for this work in G.O. No. 369 W. dated 10th February 1881.

3. The existing jungle wood joists and rafters are almost worn out at the ends; and found to be unfit for use again. Provision is therefore made in the present Estimate for fresh teak wood joists, rafters &c.

and the excess is chiefly due to this alteration.

4. I have personally inspected the work, and am satisfied of the necessity for the increased expenditure. As it is desirable that the work should be completed without delay, I request that an additional allotment of £996 may be provided.

I have the honour to be
Sir
Your most obt. servant.
[illegible] Major RE
Superintending Engineer
3rd Circle.

From The Executive Engineer,

III ~~1st~~ Circle,

Bellary

To

The Chief Engineer & M.D.

Madras

Dated 2nd } March 1882.
Recd. }

3694 10-2-82

ENCLOSURES.

No. 506

Police Station at Siddapah

Forwarding for sanction
a revised Estimate of Rs. 2001.
for alterations and additions
to Ellu ——.

Cir 6/3

C. No. 1378. 1 P. W. Secretariat.

5975

Note by Budget Section.

Work	Remarks and References.
Alterations and additions to the Police station at Siddapah.	

Fund Provincial Services (Road)

Service Head Civil Buildings Rs.

Departmental Head Original Works „

Amount of estimate revised ... ... Rs 2001

Expenditure in previous year ... ... „ „

Allotment in current year ... ... „ 1005

Balance required to complete ... ... „ 996

Total Rs. 2001

Note of available funds.

The present estimate is in lieu of the one of Rs 1005 sanctioned vide No 3694 of 20 July 1882. Rupees 1005 have been provided for the work in the Current Official year and the balance 996 required can be met from the Provincial Reserve which Rs 76,000 are now available.

Budget Clerk.

24/3

Note by Budget Section.

P. W. DEPARTMENT—1881-82.

~~MEMORANDUM~~ 594/84

Note of Revised Est.

Current No. 1378

Letter Number 606

dated the 2nd March 1882

from the Supg. Engineer of 3rd Circle

The Revised Estimate with Comparative Statement for alterations and Additions to the Police Station at Kurseong amounts to Rupees 2001 or Rupees 996 in excess of the Original Estimate.

The amount of the Estimate originally Sanctioned for the work was Rupees 1005 vide G. O. No. 369 W dated 10th February 1881.

The Excess over the Original Estimate is chiefly due to the provision of fresh Sal & wood joists, Rafters &c in lieu of the existing jungle wood joists and Rafters which are almost worn out at the ends and found to be unfit for use again.

The Ratio Rate or less as was with the District Schedule.

The

The Revised Estimate has not been Countersigned by the Inspector General of Police.

4th March 82.

No. 594 W.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 5th March 1882.

Read the following:—

595

From the S. & S. Circle H.S. No 5069/2 March 82.

The revised estimate amounting to Rs 2501, for alterations & additions to the Police Station at Cuddapah, is sanctioned.

2. The excess of Rs 996 over the original estimate for Rs 1,005 sanctioned in G.O. No 356 dated 10 Feby 1881 is explained in the Supt Engr's letter above recorded.

3. The additional amount required, Rs 996, is appropriated from the Provincial Reserve.

4. This sanction has been

been registered as Prov.
No 135 W. of 1881-82, and
classified as Civil Building,
Original Works.

Ch

6.3.82

6.3.82

To The S.E. 3rd Circle with sheets
& Exn Plan, with Draftsmn
abstract & complete Statement.
Jud. Dept.

Despd 18-3-82.

Cr 6-3-82

1378.
2/3

Govt. of {1882} Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd. Encl.

G. O. 8th March 1882, No. 594 P.

Nos. 66 to 66

Police Station at Cuddapah.

Revised estimate amounting to Rs 2007, for alterations and additions to the ——— sanctioned.

Entd. in Receipt Regr.