(1) Number of pages 20.

(2) Date of repair 18.6.87.

(3) Initials of the Referencer

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public works DEPARTMENT

G.O. No. / B.P. No.	1214 W.	Press. / Mis.
Dated	23-4-1883.	198 .

S.C.R.

Not to be folded or roughly handled.

Archives —1 10,006-9 88

1214
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following paper:—

No. 159.

Report to accompany the Revised Estimate of Rs. 4,430 for constructing a Cemetery with gravel paths and railings at St. Thomas' Church, Ootacamund.

1 Comparative Statement.
2 Abstracts.

An estimate, amounting to Rs. 2,890, was sanctioned in G.O., No. 303 W., dated 3rd February 1882, for improving the condition of the cemetery at St. Thomas' Church, and on this the proposed improvements were carried out, and an outlay of Rs. 1,730 incurred; the balance of Rs. 1,160 being savings in the items for earthwork and gravelling the paths, &c.

2. The Chaplain of Ootacamund then suggested that these savings should be applied to the construction of new wooden railings for a length of 233 feet to separate the cemetery from the compound of "Woodcot," an adjacent house, and also to the repair of the greater portion of the existing railings which were out of order.

3. This suggestion was approved by Government in their Order, No. 2251 W., dated 1st September last. In the execution of the work it has, however, been found impossible to meet the cost of the construction and repair of railings from the savings of the estimate, viz., Rs. 1,160; hence the necessity for this revised estimate. The actual cost of the new railings will be Rs. 2,700.

4. The outlay incurred on the cemetery improvements from the commencement of the work up to the end of last year was Rs. 2,180, and the grant required for the current year is therefore Rs. 2,250.

5. Early sanction is solicited to the revised estimate of Rs. 4,430, which shows an excess of Rs. 1,540 over the original estimate and a grant of Rs. 2,250; so that the work may be completed in the current official year.

6. A separate estimate of Rs. 371 has been sanctioned for repairing the old wooden railings alluded to in G.O., No. 2251 W., dated 1st September 1882, under the head of Repairs, Provincial.

Coimbatore,
14th April 1883.

(Signed) J. BEATTY, Colonel, R.E.,
Superintending Engineer, Fourth Circle.

To the Chief Engineer, Public Works Department.

Order—dated 23rd April 1883, No. 1214 W., Public Works.

The second revised estimate, amounting to Rs. 4,430, for constructing a cemetery at St. Thomas' Church, Ootacamund, is sanctioned.

2. The excess of Rs. 1,540 over the first revised estimate of Rs. 2,890 sanctioned in G.O., No. 303 W., dated 3rd February 1882, is explained in the Superintending Engineer's letter above recorded.

3. The necessary funds for the completion of the work will be included in the Superintending Engineer's statement of demands on the Reserve.

4. This sanction has been registered as Provincial No. 12 W. of 1883-84 and is classified as Civil Buildings, Original Works. It cancels No. 121 W. of 1882-83.

1881-82

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with two Enclosures.
" Examiner, Public Works Accounts, with duplicate Abstract Estimate.
" Ecclesiastical Department.

Exd. A. F. Goodall.
Spare Copies

1214
2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1883} Madras.

PUBLIC WORKS.

Dated April, 23rd.

Encl.

Recd.

G.O., 23rd April 1883, No. 1214 W.

APRIL.

Cemetery

The second revised estimate for constructing a — at St. Thomas' Church, Ootacamund, sanctioned.

1214/3

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

3rd February 1882, No. 303 W.

Buildings and Roads.
Civil Works.

Read the following papers :—

No. 9. From the Superintending Engineer, Fourth Circle, dated 17th December 1881, No. 551 A/E.W.

No. 9-A. Memorandum to the Ecclesiastical Department, dated 9th January 1882, No. 43.

No. 9-B. Endorsement of the Chief Secretary to Government, Ecclesiastical Department, dated 25th January 1882, No. 76.

From the Venerable the Archdeacon of Madras, to the Chief Secretary to Government, dated Madras, 16th January 1882, No. 368.

In returning the enclosed papers I have the honor to state that I approve of the proposal to improve the condition of St. Thomas' cemetery at Ootacamund.

Approved.

2. The estimate has been countersigned by the Venerable the Archdeacon.

(Signed) R. DAVIDSON,
Chief Secretary.

To the Public Works Department.

No. 10. Order thereon, 3rd February 1882, No. 303 W.

The revised estimate, amounting to Rs. 2,890, for constructing a cemetery at St. Thomas' Church, Ootacamund, is sanctioned.

2. The excess of Rs. 1,769 over the original estimate of Rs. 1,121, sanctioned in G.O. No. 2015-A W., dated 25th August 1880, is shown to be due to increased rates for gravel and to the omission of certain items in the original estimate.

3. The necessary funds were allotted in G.O., No. 186 W., dated 23rd January 1882.

4. This sanction has been registered as Provincial No. 121 W. of 1881-82, is classified as Civil Buildings, Original Works, and cancels No. 28 B of 1880-81.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with three enclosures.
„ Examiner of Public Works Accounts,
with duplicate Abstract Estimate and Comparative Statement.
„ Ecclesiastical Department.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1882} Madras

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
FOURTH CIRCLE,
&c., *&c.,* *&c.*

Dated February, 3rd

Encl.

Read.

G.O., 3rd February 1882, *No.* 303 *W.*

FEBRUARY.

Nos. 9-10.

Cemetery at St. Thomas' Church, Ootacamund.—Revised estimate amounting to Rs. 2,890 for constructing a — sanctioned.

1st September 1882, No. 2251 W., Public Works.

1214
4

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 5.

Read—the following papers :—

G.O., dated 16th August 1882, No. 758, Ecclesiastical.

Read—the following letter from the Venerable G. WARLOW, M.A., Archdeacon of Madras, to the Chief Secretary to Government, dated Madras, 11th August 1882, No. 524 :—

I have the honor to submit, for the favorable consideration of Government, the enclosed application (with estimate) from the Chaplain of Ootacamund for the erection of 233 feet of new railing round the cemetery of St. Thomas' Church in that station, and also for the repair of the existing railing. The estimated cost is Rs. 790, which exceeds my powers of sanction.

2. The portion of new railing is intended to separate the cemetery from the compound of Woodcot, an adjacent house. There was formerly a hedge at this place; but the hedge having been removed, the proposed additional railing becomes necessary.

3. The Chaplain informs me that the sum of Rs. 2,890 was sanctioned for the construction of St. Thomas' cemetery, and of this only Rs. 1,730 was spent. I should be glad if the proposed outlay for the railing could be defrayed from this saving, as it would relieve the allotment for petty repairs to cemeteries of a somewhat heavy item which was not foreseen when the district allotments were made.

Order—dated 16th August 1882, No. 758, Ecclesiastical.

Forwarded to the Public Works Department for consideration of the proposal in the last paragraph of the Venerable the Archdeacon's letter.

(Signed) C. G. MASTER,
Chief Secretary.

No. 526 E.

Referred to the Superintending Engineer, Fourth Circle, for report.

18th August 1882.

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Government, P.W.D.

No. 5-A.

From Lieutenant-Colonel H. R. MEAD, R.E., Superintending Engineer, Fourth Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 22nd August 1882, No. 352.

With reference to your endorsement, No. 596, of the 18th August 1882, I have the honor to return the papers as requested, and to report that there is a saving of Rs. 1,160 in the work of gravelling the paths, &c., of St. Stephen's Church, Ootacamund, and therefore if thought advisable the estimate now returned with the papers might be sanctioned and the work carried out from the savings in the other estimate.

2. I have the honor to call attention to the irregular manner in which this estimate has been forwarded. On the application from the Chaplain the Executive Engineer directed the sub-officer to prepare the estimate; this he did, sending the estimate to Chaplain for countersignature. The Chaplain, instead of returning the estimate, sends it to the Archdeacon, and that official to Government, and this with the Executive Engineer neither seeing nor countersignature the estimate.

3. I request that the estimate may be returned to the Executive Engineer for correction: a portion of the work is for new work, viz., a new railing, and another portion for repairs, viz., painting the old one.

No. 6.

Order—dated 1st September 1882, No. 2251 W., Public Works.

The Superintending Engineer will arrange for the immediate execution of the work referred to in these papers in connection with St. Thomas' Cemetery at Ootacamund, revising the estimate as may be needed for separating the new work from the repairs.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with Plan, Estimate, and Specification.
" Examiner of Public Works Accounts.
" Ecclesiastical Department.

Exd. A. F. Goodall.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1882} Madras.

PUBLIC WORKS.

Dated September, 1st.

Rec'd. *Encl.*

G.O., 1st Sep. 1882, No. 2251 W.

SEPTEMBER.
Nos. 5-6.

St. Thomas' Cemetery, Ootacamund.

The Superintending Engineer directed to arrange for the immediate construction of the railings required for — and revising the estimate as may be necessary.

No: 159 Report to accompany the revised estimate of Rs 4430 for constructing a cemetery &c. with gravel paths and railings at St Thomas' church Ootacamund. 1211/6

Enclosures 3
1 Comparative statement
2 Abtracts

An estimate amounting to Rs 2890 was sanctioned, in G.O. No 303 W dated 3rd February 1882, for improving the condition of the cemetery at St Thomas' church, and on this the proposed improvement was carried out, and an outlay of Rupees 1730 incurred; the balance of Rs 1160 being — savings in the items for earth work and gravelling the paths &c.

2 The Chaplain of Ootacamund then suggested that these savings should be applied to the construction of new wooden railings for a length of 233 feet to separate the cemetery from the compound of "Wooded" an adjacent house, and also to the repair of the greater portion of the existing railings which were out of order.

3 This suggestion was approved by Government in their order No 2251 W dated

dated 1st September last. In the execution of the work, it has, however, been found impossible to meet the cost of the construction and repair of railings from the savings of the estimate viz. Rs 1160; hence the necessity for this revised estimate. The actual cost of the new railings will be Rs. 2,700.

4 The outlay incurred on the cemetery improvements from the commencement of the work up to the end of last year was Rs 2,180, and the grant required for the current year is therefore Rs 2,250.

5 Early sanction is solicited to the revised estimate of Rs 4,430, which shows an excess of Rs 1,540 over the original estimate, and a grant of Rs 2,250; so that the work may be completed in the current official year.

6 A separate estimate of Rs 371 has been sanctioned for repairing the old wooden railings, alluded to in G.O 2251 dated 1st September 1882, under the head of Repairs Provincial.

214

L. Beatty. Colonel R.E.
Supg. Engineer 4th Circle

To.

The Chief Engineer
P. W. Department
Coimbatore
14th April 83

No 3034 W. 3.2.82.
2257 W. 1.9.82.

P.W.D. No 3238

From

The Supg. Engineer,
Fourth Circle

No 1214 W dy 23-4-83.

Dated 14th
Decp. 16th } April 1883.

No. 159

Enc: 3.

St. Thomas' Church at
Cotacamund:—

Report to accompany the revised estimate of Rs. 4,430 for constructing a cemetery with gravel paths and Railings' at —.

Ordy 19/4. Rct 23/4.

Ord 25-4

Public Works Department, 1883-84.

1214
6

Current No. 3238

Letter No. 159

Dated the 14th April 1883

From the Supt Engineer Fourth Circle

Note of Remarks.

1. The accompanying is a revised estimate Rs 4,430 for effecting certain improvements to S. Thomas Cemetery Cotacamund as the original estimate, Rs 2890 (sanctioned in G.O. No 303 W of the 3rd February 1882) was found insufficient to carry out other improvements subsequently deemed necessary.
2. The excess, Rs 1540, arises from provision being made for wooden railing not contemplated when the original was prepared.
3. The rates appear fair.

BSH
18/4/83

1857 R Works

No 1214 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 23rd April 83

Read the following

From
The Supt Engineer
Trich Circle

1214/97
(No 159 of 14th April 83)

The second revised estimate amounting to Rs 4430, for constructing a Cemetery at St Thomas' Church, Polacammud, is sanctioned.

2. The excess of Rs 1540 over the first revised estimate of Rs 2890 sanctioned in G O No: 303 Fr dated 3rd February 1882 is explained in the Supt Engineers' letter above recorded.

3. The necessary funds for the completion of the work will be

included in the Supt.
Engineers Statement
of Demands on the
Revenue.
4. This sanction
has been regularised
as Provided by Act 12
of 1883-84 and is
Classified as Civil
Buildings Original
Works. It cancels
Ks: 121 of 8th 1882/83.

Cu

Cl
19/4.

Supt Engr
2

Dy W 2 11/5/13

Lto. Supt & Engr
with 2 Enclosures
Ry: Dy W
with Duplicate to abstract etc.
Accts Dept.

9
1
2
4

Dy W

20/4

12/4
10

3238

Govt. of (1883) Madras.

PUBLIC WORKS.

14.9.04

Date.

Rcd. Encl.

G. O., 23rd April 1883, No. 1214 to.

Nos.

Cemetery

The Secretary received Estimate for constructing a — at St Thomas' Church Poland Command, Sanctd

48/5

Entered in Receipt Register