(1) Number of pages 12

(2) Date of repair

(3) Initials of the Referencer 6vm ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W DEPARTMENT

G.O. No. 1238 W
B.P. No.

Press.
Mis.

Dated 25 — 4 — 1883 ~~198 —~~.

V. S. M

Not to be folded or roughly handled.

Archives —1 10,006-9 80

1238

25th April 1883, No. 1238 W., Public Works.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following letter from Colonel J. BEATTY, Superintending Engineer, Fourth Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 14th April 1883, No. 158 :—

I have the honor to submit, for sanction, a revised estimate, amounting to Rs. 3,357, in the form of a comparative statement, for constructing Coondapur Sub-Registrar's Office.

1 Comparative Statement.
2 Abstracts.

2. The original estimate was sanctioned in G.O., No. 2587 W., dated 4th October last, and funds were granted in G.O., No. 157 W., dated 15th January 1883. Tenders were invited for the construction of the work, but no offers * were obtained owing to the insufficiency of the rates provided in the estimate for the principal materials required, timber and stone, both of which will have to be carted or boated a long distance.

* Within the amount of the sanctioned estimate.

3. The excess is Rs. 197, which is a little more than 6 per cent. on the sanctioned estimate; this estimate and the plan of the building have been approved of by the Inspector-General of Registration, and, as the revision is due to the increased rates required for the two items above named, and not to any alteration in the design, I assume that the countersignature of the abovementioned officer to the revised estimate is unnecessary.

Order—dated 25th April 1883, No. 1238 W., Public Works.

The revised estimate, amounting to Rs. 3,357, for constructing a Sub-Registrar's Office at Coondapur in the South Canara District, is sanctioned under the circumstances stated.

2. The excess of Rs. 197 over the original estimate for Rs. 3,160, sanctioned in G.O., No. 2587 W., dated 4th October 1882, is explained in the Superintending Engineer's letter above recorded.

3. Funds for the work will, if possible, be allotted after other demands for the year have been considered.

4. This sanction has been registered as Provincial No. 16 W. of 1883-84 and classified as Civil Buildings, Original Works. It cancels Provincial No. 128 W. of 1882-83.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with two Enclosures.
" Examiner, Public Works Accounts, with duplicate Abstract Estimate.
" Inspector-General of Registration.
" Judicial Department.
Exd. C. Howarth.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1883} Madras.

PUBLIC WORKS.

Dated April, 25th.

Read. *Encl.*

G.O., 25th April 1883, No. 1238 W

APRIL.

Sub-Registrar's Office at Coondapur, South Canara District

The revised estimate for the construction of a —, sanctioned.

Supd. Engineer's Office 4th Circle,

Coimbatore, 14th April 1883.

No. 158

1238
2

From,

The Superintending Engineer,
Fourth Circle.

To, The Chief Engineer
P.W. Departt.

Sir,

Enclosures 3.
1 Comparative statement
2 Abstracts

I have the honor to submit for sanction a revised estimate amounting to Rs 3357 in the form of a Comparative Statement for Constructing Kundapore Sub Registrar's office.

2. The original estimate was sanctioned in G.O. No. 2587 W dated 4th October last, and funds were granted in G.O. No. 157 W dated 15th January 1883. Tenders were invited for the Construction of the work, but no offers were obtained owing to the insufficiency of the rates provided in the Estimate for the principal materials required

× within the amount of the sanctioned estimate

1235
3

required, timber and stone, both of which will have to be carted or boated a long distance.

3. The excess is Rupees 197 which is a little more than 6 per cent on the sanctioned estimate; this estimate and the plan of the building have been approved of by the Inspector General of Registration, and as the revision is due to the increased rates required for the two items above named; and not to any alteration in the design, I assume that the Countersignature of the above mentioned officer to the revised estimate is unnecessary.

I have the honor to be,
Sir,
Your Most Obt. Servant.

H. Beatty - Coll R.E.
Supg Engr., 4th Circle.

(0157)W. - 15-1-83.
25874 - 4.10.84.

From

The Supy. Engineer,
Fourth Circle.

Dated 14th April 83.
Desps: 16

No. 158

Enc: 3.

Coondapur Sub-Registrar's office:—

Submitting for sanction a revised estimate amounting to Rs. 3357 for constructing

---

Public Works Department, 188 8.

1238

Current No. 3235

Letter No. 158.

Dated the 14th April 83

From the Supd Engr 4th Circle

1238

Note of Remarks.

1. The accompanying is a revised estimate for the construction of Sub-Registrar's office at Coondapur and amounts to Rs. 3357 being Rs 197 in excess of the original, Rs 3160, sanctioned in G.O. No 157 W. of 15/1/83.

2. The cause of excess is stated to be an increase in the rate of wood and stone in consequence of their having to be brought a great distance. This difference is shown in a comparative statement.

15/4/83

No 1238W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 25 April 83

Read the following

1238

From

The Supdg Engineer

S. Canara.

(No: 158 of 14th April 1883)

The revised estimate amounting to Rs 3357, for constructing a Sub Registrars Office at Coondapur in the South Canara District is sanctioned under the circumstances stated.

2. The excess of Rs 177 over the original estimate for Rs 3180 sanctioned in G.O. No: 2587 W dated 4th October 1882 is explained in the Supdg Engineers letter above recorded.

3. Funds for the work will if possible be allotted after other

demands for the year
have been considered.

4. This sanction
has been registered
as Provincial No: 16 of
of 1883-84 and classi-
-fied as Civil Buildings
Original Works. It
cancels Provincial No:
128 of of 1882-83.

Cr

Ch
19/4

Abbt
21/4

Water Works 22/4

To
Lt. Smith Canals
with 2 enclosures
" Ry: Bro. with
duplicate Abstract
" Supt. Genl. of Registn
" Ind Depts.
Secd
1/5

123
6

3235

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated

Read. Encl.

G. O. No. 25 April 1883. No. 1238 Sh.

Nos.

Sub Registrar's Office at Conda-
-pur. & Canara District
to
The revised Estimate for
the Construction of a
Sanctioned

Entered in Receipt Register