Nos 1955-1956 Wdy 12-1-83

Sum
Summary
16/7

Dorg/7

Estab. der Neuerstellung

No. 155

Nilgiri Division Office
Wellington ~~Ootacamund~~ 10th July 1883.

From,

The Executive Engineer
Nilgiri Division

To,

The Chief Engineer
Public Works Department
Ootacamund.

Sir,

In accordance with instructions rec. from the Superintending Engineer, I have the honor to submit herewith the General abstract, of the Revised Estimate for Government House, arranged according to your instructions i.e. with the various Sub Heads entered in groups.

I have the honor to be
Sir
Your most obedient Servant.

Executive Engineer.
P T O

Recd. 7/5 ack. 11/5

Entd. in Receipt Regr.

P.S. The number of items as last shown, in this statement, is not the same as shown by the statement first submitted. A great many of them have actual expenditure on all sorts of miscellaneous items connected with the construction of the subsequent removal alterations & additions to Court House.
Hence the aforesaid head as also many miscellaneous items – eg. alterations to railings & shop fronts &c &c. By omitting the above mentioned expenditure all under one head the statement might be greatly reduced.
The question is merely mentioned for what it may be worth.
The statement as it now stands is believed to be, as per the Chief Engr's instructions, as near as can be.

El Lawrence
9-7 Executive Engineer

P.W.C. No. 5974

From

The Executive Engineer
Nilgiri Division

To

The Chief Engineer
Public Works Dept.

No. 155

Dated 10th
Despd 11th
Recd 16
} July 1883

Enclosure One

Government House at
Ootacamund —

Submitting the General Abstract of the Revised Estimates for —

possible all items having been duly audited and booked in the monthly accounts, and as the future entry shewn item by item it would be possible to reduce any considerably the present unwieldy size of this Abstract

Ootr
12/7/83

Send me draft. com
in above sense — as
the Abstract and covering
letter should if possible
go off by tomorrow evening's
post

C R W

The Annual Abstract should be submitted to the S of I in continuation of the previous letter and marked as urgent, at the same time explaining that owing to the manner in which the work has grown since original initiation it has been found difficult to reduce the number of Sub-heads in the Column describing the work - Miscellaneous items which were shown themselves missing in the actual execution of the work and which it would be almost impossible to class were numerous had at the stage to be re-Executive provided for

Were the Past. utter compared as might be

9-7 Executive Engineer

No. 1955 W Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 12th July 83.

Read the following

From the Executive Engineer Nilgiri Do. (H.E. No. 155 d/ 10th July 1883.)

Ordered to be forwarded to the Government of India in continuation of the previous correspondence.

(H.E. No. 1956 W d/ 12th July 1883.)

To,

The Secretary to the Government of India. P.W. Dept.

Sir,

In continuation of my letter No. 1916 W d/ 9th instant I am directed to forward herewith a general abstract

S.E. Fourth Circle.

Recd. 7/8 obj. Main 7/8 Recd. 11.

Entd. in the Desp. Book

of the revised estimate for
Government House at
Otaraamund, and to Explain
that owing to the manner
in which the work has
grown since its inception,
it has been found difficult
to reduce the number of
sub-heads in the column
"Description of work".
Miscellaneous items which
have shown themselves necessary
during the actual Execution
of the work, and which it
would be almost impossible
to classify under general
heads, have thus had to
be separately provided for.
The Exhibition of past
outlay by lump sums, the
details having been duly

brought to account and
audited in the monthly
accounts, would effect a
very sensible reduction in the
size of the present abstract.
It has however on the
whole been considered
preferable to show all
outlay, past as well as
proposed, in regular detail.

Attt

12/7/83

Letter to G
of I. Dispd: 12/7
Genl. Abstract estimate
sent by bangby 12/7/83.

E & A.

L.S.

P.W.D. 9-7 Executive Expenses