(1) Number of pages 46 (23)

(2) Date of repair 25/5/87

(3) Initials of the Referencer Comp

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

PWD DEPARTMENT

G.O. No. 260 Press.
~~B.P. No.~~ ~~Mis.~~

Dated 23-1-1883 ~~198~~ .

Not to be folded or roughly handled.

Archives —1 10,006-9 88

260/1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 221.

Read—the following paper :—

No. 560 M.D.

Report on Revised Estimate for a Third-class Sub-Magistrate's Cutcherry at Tiruvadanai, Madura District.

1 Plan.
1 Detailed and Abstract Estimates with Report.
1 Comparative Statement.
1 Abstract Estimate to the Examiner.

In G.O., No. 2915 W., of 20th November 1879, an estimate for Rs. 10,550 was sanctioned for this work, but a revised estimate is now necessary in order to provide increased accommodation for the Registration Department.

This consists of three rooms and a verandah according to the sanctioned scale, instead of one small room as allowed in the standard plan ; the extra cost of this is Rs. 1,265.

2. Under G.O., No. 2440 W., dated 20th September 1882, only one privy is necessary in place of two formerly allowed for ; the saving in this is Rs. 890.

3. Some of the rates allowed for in the original estimate are too low, and good work for them cannot be done ; they have been therefore slightly raised ; the extra cost of this is Rs. 860. Of this, the chief item is that of roofing Rs. 455 ; the original rate Rs. 10 must have been entered in error. The rate for brick-work has been slightly increased at a total cost of Rs. 171, to allow for the cost of sheds to enable bricks to be made without fear of loss in December and January ; unless this is done, the work, which is of importance and for which Rs. 6,550 is allotted this official year, could not be started until March, and the work would not probably be completed until after the next north-east monsoon. These two items account for Rs. 626 of the Rs. 860 due to increase of rates ; the other items do not call for remark, as they amount only to Rs. 234.

The revised estimate, amounting to Rs. 11,785, is recommended for sanction ; the total excess over the original estimate is Rs. 1,235.

Trichinopoly, 15th January 1883.

(Signed) H. R. MEAD, Lieut.-Colonel, R.E., Superintending Engineer, Sixth Circle.

No. 222.

Order—dated 23rd January 1883, No. 260 W., Public Works.

The revised estimate, amounting to Rs. 11,785, for constructing a Third-class Sub-Magistrate's Cutcherry at Tiruvadanai, in the Madura District, is sanctioned.

2. The excess of Rs. 1,235 over the original estimate for Rs. 10,550, sanctioned in G.O., No. 2915 W., dated 20th November 1879, is explained in the Superintending Engineer's report above recorded.

3. Rs. 6,550 have been allotted for the work during the current official year, and Rs. 4,000 have been provided in the budget for 1883-84. Further funds will, if required, be allotted on application.

4. This sanction has been registered as Provincial No. 211 W. of 1882-83; is classified as Civil Buildings, Original Works, and cancels Provincial No. 70 B. of 1879-80.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with three Enclosures.
" Examiner, Public Works Accounts, with duplicate Abstract Estimate.
" Inspector-General of Registration.
" Judicial Department.

Extd. A. F. Goodall.
Spare Copies

2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1883} Madras.

PUBLIC WORKS.

Dated January, 23*rd*.

Recd. *Encl.*

G.O., 23rd Jan. 1883, No. 260 W.

JANUARY.
Nos. 221-222.

Sub-Magistrate's Cutcherry.

A revised estimate for a Third-class — at Tiru vadanai, Madura District, sanctioned.

Read the following Proceedings of the Madras Government in the Judicial Department, dated 2nd September 1876, No. 1,807.

Read the following letters:—

From J. H. MASTER, Esq., Magistrate of Bellary, to the Hon. W. HUDLESTON, Chief Secretary to Government, dated Camp at Anantapore, 4th February 1875, No. 16.

I HAVE the honor to acknowledge the Order of Government, Judicial Department, No. 2,345, dated the 21st December 1874, calling for a brief report as to how far the various recommendations of the Subsidiary Jail Committee have been carried out in this district.

2. I will follow the arrangement of places as indicated in G.O., Judicial Department,* No. 1,897, dated the 17th December 1868, premising that although the Government have ruled that there should be a Subsidiary Jail at the station of every Sub-Magistrate, in practice, the fact of there being a Subsidiary Jail, depends upon whether there is accommodation for prisoners or not.

* *Vide* also G.O., No. 652, dated 20th April 1869.

3. Again, many of the Subsidiary Jails were condemned by the Committee on various grounds, they having only the plans before them, whereas, in fact, the accommodation afforded in many is ample and all that is required. It is only on the occasion of an epidemic breaking out that any special arrangements would be necessary, and the Government have already authorized Magistrates to take special measures at those times.

4. *Bellary.*—The Jail accommodation at the Taluq Cutcherry has been much improved. Two new wards (making four in all) have been found by running up barred enclosures. Nothing has been done with regard to the erection of the new Subsidiary Jail in the compound of the Collector's Cutcherry, and I am at present ignorant of the reason of this. I will endeavour to ascertain and report subsequently, but it is probably in consequence of a new Cutcherry for the Collector having been sanctioned.

5. *Sirguppah.*—This is a Sub-Magistrate's station. There is no accommodation for prisoners who are all sent to Bellary, 30 miles off. A Cutcherry on the standard plan will eventually be erected here.

6. *Hospett.*—A modern Cutcherry, so to speak, on the quadrangular plan, has been improved in the way suggested by the Committee. The out-houses have lately been sanctioned by Government, and will be shortly erected.

7. *Kumply.*—A Sub-Magistrate's station. There is no accommodation. All prisoners are sent to Hospett, 18 miles distant. A new Cutcherry on the standard plan will eventually be built.

8. *Ramandroog.*—A Sub-Magistrate's station. The accommodation for prisoners, of whom there are very few, is ample. It is to be remembered that the climate of this place is a cold one for natives, and that warmth, instead of excessive ventilation, is required. The Cutcherry is a modern building and amply sufficient for all requirements.

9. *Raidroog.*—A new Taluq Cutcherry on the standard plan has just been completed. The Subsidiary Jail attached affords ample accommodation for prisoners.

10. *Anantapore.*—The Committee say: "The Jail consists of three rooms. These wards from their position are entirely unsuited for the confinement of prisoners." I entirely disagree with this; these wards are palaces compared with the general house accommodation of the poorer classes of natives. A remark in the Visiting Book made by Dr. Cornish, the Sanitary Commissioner, so late as August 1874, is to the effect that "the accommodation of the Jail seems to be sufficient."

The Cutcherry (Sir Thomas Munro's) is too old to be touched. In time there will be a new one on the standard plan with the usual subsidiary buildings, but for the present other places present more pressing wants.

11. *Dharmaverum.*—"The prisoners' wards are merely parts of the Cutcherry barred off by a timber railing," so the Committee say. This is true, and very good wards they make. No improvements can be effected till a new Cutcherry be erected, but it is not urgently required here.

12. *Culliandroog.*—There is no accommodation for prisoners. As remarked by the Committee, prisoners are marched to Baidroog, 20 miles off. The Deputy Tahsildar's Cutcherry is a modern building, and a new one is not at present required.

13. *Pennakondah.*—A new Taluq Cutcherry on the standard plan with the usual subsidiary buildings has just been completed at this station.

14. *Bookpatam.*—A Sub-Magistrate's station. There is no accommodation for prisoners who are sent to Pennakondah, 16 miles off. It is in contemplation to erect a new Cutcherry with Subsidiary Jail, after some in other places, more urgently required, have been completed.

15. *Madaksera.*—The wards "built outside the Cutcherry," as mentioned by the Committee, afford as good accommodation as can be had till a new Cutcherry be erected outside the town.

16. *Hindupur.*—Nothing has been done to the existing wards, and it is impossible to effect any improvement till a new Cutcherry be erected. This cannot be for some time.

17. *Gooty.*—This is now the Sub-Collector's head-quarters, not that of the Head Assistant. A new Cutcherry has been provided for the Divisional Officer. Prisoners are, as they were in 1868, confined in the Police Station, a former "place of arms" of a Native Regiment. There are two large wards and two smaller ones with ample ventilation. Nothing more is required. A new Taluq Cutcherry is, however, in time to be erected. This will, of course, include "a Subsidiary Jail."

18. *Goravakondah.*—A Sub-Magistrate's station. There is no accommodation for prisoners who are sent to Gooty, 29 miles off. There are two good wards in the Police Station, and in these prisoners sentenced to a week and under are accommodated.

19. *Tadpatry.*—The Cutcherry is an old dilapidated building. A new one on the standard plan with Subsidiary Jail is to be erected very shortly. Prisoners are sent at present to Gooty, 30 miles off.

20. *Yadiki.*—The Sub-Magistrate's head-quarters have been transferred to Royalchervu, 5 miles off, and on the Railway. There is no accommodation for prisoners who are sent to Gooty, 15 miles off. A new Sub-Magistrate's Cutcherry on the standard plan to be eventually built at Yadiki.

21. *Alur.*—I am not aware why no steps have been taken to effect the improvements recommended by the Committee. I will inquire and report. The fact is that the Jail accommodation at present is not bad, and there are many more pressing requirements in the district.

22. *Adoni.*—A new Taluq Cutcherry on the standard plan with a Subsidiary Jail is about to be erected immediately here. There is no accommodation at present for prisoners who are sent to Alur.

23. *Yemiganur.*—A new Sub-Magistrate's Cutcherry on the standard plan is being erected here. It will probably be completed in two or three months.

24. *Hurpenhully.*—There is no Taluq Cutcherry here whatever. The Tahsildar holds office in a hired house. There is no accommodation for prisoners who are sent to Huvinhadgully, about 14 miles off. A new Taluq Cutcherry with Subsidiary Jail is eventually to be built here.

25. *Huvinhadgully.*—This is a modern quadrangular Cutcherry. The Jail accommodation is good. The improvements recommended by the Committee have been carried out.

26. *Kudlighi.*—There is no proper accommodation for prisoners who are sent to Huvinhadgully, nearly 30 miles off. A Cutcherry on the standard plan will eventually be built here.

27. It is to be remembered that this brief report is given from memory from what I have myself seen. I have not had the advantage of having the plans originally prepared for the Jail Committee before me, nor has there been time to search up correspondence.

28. There are thus at present twelve places used as Subsidiary Jails in this district as per margin. At three places besides, viz., Adoni, Tadpatry, and Hurpanhully, buildings on the standard plan are shortly to be erected.

1. Bellary.
2. Baidroog (Standard plan).
3. Gooty.
4. Hindupur.
5. Hospett.
6. Dharmaveram.
7. Pennakondah (Standard plan).
8. Alur.
9. Anantapore.
10. Madaksera.
11. Huvinhadgully.
12. Ramandroog.

From J. H. MASTER, Esq., Magistrate of Bellary, to the Hon. D. F. CARMICHAEL, Officiating Chief Secretary to Government, dated Camp at Ramandroog, 25th May 1875, No. 49.

In continuation of my letter, No. 16, dated the 4th February last, and, with reference to paragraph 4, I have the honor to state that I cannot discover the reason of the erection of the Subsidiary Jail buildings in the compound of the Collector's Cutcherry at Bellary having been placed in abeyance.

2. The Superintending Engineer quotes a letter from this office, in which he states that a request was made by this office to stay the work, but he cannot produce it, and no such letter is to be found in our records.

3. However, as a new Huzur Cutcherry has been sanctioned,* Subsidiary Jail buildings will not be required on the site of the existing office compound.

* *Vide* G.O., No. 98, dated 17th December 1872, Revenue Department.

4. With reference to my 21st paragraph it appears that the work upon which Rupees 1,024-14-4 had been spent was stopped in March 1876, when operations on all Taluq Cutcherries were suspended from want of funds.

5. I have now requested the District Engineer to frame an estimate for the buildings required at Alur. When it is sanctioned, the work can be taken in hand with reference to its importance in comparison with those entered in G.O., No. 1,691, dated the 24th June 1874, Public Works Department.

From W. D. HORSLEY, Esq., Magistrate of Cuddapah, to the Honorable D. F. CARMICHAEL, Officiating Chief Secretary to Government, dated on Circuit at Budwail, 14th September 1875, No. 22.

I HAVE the honor to report on the subject of G.O., dated 21st December 1874, No. 2,345.

2. At Cuddapah the new Huzur and Taluq Cutcherries have not been built. I am not sure that they have been even estimated for. A new Subsidiary Jail has been built in the Taluq Cutcherry compound, and also a new Police lock-up.

3. A new Office and Jail at Kamalapore have not been built.

4. At Sidhout the new Cutcherry and Jail have been built, and are occupied.

5. The Cutcherry at Prodatoor is the same which the Jail Committee condemned. Suitable accommodation has been provided in the compound for prisoners.

6. At Pulivendala the Cutcherry is, as it always has been, located in a number of thatched huts. Wards for prisoners, male and female, have been built in the compound. The materials for a new Cutcherry and Sub-jail were being collected, when the work was stopped in the year of the deficit. Nothing has been done since.

7. Nothing has been done at Budwail except to provide accommodation for prisoners outside the compound.

8. At Pullumpett the Cutcherry lately built tumbled down last year. The prisoners are at present sent to Cuddapah. The Tahsildar holds office in what used to be the public bungalow.

9. Chitwel is still the Deputy Tahsildar and Magistrate's station.

10. No alterations have been made in Jammalamadugu. A new Cutcherry and Sub-jail are being built.

11. At Madanapally a new Cutcherry and Sub-jail are being built.

12. A new Cutcherry and Sub-jail are being built at Kadiri. Additional accommodation has been provided for prisoners inside the present Cutcherry.

13. At Voilpaud the Cutcherry is that condemned by the Committee. Temporary accommodation has been provided for prisioners outside the building.

14. At Pelair the Cutcherry is the same. There is no Jail, prisoners being sent to Voilpaud.

15. At Raichoti the Cutcherry is the same. A little material for a new Cutcherry has been collected, but no work is being done. Additional accommodation has been provided for prisoners inside the present Cutcherry.

From W. McQUHAE, Esq., Magistrate of Madura, to the Hon. W. HUDLESTON, Chief Secretary to Government, dated Madura, 5th February 1875, No. 49.

As required in G.O., dated 21st December 1874, No. 2,345, I have the honor to submit a memorandum containing the information therein required with regard to the recommendations of the Subsidiary Jail Committee.

260
5

MEMORANDUM.

Recommendations of the Sub-jail Committee (G.Os. dated 2nd July 1868 and 3rd March 1869, Nos. 1,052 and 328, respectively).	How far they have been carried out, and what still remains to be done.
I.—New Taluq Cutcherries with Sub-jails on Mr. Chisholm's plan No. 1.	
Peracolum	Under construction. Funds are urgently needed for Peracolum, the old buildings being unfit for the custody of records or the confinement of prisoners, and the District Engineer having refused to waste money on repairing them. The foundations of the new building are in.
Pulney	
II.—New Deputy Tahsildar's Cutcherries with Sub-jails on Mr. Chisholm's plan No. 2.	
Moodoccolattur	Under construction.
Truchuly	Completed.
Nelacottah	Included in the list of buildings to be constructed (*vide* G.O., 24th July 1874, No. 1,691, Public Works Department).
Vedasandoor	
Poombarai*	* The Government have authorized the construction of new Deputy Tahsildars' Cutcheries and Sub-jails, &c., at Kodaikanel and Oothamapoliem instead of at Poombarai and Chinnamanoor (*vide* G.O., dated 20th September 1873, No. 1,008, and G.O., dated 26th December 1873, No. 2,082).
Chinnamanoor*	
III.—New Jails.	
Sivagangah	It was on further consideration found that certain improvements to the existing buildings will make them a suitable Office and Sub-jail, and proposals were accordingly submitted to the Board with reference to G.O., dated 20th October 1874, No. 1,851, Revenue Department.
Siruvadanai	A new Cutcherry and Sub-jail are required, and were accordingly entered in the list contained in G.O., No. 1,691 of 1874. The building in which the office is now held belongs to Devastanum.
Tirupatoor	Completed.
Bammad	
Tirumungalum	
Oosilampatty	
Dindigul	
IV.—Alterations, &c.	
Pannben	Alterations made.
Madura	It is proposed to give up the old District Jail and to construct a new one, as also a Sub-Magistrate's Cutcherry (*vide* G.O., No. 1,242, dated 9th July 1874, and G.O., No. 1,996, dated 28th October 1874.)
Melur	Alterations made.

MADURA,
5th February 1875.

(Signed) W. McQUHAE,
District Magistrate.

From G. D. LEMAN, Esq., District Magistrate of Kistna, to the Hon. W. HUDLESTON, Chief Secretary to Government, dated Masulipatam, 22nd February 1875, No. 143.

With reference to G.O., dated 21st December 1874, No. 2,345, I have the honor to inform you that, in pursuance of the recommendations of the Sub-jail Committee, new Sub-jails have been built at Masulipatam and Guntur.

2. The alterations proposed for Repalli, Gudivada, Bapatla, Mangalagiri, and Bezorah Taluqs are in progress and will shortly be completed.

3. Estimates have been sanctioned for carrying out the suggestions of the Committee at Gurazala (instead of Dachapalli), Nandigama, Avinigadda, and Vinukonda. The District Engineer has included in his list of Civil Works which are expected to be taken on hand during the year 1875-76 these works as well as improvements proposed by the Committee for Tumurkode for which estimates are under preparation, and also the work at Jaggiapetta for which Government have asked further information in their Proceedings, 29th January 1875, No. 212, Judicial Department.

The recommendations at other places have not been touched yet. They are as follows:—

Name of Station.	Nature of Building required.	Remarks and References.
1. Ponnur	Taluq Cutchery and Jail wards with the usual subsidiary buildings.	
2. Vissannapett	Improving the 3rd-class Magistrate's Cutcherry and building subsidiary houses.	
3. Gunnaveram	Do. do.	
4. Narasarowpett	Taluq Cutcherry and Jail ward with subsidiary buildings.	G.O., No. 1,054, dated 16th April 1869 R. D. The taluq head-quarters were to be removed here from Kroser.
5. Sattanapalli	1st-class Taluq Cutcherry ...	
6. Tenale	Alterations and additions to the existing Cutcherry.	
7. Kykalur	Do. do.	

From H. SEWELL, Esq., Acting District Magistrate of Trichinopoly, to the Hon. W. HUDLESTON, Chief Secretary to Government, dated Trichinopoly, 4th March 1875, No. 9.

Adverting to G.O., No. 2,345, dated the 21st December last, I have the honor to report that the recommendations of the Sub-jail Committee have all been carried out in this district, with the following modifications which have since been decided upon:—

(*a.*) Kilapalur has been substituted for Rajendrapatam, the head-quarters of the Deputy Tahsildar and Sub-Magistrate having recently been transferred from the latter to the former (*vide* G.O., No. 681, dated 2nd July 1873).

(*b.*) The necessary accommodation for the Sub-jail at Trichinopoly has been provided for, not in the compound of the Collector's Office as originally recommended

260
b

by the Sub-jail Committee, but partly in the District Jail where prisoners sentenced to imprisonment for fifteen days and upwards are confined, and partly in the buildings known as the Nawab's Palace where the requisite alterations for the accommodation of prisoners sentenced to a less term of imprisonment as well as those under trial are almost completed.

From R. BATHOSON, Esq., Acting District Magistrate of Ganjam, to the Hon. W. HUDLESTON, Chief Secretary to Government, dated Chetterpore, 15th March 1875, No. 530.

With reference to the Proceedings of Government, dated 21st December last, No. 2,345, Judicial Department, I have the honor to report that it seems from the reports of the Divisional Officers and from what I have observed, that the recommendations of the Subsidiary Jail Committee have been carried out, and nothing more remains to be done.

2. I may, however, observe that in the Maliahs the prisoners get no meat diet as meat is not procurable there, nor are they accustomed to it. The Subsidiary Jails there were built with smaller yards, and the prisoners can hardly therefore be advantageously employed "within the precincts of the Jail compounds." Besides this, hill-men require much out-door exercise to keep them in health; they are therefore generally worked outside in the neighbourhood of the Jails. The plan is found to answer well.

From W. H. COMYN, Esq., Acting District Magistrate of Tinnevelly, to the Hon. W. HUDLESTON, Chief Secretary to Government, dated Pudukudi, 16th March 1875, No. 104.

With reference to Proceedings of the Madras Government, No. 2,345, dated 21st December 1874, I have the honor to report on the extent to which effect has been given to the recommendations of the Subsidiary Jail Committee, embodied in G.O., No. 1,635, dated 26th October 1868.

2. *Palamcottah and Tinnevelly.*—A Cutcherry has been provided for the Palamcottah Sub-Magistrate, but no Sub-jail is required as there is sufficient accommodation for prisoners in the new Sub-jail at the back of the Collector's Cutcherry. This building with latrines, cook-house, and hospital shed was completed in 1869-70, and answers all requirements. Short-sentenced prisoners from Tinnevelly are also sent to this Sub-jail.

3. *Ambasamudram.*—A large new Cutcherry with Sub-jail, &c., has lately (1873-74) been constructed at Ambasamudram, which meets all requirements.

4. *Nanguneri.*—The new Sub-jail and Police guard-room recommended by the Committee for Nanguneri were completed in 1871-72.

5. *Tenkasi.*—The recommendations of the Committee for the improvement of the Sub-jail attached to the Taluq Cutcherry at Tenkasi were carried out in 1869-70.

6. *Tuticorin and Vilatikulam.*—At Tuticorin a new Sub-jail and at Vilatikulam a new Cutcherry and Sub-jail were completed in 1870-71. At Tuticorin a building is rented for the office of the Head Assistant Collector and Magistrate.

7. *Sankaranainarkovil.*—The proposed new Jail at Sankaranainarkovil has not been built.

8. *Shermadevi.*—The Sub-Collector and Joint Magistrate's Office and Jail at Shermadevi have not been constructed. Plans and estimates have not been sent in. I think the Sub-Collector should be provided with an office, but I am not aware that any plan was submitted by the Subsidiary Jail Committee.

9. *Radapuram.*—The Jail wards proposed for Radapuram have not been constructed. Plans and estimates were forwarded, but were not sanctioned.

10. *Kailar.*—An estimate for a new Cutcherry and Sub-jail at this place, Rupees 5,400, was sanctioned in G.O., No. 3,376, dated 1st December 1874, and funds in next year promised, if possible.

11. *Srivaigundam.*—Estimates for a new Cutcherry at Srivaigundam have not been made out. A female ward has been built in the old Cutcherry. It is very necessary that a new Cutcherry should be built at this place, which is the head-quarters of the most important taluq in the district. The old Cutcherry is cramped in space, and is close to the pagoda, where it is impossible to do work properly, on account of the noise of horns, tom-toms, &c. Recommendations for a new Cutcherry and Sub-jail at this place will be submitted separately.

12. *Kulasegarapatam.*—No estimate for new buildings at Kulasegarapatam has been prepared.

13. *Sattur.*—No new Jail wards have been built at this place.

14. *Kovilpatti.*—This is supposed to be the head-quarters of the General Charge Deputy Collector and Magistrate, but that officer, when not moving about in his division, has generally resided at Srivilliputtur. The Subsidiary Jail Committee do not seem to have submitted a plan for a new office for the Deputy Magistrate at this place. I will report, after communication with the Deputy Magistrate, whether one will be needed. It will not be necessary to construct a Sub-jail here, as most of the Deputy Magistrate's prisoners are sent to the Jail at Palamcottah. Short-sentenced prisoners are sent to the nearest Sub-jail. If a new Cutcherry be built for the Deputy Collector and Magistrate at Kovilpatti, provision might be made for wards for under-trial prisoners. The Deputy Collector and Magistrate has had no Cutcherry building hitherto, but it is just as necessary that he should have a recognized head-quarters and office building as any other Divisional Officer. I will report on this separately.

15. *Virdupatti.*—The Sub-Magistrate's Cutcherry and Sub-jail at this place were sanctioned in G.O., No. 2,637, dated 29th October 1873, on an estimate of Rupees 7,300. The work has been entered as first in importance in the district in the Budget lists for 1875-76.

16. *Srivilliputtur.*—No estimate for a new Taluq Cutcherry and Jail has yet been prepared for Srivilliputtur, and the District Engineer states that, with all due deference to the Subsidiary Jail Committee, there could not, in his opinion, be a greater waste of public money than in the construction of a new building, as, at present improved and arranged, he thinks the old Cutcherry (a building of Tirumal Naik's) forms a much better public office than the new Cutcherries. I will obtain the opinion of the Divisional Magistrate on this point.

17. *Watrap.*—Estimates have not been made out for a Sub-Magistrate's Office and Jail at this station.

18. *Ottapidaram.*—The improvements suggested by the Subsidiary Jail Committee do not appear to have been carried out at the Cutcherry at this place. The Head

Assistant Magistrate informs me that the present accommodation is wretched, and I shall request the District Engineer to prepare the requisite estimates for this as well as for the other stations in which the recommendations of the Subsidiary Jail Committee have not been carried out.

From G. VANSAGNEW, Esq., District Magistrate of Nellore, to the Honorable W. HUDLESTON, Chief Secretary to Government, dated Nellore, 8th April 1875, No. 149.

ADVERTING to G.O., dated 21st December last, No. 2,345, I have the honor to state that the following list embraces all the various recommendations made from time to time by the Subsidiary Jail Committee, Madras, and sanctioned by Government in the orders marginally noted:—

G.O., dated 3rd July 1868, No. 1,059.

(*a.*) *New* Cutcherries and Jails to be constructed at—

1.	Kanigiri ...	1st Class.	4.	Atmakur ...	1st Class.
2.	Venkatagiri ...	2nd do.	5.	Rapur* ...	do.
3.	Sulurpet ...	do.	6.	Udayagiri ...	do.

* G.O., dated 12th August 1868, No. 1,267.

G.O., dated 3rd July 1868, No. 1,059.

(*b.*) *Alterations* and *additions* to existing structures at—

7. Nellore,	13. Kavali,
8. Allur,	14. Sriharikota,
9. Gudur,	15. Kandukur,
10. Ongole,	16. Addanki, and
11. Podili,	17. Devarayapalli.
12. Darsi,	

G.O., dated 26th October 1868, No. 1,633.

(*c.*) The following proposals by the Committee were also subsequently sanctioned:—

18. *New* Jail at *Kanigiri.*
19. *New* Huzur Cutcherry at *Nellore.*
20. *Addition* of a ward to the Police Station at *Ramapatam.*
21. *Addition* of two wards to the Police Station at *Kottapatam.*

G.O., dated 19th March 1869, No. 469.

22. *New* Jail of five wards, with the necessary subsidiary buildings at *Nellore.*

2. How far these various recommendations have been carried out will now be considered.

The first six *new* works in the above list are under construction and should be completed in the current year.

3. Up to the 31st March 1874, Rupees 3,414 had already been expended on works Nos. 8, 10, 11, 12, 13, 15, and 16 particularized in paragraph 1 *supra*, and the Government sanctioned plans and estimates, then submitted, aggregating Rupees 52,560 (of which Rupees 33,510 appertained to Subsidiary Jails exclusively)

G.O., dated 11th August last, No. 1,488.

for *altering* and *adding* to the works specified. Rupees 14,770 were assigned for the completion during 1874-75 of Nos. 14 and 15. On all these works, as well as on Nos. 9* and 20,* the following extract from the latest Progress Reports will show what progress has been made :—

* Estimates sanctioned in G.O., No. 2,539, of 17th October 1873.

		Estimate.	Expenditure.
		Rs.	Rs.
8.	Allur	6,870	257
9.	Gudur	5,850	4,508
10.	Ongole	940	324
11.	Podili	9,700	2,034
12.	Darsi	9,180	828
13.	Kavali	8,110	240
15.	Kandukur	10,000	3,487
16.	Addanki	7,760	569
20.	Ramapatam	170	153

4. The remaining works to be noticed in the list are Nos. 7, 14, 17, 18, 19, 21, and 22. Of these, for Nos. 7, 14, 19, and 22 no estimates have been received, as the Sub-jail at Nellore is to be included in the estimate for the Collector's Cutcherry, and a *new* Cutcherry is to be built at Kota instead of improving the existing structure at Sriharikota; and on Nos. 17, 18, and 21, which complete the list, no expenditure has been incurred.

5. It now remains for me to notice what still remains to be done. This may be summarized as follows :—

(1.) The completion of the six *new* Cutcherries and Jails, the first six numbers of the list.

(2.) The completion of the *additions* and *alterations* in works Nos. 8, 9, 10, 11, 12, 13, and 15, Nos. 16 and 20 having been completed.

(3.) Nos. 7 and 22, to be incorporated in the design for No. 19, will be provided for, when the plans and estimates for the new Huzur Cutcherry at Nellore (No. 19) at present ordered to lie over pending the receipt of the standard plans to be prepared have been sanctioned.

(4.) No. 14 (Sriharikota) not required. A new 2nd-class Cutcherry to be built at Kota instead.

(5.) Nos. 17, 18, and 21 (Devarayapalli and Kaligiri) are not required. The former station has been abandoned, as also has the idea of locating the Deputy Magistrate at Kaligiri.

For No. 21 no estimate has yet been received. There is no particular emergency in the work, but it should be carried out eventually.

From C. T. LONGLEY, Esq., District Magistrate of Salem, to the Honorable D. F. CARMICHAEL, Officiating Chief Secretary to Government, dated Camp at Denkencottah, 13th May 1875, No. 124.

With reference to Proceedings of Government, No. 2,345, dated the 21st December last, I have the honor to report that the various recommendations of the Subsidiary Jail Committee, embodied in the Proceedings of Government, 28rd November 1867, have been carried out in this district in all cases except Dharampury and the Shervaroy Hills, where new Sub-jails have still to be built. In the case of the former, a plan and estimate for a new Jail was prepared and submitted, but returned for

Proceedings of the Madras Government, Public Works Department,
28th November 1876. *No.* 134.

correction. In the case of the latter, I have addressed the District Engineer with a view to his expediting the preparation of the plan and estimate.

2. The officer in charge of Sub-jail, Salem, brings to notice that much inconvenience is felt from the necessity of confining in this Jail lunatics placed under medical observation under Act XXXVI of 1858, as there is no separate accommodation provided for them. They are generally filthy in habits, and it is difficult, with a small establishment consisting of one Warder, properly to look after them, and keep the wards in which they are confined clean. The Sub-jail Rules only provide for the confinement of under-trial and sentenced prisoners.

3. I would suggest their being placed for observation in the Zillah Jail.

From H. S. THOMAS, Esq., District Magistrate of Tanjore, to the Honorable D. F. CARMICHAEL, Officiating Chief Secretary to Government, dated Point Calimere, 19th May 1875, No. 390.

With reference to G.O., dated 21st December 1874, No. 2,345, requesting me to report briefly how far the various recommendations of the Subsidiary Jail Committee have been carried out in this district, I have the honor to state as follows.

2. The recommendations of the Subsidiary Jail Committee in regard to providing jail accommodation in this district were to build—

I.—A new Taluq Cutcherry and Jail on standard plan No. I at—

1. Tanjore.
2. Puttucottai.
3. Sheally.

II.—A new Office and Jail on standard plan No. II at—

4. Teruvidamarudur.
5. Porayar.
6. Vedaraniem.

III.—New Jail with subsidiary buildings at—

7. Vallam.
8. Mayaveram.
9. Mannargudi.
10. Negapatam.
11. Triviar.

IV.—Re-allotment of existing offices with subsidiary buildings and minor improvements—

12. Arandhangi.
13. Trivalore.
14. Nannilam.
15. Kodavassal.
16. Combaconum.
17. Needamungalum.
18. Tritrepundi.

3. Of these works, Nos. 1, 3, 4, 5, 7 to 11, 13, and 15 to 17 have been fully completed; Nos. 2, 6, 14, and 18 are in progress. Of these four, the Superintending Engineer states that Nos. 2 and 18 will be completed in a very short time, and Nos. 6 and 14 will be completed during this year.

4. As regards No. 12 (Arandhangi) the Superintending Engineer observes as follows :—

"As it was found impracticable to carry out the suggestions of the Sub-jail Committee in regard to the arrangements of the Deputy Tahsildar's Cutcherry at Arandhangi owing to the existing building being almost a ruin and unfit for repair,

a plan and estimate for a new building were prepared and forwarded to the late Inspecting Engineer for Civil and Military Buildings. But that officer having informed my predecessor that revised standard designs for 2nd-class Cutcherries were in course of preparation, the estimate for the Arandhangi Cutcherry was kept in this office pending the receipt of the revised standard designs. I have now written to the Consulting Architect to Government to ascertain when the revised designs are likely to be circulated, and, on the receipt of his reply, further steps will be taken in this connection."

5. There were originally ten Subsidiary Jails in the following places :—

1. Tanjore.
2. Combaconum.
3. Mayaveram.
4. Sheally.
5. Nannilam.
6. Negapatam.
7. Tritrapundi.
8. Mannargudi.
9. Puttucottai.
10. Trivalore.

6. The following new Subsidiary Jails were established last year :—

1. Trivadi.
2. Vallam.
3. Audutorai.
4. Kodavassal.

7. A new Subsidiary Jail will shortly be opened at Poraiyar, and the establishment of a Jail at Needamungalum has been deferred pending certain additions which it has been found necessary to make to the Police quarters in the Sub-Magistrate's Cutcherry being completed.

8. The rules of the Committee as regards the supervision, management, &c., of the Subsidiary Jails have been observed.

From D. BUICK, Esq., Acting Magistrate of Malabar, to the Honorable D. F. CARMICHAEL, Officiating Chief Secretary to Government, dated Calicut, 27th May 1875, No. 37.

I HAVE the honor to acknowledge the receipt of G.O., dated 21st December 1874, No. 2,345, calling for a report showing how far the recommendations made by the Subsidiary Jail Committee have been carried out in this district.

2. The recommendations of the Committee have been fully carried out in this district except in the cases of the Subsidiary Jails at Calicut, Kuttuparamba, and Manantoddy.

3. *Calicut.*—The Committee recommended that a new Office and Subsidiary Jail for the Town Magistrate should be built at Calicut.

It was however found, when the removal of the old Jail was carried out by the Municipal Commissioners, that the office of the Jailor could be converted into a Sub-Magistrate's Office, and that Subsidiary Jail accommodation could also be provided. This was approved by Government (*vide* G.O. of 6th November 1868, No. 1,581). The present accommodation is good and sufficient.

4. *Kuttuparamba.*—A new Cutcherry, as recommended by the Committee, has not been built at this place. But the lock-up has been enlarged by the addition of two rooms to the building used both as Amshom Cutcherry and Station-house as sanctioned in the Proceedings of Government, dated 15th June 1870, No. 823.

Proceedings of the Madras Government, Public Works Department,
28th November 1876 *No.* 184.

260
9

5. *Manantoddy.*—The suggestions of the Committee, as regards the Manantoddy Subsidiary Jail, have not yet been carried out for the reasons stated in the Proceedings of Government, dated 9th March 1875, No. 542. The plan for the new Taluq Cutcherry and Subsidiary Jail is now before Government.

6. I take this opportunity to respectfully question the advisability of further expenditure on hospital sheds in connection with Subsidiary Jails. I am not aware of a single instance in which any of those in this district has been made use of, and applications for the provision of funds for their up-keep and repair are beginning to come in. In one instance a Divisional Officer has proposed to dismantle a shed built three years ago on the ground that it has never been used, is never likely to be used, and is certain to entail a considerable annual expenditure for its up-keep. I would, therefore, suggest that sheds should only be provided for localities where experience shows that sickness in the Subsidiary Jail may be periodically expected, as in the feverish portions of Wynaad.

From H. B. GRIGG, Esq., District Magistrate of Nilgiris, to the Honorable D. F. CARMICHAEL, Officiating Chief Secretary to Government, dated Ootacamund, 9th June 1875, No. 71.

REFERRING to G.O., 21st December 1874, No. 2,345, I have the honor to report that there is no Subsidiary Jail in this district. The short-term prisoners convicted by the Joint Magistrate of Ootacamund are confined in the District Jail. Those by the Joint Magistrate of Wellington, the Sub-Magistrate of Coonoor when the term of punishment does not exceed fourteen days, are confined in the Wellington and Coonoor Police lock-ups respectively. This arrangement has prevailed since 1865, and apparently prior to that date.

2. Up to June 1869 Monthly Subsidiary Jail Returns were sent from these stations, but since that date apparently on orders of the District Magistrate Returns have only been submitted half-yearly.

3. The prisoners receive a daily allowance for the purchase of rations. They are employed on out-door work in the neighbourhood of the Police Station and are guarded by the Police.

From W. S. WHITESIDE, Esq., Magistrate of North Arcot, to the Honorable D. F. CARMICHAEL, Officiating Chief Secretary to Government, dated Palmanair, 8th July 1875, No. 43.

I HAVE the honor, with reference to the Proceedings of Government in the Judicial Department, dated 21st December 1874, No. 2,345, to submit a statement which I have had furnished to me by the Officiating District Engineer giving in a concise form the information required by Government regarding the action taken in this district on the recommendations made by the Subsidiary Jail Committee, and referred to in G.O., dated 4th March and 27th November 1868, Nos. 357 and 1,801. Since these recommendations were made, the head-quarters of the Deputy Collector and Magistrate's Division has been transferred from Gudiattam to Arnee, where suitable accommodation for his office has been provided in the Fort, and the head-

quarter of the Narayanavanam Division has been removed to Puthur, where a new Cutcherry has been built for the Deputy Tahsildar and Sub-Magistrate.

Statement showing the action taken in this District on the recommendation of the Subsidiary Jail Committee, embodied in G.Os., Nos. 839 and 3,879, dated 13th March and 12th December 1868, respectively, Public Works Department.

Names of Works.	Remarks.
New Taluq Cutcherries and Subsidiary Jails.	
Constructing 1st-class Taluq Cutcherry with Subsidiary Jail and out-offices at Gudiattum.	Completed with the exception of well which is in progress.
Do. Taluq Cutcherry and Subsidiary Jail at Old Arcot ...	Do. do. do.
Do. a 2nd-class Sub-Magistrate's Cutcherry and Subsidiary Jail with out-buildings at Tripathy.	Completed.
Do. a 2nd-class Sub-Magistrate's Cutcherry and Subsidiary Jail with out-buildings at Calastry.	Do.
Do. a Deputy Tahsildar's Cutcherry and Subsidiary Jail with out-buildings at Trittany.	For want of funds work not commenced.
Do. do. do. do. at Coopum ...	Completed with the exception of sinking well which is in progress.
Do. Taluq Cutcherry and Subsidiary Jail, &c., at Tolur ...	Completed.
Do. a Cutcherry and Jail of four wards at Pycttoor ...	Do.
Do. a Deputy Tahsildar's Cutcherry and Subsidiary Jail at Venkatagherrikota.	In progress.
Do. office for the Head Assistant Collector at Arcoum ...	The only correspondence in this office regarding these buildings is given in G.Os., Nos. 302 and 303, dated 1st February 1869, and 3rd March 1870, respectively.
Do. do. for the Deputy Magistrate at Gudiattam ...	There have been no orders for carrying out these works.
Alterations and additions to the Taluq Cutcherry at Wallajapett.	Completed.
Constructing Sub-jail and improving the Taluq Cutcherry at Chittoor.	In progress.
Do. do. do. at Palmanair	Do.
Do. Sub-jail with out-houses and some alterations to the Sub-Magistrate's Cutcherry at Poonganoor.	Completed.
Additions and improvements to the Taluq Cutcherry and Subsidiary Jail, &c., at Wandewash.	Do.
Improving the Sub-Magistrate's Cutcherry and Subsidiary Jail, &c., at Arnee	
New Subsidiary Jails.	
Constructing wards to the Subsidiary Jail at Vellore ...	In progress.
Do. Subsidiary Jail with out-houses complete at Wallajapett.	Completed.
Do. do. at Chendragherry	In progress.
Do. do. at Maderpauk	Do.
Do. do. with out-buildings complete at Arcoum	Completed.
Fitting up the Post Office at Rincepett as Subsidiary Jail	Do.
Alterations and Improvements to the Police Stations.	
Police Station at Vellore	Do.
Do. at Tripatti	Do.
Do. at Chittoor	Do.
Do. at Goodiattam...	In progress.

VENCATAGHERRIKOTA,
29th *June* 1876.

(Signed) W. B. LEGGATT, A.I.C.E.,
Offg. District Engineer.

From J. KELSALL, Esq., Acting Magistrate of the Godavery District, to the Hon. D. F. CARMICHAEL, Officiating Chief Secretary to Government, dated Cocanada, 3rd August 1875, No. 820.

I HAVE the honor to furnish the report called for by G.O. of 21st December 1874, No. 2,345, on Subsidiary Jails, which appears to have been overlooked in this office.

2. I may say that the rules embodied in G.O. of 26th May 1869, No. 894, are properly attended to. With reference to paragraph 6 there is some difficulty in finding work for hard labor prisoners to do, but this furnished the subject of a separate report recently.

3. I am also in correspondence with the Inspector-General of Jails about the scale of diet (Section 7) which varies considerably throughout the district.

4. The other rules are attended to, and the Jails visited from time to time by the official visitors.

5. I am not aware of any other recommendations than those contained in the Government Order quoted.

From A. McC. WEBSTER, Esq., District Magistrate of South Canara, to the Hon. D. F. CARMICHAEL, Officiating Chief Secretary to Government, dated Mangalore, 7th August 1875, No. 1,515.

WITH reference to the Proceedings of Government, Judicial Department, dated the 21st December 1874, No. 2,345, I have the honor to report that the various recommendations made by the Subsidiary Jail Committee have been carried out in this district, as will appear from the accompanying statement.

Subsidiary Jail.	Recommendations of the Subsidiary Jail Committee.	Recommendations how far carried out.
Mangalore ...	Proposed to build a Jail consisting of six wards, three 16 × 15 and three 8 × 15, to accommodate 27 prisoners in all in the compound of the Collector's Cutcherry, together with latrine, cook-house, and hospital shed. The Jail to be joined to the Huzur Treasury by a passage, 40 feet in length, so that one Police guard may be able to look after both Jail and Treasury.	All the recommendations have been carried out.
Bantwal ...	Proposed a re-distribution of the accommodation available in the Cutcherry so as to secure another room in addition to the existing two wards and Police lock-up, and the erection of the usual out-buildings in the Cutcherry compound.	The Jail at present consists of four wards capable of holding twelve males and five females. The proposed out-buildings have also been completed.
Kasargode ...	In addition to the existing three wards provided in the Cutcherry, two wards, each 16 × 15, with a covered passage 24 feet long, leading from the Police guard-room on the northern side of the Cutcherry, as well as latrine, cook-house, and hospital shed were proposed to be built, so as to accommodate in all sixteen males and four females. It was also recommended that the ventilation in the existing wards should be improved.	There are five wards, and they are capable of accommodating according to standard twenty persons, viz., sixteen males and four females. The out-offices have been constructed.

Subsidiary Jail.	Recommendations of the Subsidiary Jail Committee.	Recommendations how far carried out.
Hosdrug ...	Proposed to build a Jail of four wards, with the usual subsidiary buildings, so as to provide accommodation for twelve males and six females. The existing Jail, one room 9 × 9, may be made over to the Sub-Magistrate, whose Cutcherry is a very small building.	A Jail with accommodation for twelve males and six females, and the usual subsidiary buildings have been erected.
Upperangadi ...	Proposed to open the north wall of the Cutcherry and build a Jail on that side, joined to the main building by a covered passage, 40 feet in length, so as to provide accommodation for eighteen males and six females; also to build the usual out-buildings, and also to deepen the well in the Cutcherry.	The proposed Jail and out-houses have been completed.
Beltangadi ...	Proposed to build on the eastern side of the Cutcherry a Jail on the standard plan with four wards to hold twelve males and six females, to face with stones the interior of the well near the Cutcherry building; and the Magistrate to select sites on the waste land for the necessary subsidiary buildings, latrine, cook-house, and hospital shed.	A new Jail of the proposed size and out-offices have been built.
Kundapur ...	Proposed to re-allot the Cutcherry accommodation and by certain alterations in the existing buildings to provide accommodation for eighteen males and four females in five wards, and made provision for the usual out-buildings.	The necessary alterations have been carried out and subsidiary buildings erected as proposed. There is accommodation for eighteen males and four females.
Udipi ...	Proposed to give up the whole of the north side of the Cutcherry to the Tahsildar, and make an opening in the eastern wall, which will lead through a covered passage, 40 feet long, to a Jail on the standard plan, with accommodation for twelve males and six females, which will satisfy the wants of this station. Proposed also to construct out-houses and to deepen the well in the Cutcherry stated to be dry three months in the year.	A new Jail and out-houses have been built. There is accommodation for twelve males and six females.
Karkal ...	Proposed to provide accommodation for eight male and four female prisoners in the following manner:— A Jail consisting of two wards 18 × 9 and two wards 10 × 9 should be built in continuation of the Sub-Magistrate's Cutcherry, the verandah being also carried on in front of it. The floors of all wards should be asphalted. Also recommended the construction of the usual out-houses.	The proposed new Jail and out-buildings have been erected.

MANGALORE.
7th August 1875.

(Signed) A. McC. WEBSTER,
District Magistrate.

From A. WEDDERBURN, Esq., District Magistrate of Coimbatore, to the Hon. D. F. CARMICHAEL, Officiating Chief Secretary to Government, dated Coimbatore, 24th August 1875, No. 58.

WITH reference to G.O., No. 2,345, of 21st December 1874, and Memorandum, No. 267, of 21st July 1875, I have the honor to report, for the information of Government, that the orders of the Committee for the improvement of Subsidiary Jails have, except at Aravacoorchy and Kaughiem, been carried fully into effect in this district, with the result that, except where the new standard Cutcherries have been erected, the accommodation of prisoners is superior to that of the Tahsildars and Sheristadars and other departments occupying the same Cutcherry.

1. *Coimbatore.*—Formerly a tobacco godown, very insecure, but roomy beyond requirements, was the Subsidiary Jail. I got the Superintending Engineer to provide railings for cells, and the whole of the west portion of the Cutcherry is occupied by cells sufficiently spacious and airy.

2. *Caroor.*—An old Cutcherry, has spacious accommodation for prisoners and inadequate for the officials.

3. *Bhowany.*—An old Cutcherry. Same remark.

4. *Erode.*—A new standard Cutcherry. Leaves nothing to be desired. Some alterations were made in the gratings for security.

5. *Dharapuram.*—A new Cutcherry.

6. *Pollachy.*—Do. do.

7. *Oodamulpettah.*—Do. do.

8. *Anamallay.*—Old, bad, and inadequate; has been abandoned. Magistrate transferred to Periudorai.

9. *Perindorai.*—Old Cutcherry, sufficient, has been improved.

10. *Suthamangalam.*—Old Cutcherry improved, sufficient.

11. *Talacady.*—The chief rooms are the Subsidiary Jail, seldom used, as in that out-of-the-way village there are seldom prisoners. Accommodation sufficient as per my personal inspection.

12. *Collegal.*—Old Cutcherry. Same remarks; best part of the Cutcherry is Subsidiary Jail.

13. *Pulladum.*—A Subsidiary Jail has been built here as per recommendation of the Sub-jail Committee, at a cost of Rupees 4,700.

14. *Avenashy.*—Do. do. Rupees 5,376.

15. *Mettapolliem.*—Do. do. Rupees 4,780.

16.—*Aravacoorchy.*—A new Cutcherry and Sub-jail were sanctioned, but have not been built for want of funds. The accommodation remains the same as before, viz., "a long room at the back of the Sub-Magistrate's Office, 34' 6" × 7' broad × 5' high, with scarcely any ventilation," as described by the Sub-Jail Committee (G.O., No. 1,127, of 16th July 1868, J. D.)

17. *Kaughiem.*—A new Cutcherry and Sub-jail have been sanctioned, but not built for want of funds. When the Sub-Collector is moved to Erode, it is proposed to convert his Cutcherry at Kaughiem into the Deputy Tahsildar's Cutcherry and Sub-jail, so as to save the expense of a new building, estimated to cost Rupees 8,350. At present a part of the chuttrum is occupied by the Sub-Magistrate, and a room in it is available for prisoners; but it is reported that short-sentenced prisoners are all sent to Dharapuram, 19 miles distant.

From R. J. MELVILLE, Esq., Acting Magistrate of the Chingleput District, to the Hon. D. F. CARMICHAEL, Officiating Chief Secretary to Government, dated Sydapet, 27th August 1875, No. 79.

With reference to the Proceedings of Government, dated 21st December 1874, No. 2,345, I have the honor to report as follows.

2. The recommendations of the Subsidiary Jail Committee as regards "supervision," "safe custody," and "diet" have been fully carried out in this district.

3. The Jails are periodically visited, and the Returns connected with them are punctually submitted.

4. The officers in charge of the Subsidiary Jails at the places named in the margin report that they experience difficulties as regards the medical treatment of sick prisoners from want of medical aid and medicine. They also report that the latrines attached to their respective Jails are useless for want of toties.

Ponneri.	Tiruporur.
Trivellore.	Madurantakam.
Sattinvedu.	Ootamallur.
Streperumadur.	

5. As regards "labor" rigorous imprisonment has been enforced in all the Jails in this district by employing the prisoners only in watering the trees and repairing paths within the precincts of the Jail compound.

From J. HOPE, Esq., Acting District Magistrate of Kurnool, to the Hon. D. F. CARMICHAEL, Officiating Chief Secretary to Government, dated Kurnool, 2nd September 1875, No. 309.

In reply to G.O., No. 2,345, dated 21st December 1874, I have the honor to report that, except in Kurnool, the recommendations* of the Sub-jail Committee as regards accommodation for prisoners have not been carried out in this district, owing to the want of the necessary funds. Effect will be given to the recommendations in the order of their urgency, as funds are available (G.O., No. 1,691, dated 24th June 1874, D. P. W.) I shall notice in order the several stations referred to by the Committee.

* G.O., No. 1,635, dated 26th October 1868.
" " 653, " 20th April 1869.

2. *Ramalkota.*—Some materials were collected in 1869 for the construction of the additional rooms recommended, but nothing further has been done.

3. *Kurnool.*—A Sub-jail of the description recommended by the Committee was commenced to be built in the Collector's Cutcherry compound several years ago, but, like all the other buildings of the kind, it was left incomplete in 1869 for want of funds. These were at last obtained under G.O., No. 1,004, dated 14th October 1874, and the building has just been completed. It is not, however, yet occupied, as there is no cook-room or latrine attached to it. The District Engineer has been addressed on this subject.

4. *Nandikotkur and Atmakur.*—Sub-jails were commenced at these stations according to the sanctioned plan and the walls built, but work was stopped under G.O., No. 3,142, dated 29th September 1869, Public Works Department. The District Engineer has prepared an estimate for the completion of the Sub-jail at Nandikotkur, and has very likely submitted it for the sanction of Government. The work will be executed when funds are available.

5. *Cumbum and Markapoor.*—Nothing has been done at these places. The question of the head-quarters of the Cumbum Taluq and the Head Assistant Collector is now under consideration (*vide* G.O., No. 970, dated 31st July 1875). A Subsidiary Jail will be built along with the new Taluq Cutcherry, when a site has been fixed for the latter.

6. *Pattikonda.*—No new Sub-jail has been built here. A hall in the Cutcherry was converted into two wards at a cost of Rupees 57-8-0 in 1872, and prisoners are now confined in these and the two previously existing wards.

7. *Peapalli.*—Rupees 335-1-1 were spent on the Sub-jail and two wards built. The Sub-jail, however, is in a very bad condition, and it is necessary that the new Sub-Magistrate's Office and Sub-jail recommended should be soon built. The District Engineer has submitted the necessary estimate for the sanction of Government.

8. *Koilkuntla.*—In 1869 a hall in the Cutcherry was converted into two Jail wards at a cost of Rupees 59, but the accommodation is quite insufficient. The new Cutcherry and Sub-jail on the standard plan are now in course of construction, and it is to be hoped that they will be completed within a short time.

9. *Owk.*—Nothing has been done at this station to give effect to the Committee's recommendations.

10. *Nandial.*—The foundations of the new Cutcherry and Sub-jail were laid some years ago, but work was stopped. The work has lately, I believe, been resumed. Rupees 199-6-2 were spent on the existing Sub-jail, and the necessary improvements and additions made for use pending the construction of the new buildings.

11. *Kulwa.*—The Police station is still being used as Sub-jail. The recommendations of the Committee have not yet been followed.

12. *Chagalmarri.*—Nothing has been done here. A new Cutcherry and Sub-jail will be built at Allagadda (near Padakandla referred to by the Committee) when there are funds available.

13. The prisoners in the Sub-jails have been supplied with mats and cumblies as directed in paragraph 18 of the G.O., No. 1,635, dated 26th October 1868; and the supply is renewed whenever necessary. The order to entertain a toty in each Sub-jail, contained in the same paragraph, has been put in abeyance, with reference to G.O., No. 1,330, dated 13th August 1869.

14. Speaking generally, nearly all the recommendations of the Subsidiary Jail Committee were being carried into effect in 1869, when the buildings were arrested at all possible stages of development. In this state they have continued ever since, and it is only quite lately that the work has been resumed.

From H. St. A. GOODRICH, Esq., Acting District Magistrate of Vizagapatam, to the Hon. D. F. CARMICHAEL, Officiating Chief Secretary to Government, dated Camp at Kottapatam, 17th September 1875, No. 500.

I have the honor to reply to G.O., 21st December 1874, No. 2,345, wherein I am called to report how far the recommendations of the Subsidiary Jail Committee in

regard to this district embodied in G.Os., dated 9th July 1868 and 16th Novem
1868, Nos. 1,092 and 1,733, respectively, have been carried out.

1. *Bimlipatam.*—At this station a new Cutcherry on the standard plan No
with a Jail of four wards to hold twelve males and six females, has been built.
original estimate for the building appearing not to have been prepared in accorda
with the plan, a revised estimate was sanctioned in G.O., dated 8th April 18
No. 556, J. D.

2. *Parvatipur.*—The Committee's recommendation in regard to this station
not been carried out in consequence of the existing building being in a ruino
condition and a new building having been sanctioned by Government. When t
new building was commenced with, the Government ordered that the Central (h
Jail be adapted for the Sub-Magistrate's Cutcherry, Sub-jail, &c. This project
been again abandoned, and at my recommendation the hill Jail is solely appropria
for all the hill prisoners whose sentences exceed one month as per G.O., No. 7
dated 6th April 1875, and, as this Jail affords accommodation for the under-sentenc
prisoners of the station as well, no separate Jail is now needed. Accommodation
to be provided elsewhere only for the Sub-Magistrate's Cutcherry, for which purpos
have requested the District Engineer to prepare an estimate and a plan for submissi
to Government.

3. *Bobbili.*—An additional building on the east side of the Cutcherry existing
this station was all that was proposed to make room for twelve males, and the desi
was with a slight alteration for Cutcherry accommodation as sanctioned subsequen
in G.O., 12th October 1871, No. 1,402, J. D., pushed to completion. Accommodat
for the Sub-Magistrate and his office is, however, still inadequate, which circumsta
I have noticed in my Public Works Report for the past year.

4. *Chicacolapilli.*—A Jail for twelve males was likewise added to the Cutcher
at this station as suggested by the Committee.

5. *Srungavarapukotta.*—The alterations and additions proposed for the Subsidia
Jail at this station have been brought to completion.

6. *Salur.*—A new Jail to accommodate twelve males and six females with
usual subsidiary buildings was proposed to be constructed at this station, but this
not been carried out. When the estimate went up for approval, Government direc
that a ryot's shed should also be provided for, and the revised estimate was sanctio
in G.O., Public Works Department, 30th November 1874. Rupees 5,000 have b
provided in the current year's Budget. By G.O., 21st April 1875, No. 1,127, Pub
Works Department, however, the sanction was held in abeyance, pending orders on
report which has since been submitted.

7. *Palkonda.*—The addition of two Jail wards to accommodate twelve males a
the construction of subsidiary buildings recommended for this station have b
completed, and the building as at present stands fairly satisfies its requirements.

8. *Gajapatinagarum.*—The recommendation to construct a new Jail to hold twe
males and six females with the usual subsidiary buildings has not as yet been carr
out. The old Cutcherry as it stands is in a most ruinous condition. This is a

Proceedings of the Madras Government, Public Works Department,
28th November 1876. *No.* 184.

remarked upon in my last Public Works Report. A new building at this station is very much wanted.

9. *Narsipatam.*—The Jail proposed to be built at this station to afford accommodation for eighteen males and six females has been finished, and fully satisfies its requirement.

10. *Yellamanchili.*—The proposition for constructing a new Cutcherry and Jail to accommodate eighteen males and nine females has been carried out.

11. *Anakapalli.*—A re-allotment of rooms in the existing Cutcherry here for twelve prisoners in four wards, and construction of subsidiary buildings with a well as proposed, has been effected with a change in the relative position of the latrine and well.

12. *Rayagada.*—The suggestion with regard to this station was to provide a Jail capable of holding twelve prisoners with subsidiary buildings. This was, however, cancelled by G.O., 7th September 1871, No. 1,253, and a new Jail on the same standard as that of Gunupur was sanctioned by G.O., dated 5th June 1874, No. 1,020, and is in course of construction by the Agency Department. It will furnish all the required accommodation.

13. *Gumsur.*—An addition of two small wards to the only existing one in the Jail at this station with subsidiary buildings of a temporary character was recommended by the Committee. To push them to completion an estimate, amounting to Rupees 2,780, was sanctioned in G.O., Financial Department, No. 118, dated 23rd January 1875. But in 1871 the then Agent to the Governor proposed to increase the size of the existing Jail in view to retain the prisoners sentenced up to three months there. This was approved, and an estimate, amounting to Rupees 958, was sanctioned in G.O., No. 1,165, dated 26th August 1872. This has done away with the necessity of the additions proposed by the Committee. There being a Police hospital in the compound, the hospital shed was not thought necessary, and only Rupees 100 were estimated to construct the cook-room and latrine with thatched roofs, thus saving the expenditure of Rupees 2,780, sanctioned in Government Order above quoted. This proposal was approved of by Government in their Order, No. 1,385, dated 30th June 1875, and the work is being carried out in the Agency Department.

14. *Vizagapatam.*—Some slight improvements to the Jail here were estimated to cost Rupees 096, but the estimate was raised to Rupees 433 in G.O., No. 517, dated 2nd April 1869, J. D. The improvements have been effected.

15 and 16. *Vizianagram and Chodavaram.*—New buildings have been constructed at these stations.

From J. H. GARSTIN, Esq., District Magistrate of South Arcot, to the Hon. W. HUDLESTON, Chief Secretary to Government, dated Camp at Gingee, 5th February 1875, No. 22.

In reply to the Proceedings of Government, under date 21st December 1874, No. 2,345, I have the honor to submit a statement framed by the District Engineer, showing how far the various recommendations made by the Sub-jail Committee have been carried out in this district, and what still remains to be done.

2. I have already reported that only three wards have been constructed at Trivadi Sub-jail instead of four as recommended by the Committee. The hospital shed at Villupuram was left unfinished,* and its conversion into an additional cook-room has been sanctioned by Government, so that the new Sub-jail there is without a hospital. The Sub-jail Committee's recommendations with respect to the Sub-jail at Tindivanam have not been carried out. There are still only three wards. The large ward has not been divided into two. The doors of all the wards are of wood instead of iron, and the windows are only about 3′ × 1′ instead of being 4′ × 2′ as recommended. There is no latrine at this Sub-jail, and a leaf shed serves as a cook-room. There is no Jail compound, and the backyard is very small. The Cutcherry rain gauge stands in the middle of it. I enclose a copy of Mr. Sullivan's letter quoted by the District Engineer, in consequence of which the alterations at this sub-jail were not carried out.

* Probably in accordance with the terms of G.O. of the 25th September 1873, No. 2,357.

3. The new latrines built at Vanur, Trikalore, and Gingee are either built wrong, or else the design according to which they are built was faulty, for, as built, the task of cleaning them will be a very troublesome one. At Vanur the dry-earth trough which runs between the two lines of closets instead of being sunk below the level of the ground is raised about a foot above it, and does not communicate with the closets. Neither of the new latrines at this station are used, but the walls are cracking.

4. I enclose, for the information of Government, copies of my letters to the District Engineer, calling his attention to the defects observed by me in the Sub-jails and other buildings at Trikalore and Vanur, and a copy of my remarks in the Visitors' Book of the Gingee Sub-jail. These matters are, I know, engaging the District Engineer's earnest attention, and he is as anxious as I am that all shall be put right.

Statement showing what has been done and what still remains to carry out the suggestions of the Subsidiary Jail Committee contained in their reports embodied in G.O., Nos. 1,875 and 3,308, of 15th June and 26th October 1868, (*Judicial Department, Nos. 891 and 1,033, of 2nd June and 26th October* 1868).

Taluq.	Stations.	Proposals of Subsidiary Jail Committee approved by Government.	Steps taken towards carrying out the proposals.	Remarks.
Cuddalore.	Cuddalore ..	New Subsidiary Jail of 7 wards in the compound of Collector's Cutcherry.	Estimate sanctioned in G.O., No. 958, of 22nd March 1869.	Completed in 1872, and under occupation.
	Do. ..	New Taluq Cutcherry without subsidiary Jail.	Revised plan and estimate being prepared and will be ready shortly.	An estimate was submitted to Government in September 1874, but it has been returned for revision according to revised standard designs. (Work not yet sanctioned, I. E. G.)
	Tiruvady ..	Alterations and improvements to Subsidiary Jail.	Estimate sanctioned in G.O., No. 675, of 2nd March 1869.	Completed in 1872. Only 3 wards exist instead of 4 as recommended by the Sub-Jail Committee in paragraph 7 of their report of the 9th May 1868, No. 121 (I. E. G.)
Villupuram.	Villupuram ..	New Jail of 4 wards and improvements to Cutcherry.	Do. in G.O., No. 675, of 2nd March 1869.	Jail completed in April, and improvements to Cutcherry in December 1874, with exception of gate. An estimate for converting into a hospital the unfinished hospital shed has been called for in G.O., No. 47, of 9th December 1874, and will be prepared shortly. (There is no Sub-jail hospital, I. E. G.)
	Vanour ..	New Cutcherry and Subsidiary Jail.	Do. in G.O., No. 675, of 2nd March 1869, and No. 1,319, of 17th April 1873.	Cutcherry and Jail completed in 1873, and under occupation.

Statement showing what has been done and what still remains to carry out the suggestions of the Subsidiary Jail Committee &c.—(Continued.)

Taluq.	Stations.	Proposals of Subsidiary Jail Committee approved by Government.	Steps taken towards carrying out the proposals.	Remarks.
Trikalore.	Trikalore ..	New Subsidiary Jail of 4 wards and additions to Cutcherry.	Do. in G.Os., No. 1,318, of 21st April 1869, and No. 896, of 30th March 1874.	Completed in March 1874, with the exception of some petty items.
	Ellavanasore.	New Jail of 4 wards ..	Do. in G.O., No. 1,318, of 21st April 1869.	The Sub-Magistrate's Office having been since transferred from Ellavanasore to Oolundoorpet, an estimate for a new Cutcherry and Sub-jail at the latter place has been sanctioned in G.O., No. 1,163, of 2nd May 1874, and the work is now in progress.
Tindivanum.	Tindivanum..	Alterations and improvements to Subsidiary Jail.	Do. in G.Os., Nos. 1,763, of 29th May 1869, and No. 2,467, of 7th Oct. 1873.	No steps taken for carrying out this work, which was, after a small outlay had been incurred in collecting materials, stopped under the restrictive orders of 1869, the late Acting Collector in his No. 238, of 25th October 1873, having stated that it was not now required.
	Markanum ..	Additional wards to Sub-jail.	Do. in G.Os., Nos. 1,763, of 29th May 1869, and No. 2,467, of 7th Oct. 1873.	Vide remarks opposite to Tindivanum.
Tirucovil.	Gingee ..	New Sub-jail of 4 wards.	Do. do. ..	Jail completed in March last, but some defects are being remedied, and the covered passage is being built.
	Tirucovil ..	Alterations and improvements to Sub-jail.	Do. do. ..	No steps taken for carrying out this work, the late Acting Collector in his letter of 25th October 1873 having stated that the construction of Jail should be considered in connection with a new Taluq Cutcherry.
	Chengam ..	New Sub-jail of 4 wards.	Do. do. ..	Jail completed in June last, but some defects are being remedied and covered passage being built.
Chellanum.	Virlachellam ..	Alterations and improvements to Sub-jail.	Do. in G.Os., No. 1,364, of 28th April 1869.	Completed in March 1874.
	Thillagudi ..	Additional wards to Sub-jail.	Do. do.	Do. do.
	Chellanurum ..	New Sub-jail of 3 wards and alterations to Taluq Cutcherry.	Do. in G.Os., No. 1,364, of 28th April 1869, and No. 2,469, of 16th Oct. 1873.	Completed, with the exception of asphalte flooring which is also nearly finished.
Cuddalore (Taluq).	Porto Novo ..	Alterations and additions to sub-jail.	Estimate sanctioned in G.O., No. 2,215, of 8th July 1869.	Completed, with the exception of asphalte flooring which is being done.
	Bowanagiri ..	Alterations and improvements.	Do. in G.O., No. 1,364, of 28th April 1869.	Completed, with the exception of flooring, &c., which the Range Officer has been authorized to carry out.
	Mamargudi ..	Do. do.	Do. do. ..	Completed, with the exception of flooring, &c., in 1869-70, but since the work has been condemned, and an estimate for a Jail according to standard plan has been called for in G.O., No. 2, of 1st December 1874, which will be prepared as soon as possible.
Kallakurchi.	Kallakurchi ..	Additional wards to Subsidiary Jail.	Do. in G.O., No. 627, of 24th February 1870.	This estimate has since been cancelled, and one for a new Cutcherry and Sub-jail has been sanctioned in G.O., No. 3,134, of 4th November 1874, and the work has been put in hand.

CAMP AT PUNROOTY,
18th January 1875.

(Signed) G. S. SAGE,
District Engineer.

IN G.O., dated 21st December 1874, No. 2,345, the several District Magistrates were called upon to report briefly how far the various recommendations made by the Subsidiary Jail Committee had been carried out in their respective districts and what still remained to be done.

2. The letters above recorded are the replies received. They will be transferred to the Public Works Department in view to provision being made, as funds are

available, for the completion of buildings already undertaken, and for the erection of new buildings where needed.

(Signed) W. HUDLESTON,
Chief Secretary.

ORDER THEREON, 28th November 1876, No. 184.

COMMUNICATED to the District Engineers, who will plan and estimate for the additional accommodation needed, and apply for funds for sanctioned works as opportunity offered.

(True Extract.)

(Signed) G. W. WALKER, Major-General, R.E.,
Secretary to Government.

To District Engineers.

Exd. A. Grubert.
Spare Copies

260
15

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 158.

READ—the following papers:—

From J. W. RUNDALL, Esq., Superintending Engineer, Second Circle, to the Chief Engineer, Public Works Department, dated Camp, Bezváda, 5th August 1882, No. 440 N.L.

I have the honor to forward herewith a revised estimate for the Kandukúr sub-jail, amounting to Rs. 12,325, together with a comparative statement and explanatory memorandum by the Executive Engineer and two reports.

1 Estimate.
1 Abstract Estimate.
1 Comparative Statement.
1 Explanatory memorandum.
2 Reports.

2. If the Executive Engineer's proposition be accepted, and the unfinished latrine be converted into a ryots' shed, only Rs. 350 more than the present sanction will be required to complete the building.

3. As far as my experience goes numerous latrines have been constructed throughout the Presidency in connection with these Cutcherries which are never used, nor can they be used unless an establishment is maintained to keep them clean. There are still many Cutcherries on the standard plan to be built in various districts, and I would suggest district officers being called on to report whether it is necessary to continue building latrines which are never used.

No. 608 E.

Referred to the Judicial Department for approval, and for consideration whether the ryots' shed may be omitted as suggested; the latrine being finished off to serve as such.

(By Order.)

(Signed) ROSS THOMPSON, Lt.-Col., R.E.,
21st August 1882. Ag. Under Secy. to Govt., P.W.D.

No. 158-A.

G.O., dated 8th September 1882, No. 892, Judicial.

READ—the following Proceedings of the Board of Revenue, dated 2nd September 1882, Miscellaneous No. 6818:—

Read—Office memorandum from the Acting Under Secretary to Government, Judicial Department, dated 25th August 1882, No. 810.

Resolution—dated 2nd September 1882, Mis. No. 6818.

The Board agree with the Superintending Engineer. The construction of latrines is generally unnecessary considering the small number of prisoners usually confined in sub-jails, and it is believed that such buildings are but rarely used for the purpose for which they are intended.

(True Extract.)

(Signed) E. GIBSON,
Acting Secretary.

Order—dated 8th September 1882, No. 892, Judicial.

Approved and transferred to the Public Works Department, with reference to endorsement in that Department dated 21st August 1882, No. 608 (returned).

(By Order.)

(Signed) G. S. FORBES,
Acting Under Secretary.

No. 159.

ORDER—dated 20th September 1882, No. 2440 W., Public Works.

The proposal to finish off the partly built latrine at the Kandukúr sub-jail, Nellore District, to serve as a ryots' shed, having been approved in the Judicial Department, the building provided for in the estimate for the latter purpose need not be constructed. The excess over the original estimate, sanctioned in G.O., Judicial Department, No. 1488, dated 11th August 1874, will thus be only Rs. 350, and this can be dealt with by the Superintending Engineer under paragraph 293, clause (*e*) of the Public Works Code.

2. The Proceedings of the Board of Revenue, communicated with the foregoing endorsement from the Judicial Department, will be communicated to all Superintending Engineers for information and guidance.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with six enclosures.
To other Superintending Engineers.
To the Examiner, Public Works Accounts.
„ Judicial Department.

Exd. S. T. Austin.
Spare Copies

260/16

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1882} Madras.

PUBLIC WORKS.

Dated September, 20th.

Read. *Ext.*

G.O., 20th Sept. 1882, No. 2440 W.

SEPTEMBER.
Nos. 158-159.

Kandukur Sub-Jail, Nellore District.

Passing orders regarding the conversion of the latrine at the — to serve as a roya' shed.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

20th November 1879, No. 2,915 W.

Buildings and Roads.
Civil Works.

Read the following papers :—

No. 62. From the Superintending Engineer, Fifth Circle, dated 14th October 1879, No. 867, M.D.

No. 63. From the same officer, dated 1st November 1879, No. 947, M.D.

No. 64. ORDER THEREON, 20th November 1879, No. 2,915 W.

THE plan and the estimate amounting to Rs. 10,550 for constructing a third-class Sub-Magistrate's Cutcherry and Subsidiary Jail on the standard plan at Tiruvadanai are sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial No. 70 B. of 1879-80.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Fifth Circle, with three enclosures.
„ Examiner of Public Works Accounts, with Abstract Estimate.
„ Judicial Department.

Ext. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of [1879] Madras.

PUBLIC WORKS.

To

The SUPERINTENDING ENGINEER,
FIFTH CIRCLE,

&c., &c., &c.

Dated November 1879.

Inst.

Encl. Encl.

G. O., 20th November 1879, No. 2,915 W.

NOVEMBER.

Nos. 62-64.

Third-class Sub-Magistrate's Cutcherry and Subsidiary Jail at Tirumadanai—Sanctioning plan and estimate for constructing a

No. 560 M. D. 26/18

Report on Revised Estimate for a 3rd Class Sub-Magistrate's Cutcherry at Thiruvadanai Madura District.

Encls: 4.
1 Plan
1 Detailed Estimate with Report
1 Comparative Statement
1 Abstract Estimate &c.

Sir G O No. 2915 W of 20th November 1879 an Estimate for Rs 10,550 was sanctioned for this work, but a revised Estimate is now necessary in order to provide increased accommodation for the Registration department.

This consists of 3 rooms and a verandah according to the sanctioned scale instead of 1 small room as allowed in the Standard plan, the extra cost of this is Rs 1,985.

2 Under G O No. 2440 W dated 20th Septr 1878 only 2 Peons is necessary in place of 3 formerly allowed for, the saving in this is Rs 890.

3 Some of the rates allowed for in the original Estimate are too low, and good work for them cannot be done

Thus

260/19

they have been therefore slightly raised the extra cost of this is Rs 60. of this the Chief item is that of roofing Rs 455 the original rate Rs 10 must have been entered in error. The rate for Brick-work has been slightly increased at a total Cost of Rs 171 to allow for the Cost of Sheds to enable bricks to be made without fear of loss in December and January, unless this is done, the work which is of importance and for which Rs 6,550 is allotted this Official year, could not be started until March and the work would not probably be completed until after the next N.E. Monsoon. Three items account for Rs 626 of the Rs 860 due to increase of Rates, the other items do not call for remark, as they amount only to Rs 234.

The Revised Estimate amounting to Rs 11,785. is recommended for Sanction, the total Excess over the original Estimate is Rs 1735.

Trichinopoly
15th January 1883

Lieut Col R.E.
Superintending Engineer 6th Circle

Form

The Supt. Engineer
6 Circle.

No.

The Chief Engineer
Pro.

No 560 Md.
Dated 15 January/83
Rec'd. 3 January/83

Eo. 184 - 28.11.76
" 2440-W 20.9.82
" 2915-W 20.11.79

Sub Magistrate Cutcherry
at Thirumadavai: —

Forwards preamble
Estimate for consideration &
Orders —

Public Works Department, 1882-83.

Current No. 466.
Letter No. 560.
Dated the 15th January 1883
From the Supty. Engr. Sixth Circle

Note of Remarks.

The Revised Estimate for a 3d. Class Sub Magistrate Cutcherry at Thirumadavai Madura District submitted by the Supty. Engr. Sixth Circle for Rs. 11,785 — —, exceeds the original sanctioned estimate, Rs. 10,550, (Vide G. O. No. 2915 of the 20th November 1879) by Rs. 1235 — —

The excess arises from two causes; one being the substitution of 3 rooms and a Verandah for 1 small room as allowed in the Standard plan, the other a slight raising of some of the rates to ensure good work.

The excess would have been greater but that 1 prison only has to be constructed (Vide G. O. No. 2440 W. of the 2nd September)

The revised rates are fair
Both 'Comparative Statement' & 'General Abstract' have been Countersigned by the Collector of Madura

20th January 83

C. No. 686

P. W. Secretariat.

Note by Budget Section.

Work	Remarks and References.
Constructing a 3rd Class Dak Bungalow at Liyanakanda	

Fund Provincial

Service Head Civil Buildings

Departmental Head Original Works

Amount of Estimate ... ... Rs. 11785.

Expenditure in previous year ... ... „ —

Allotment in current year ... ... „ 6550

Balance required to complete ... ... „ 5235

Total Rs. 11785

Note of available funds.

The present estimate is taken from the Provincial No 70 in Dak No 29152 of 20 Jan 1919. The Excess is mainly owing to increased Cost of Labour. The Provision for the Registration Dak Year is Rs 6550 of grant for this work in the Provincial Estimate and Rs 4000 provided in the

allotted

Note by Budget Section.

260 W

No 260 W

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 23rd January 1883.

Read the following

9 P 0/87

From the S.E. Sixth Circle to E. No 566 dated 15th January 83.

The revised estimate amounting to Rs 11,785 for constructing a 3rd Class Sub-Magistrate Cutcherry at Tiruvadanai in the Madura District, is sanctioned.

2. The excess of Rs 1235 over the original estimate for 10,550, sanctioned in G.O. No 2915 W dated 20th November 1879 is explained in the Superintending Engineer's report above recorded.

3. Rs 6530 have been allotted

allotted for the work during the current Official year, & Rs 14000 have been provided in the budget for 1882-83. Further funds will, if required, be allotted on application —

1. This section has been registered as Proc. No. 21 W. for 1882-83; is classified as Civil P.W.D. Original Works, & stands Provl. No. 7075 of 1879-80.

Ch

Ch 23/1

Attd 22/1/83

Ch 23/1

S. O. Sixth Circle with 3 enclosures Executive with reference to the Superintending Engineer Irrigation Circle Jubbulpore for report. Dept. P.W.D. 26/1/83.

26/23

Govt. of (1882) Madras.

PUBLIC WORKS.

Dated 2011

Read. Rect.

G. O. 23 January 1883 No. 26a. P.

Nos. 221-222

Sub Magistrate's

Cuddapah

Annual Estimate for

a 3rd Class — Choultry

at Pendlimarry, Madanapalle

Taluk.

76.
5

Entered Receipt