(1) Number of pages -14-

(2) Date of repair 27-7-87.

(3) Initials of the Referencer

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No. B.P. No.	3300-W	Press. Mis.
Dated	19.11.1883	~~198~~

K.M.K.

Not to be folded or roughly handled.

Archives—I 10,006-9 80

19TH NOVEMBER 1883, No. 3300 W., PUBLIC WORKS.

1/3300.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Major J. L. L. MORANT, R.E., Officiating Consulting Architect to Government, to the Chief Engineer, Public Works Department, dated Madras, 14th November 1883, No. 1026 :—

I have the honor to state that the renewal of the seven brick columns of the Revenue Board office with stone, sanctioned in G.O., No. 2101, dated 1st August last, is completed. I now beg to enclose an estimate, amounting to Rs. 377, for renewing the remaining and last four columns, and to state that, if the necessary funds are provided, the work can be completed during the current official year.

2. The seven columns cost Rs. 103 apiece. The four remaining to be done are estimated to cost Rs. 94. These can be erected at a lower rate as the scaffolding and supports used in the first seven columns will be available in renewing the four remaining ones. The work can thus be done more cheaply now than hereafter.

ORDER—dated 19th November 1883, No. 3300 W., Public Works.

The estimate, amounting to Rs. 377, for substituting stone for brick work in four of the remaining columns of the Revenue Board office, is sanctioned against the minor works grant to the Architect division.

2. This sanction has been registered as Provincial No. 162 W. of 1883-84, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., PW.D.

To the Consulting Architect to Government.
„ Examiner, Public Works Accounts.
„ Board of Revenue.

Exd. E. Fernandez.
Spare Copies

1st August 1883, No. 2101 W., Public Works.

9/3300

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following letter from C. VINCENT, Esq., Officiating Consulting Architect to Government, to the Chief Engineer, Public Works Department, dated Chepauk, 24th July 1883, No. 435:—

With reference to the Proceedings of Government marginally noted, I have the honor to forward for sanction an estimate, amounting to Rs. 721, for renewing seven of the existing brick columns of the Revenue Board Office verandah with stone. Twelve columns have been already successfully renewed, and the present estimate provides for completing the renewal on the north, south, and west sides, leaving four columns on the east side to be taken in hand next year.

No. 758 W., dated 20th Sept. 1877.
No. 1435 W., dated 8th June 1882.

Order—dated 1st August 1883, No. 2101 W., Public Works.

The estimate, amounting to Rs. 721, for substituting stone for brick work in seven of the existing columns of the Revenue Board Office is sanctioned against the Minor Works grant to the Architect Division.

2. This sanction has been registered as Provincial No. 81 W. of 1883-84, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) R. H. SANKEY, Major-General, R.E.,
Secretary to Govt., P.W.D.

To the Consulting Architect to Government, with two Enclosures.
,, Examiner, Public Works Accounts.
,, Board of Revenue.

Exd. J. W. Fischer.
Spare Copies

Public Works Department, 1883-84.

3/3300

Current No. 10113

Letter No. 1026

Dated the 14th Nov/83

From the Consg. Architect to Govt.

NOTE OF REMARKS.

1. The accompanying estimate provides for the renewal of the four remaining brick columns of the Rev. Board office with stone. Estimated cost is Rs. 377.

2. It may be learnt from the Architect's enclosing letter that the work may be carried out cheaper now than at a future period as the scaffolding &c, used on previous similar occasions, are still available at site.

15th Nov/83
RBH

33 OD

13/

P. W. D.

Consulting Architect's Office,
Chepauk, Madras,
14th November 1883.

No. 1026

3200

From

The Consulting Architect to the Government of Madras.

To

The Chief Engineer, Public Works Department.

Sir,

Enclosures.

1 Estimate

I have the honor to state that the renewal of the seven brick Columns of the Revenue Board Office with stone sanctioned in G O No. 2101 dated 1st August last is completed. I now beg to enclose an Estimate amounting to Rs. 377 for renewing the remaining and last four Columns and to state that if the necessary funds are provided the work can be completed during the current Official year.

2 The seven Columns cost Rs. 103 a piece. The four remaining to be done are estimated to cost Rs. 94. These can be erected at a lower rate as the scaffolding and supports used in the first

seven Columns will be available in renewing the four remaining ones. The work can thus be done more cheaply now than hereafter.

I have the honor to be

Sir

Your most obedt. servant

J.L.L. Morant

Major R.E.

Offg Consg Archt. to Government

Pk. Cho. 10112

P. W. D.

Roads and Buildings.

From

THE CONSULTING ARCHITECT

TO THE GOVERNMENT OF MADRAS,

To

The Chief Engineer

P. W. Depth.

No. 1026

Dated 14th November 1883.

Received 15

A No. 2101 W 1-8-83

NO. OF ENCLOSURES. 1

Subject.

Forwards for sanction an Estimate for renewing the remaining 4 Columns of the Revenue Board office with stone.

B. Works

No. 3300 W

A/

PUBLIC WORKS DEPARTMENT.

16

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the Nov 19th 1883

READ the following

From

The Consulting Architect to Govt. } (Lr. No 1026 of 14 Nov 83)

The estimate amounting to Rs. 377/- for substituting stone for brick work in four of the remaining Columns of the Revenue Board Office, is sanctioned against the Minor Works grant to the Architect Division.

2. This sanction has been registered as Provincial No. 162 W of 1883-84, and Classified as Civil Buildings Original Works.

C.W.
17/11

The Con. Architect to Govt with Est.

Secy. P. W. Accts.

Board of Rev.

17/11

7

10117

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated

Recd.

Encl.

G. O. 19' Nov. 1883, No. 3300 W.

Nos.

Revenue Board Office

=

An Estimate for substituting stone for brick work in four of the remaining column of the —, facade

5/8 / 4

Sub Architect Dept.