(1) Number of pages 16

(2) Date of repair 28.5.87

(3) Initials of the Referencer Boys

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W DEPARTMENT

G.O. No. 509W
B.P. No:

Press.
Mis.

Date 15 — 2 — 1883 ~~198~~

V. S. M.

Not to be folded or roughly handled

Archives 1--10,006/1 -80.

507
2865 W
2

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 209.

Read—the following letter from Colonel T. E. TENNANT, Inspector-General of Jails, to the Chief Engineer and Secretary to Government, Public Works Department, dated Madras, 7th February 1883, No. 32 :—

I have the honor to forward, for the sanction of Government, the accompanying revised estimates, amounting to Rs. 2,190, for certain works in the District Jail, Berhampore.

2. The original estimates for the works in question were sanctioned in G.O., No. 2865 W., dated 16th November 1881, but the works were not commenced. The Divisional Officer's report which accompanies the estimates explains the circumstances under which the original estimates are revised.

No. 210.

Order—dated 15th February 1883, No. 507 W., Public Works.

The undermentioned revised estimates are sanctioned in lieu of those referred to in G.O., No. 2865 W., dated 16th November 1881 :—

	Amount of Estimate.	Register Number.
	Rs.	
(1.) Erecting a wall round the old general latrine in the District Jail, Berhampore ...	1,445	No. 240 W. of 1882-83.
(2.) Re-roofing the under-trial ward in the same jail	745	No. 241 W. of 1882-83.

2. In the case of the first estimate there is a saving of Rs. 380, owing to a reduction in the height of the wall, and in that of the second an excess of Rs. 225, due to an increase in the rate for and quantity of wood-work originally provided.

3. The Superintending Engineer will report as soon as possible what funds are required during the current and coming financial years.

4. These sanctions have been registered as Provincial Nos. 240 and 241 W. of 1882-83 and classified as Civil Buildings, Original Works. Provincial Nos. 96 and 97 W. of 1881-82 are cancelled.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, First Circle, with 8 Enclosures.
" Examiner, Public Works Accounts.
" Inspector-General of Jails.
" Judicial Department.

Exd. C. Howarth.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1883} Madras.

PUBLIC WORKS.

Dated February, 15th.

Recd. *Encl.*

G.O., 15th Feb. 1883, No. 507 W.

FEBRUARY.
Nos. 209-210.

District Jail, Berhampore.

Revised estimates for a wall round the old general latrine and for re-roofing the under-trial ward in the —, sanctioned.

507
~~2865 W~~

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

16th November 1881, No. 2865 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 82. Endorsement in the Judicial Department, dated 10th November 1881, No. 1806, on letter from the Inspector-General of Jails, dated 31st October 1881, No. 219.

No. 83. ORDER THEREON, 16th November 1881, No. 2865 W.

THE undermentioned estimates are sanctioned :—

	Amount of Estimate.	Register Number.
	RS.	
(1) Erecting a wall round the old general latrine in the District Jail, Berhampore.	1,825	No. 96 W. of 1881-82.
(2) Re-roofing the under-trial ward in the same jail	520	No. 97 W. of 1881-82.
Total ...	2,345	

2. The Accountant-General will be instructed in the Financial Department to place the sum of Rs. 2,989* at the disposal of the Public Works Department from the Convict Labor Fund on account of these works.

	RS.
* Works	2,345
Establishment	586
Tools and Plant	58
Total ...	2,989

3. These sanctions have been registered as Provincial (Convict Labor Fund) Nos. 96 and 97 W. of 1881-82, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, First Circle, with one Enclosure.
" Examiner of Public Works Accounts, with two original Estimates.
" Financial Department.
" Judicial do.

Exd. E. C. Shunker.
Spare Copies

Order in the Financial Department
dated 3 December 1881. No 7366

The Accountant
General will place Rs 2989
at the disposal of the P.W.D
from Convict Labour Fund

(True Extract)

Asst Secretary

BUILDINGS AND ROADS.
CIVIL WORKS.

Estl. of 1881 Madras.

PUBLIC WORKS.

To

The SUPERINTENDING ENGINEER,
FIRST CIRCLE.

&c., &c., &c.

Dated November, 1881.

Issued.

Read 3 Jan 0

Rec'd.

G.O., 16th November 1881, No. 2865 W.

NOVEMBER.
Nos. 32-33.

To

The Public Works Department
B No 3031 Way 6 12 81

Recorded

Entd in Receipt Register

Say 12

Sd Order

Clerk

Sir the order

Dated 16th Nov. 1881.
for certain alterations in the

5'07
2865 W
3

No 32.

Madras 7th February 1883.

From

Colonel T.E. Stewart
Inspector General of Jails

To

The Chief Engineer
and Secretary to Government
Public Works Department
Fort St George

Sir

I have the honor to forward for the sanction of Government the accompanying revised Estimate, amounting to Rupees 2190 for certain works in the District Jail Berhampore.

2. The original Estimates for the works in question were sanctioned in G.O. No 2865 W dated 16th November 1881 but the works were not commenced.

The Divisional Officer's report which accompanies the Estimate, explains the circumstances under which the original Estimate, are revised.

I have the honour to be
Sir
Your most Obedient Servant
J. Duncan
Inspector General of Jails

507

Public Works Department, 1882-83.

2865 W

Current No. 1226

Letter No. 32

Dated the 7th February 1883

From the Inspector General of Jails.

Note of Remarks.

1- The revised estimates now submitted are, one for erecting a Compound wall round the old general latrine of the Berhampore Jail, Ganjam District, and the other for providing the 'Undertrial' Ward of the same Jail.

2- The amount sanctioned for the first work is Rs 1825 (Vide G. O. No 2865 W of 31st October 1881) and the amount of the revised estimate is Rs 1445, being a saving of Rs 380, which is caused by the height of the wall being reduced from 19½ ft. to 12 ft. at the request of the Inspector General of Jails.

3- In the case of the second work

worth there is an excess of Rs 225 above the sanctioned estimate Rs 520 (vide G.O. No 2865 W 31st October 1881) which arises from an increase in the rate for and quantity of wood work originally provided.

4- Thus taking these two estimates together there is a saving on the whole of Rs 155-

5- The papers submitted are correct, and the comparative statements have been countersigned by the Inspector General of Jails.

DSH
12/2/83

C. No. 1236

P. W. Secretariat.

507
2865
5

Note by Budget Section.

Work	Remarks and References.
Erecting a compound wall round the Old General Cabins of the Central Jail Berhampore ... Rs 1945	2865 W 5
Re-roofing the residential wood in the same Jail ... 745	
Total Rs 2190	

Fund Provincial

Service Head Civil Buildings

Departmental Head Superintending Engineer

Amount of Estimate ... Rs. 2190

Expenditure in previous year ... ... ,, ..

Allotment in current year ... ... ,, ..

Balance required to complete ... ... ,, 2190

Total Rs...

Note of available funds.

The present revised estimates are in lieu of those sanctioned in G.O. No 2865 W dated 16 Nov 1881. Allotments may be made for funds of the 1883-84 year but not to exceed the sum to be expended during the current official year.

GH
Budget Clerk.
12/2

Note by Budget Section.

507 W.

B & R
C & W

No. 507 W.

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 15th February 1883.

Read the following

507
F 065
6

From the Superintendent of Jails, D.O. No. 82 dated 7th February 1883.

Recommending revised estimates are sanctioned in lieu of those referred to in G.O. No. 2265 W dated 16th November 1882.

	Amount of estimate Rs.	Register number
(1) Erecting a wall round the old General Latrine in the District Jail Berhampore	1445	No. 240 W. of 1882-83
(2) Re-roofing the under trial ward in the same jail	745	No. 241 W. of 1882-83.

2. In the case of the first estimate there is a saving of Rs. 380 owing to a reduction

in the height of the wall, & in that of the escarp, an excess of 225 due to an increase in the rate for a quantity of Woodwork originally provided.

3. The Supty Engineer will report as soon as possible what funds are required during the current & coming financial years.

4. These sanctions have been registered as Provincial Nos 240 & 241 W of 1882-83, & classified as Civil Buildings Original Works. Prov. Nos 96 & 97 W of 1882-82 are cancelled.

£ 15/-

CH 16/2.

S.S. First Circle, Visits & Inspns 11 ✓
Inspectors of Jails, &
Jail Dept ✓ 7
Despd 19/2/83.

507
2865
7

Jud C (Govt) Dept

Jail (1883) Department.

From

THE INSPR.-GENERAL OF JAILS,

To Engineer &

THE CHIEF SECRETARY TO GOVT.,

Fort St George

Dated 7th February 1883.
Received 9

B No 3031 H. 6.12 B
924C 27.10.82

No 507 W dy 15/2/83

No. 32

8 ENCLOSURES

Subject.

Forwarding revised Estimates for certain works in the District Jail Berhampore.

507 W
2865
8

1226

Govt. of [1882] Madras.

PUBLIC WORKS.

Dated

Rcvd. Encl.

Gr. O., 15 Feb. 1883 No. 507-

Nos. 107-110.

District Jail - Berhampore

Revised estimates for
a wall round the ce
general latrine and p
re-roofing the under-b
ward in the
Sanctioned

55
5

Entered in the Register of W