(1) Number of pages 12

7 (2) Date of repair 17-8-88

(3) Initials of the Referencer by

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No. / B.P. No: 2587	Press. / Mis.
Dated 22 10 1884. 19 .	

Eb. 4 6

Not to be folded or roughly handled

Archives 1--10,006 1 -80.

2587
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Lieutenant-Colonel P. MONTGOMERIE, R.E., Superintending Engineer, I Circle, to the Chief Engineer, Public Works Department, dated Dowlaishweram, 26th September 1884, No. 375 G.N. :—

I have the honor to forward, herewith, for the sanction of Government, a revised estimate, amounting to Rs. 2,674, for additions to the divisional office at Berhampore, in the Ganjam division.

2. The original estimate (Rs. 2,468) for the work in question was sanctioned in G.O., No. 107 W., dated 14th January 1884. The Executive Engineer's letter, No. 149, dated 20th August 1884, copy of which is herewith submitted, will explain the circumstances under which the revised estimate is submitted.

ENCLOSURE.

From C. NORFOR, Esq., Executive Engineer, Ganjam Division, to the Superintending Engineer, I Circle, dated Berhampore, 20th August 1884, No. 149 S.E.

In G.O., No. 107 W., dated 14th January 1884, an estimate was sanctioned, for Rs. 2,468, for additions to the divisional office at Berhampore. This amount was arrived at after deduction of Rs. 122, being the approximate value of work done in building the foundation in 1879. The amount that should have been deducted is Rs. 206-3-3, the actual expenditure on the foundations. The Examiner of Public Works Accounts states that the latter outlay should be added on to the estimate of Rs. 2,468, which will make it Rs. 2,674, and sanction obtained. I have therefore the honor to forward a revised abstract estimate for the work.

ORDER—dated 22nd October 1884, No. 2587 W., Public Works.

In the circumstances brought to notice, the revised estimate, amounting to Rs. 2,674, for making additions to the divisional office at Berhampore, is sanctioned, in supersession of that referred to in G.O , No. 107 W., dated 14th January 1884.

2. This sanction has been registered as Provincial No. 172 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, I Circle, with one enclosure.
" Examiner, Public Works Accounts, with duplicate abstract estimate.

Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1884 Madras.

PUBLIC WORKS.

Dated October, 22nd.

Read. *Encl.*

G.O., 22nd Oct. 1884, No. 2587 W.

OCTOBER.

Divisional Office at Berhampore

Revised estimate for additions to the — sanctioned.

No. 375 G.K.

FROM,

THE SUPERINTENDING ENGINEER
FIRST CIRCLE.

TO,

THE CHIEF ENGINEER
Public Works Department FOR IRRIGATION.

2587/W

DOWLAISHWERAM, 26th September 1884.
Desp'd 2nd October 84

SIR,

I have the honor to forward herewith for the sanction of Government a Revised Estimate amounting to Rupees 2674 for additions to the Divisional Office at Berhampore in the Ganjam Division.

2. The original Estimate (Rs 2468) for the work in question was sanctioned in G. O. No. 107 W. dated 14th January 1884. The Executive Engineer's letter No. 149 dated 20th August 1884, copy of which is herewith submitted, will explain the circumstances under which the revised Estimate is submitted.

I have the honor to be
Sir
Your Most Obedient Servant
Asst. Engr
for Superintending Engineer 1st Circle.

JK

No 1147 C. — 1-8-83
B. No 32114 W — 12-11-83
" 107 W — 14-1-84

From

The Supg Engineer
1st Circle

To

The Chief Engineer
P.W.D.
Madras

Date 26
Desp 2nd October September 1884
Rec

No. 375 Gen.
Encls 2

Additions to the Divisional Office at Berhampore Ganjam Dn.

Forwards revised estimate Rs 2674 for the sanction of Government

P.D. 65/10
A. 18-10-84

Ganjam Division Office

No 149 S.E. Berhampore 20th August 1884.

From,

The Executive Engineer
Ganjam Division

To,

The Superintending Engineer
1st Circle
Vizagapatam.

2587/4

Sir,

In G.O. No 107 W dated 14th January 1884, an Estimate was sanctioned for Rupees 2468 for additions to the Divisional Office at Berhampore. This amount was arrived at after deduction of Rupees 122 being the approximate value of work done in building the foundation in 1879. The amount that should have been deducted is Rupees 206-3-3 the actual expenditure on the formations. The Examiner of P.W. Accounts states that the latter outlay should be added on to the Estimate of Rupees 2468 (which will make it Rupees 2674) and sanction obtained. I have therefore the honor to forward a revised Abstract Estimate for the work.

I have &c.
(Signed) G. Norfor
Executive Engineer. Ist

(True Copy)

Majr Jl Genl RE
Secy PWD

For Superintending Engineer 1st Circle.

&c

To accompany Letter
No 375 Gen dy 26th Sept: 84
from the Supg Engineer 1st
Circle to the Chief Engineer
D P W.

B 7 R
Circle

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

From the Supty. Engineer I Circle - M. E. No: 375 G. N. dy 26th Septr. 1884.

In the circumstances brought to notice, the revised estimate amounting to Rs. 2,674, for making additions to the Divisional Office at Berhampore, is sanctioned, in supersession of that referred to in G. O. No: 107 W dated 14th January 1884.

2. This sanction has been registered as Provincial No: 172 W of 1884-85, and classified as Civil Buildings, Original Works.

To The Supty. Engr. I Circle with 4 endrs.
4 Examiner P. W. Accts with
duplicates estimate.

0454

Govt. of [1884] Madras.

PUBLIC WORKS.

(6)

Dated

Rcd.

Answd.

G.O., 22 Feb 1884, No. 2537.