GENERAL RECORD DEPARTMENT.

Paper taken out of the Records from charge of the Record-keeper.

Department

E. M. C., or G.O., No.

Desp. from or to England, No.

Volume General No.

Date

To whom given

For Current No. 189 ,

Department.

When taken out

Initials.

GENERAL RECORD DEPARTMENT.

Paper taken out of the Records from charge of the Record-keeper.

Department P W D

E. M. C., or G. O., No 3114 a m ii

Desp. from or to England, No.

Volume General No.

Date 15th Dec. 84

To whom given

For Current No. 189 ,
Department.

When taken out

Initials.

4-4-95

P. W. D.

Roads and Buildings.

From

THE CONSULTING ARCHITECT

TO THE GOVERNMENT OF MADRAS,

To

The Chief Engineer
P. W. Dept.



No. 1415

Dated 12th December 1884

Received

No. of Enclosures.

Subject.

Requests an allotment of Rs 1,638 for the "Additions to zenana Amir mahal."

An additional appropriation to the work of ~~Rs~~ 1638 will be made hereafter.

16.12.84

15/12

B what reason has no plan or estimate in any case been submitted with this request? Let this be done

(2) 15/12

Returned in original

Let W 15/12

Cong: archt: to Govt: √

Ex: P.W. accts. √

Desp'd 19.12.84 Jdl 24/12

Withorder

P. W. D.

Consulting Architect's Office,
Chepauk, Madras,
12th December 1884.

No. 1415.

From

The Consulting Architect to the Government of Madras.

To

The Chief Engineer, Public Works Department.

Sir,

Enclosures.

I have the honor to request that you will be good enough to make an allotment of Rs. 1,638 for the "Additions to zenana Amir Mahal."

The work has been completed with an excess of Rs. 1,638 over the sanctioned Estimate of Rs. 74,881 or under 2½ percent. and the Completion Report will be shortly forwarded to the Examiner with the necessary explanation of the excess.

I have the honor to be
sir
your most obedt. servant.

J. R. Morant
Lt. Col. R.E.
Offg Consg Archt. to Govermt.

Exd. MR.

To E.W.

C. No: 10,376.

There are no funds available - and future savings are hypothecated to meet outlay on the Red Hills Tank R. The action of the Consulting Architect in incurring outlay without allotment was not regular.

R.S
13.12.84

C.A.W.

Cannot this amount be passed by C. through the accounts "without allotment"?

Ch.
13.12.84

To E.W.

C cannot pass anything in excess of Rs 500 without allotment.

R.S
13.12.84

The work has been done, so there is no help for it but to encroach on what little reserve we have left. Allot.

Ch.
15.12

Dr

Of the balance of Rs 9,261 under reserve, Rs 9000 have been proposed for abbreviation to meet the demand for the Red Hills Tank restoration - Epitome abbreviated the balance still available will be Rs 261 only -

W
15/12.