(1) பக்கங்களின் எண்ணிக்கை 17
(2) புதுக்கித் திருப்பிய நாள் 29/9/88
(3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 30/9/88

# தமிழ்நாடு ஆவணக் காப்பகம்.

## தமிழ்நாடு அரசு

பொதுப்பணி துறை

அரசாணை எண். 3152 (W) / 3153 அச்சகம்
~~மு. கோப்புத் தாள் எண்.~~ பலவகை

நாள் : 23 — 12 — 1884 ~~198~~.

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

[illegible]

ஆவண. கா-1—18,006—15-6-87.

23rd December 1884, No. 3152 W., Public Works.

3152
1

## GOVERNMENT OF MADRAS.

## PUBLIC WORKS DEPARTMENT.

General
Account.

Read—the following letter from F. N. THOROWGOOD, Esq., M. Inst. C.E., Superintendent, Madras Harbour Works, to the Secretary to Government, Public Works Department, dated Madras, 20th December 1884, No. 30 W:—

I have the honor to place before Government the present financial state of affairs on the Madras Harbour Works.

2. At present I am working only with the sanctioned grant of money for the current year, namely, Rs. 1,79,900. I am doing as much work as I can without exceeding this grant, but the work is small compared to what might be done if more funds were at hand, as I ventured to point out in my report accompanying G.O., No. 2893 W., of 19th November 1884, paragraphs 5 and 6.

3. Rubble base is being deposited as briskly as the train service and the state of the sea will admit, and plant and machinery is being repaired to a small extent. There are however very heavy works to be carried out on shore, works that are of the utmost importance and which should be commenced at once, but they cannot be touched without more funds. Moreover, should one of the Titan cranes arrive next month, as is very probable, I shall not have funds available for promptly setting to work at erecting it, unless I at once stop all work at the rubble bases.

4. The state of the accounts is now as follows. The balance in hand on December 31st will be Rs. 46,616 as nearly as possible, and the expenditure during January, February and March 1885, if the work goes on *precisely as at present* without employing one extra hand or purchasing one piece of timber, will amount to Rs. 49,000.

5. If the Rs. 25,000 for Carlton house, referred to in my letter, No. 23 W., of 16th October (G.O., No. 2891 W., November 19th) were granted, the present difficulty would be surmounted; but I venture to think that it would be in the best interest of the works to apply for an additional grant of Rs. 50,000 for the next three months, as it is imperative that funds shall be at hand for landing and building the Titans, for altering and extending the block grounds, and for making new block frames and new blocks.

Order—dated 23rd December 1884, No. 3152 W., Public Works.

Ordered to be forwarded to the Government of India in continuation of the revised budget estimate for the current year, and with a view to early orders being passed thereon, and the additional funds applied for being made available.

(Here enter No. 3153 W., dated 23rd December 1884.)

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintendent, Madras Harbour Works.

Exd. A. Grubert.

Spare Copies

X

GENERAL.
ACCOUNT.

# Govt. of 1884 Madras.

## PUBLIC WORKS.

*Dated December, 23rd.*

*Recd.* *Enct.*

**G.O., 23rd Dec. 1884, No. 3152 W.**

## DECEMBER.

## Madras Harbour Works

Application from the Superintendent, Madras Harbour Works, for an additional grant, ordered to be forwarded to the Government of India.

---

23rd December 1884, No. 3153 W., Public Works.

3152/2

## GOVERNMENT OF MADRAS.

## PUBLIC WORKS DEPARTMENT.

General
Account.

Read—the following letter from F. N. THOROWGOOD, Esq., M. Inst. C.E., Superintendent, Madras Harbour Works, to the Secretary to Government, Public Works Department, dated Madras, 20th December 1884, No. 30 W.:—

I have the honor to place before Government the present financial state of affairs on the Madras Harbour Works.

2. At present I am working only with the sanctioned grant of money for the current year, namely, Rs. 1,79,900. I am doing as much work as I can without exceeding this grant, but the work is small compared to what might be done if more funds were at hand, as I ventured to point out in my report accompanying G.O., No. 2893 W., of 19th November 1884, paragraphs 5 and 6.

3. Rubble base is being deposited as briskly as the train service and the state of the sea will admit, and plant and machinery is being repaired to a small extent. There are however very heavy works to be carried out on shore, works that are of the utmost importance and which should be commenced at once, but they cannot be touched without more funds. Moreover, should one of the Titan cranes arrive next month, as is very probable, I shall not have funds available for promptly setting to work at erecting it, unless I at once stop all work at the rubble bases.

4. The state of the accounts is now as follows. The balance in hand on December 31st will be Rs. 46,616 as nearly as possible, and the expenditure during January, February and March 1885, if the work goes on *precisely as at present* without employing one extra hand or purchasing one piece of timber, will amount to Rs. 49,000.

5. If the Rs. 25,000 for Carlton house, referred to in my letter, No. 23 W., of 16th October (G.O., No. 2891 W., November 19th) were granted, the present difficulty would be surmounted; but I venture to think that it would be in the best interest of the works to apply for an additional grant of Rs. 50,000 for the next three months, as it is imperative that funds shall be at hand for landing and building the Titans, for altering and extending the block grounds, and for making new block frames and new blocks.

Order—dated 23rd December 1884, No. 3152 W., Public Works.

Ordered to be forwarded to the Government of India in continuation of the revised budget estimate for the current year, and with a view to early orders being passed thereon, and the additional funds applied for being made available.

(Here enter No. 3153 W., dated 23rd December 1884.)

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintendent, Madras Harbour Works.

Endorsement—dated 23rd December 1884, No. 3153 W., Public Works.

Copy of the above forwarded to the Government of India in continuation of endorsement, No. ~~2882~~ 2892 W., dated 19th November 1884.

Major, R.E.,
Under Secy. to Govt., P.W.D.

Exd. A. Grubert.
Spare Copies

2

3152/3

3

GENERAL.
ACCOUNT.

**Govt. of {1884} Madras.**

PUBLIC WORKS.

*Dated December, 23rd.*

*Recd.* *Encl.*

---

**G.O., 23rd Dec. 1884, No. 3153 W.**

---

**DECEMBER.**

---

## Madras Harbour Works

Forwarding application from the Superintendent, Madras Harbour Works, for an additional grant for the Madras Harbour Works.

---

No. 30 W.

352/4

FROM
THE SUPERINTENDENT,
MADRAS HARBOUR WORKS,

TO The Secretary to Government
Public Works Department,
Fort Saint George

MADRAS, 20th December 1884.

Sir,

I have the honour to place before Government the present financial state of affairs on the Madras Harbour Works,

2. At present I am working only with the sanctioned grant of money for the current year, namely Rs 179,900.– I am doing as much work as I can without exceeding this grant, but the work is small compared to what might be done if more funds were at hand, as I ventured to point out in my report accompanying G. O. No 2893 W of 19th November 1884. paras 5 and 6.–

3. Rubble base is being deposited as briskly as the train service and the state of the sea will admit, and plant and machinery is being repaired

to

of India in continuation

to a small extent. There are however very heavy works to be carried out on shore, works that are of the utmost importance and which should be commenced at once, but they cannot be touched without more funds. Moreover, should one of the Titan cranes arrive next month, as is very probable, I shall not have funds available for promptly setting to work at erecting it, unless I at once stop all work at the rubble bases.—

4. The state of the accounts is now as follows. The balance in hand on December 31st will be Rs 46,616 as nearly as possible, and the expenditure during January, February & March 1885 if the work goes on _precisely as at present_ without employing one extra hand or purchasing one piece of timber will amount to Rs 49,000.—

5. If the Rs 25,000 for 'Carlton House,' referred to in my letter No 23 W

3152/4

16th October (G.O. 2891 W. Nov: 19th) were granted the present difficulty would be surmounted, but I venture to think that it would be in the best interest of the works to apply for an additional grant of Rs 50,000 for the next three months, as it is imperative that funds shall be at hand for landing and building the Titans for altering and extending the block grounds and for making new block frames and new blocks.—

I have the honour to be,
Sir
Your most Obedt Servt

F.W. Harwood.
Superintendent
Madras Harbour Works

4

of India in continuation

Dlhi 10621

## Buildings & Roads

From The Superintendent
Madras Harbour Works

No 30 W
Dated 20th December 1884
Recd 22

No 3152/3153 W dated 23-12-84

No of Enclosures nil

Reports present financial condition of works & applies for an additional grant of Rs 50000.—

---

71

Genl
A C H

No 3152 W

PUBLIC WORKS DEPARTMENT.

3152/6

**PROCEEDINGS OF THE MADRAS GOVERNMENT.**

UNDER date the 23rd December 1884

READ the following

Letter from the Suptt. M. H. Works (R. No. 30 W dated Decr 20th /84)

Ordered to be forwarded to the Govt. of India in continuation of the revised budget estimate for the current year, and with a view to early orders being passed thereon, and the additional funds applied for being made available.

(R. No. 3153 W dated 23rd Decr /84)

Dd 7/1/85

6

To,
The Suptt. M. H. Works.

Copy of the above forwarded to the Govt. of India in continuation

of endorsement No. 2982 W
d/ 19th Novr 1884.

C.B.
20.12.84

Issued
7/1/85

B
through ~~Offr~~ de ppr
23/12

RS

3152/7

7

10621

Govt. of {1884} Madras.

PUBLIC WORKS.

Dated

Recd. Encl

G.O., 23rd Decr. 1884, No. 3152 W / 3153

Madras Harbour Work

Application from the Superintendent Madras Harbour Works for an additional grant, ordere to be forwarded to the Govt. of India.

---

308W

Forwarding Applicatn from the Superintendent Madras Harbour Works for an additional grant for the Madras Harbour Works