REFERENCE TO MADRAS P. W. D. CODE.

PARA. 1820.

EXAMINER 11 FEB 84 ACCOUNTS

Copy w. 10.1.84

7.C
for 62 x 4 3.84

P. W. D. Madras Form No. M 73.

EXAMINER 1392 X 30 JAN 84

Ans. 997

CIRCLE

DIVISION architect

FUND Provincial

Ans 4/2/84. In Duplicate

Application for a Re-appropriation of Budget Grants.

No. 1439 Dated 28th January 1884.

FORWARDED to the Secretary to Government, Public Works Department, through the Examiner of P. W. Accounts, for sanction, if approved.

J. R. Mowatt Major RE

~~Superintending Engineer~~ Off. Cons. Archt. to Govt.
~~Circle.~~

Ans 2/2/84

No. 1392 X/128 Dated Madras, 1st February 1884

FORWARDED to the Secretary to Government, Public Works Department, Madras.

* Vide as per margin

D. C. Cardoza

Examiner of P. W. Accounts, Madras.

B Hunt Off

* The transfer proposed may be sanctioned.

Proceedings of Madras Government.

No. 3172 Dated 6th July 84

ORDER THEREON.

Sanctioned

C. Anderson. Major RE

Under Secretary to Government, P. W. D.,

The Consulting Architect to Government

Examiner P. W. Accounts

for note and return

APPLICATION TO THE

FOR A RE-APPROPRIATION OF BUDGET GRANT.

PROPOSED NEW GRANT.

Departmental and Service Head.	Item No. of Budget.	Works.	Amount of Estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed increase.	Grant as now proposed.
			Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
Provincial		Additions & Improvements to P.W. offices Chepauk.	✓ 63951	✓ 29161	✓ 30000	✓ 34700	7000	41700

PROPOSED REDUCTION.

Departmental and Service Head.	Item No. of Budget.	Works.	Amount of Estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed reduction.	Amount at which grant for work will stand after reduction.
			Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
Provincial		Additions to Gunnana Amt. Mahal	✓ 72118	✓ 5712	✓ 10000	✓ 67000	7000	60000

EXPLANATION OF NECESSITY FOR RE-APPROPRIATION.

Rs 7000 from the Amir Mahal works which principally refers to the fine plastering, painting & tintingmeia may be transferred to P. W. office as plastering should not be pushed on too quickly to attain a nice finishing & glass & painting should not be finished till the plastering is completed.

Station Madras
Dated 28th January 1884

Signature
Major RE
Offg Cons. Architect to Govt

Asst 28/1

Endorsement No 1408 W dated
18th February 1884.

Returned to the Secretary
to Government P.W. Depart.
ment, duly noted.

D. C. Condon

Examiner P.W. Accts
Madras.

C.K.
18/2

GJ
18/2

19.2.84.