No 241

In an application No 241
From
The Executive Engineer
Coimbatore Dt.

No 4488 Sa/19th Feby/84

No 1/241

Dated 9th February 1884

Malliapuram Barracks

Explains the necessity under which Rs 5000 is surrendered from the allotment for ——— as per accompanying application

Sutdn dept rec

Jos 3814. 12.2.84
1814. 21.1.84.

No 4488 Sa/19th Feby/84

B

Recorded, with reference to G.O. No 3814 S/ 12th Feby 1884.

2. The sum of Rs 4000 surrendered from the grant for the Malapuram Barracks is not available for transfer to the Cantonment Bakery

CV
16-2-84

TB·2·84

Sg. IV Circle

Mily dept (Mill copy) Supdt. Kellys

Dupd 20/2/84

Rev. dept.

With order

and which under the orders lately received will be paid to the Highfunt; Rs 5000 to Rupees 6000 can be utilized Departmentally and the balance Rs 5,000 will be spent by the Contractor.

8- With reference to the surrender made a telegram has this day been sent direct to the Chief Engineer stating that Rs 4,000 can be utilized on the famaus Bakery revised Estimate for which was sanctioned in G.O. No 181 W of 21st January 24.

I have the honor to be

Sir,

Your most obedt Servt.

J Davidson

Executive Engineer

Expressed himself confident of spending Rs 15,000 before the End of March, but as the materials on which this outlay was to be incurred were stated to be at various places e.g. Palmit, Palghaut etc., I considered it safer to reduce the current years grant by the surrender of Rs 5,000-

6- The total expenditure up to the End of January is in round number Rs 22,000 deducting the Rs 5,000 surrendered, Rs 13,000 are available for expenditure in February and March-

7- Of this, some Rs 2000 are outstandings due to the Contractor who has failed,

and

No. 1/241 Executive Engineer's Office
Coimbatore 9th Feby/84

From,

The Executive Engineer
Coimbatore Division

No. 85/EM. To
Forwarded

The Chief Engineer
P. W. Department
Madras

L. Beatty Col R.E.
Supg. Engr, 4 circle.
12th February/84. Sir,

Thro' the Supg. Engineer, 4 Circle

I have the honor to state as reported in my telegram of the 7th Instant, that after careful inspection of the work, and Enquiry into the prospects of further Expenditure, I have found it advisable to surrender Rupees 5,000 from the grant available for the Mallapuram Barracks.

and which under the orders lately received will be paid to the Highfort; Rs 5000 to Rupees 6000 can be utilized Departmentally and the balance Rs 6,000 will be spent by the Contractor.

× new 2

8- With reference to the sur- render made a telegram has this day been sent direct to the Chief Engineer stating that Rs 4,000 can be utilized on the famous Bakery revised Estimate for which was sanctioned in G.O. No 181 W of 21st January/84.

I have the honor to be
Sir,
Your most Obedt Servt.
J Davidson
Executive Engineer

2. I last visited Madia-
-puram on the 8th November,
and at this time the work
was in the hands of two
Contractors, viz:- Block No 1
Barracks and Hospital with
original Contractor; Block No 2
Day and Mess Rooms and
Guard Room with the new
Contractor Messrs Wolsely Smith & Co.-

3. The old Contractor has
since failed and the Completion
of the Hospital and Block
No 1 is being proceeded with
Departmentally and is
making satisfactory progress,
the expenditure during January
being Rupees 3,800 and
during February and
March the Sub Division
Officer anticipates a
further Expenditure of Rs 6,000-

4- With regard to Block
No 2. Guard room &c. the
foundations for the Day and
Mess Rooms and Guard
room were laid out on
the occasion of my
previous visit, but the
progress made during the
three months was very poor
the guard room had been
raised to 1 foot below base-
ment level, and the laying
of the foundations of the
Day and Mess rooms had
only just been started, in
addition to this no materials
with the exception of laterite
stones and Chunam had
been brought to site of work.

5 On Enquiry the Contractor

Expressed himself confident of spending Rs 15,000 before the End of March, but as the materials on which this outlay was to be incurred were stated to be at various places e.g. Palni, Palghaut &c., I considered it safer to reduce the current year's grant by the surrender of Rs 5,000.

6. The total expenditure up to the end of January is in round number Rs 22,000 deducting the Rs 5,000 surrendered, Rs 13,000 are available for expenditure in February and March.

7. Of this, some Rs 2000 are outstandings due to the Contractor who has failed, and

No. 241

REFERENCE TO MADRAS P. W. D. CODE.

PARA. 1820.

P. W. D. Madras Form No. M 73.

1360
10-2-84

CIRCLE Fourth

DIVISION Coimbatore

FUND Imperial Military

Application for a Re-appropriation of Budget Grants.

1570/84

No. ——— Dated ——— 188 .

FORWARDED to the Secretary to Government, Public Works Department, through the Examiner of P. W. Accounts, for sanction, if approved.

Superintending Engineer,

——— *Circle.*

No. ——— Dated Madras, ——— 188 .

FORWARDED to the Secretary to Government, Public Works Department, Madras.

Examiner of P. W. Accounts, Madras.

Proceedings of Madras Government.

No. Dated

ORDER THEREON.

Secretary to Government, P.W.D., Madras.

No 241

APPLICATION TO THE Superintending Engineer Circle FOR A RE-APPROPRIATION OF BUDGET GRANT.

PROPOSED NEW GRANT.

Departmental and Service Head.	Item No. of Budget.	Works.	Amount of Estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed increase.	Grant as now proposed.
			RS.	RS.	RS.	RS.	RS.	RS.
Imperial Original Works Military	6	Converting the old Artillery stables at Cannanore into a bakery and for sinking a well sanctioned in G. O. No 1811 W dated 21st January 1884	11380	4	5000	5000	4000	9000

PROPOSED REDUCTION.

Departmental and Service Head.	Item No. of Budget.	Works.	Amount of Estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed reduction.	Amount at which grant for work will stand after reduction.
			RS.	RS.	RS.	RS.	RS.	RS.
Imperial Original Works Military	3	Barracks for detachment British Infantry to accommodate 100 Men at Mullapuram sanctioned in G. O. No 1840 W of 18th July 1882	90830	10547	40000	40000	5000	35000

EXPLANATION OF NECESSITY FOR RE-APPROPRIATION.

Vide this office letter No 5/241 of 9th Febry 1884 explaining causes for the re-arrangement of adotment.

Station Coimbatore
Dated 9th February 1884.

P Davidson
Signature.
Executive Engineer

Duplicate

No. 241

APPLICATION TO THE Superintending Engineer 4

Vide FOR A RE-APPROPRIATION OF BUDGET GRANT.

PROPOSED NEW GRANT.

Departmental and Service Head.	Item No. of Budget.	Works.	Amount of Estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed increase.	Grant as now proposed.
			Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
Imperial Original Works Military	6	Converting the old Artillery Stables at Cannanore into a bakery and for Sinking a well Sanctioned in G. O. No. 181 W dated 21st Janry 1844	11380	"	5000	5000	4000	9000

PROPOSED REDUCTION.

Departmental and Service Head.	Item No. of Budget.	Works.	Amount of Estimate.	Outlay to end of previous year.	Original grant for current year.	Existing grant for current year.	Proposed reduction.	Amount at which grant for work will stand after reduction.
			Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
Imperial Original Works Military	3	Barracks for detachment British Infantry to accommodate 100 Men at Mulliapuram Sanctioned in G. O. No. 1840 W of 18th July 1882	90830	10547	40,000	40,000	- 5	35,000

EXPLANATION OF NECESSITY

FOR RE-APPROPRIATION.

Vide this Office letter No. 1/241 for the re-arrangement of

of 9th February 1884 explaining Causes allotments.

Station Coimbatore

Dated 9th February 1884.

Signature

Executive Engineer

BUILDINGS AND ROADS.
MILITARY WORKS.

Govt. of {1884} Madras.

PUBLIC WORKS.

Dated January, 21st.

Recd. *Encl.*

G.O., 21st Jan. 1884, No. 181 W.

JANUARY.

Artillery Stables at Cannanore

Revised estimate, amounting to Rs. 11,380, for converting the old — into a bakery, and for sinking a well, sanctioned with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

Read—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 27th December 1883, No. 588 W. :—

I have the honor to submit for sanction a plan and a revised estimate, amounting to Rs. 11,380, for converting the Artillery stables at Cannanore into a bakery and for sinking a well. A duplicate abstract of the estimate is also sent.

1 Plan.
1 Estimate.
1 Comparative statement.
1 Duplicate abstract.
1 Report.
1 Specification.
1 Letter, No. 1657, of 28th November 1883.

2. An estimate of Rs. 7,660 for the above work was sanctioned in G.O., 2213 W., of 10th August 1883. The excess of Rs. 3,720 now requiring sanction is due to the addition of certain items which, in proceeding with the work, have been found indispensable.

Vide comparative statement.

		Rs.
(1)	Additional foundations, items 1 and 13	572
(2)	Dismantling and rebuilding pillars, items 3, 4 and 5	515
(3)	Dismantling roof and re-roofing, items 6 and 7 ...	1,080
(4)	Additional flooring with concrete and cement, items 10, 11 and 12	1,284
(5)	Petty supervision and contingencies	269
	Total Excess ...	3,720

3. The circumstances under which the original insufficient estimate came to be submitted are explained in the report which accompanies the estimate and in the Executive Engineer's letter, No. 1657, of 28th ultimo, copy of which is herewith sent.

4. The work is now proceeding on items already sanctioned, demolitions found indispensable, and preparation of materials ; and the current year's grant will be fully utilized. To complete the building according to the revision now made will necessitate the grant for 1884-85 being increased from Rs. 2,660 to Rs. 6,380.

No. 35 C., Public Works.

Submitted for the approval of Government in the Military Department.

(By Order.)

Chepak,
10th January 1884.

(Signed) C. BOWEN, Major, R.E.,
Deputy Chief Engineer, P.W.D.

No. 224, Military.

Approved.

(By Order.)

Fort St. George,
16th January 1884.

(Signed) A. KENNEY-HERBERT, Lieut.-Col.,
Offg. Secretary to Government.

To the Public Works Department, with papers.

Order—dated 21st January 1884, No. 181 W., Public Works.

The revised estimate, amounting to Rs. 11,380, for converting the old Artillery stables at Cannanore into a bakery, and for sinking a well, is sanctioned.

2. The excess of Rs. 3,720 over the original estimate of Rs. 7,660, sanctioned in G.O., No. 2213 W., dated 10th August 1883, is explained in the Superintending Engineer's letter above recorded.

3. The current year's grant to the work is Rs. 5,000, and Rs. 2,500 have been provided for it in the Imperial Military Works Budget for 1884-85. The Superintending Engineer will apply for additional funds next official year, when required.

4. This sanction has been registered as Imperial, Ordinary, No. 61 W. of 1883-84, and classified as Military, Original Works. Imperial No. 24 W. of the same year is cancelled.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with six enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Military Department.

Exd. J. Moses.
Spare Copies