No. 503 W d/ 22nd Febry/84

B

Permission
Permission
granted as requested
granted as requested
by the Supg Engr
by the Supdg Engr

Gl.
23-2-84

No 1349 W
1350 W } 30-3-82
1841 W — 18.7.82
415 C — 20.2.84.

JC
No. 580 W 3.3.84

2/2

J. E. IV Circle
J.E. IV Circle

Dr. 76/4.

Dr. 1597

From
The Supg. Engineer
Fourth Circle.

Dated 19th
Despd: 20th } Febry: 1884.

No 503 W d/ 22nd Febry/84

No. 95.
Y.M.

Enc: 2

Malleapuram Barracks.

Requesting permission to make payments to the Contractor of the — in accordance with the revised estimate of Rs: 1,31,610, in anticipation of its sanction

Work order
Entered in Receipt Register

Supg. Engineer's Office. 4th Circle
Coimbatore, 19th February 1884.

No. 95
W.

From,

The Superintending Engineer
4th Circle.

To,

The Chief Engineer
P. W. D.

Sir,

Enclosures 2
2 Copies of Letter.

With reference to the accompanying Correspondence regarding Malleswaram Barracks I have the honor to request permission to make payments in accordance with the revised estimate* in anticipation of its sanction; and for the reasons given by the Executive Engineer in his second letter to settle up at once with the original Contractor at the revised rates as a special case.

* Rs 131,610

I have the honor to be,
Your Most Obt. Servt.
Serv.
E. Beatty. Colonel R.E.
Supg. Engineer, 4th Circle.

No. 236. Executive Engineer's Office
Coimbatore, 5th February 1884

From,

The Executive Engineer
Coimbatore Division

To.

The Superintending Engineer
4th Circle.

Sir,

I have the honor to request you will be good enough, in forwarding the revised estimate for the Mallesawaram Barracks, to obtain the sanction of Government to make payment in accordance with the revised rates therein provided for in anticipation of sanction to the revised estimate. The sanction is required at an early date to enable me to pay the Contractor who failed to carry out the work and whose connection with the work having ceased it is very desirable that his accounts should be settled as soon as possible.

I

our

I have &c.

(Sig) I. P. Davidson

Executive Engineer

(True Copy)

R. Beatty - Colonel R.E.

Supg. Engr. 4th Circle.

No. 269. Executive Engineer's office

Coimbatore, 12th February/84

From,

The Executive Engineer

Coimbatore Division

To.

The Superintending Engineer

4th Circle.

Sir,

With reference to your Endorsement No. 63/C.I. of the 8th Instant I have the honor to state that the original Contractor for Malliapuram Barracks took up the work at estimate rates, and it was during the execution of the work under this Contractor that it was ascertained from actual experience that the rates allowed in the estimate were too low, and that revision was necessary.

2 The original Contractor came forward and took up the work when no one else would offer and accepted

our

our rates as being fair and reason-
able on the supposition that we had
estimated reasonably. The mere
fact that a revised estimate has
been Considered necessary proves
that the Contractor's supposition
was erroneous and that he was
misled in the question of rates. It
is only fair therefore that he should
not be made to suffer for the trust
he placed in this Department and
it is for this reason that I have pur-
posed that he should be paid at
the higher rates allowed in the
revised estimates.

I have &c

(Sig) J. P. Davidson
Executive Engineer

(True copy)

L. Beatty - Colonel R.E.
Supg. Engr, 4th circle