(1) Number of pages 18

(2) Date of repair 8.10.87

(3) Initials of the Referencer

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

PUBLIC WORKS DEPARTMENT

G.O. No. ~~B.P. No.~~	1402 W	Press. ~~Mis.~~
Dated	16.6.1885	~~198~~

Not to be folded or roughly handled.

Archives —I 10,006-9 86

1402/1

16th June 1885, No. 1402 W., Public Works.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

Read—the following papers :—

Office note from R. F. CHISHOLM, Esq., Consulting Architect to Government, dated Chepâk 23rd May 1885, No. 264.

In cutting down the estimate for the new ophthalmic hospital, the porch was cut out of the plan and no alteration made in the verandah openings beyond the porch. The elevation of the lower part of the central block will therefore present a particularly odd appearance. If the porch is ever built (and I presume it is the intention to build it ultimately), would it not be better to build it at once? It will only add about Rs. 500 to the estimate of Rs. 97,663.

Office note from the Consulting Architect to Government, dated 2nd June 1885, No. 303.

Order—dated 16th June 1885, No. 1402 W., Public Works.

Sanction is accorded to the construction of a porch for the new ophthalmic hospital at Madras at a cost not exceeding Rs. 500. The total estimate for the hospital will now stand at Rs. 98,163.

2. This sanction has been registered as Provincial No. 63 W. of 1885-86, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Consulting Architect to Government, with plan.
„ Examiner, Public Works Accounts.
„ Public Department.

Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1885} Madras.

PUBLIC WORKS.

Dated June, 16th.

Recd. *Encl.*

G.O., 16th June 1885, No. 1402 W.

JUNE.

New Ophthalmic Hospital, Madras

Construction of a porch for the —, at a cost not exceeding Rs. 500, sanctioned.

1402

No 264. Chepauk Madras
23rd May 1885.

To,

D. W. 1/1

In cutting down the Estimate for the New Ophthalmic Hospital The Porch was cut out of the plan and no alteration made in the Verandah openings beyond the Porch. The Elevation of the lower part of the Central blocks will therefore present a particularly odd appearance. If the Porch is ever built (and I presume it is the intention to build it ultimately) would it not be better to build it at once, it will only add about 500 Rs to the Estimate of 97.663 Rupees.

R. Chisholm
Consg. Archt. to Govt
Madras

Put up original G.O. No 695 W 11-3-84
D.W.
26-5-85

G. G. No 693 W. d/ 14.3.84,

Dcl 46

No. 1402 Wa/16-

O.L. 143/5
27.5.85

G. G. No 693 W. 14.3.84
No 1319 D. 2.6.85

Dcl 4903

No. 303

2 Jun 1885

(1)

1402/3

To D.W.

Plans of the ophthalmic Hospital sent herewith.

E.C.
C.A

E. 3/6/85
En 1 (Plan) [illegible]

To D.W.

Construction of porch may be sanctioned, on the understanding that the cost of hospital will not thereby be increased by more than R 500/-

5.6.85

No. 1402 Wa/16-6-85

O.L.S. 13/6
[illegible] D. 15.6.85 [illegible] 15-6-85
a. 3.6.85 [illegible] 9.6.85

3

[illegible]
3/6/85

Grin[illegible]

No. 1319 D.

GOVT.
OF MADRAS. } 188 . { P.
DE

SECRETARY.

Chepák, 2nd June 188

OFFICE NOTE.

From D.W.

To C.A.

Your 264-S
23rd May 85.

—

Please send for reference plan of Opthalmic Hospital ~~showing~~ ~~proposed~~ ~~the porch~~ —

CA

P.W. 143/5
27.5.85

---

(15)

1402
4

f porch to the new Opthalmic
spital was struck out of the
incial Estimate in view to its
uction.
.C.A. now brings to notice the
rticularly odd appearance" of

P. W. Secretariat.

1402
8

Budget Section.

tal

Remarks and References.

s

97,663
45,000
52,663

97,663

ilable funds.

t for the work is Rs. 52,663. If the
proved, the sum of Rs 500 required for it,
he Provincial reserve with Govt

May
for Budget Clerk.

Gwin

T

1402
4

Have you the plans of the new Opthalmic Hospital?

FB

Saw

Go

BK
4/6/85

C. Have you?
W. M. S.P.
FB

No. 1319 D.

GOVT. OF MADRAS. } 188 . {P. DE

SECRETARY.

Chepák, 2nd June 188

OFFICE NOTE.

of

pela

~~hag~~

~~the~~ fa

---

(15) 1402/5

Note for B.O.

The porch was one of the items struck out of the original estimate. Note by B is put up.

HB

---

(15) 1402/4

the porch to the new Ophthalmic
spital, was struck out of the
ginal Estimate in view to its
luction.

.A. now wishes to notice the
ticularly odd appearance of

P. W. Secretariat.

Budget Section.

tal

Remarks and References.

97,663

45,000

52,663

97,663

ailable funds.

t for the work is Rs. 52,663. If the
proved, the sum of Rs 500 required for it,
the Provincial reserve with Govt.

Maj
for Budget Clerk.

O.Y.F. 143/5

No. 1319 D.
GOVT.
OF MADRAS.
188 .
P.
DE

SECRETARY.

Chepâk, 2nd June 188

OFFICE NOTE.

---

(15)

1402/4

J.

The portion to the new Ophthalmic
pital was struck out of the
ginal estimate in view to its
struction.
.A. now wishes to notice the
ticularly odd appearance of

P. W. Secretariat.

Budget Section.

tal

Remarks and References.

97.663
45.000
52,663

97.663

ailable funds.

t for the work is Rs. 52,663. If the
proved, the sum of Rs 500 required for it,
the Provincial reserve with Govt

Maj
for Budget Clerk.

D.O.O. (1)

Please send
down the plan
for despatch to
Ooty with the
file put up.

FB.

I have to note on this
where tracing of building
has been taken by T who has
the plan for the purpose

CB

P.W. 143/5
27.5.81

[illegible]

No. 1319 D.

GOVT. OF MADRAS. } 188 . { P. DE

SECRETARY.

Chepák, 2nd June 188

OFFICE NOTE.

W.

The porch to the new Ophthalmic Hospital was struck out of the original estimate in view to its reduction.

C.A. now brings to notice the "particularly odd appearance" of the main building produced by this omission, & I think he is right, there being a low central narrow arch, flanked by two much larger ones.

As the porch can be built for about Rs.500, I would recommend the addition being now sanctioned.

No formal order will be necessary. Mr Chisholm can be authorized to do the needful.

CS.
27.5.85

To D.W.

Please forward elevation for inspection.

I do not understand how cost of porch is only 500/-. In para 4 of Surgeon General's letter dated 1-2-84, the cost is set down at 1500/-

29.5.85

P. W. Secretariat.

Budget Section.

tal

Remarks and References.

97,663
45,000
52,663

97,663

ailable funds.

t fo the work is Rs. 52,663. If the
proved, the sum of Rs 500 required for it,
the Provincial reserve with Govt

for Budget Clerk.

Gov

O.M.P. 143/5

P.W. 143/5

27.5.85

C. No: 4661

P. W. Secretariat.

Note by Budget Section.

Work New Ophthalmic Hospital at Madras

Remarks and References.

Fund Provincial

Service Head Civil Buildings.

Departmental Head Original Works

Amount of Estimate	Rs.	97,663
Expenditure in previous year ...	"	45,000
Allotment in current year	"	52,663
Balance required to complete ...	"	
Total Rs...		97,663

Note of available funds.

The current year's grant fo the work is Rs. 52,663. If the construction of the porch is approved, the sum of Rs 500 required for it, can be appropriated from the Provincial reserve with Govt

27' May 1885.

for Budget Clerk.

R^o 1402 W PUBLIC WORKS DEPARTMENT. B.W.
Civil Works
1492
9

X /

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 16th June /85

READ the following

Office Note from the Cons^g Architect —— H.E. No 264 d/23^d May/85

Do —— do —— H.E. No 303 d/2^nd June

Sanction is accorded ~~for~~ to the construction of a porch for the new Ophthalmic hospital at Madras, at a cost ~~of~~ not exceeding Rs 500/- The tota estimate for the Hospita will now stand at Rs 98163 -

2 This sanction ha been registered as Provincial No 63 W of 1885-86, and classifie as Civil Buildings.

Sriniv

Original Worked

Cd
9.6.85

11.6.85

J — BH
13 11/86

Repld
23/7/85

To
The Cons Architect
to Construct plan
Ex pro A ✓
Public Dept

Aug. 13/16.

HB

9/6 D. 10.6.85 C 11.6.85 a/6/5

4661

Govt. of (1885) Madras.

PUBLIC WORKS.

17/0

Dated

Recd. Encl.

G.O. 16 June 1885, No. 1624

New Ophthalmic
=
Hospital, Madras
=
Construction of a porch
for the — at a cost
not exceeding Rs 500,
sanctioned

50/4