(1) Number of pages 12

(2) Date of repair 4.11.87

(3) Initials of the Referencer Lard

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

PW DEPARTMENT

G.O. No. / B.P. No:	2972-W	Press. / Mis.
Dated	10-12-1885	198 .

Not to be folded or roughly handled

Archives I--10,006 I -80.

BSN

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following letter from the District Magistrate, Madura, to the Superintending Engineer, VI Circle, Trichinopoly, dated 20th November 1885, No. 813 :—

I have the honor to state that the construction of the new buildings for the Madura town sub-magistrate's office and the subsidiary jail has not yet been commenced, although the work was treated as emergent in G.O., dated 13th March 1885, No. 608 W., Public Works, which sanctions a revised estimate, amounting to Rs. 17,889, for the purpose.

2. The Executive Engineer, Madura division, who was addressed on the subject, stated, so long ago as April last, that the work will be commenced *in a few days*, and will be completed in twelve months, and yet nothing has been done.

3. Apart from the emergent nature of the work itself, the municipal councillors of Madura have repeated their request for vacating the buildings now occupied by the sub-jail, in view to the construction of a market, which is a great desideratum. It is desirable therefore that the work should be commenced without further delay; and I have the honor to request that you will arrange for it accordingly.

Endorsement on the above.

No. 485 M.D.

True copy is forwarded to the Chief Engineer, Public Works Department, who is requested to give an allotment for the work, as it seems very emergent.

2. The work was sanctioned in G.O., No. 608 W., of 13th March 1885.

TRICHINOPOLY,
4th December 1885.

(Signed) H. R. MEAD, Colonel, R.E.,
Superintending Engineer, VI Circle.

ORDER—dated 10th December 1885, No. 2972 W., Public Works.

A sum of Rs. 5,000 is appropriated from the Provincial reserve with the Government for improvements to the sub-magistrate's office at Madura, sanctioned in G.O., No. 608 W., dated 13th March 1885.

2. The Superintending Engineer, VI Circle, will arrange for the immediate commencement of the work, and the utilisation before 31st March 1886 of the whole of the allotment now made. The balance of the estimate (Rs. 12,889) will be provided in the budget for 1886-87.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle.
" Examiner, Public Works Accounts.
" Judicial Department.

Exd. E. Fernandez.
Spare Copies.

GENERAL.
ACCOUNT.

Govt. of {1885} Madras.

PUBLIC WORKS.

Dated December, 10th.

Read. En.

G.O., 10th Dec. 1885, No. 2972 W

DECEMBER.

Sub-Magistrate's Office at Madura

Orders appropriating Rs. 5,000 from the reserve for improvements to the —.

From

The District Magistrate
Madura

To

The Superintending Engr.
VI Circle.
Trichinopoly

Dated 20th November 1885

No 813.

Sir.

I have the honor to —
state that the construction of the new
buildings for the Madura Town Sub-
Magistrate's office and the Subsidiary
Jail has not yet been commenced,
although the work was treated as emer-
-gent in G.O. of 13th March 1885 No 608
W. Public Works, which sanctions a
revised estimate amounting to Rs
17,889 for the purpose.

2. The Executive Engineer
— who was —

Ref 10524

From

The Supg Engineer
6th Circle

To The Chief Engineer
P.W.D.

Dated 4th December 1885
Despd 4th
Received

No. 485 Dated

Encls —

From Sub Magistrate's Office
Tuticorin & Sub Jail Ct Madura

I command my copy of District Magistrate's letter relative to the necessity of carrying out the — and applying for an allotment

10524
24724 W.

Letter from S.E. VI Circle
No. 485 dt. 4.12.85.

To W

For orders -
An allotment of Rs. 5000 might perhaps be made to admit of the commencement of this urgent work.
The balance (Rs 12,889) of the estimate might then be provided in the Budget for 1886-7.

Yes. Ul 9.12.85
10-12-85

Cir 9/12/85

2972 W

PUBLIC WORKS DEPARTMENT.

THE MADRAS GOVERNMENT.

UNDER date the 10th Decr/85.

READ the following

G.O. No: 485 M.D. dt/4th December 1885.

A sum of Rs. 5,000 is appropriated from the Provincial reserve with the Govt. for improvements to the Sub-Magistrate's office at Madura, sanctioned in G.O. No: 608 W dated 13th March 1885.

2. The S.E. VI Circle will arrange for the immediate commencement of the work, & the utilization before 31st March 1886. Of the whole of the allotment now made - the balance of the estimate (Rs 12,889) will be provided in the Budget for 1886-87 -

Cir 10/12/85

Ul 10-12-85

Ground
Accepted

No 2972-W PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 10th Decr/85.

READ the following

From the Supdg. Engineer VI Circle, M. E. No: 485 M. D. d/4th December 1885.

A sum of Rs. 5,000 is appropriated from the Provincial reserve with the Govt. for improvements to the Sub-Magistrate's office at Madura, sanctioned in G. O. No: 608 W dated 13th March 1885.


2. The S. E. VI Circle will arrange for the immediate commencement of the work & the utilisation before 31st March 1886. Of the Whole of the allotment now made - the balance of the estimate (Rs 12,889) will be provided in the Budget for 1886-87.

10/12/85

17/12

To The Supdg. Engr. VI Circle
" Examiner P. W. Accts
" Judicial Department.

10-12-85



10548

Govt. of | 1885 | Madras.

PUBLIC WORKS.

Dupl.

Read 12-12-85

Read 11-12-85

Rect. Encl.

G.O. No. 1046 1885, No. 29724

Dist Magistrate Office

Letter read

Orders appropriating Rs 5000 from the Reserve for improvements in Tiruvallur

70
4

4/30

Received 11/12